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12 - Vacuum Vessel Systems
Job:1204 - WBS 12 Title III, Procure,Fabricate

121-038 FABRICATE  VVSA 01OCT04* 290* 18NOV05 296

14 - Modular Coils
Job: 1411-Modular Coil Casting Fab-HEITZENROEDER

Type C Castings
      1065  Inspect & Weld Repair C-1 01NOV04* 25 07DEC04 126
1070.1 Machine First Poloidal Break C-1 08DEC04 25 14JAN05 126
1070.2 Machine Flanges & Bolt Holes C-1 17JAN05 25 18FEB05 126
1070.3 Machine Tee C-1 21FEB05 37 12APR05 126
      1071 Ship C-1 to PPPL 09MAY05* 5 13MAY05 108
C-121.1 First MCWF Delivered 0 13MAY05 116
      1074 Build mold C-2 15OCT04* 15 04NOV04 155
      1075 Pour C-2 05NOV04 20 06DEC04 155
      1080 Inspect & Weld Repair C-2 08DEC04 20 07JAN05 154
1090.1 Machine First Poloidal Break C-2 17JAN05 20 11FEB05 149
1090.2 Machine Flanges & Bolt Holes C-2 21FEB05 20 18MAR05 144
1090.3 Machine Tee C-2 13APR05 19 09MAY05 127
      1092 Ship C-2 to PPPL 06JUN05 5 10JUN05 108
      1091 Second Casting Delivered to PPPL 0 10JUN05 108
      1094 Build mold C-3 05NOV04 10 18NOV04 187
      1095 Pour C-3 07DEC04 10 20DEC04 177
      1100 Inspect & Weld Repair C-3 10JAN05 18 02FEB05 166
1110.1 Machine First Poloidal Break C-3 14FEB05 15 04MAR05 159
1110.2 Machine Flanges & Bolt Holes C-3 21MAR05 15 08APR05 149
1110.3 Machine Tee C-3 10MAY05* 19 03JUN05 128
      1112 Ship C-3 to PPPL 04JUL05 5 08JUL05 108
      1111 Third Casting Delivered to PPPL 0 08JUL05 108
C-321 Castings-C-4 11JUL05 19 04AUG05 131
C-401 Castings-C-5 09AUG05 19 02SEP05 131
C-461 Castings-C-6 07SEP05 19 03OCT05 131

Type B Castings
C-141 Castings-B-1 06OCT05 19 01NOV05 131
C-201 Castings-B-2 02NOV05 19 28NOV05 131
C-281 Castings-B-3 01DEC05 19 27DEC05 131
C-341 Castings-B-4 30DEC05 19 25JAN06 131
C-421 Castings-B-5 30JAN06 19 23FEB06 131
C-481 Castings-B-6 28FEB06 19 24MAR06 131

Type A Castings
C-161B Castings-A-1 29MAR06 19 24APR06 131
C-221B Castings-A-2 27APR06 19 23MAY06 131
C-301B Castings-A-3 26MAY06 19 21JUN06 131
C-361B Castings-A-4 22JUN06 19 18JUL06 131
C-441B CastingsA-5 21JUL06 19 16AUG06 131
C-501B Castings-A-6 (last MCC form delivered) 21AUG06 19 14SEP06 131
C-501B1 Last MCWF Delivered 0 14SEP06 131

Job: 1423 - Winding/VPI Tasks CHRZANOWSKI

Station 1 Prep, Install Cladding, Final Clamps
P1-001 Receive C1, Prep& Instl Cladding(Station 1) 16MAY05 12 01JUN05 113
P1-091 Receive C2, Prep& Instl Cladding(Station 1) 13JUN05 12 28JUN05 106
P2-001 Receive C3, Prep& Instl Cladding(Station 1) 11JUL05 12 26JUL05 105
P2-091 Receive C4, Prep& Instl Cladding(Station 1) 05AUG05 12 22AUG05 138
P3-001 Receive C5, Prep& Instl Cladding(Station 1) 06SEP05 12 21SEP05 129
P3-091 Receive C6, Prep& Instl Cladding(Station 1) 04OCT05 12 19OCT05 127
P1-031 Receive B-1, Prep& Instl Cladding(Station 1) 30NOV05 12 15DEC05 121
P1-121 Receive B-2, Prep& Instl Cladding(Station 1) 16DEC05 12 10JAN06 121
P2-031 Receive B-3, Prep& Instl Cladding(Station 1) 11JAN06 12 26JAN06 127
P2-121 Receive B-4, Prep& Instl Cladding(Station 1) 27JAN06 12 13FEB06 148
P3-031 Receive B-5, Prep& Instl Cladding(Station 1) 24FEB06 12 13MAR06 140
P3-121 Receive  B-6, Prep& Instl Cladding(Station 1) 27MAR06 12 11APR06 137
P1-061 Receive A-1, Prep& Instl Cladding(Station 1A) 25APR06 12 10MAY06 151
P1-151 Receive A-2, Prep& Instl Cladding(Station 1A) 24MAY06 12 09JUN06 146
P2-061 Receive A-3, Prep& Instl Cladding(Station 1A) 22JUN06 12 10JUL06 138
P2-151 Receive A-4, Prep& Instl Cladding(Station 1A) 19JUL06 12 03AUG06 137
P3-061 Receive A-5, Prep& Instl Cladding(Station 1A) 17AUG06 12 01SEP06 128
P3-151 Receive A-6, Prep& Instl Cladding(Station 1A) 15SEP06 12 02OCT06 124

Station 2-Winding, Instl Chill Plates,Tubing,Bag
P1-011 Wind coil C-1 (station 2) 02JUN05* 49 10AUG05 113
P1-020 Instl Chill Plates,Tubing, Bag C1 (Station 2) 11AUG05 33 27SEP05 113
P2-101 Wind coil C-4 (station2) 28SEP05 38 18NOV05 113
P2-110 Instl Chill Plates,Tubing, Bag C4(Station 2) 21NOV05 25 04JAN06 113
P1-041 Wind coil B1 (station 2) 05JAN06 38 27FEB06 113
P1-050 Instl Chl Plates,Tubing, Bag  B1(Station 2) 28FEB06 25 03APR06 113
P2-131 Wind coil B4 (station 2) 04APR06 38 25MAY06 113
P2-140 Instl Chl Plates,Tubing, Bag B4(Station 2) 2shft 26MAY06 12 13JUN06 113
P1-071 Wind coil A1 (station 2)**2 shift 19JUN06 16 11JUL06 125
P1-080 Instl Chl Plates,Tubing,Bag A1(Station 2)*2 shft 12JUL06 11 26JUL06 125
P2-161 Wind coil A4 (station 2) **2 shift 04AUG06 14 23AUG06 139
P2-170 Instl Chill Plates,Tubing,Bag A4Station2)*2 shft 24AUG06 10 07SEP06 139

Station 3-Winding, Instl Chill Plates,Tubing,Bag
P1-101 Wind coil C-2(station 3) 29JUN05* 49 07SEP05 106
P1-110 Instl Chill Plates,Tubing, Bag C2  (Station 3) 08SEP05 33 24OCT05 106
P3-011 Wind coil C-5 (station 3) 25OCT05 38 19DEC05 106
P3-020 Instl Chill Plates,Tubing, Bag C5  (Station 3) 20DEC05 25 31JAN06 106
P1-131 Wind coil B2 (station 3) 01FEB06 38 24MAR06 106
P1-140 Instl Chl Plates,Tubing, BagB2Station 3) 27MAR06 25 28APR06 106
P3-041 Wind coil B5 (station 3) 01MAY06 38 22JUN06 106
P3-050 Instl Chl Plates,Tubing, BagB5Station 3)2 shft 23JUN06 12 11JUL06 106
P1-161 Wind coil A2 (station 3) **2 shift 12JUL06 16 02AUG06 126
P1-170 Instl Chill Plates,Tubing,Bag A2Station 3)*2shft 03AUG06 11 17AUG06 126
P3-071 Wind coil A5 (station 3) **2 shift 05SEP06 14 22SEP06 128
P3-080 Instl Chill Plates,Tubing,Bag A5Station 3)*2shft 25SEP06 10 06OCT06 128

Station 4-Winding, Instl Chill Plates,Tubing,Bag
P2-011 Wind coil C3 (station 4) 27JUL05 49 04OCT05 105
P2-020 Instl Chill Plates,Tubing, Bag C3  (Station 4) 05OCT05 33 18NOV05 105
P3-101 Wind coil C-6 (station 4) 21NOV05 38 23JAN06 105
P3-110 Instl Chill Plates,Tubing, Bag C6  (Station 4) 24JAN06 25 27FEB06 105
P2-041 Wind coil B3 (station 4) 28FEB06 38 20APR06 105
P2-050 Instl Chl Plates,Tubing, Bag B3 (Station 4) 21APR06 25 25MAY06 105
P3-131 Wind coil B6 (station 4) 26MAY06 38 20JUL06 105
P3-140 Instl Chl Plates,Tubing, Bag B6 (Station 4)2shft 21JUL06 12 07AUG06 105
P2-071 Wind coil A3 (station 4)**2 shift 08AUG06 16 29AUG06 118
P2-080 Instl Chill Plates,Tubing,Bag A3(Station 4)2shft 30AUG06 11 14SEP06 118
P3-161 Wind coil  A6 (station 4)** 2 shift 03OCT06 14 20OCT06 124
P3-170 Instl Chill Plates,Tubing,BagA6Station 4)**2shft 23OCT06 10 03NOV06 124

Station 5-VPI
P1-021V VPI (Station 5) C1 28SEP05 14 17OCT05 165
P1-111V VPI (Station 5) C2 25OCT05 14 11NOV05 160
P2-021V VPI (Station 5) C3 21NOV05 14 12DEC05 155
P2-111V VPI (Station 5) C4 05JAN06 14 24JAN06 144
P3-021V VPI (Station 5) C5 01FEB06 13 17FEB06 139
P3-111V VPI (Station 5) C6 28FEB06 13 16MAR06 133
P1-051V VPI (Station 5) B1 04APR06 12 19APR06 121
P1-141V VPI (Station 5) B2 01MAY06 12 16MAY06 114
P2-051V VPI (Station 5) B3 26MAY06 12 13JUN06 107
P2-141V VPI (Station 5) B4 22JUN06 12 10JUL06 107
P3-051V VPI (Station 5) B5 12JUL06 12 27JUL06 106
P3-141V VPI (Station 5) B6 08AUG06 12 23AUG06 105
P1-081V VPI (Station 5) A1 24AUG06 11 08SEP06 105
P1-171V VPI (Station 5) A2 19SEP06 11 03OCT06 105
P2-081V VPI (Station 5) A3 04OCT06 10 17OCT06 105
P3-081V VPI (Station 5) A4 26OCT06 10 08NOV06 105
P2-171V VPI (Station 5) A5 09NOV06 10 22NOV06 105
P3-171V VPI (Station 5) A6 05DEC06 10 18DEC06 105

Station 1B Final Clamp Installation
P1-021C Install Clamps (Station1) C1 18OCT05 7 26OCT05 258
P1-111C Install Clamps (Station1) C2 14NOV05 7 22NOV05 247
P2-021C Install Clamps (Station1) C3 13DEC05 6 20DEC05 237
P2-111C Install Clamps (Station1) C4 25JAN06 6 01FEB06 219
P3-021C Install Clamps (Station1) C5 20FEB06 5 24FEB06 209
P3-111C Install Clamps (Station1) C6 17MAR06 5 23MAR06 197
P1-051C Install Clamps (Station1) B1 20APR06 5 26APR06 180
P1-141C Install Clamps (Station1) B2 17MAY06 5 23MAY06 168
P2-051C Install Clamps (Station1) B3 14JUN06 5 20JUN06 156
P2-141C Install Clamps (Station1) B4 11JUL06 5 17JUL06 145
P3-051C Install Clamps (Station1) B5 28JUL06 5 03AUG06 139
P3-141C Install Clamps (Station1) B6 24AUG06 5 30AUG06 127
P1-081C Install Clamps (Station1) A1 11SEP06 5 15SEP06 123
P1-171C Install Clamps (Station1) A2 04OCT06 5 10OCT06 113
P2-081C Install Clamps (Station1) A3 18OCT06 5 24OCT06 117
P3-081C Install Clamps (Station1) A4 09NOV06 5 15NOV06 108
P3-171C Install Clamps (Station1) A5 27NOV06 4 30NOV06 115
P2-171C Install Clamps (Station1) A6 19DEC06 4 22DEC06 105

Station 6- Coil Test Facility
P1-021 Test Coil (Coil Test Stand) C1 27OCT05 8 07NOV05 258
P1-021.1 Complete First Mod Coil Fabrication C1 0 07NOV05 355
P1-111 Test Coil (Coil Test Stand) C2 23NOV05 8 06DEC05 247
P2-021 Test Coil (Coil Test Stand) C3 21DEC05 7 06JAN06 237
P2-111 Test Coil (Coil Test Stand) C4 02FEB06 7 10FEB06 219
P3-021 Test Coil (Coil Test Stand) C5 27FEB06 7 07MAR06 209
P3-111 Test Coil (Coil Test Stand) C6 24MAR06 7 03APR06 197
P1-051 Test Coil (Coil Test Stand) B1 27APR06 7 05MAY06 180
P1-141 Test Coil (Coil Test Stand) B2 24MAY06 7 02JUN06 168
P2-051 Test Coil (Coil Test Stand) B3 21JUN06 7 29JUN06 156
P2-141 Test Coil (Coil Test Stand) B4 18JUL06 7 26JUL06 145
P3-051 Test Coil (Coil Test Stand) B5 04AUG06 7 14AUG06 139
P3-141 Test Coil (Coil Test Stand) B6 31AUG06 7 11SEP06 127
P1-081 Test Coil (Coil Test Stand) A1 18SEP06 7 26SEP06 123
P1-171 Test Coil (Coil Test Stand) A2 11OCT06 7 19OCT06 113
P2-081 Test Coil (Coil Test Stand) A3 25OCT06 7 02NOV06 117
P2-171 Test Coil (Coil Test Stand) A4 16NOV06 7 28NOV06 108
P3-171 Test Coil (Coil Test Stand) A5 01DEC06 6 08DEC06 115
P3-081 Test Coil (Coil Test Stand) A6 02JAN07 6 09JAN07 105

18 - Field Period Assembly
1808 - TF/Mod Coil Sub-Assembly-CHRZANOWSKI

Modular Coil Sub-assembly
184-200 Mount/align right mod coil in fixture-Period #1 27SEP06 15 17OCT06 135
184-205 Mount/align left mod coil in fixture-Period #1 20OCT06 12 06NOV06 113
184-210 Mount/align right mod coil in fixture-Period #2 03NOV06 12 20NOV06 133
184-215 Mount/align left mod coil in fixture-Period #2 29NOV06 12 14DEC06 108
184-220 Mount/align right mod coil in fixture-Period #3 11DEC06 12 03JAN07 130
184-225 Mount/align left mod coil in fixture-Period #3 10JAN07 12 25JAN07 105

Job:1810 - Field Period Assembly-CHRZANOWSKI

Period 1
P1-180 Rec'v VV,Attach clng tubes &Insul to 1st Period 06MAR06 39 27APR06 220
P1-180.9 Begin Assembly of First Field Period 17NOV06 0 113
P1-181 Assemble 1st. Field Period - coils/VV 2 shift 17NOV06 19 15DEC06 113
P1-191 >>>> Position&weld port assemblies (Add'l ECP 8) 18DEC06 15 15JAN07 113
P1-201 Leak chck & Bakeout vessel  to 150 degrees C 16JAN07 7 24JAN07 113
P1-211 vacuum leak check  & Instl Trim coil 25JAN07 25 28FEB07 113
P1-221 Prepare field period for shipment 01MAR07 5 07MAR07 113
P1-231 Ship 1st. Field period 08MAR07 3 12MAR07 113
P1-241 Field period 1 ready for installation 13MAR07 1 13MAR07 113

Period 2
P2-180 Rec'v VV,Attach clng tubes &Insul to 2nd Period 28APR06 39 22JUN06 220
P2-181 Assemble 2nd. Field Period- coils/ VV 2 shift 05JAN07 18 30JAN07 108
P2-191 >>> Position&weld port assemblies (Add'l ECP 8) 31JAN07 15 20FEB07 108
P2-201 Leak chck & Bakeout vessel  to 150 degrees C 21FEB07 7 01MAR07 108
P2-211 vacuum leak check  & Instl Trim coil 02MAR07 25 05APR07 108
P2-221 Prepare field period for shipment 06APR07 5 12APR07 108
P2-231 Ship 2nd. Field period 13APR07 3 17APR07 108
P2-241 Field Period 2 ready for installation 18APR07 1 18APR07 108

Period 3
P3-180 Rec'v VV,Attach clng tubes &Insul to 3rd Period 23JUN06* 39 17AUG06 220
P3-181 Assemble 3rd. Field Period - coils/ VV 2 shift 08FEB07 18 05MAR07 105
P3-191 >>> Position&weld port assemblies (Add'l ECP 8) 06MAR07 15 26MAR07 105
P3-201 Leak chck & Bakeout vessel  to 150 degrees C6 27MAR07 7 04APR07 105
P3-211 vacuum leak check  & Instl Trim coil 05APR07 25 09MAY07 105
P3-221 Prepare field period for shipment 10MAY07 5 16MAY07 105
P3-231 Ship 3rd. Field Period 17MAY07 3 21MAY07 105
P3-241 3rd. Period ready for installation 22MAY07 1 22MAY07 105
P3-241.1 Last Field Period Assembled 0 22MAY07 105

75 - Test Cell and Basement Assembly Operations
7503 - Machine Assembly

730.1000 Begin Assembly Activities 08SEP06* 0 178
730.1020 Install & Level Support Base Plates 08SEP06 15 28SEP06 178
730.1030 Install/Level Machine Support Columns 29SEP06 25 02NOV06 178
730.1040 Install Platform 03NOV06 55 30JAN07 178
730.1050 Install Lighting,Fire Det/Supprs under platform 31JAN07 160 14SEP07 522
730.1060 Install Lower Cryostat Floor 08JAN07 5 12JAN07 150
730.1070 Install Lower PF 3,4,5&6 into prelim position 09FEB07 5 15FEB07 131
730.1081 1st Field Period Assembly-Position 14MAR07 12 29MAR07 113
730.1082 1st Field Period Assembly-Weld 30MAR07 4 04APR07 113
730.1083 1st Field Period Assembly-Leak Check 05APR07 5 11APR07 113
730.1091 2nd Field Period Assembly-Position 19APR07 12 04MAY07 108
730.1092 2nd Field Period Assembly-Weld 07MAY07 4 10MAY07 108
730.1093 2nd Field Period Assembly-Leak Check 11MAY07 5 17MAY07 108
730.1101 3rd Field Period Assembly-Position 23MAY07 24 26JUN07 105
730.1102 3rd Field Period Assembly-Weld 27JUN07 4 02JUL07 105
730.1103 3rd Field Period Assembly-Leak Check 03JUL07 5 10JUL07 105
730.1130 Make Final Vacuum Pump Connections to VV 11JUL07 13 27JUL07 105
730.1139 Begin Vac Vsl Pumpdown 30JUL07 0 105
730.1140 PTP Pumpdown & leak check VV (WBS 220-025) 30JUL07 10 10AUG07 105
730.1150 Raise lower PF-3,4,5&6 coils into final position 13AUG07 3 15AUG07 105
730.1170 Install PF  Solenoid into position (U/L 1&2 PF) 16AUG07 4 21AUG07 105
730.1175 Install Upper PF-3,4,5 & 6 coils 22AUG07 3 24AUG07 105
730.1180 Install Bus connections to coil sys (WBS 431-131 27AUG07 20 24SEP07 105
730.1210 Connect Cooling System (WBS 61) 13AUG07 25 17SEP07 110
730.1230 Complete Bus connections (WBS 4 ) 27AUG07 20 24SEP07 105
730.8074 Begin Cryostat Installation 06AUG07* 0 130
730.8075 Prep Cryostat for installation 06AUG07 10 17AUG07 130
730.8100 Cryo stat installation 25SEP07 20 22OCT07 105
730.1248 ACC Review 04SEP07* 20 01OCT07 115
730.1249 PSO Operational Readiness Assessment 16OCT07 5 22OCT07 105
730.1250 PSO Operational Readiness Assessment 0 22OCT07 105
730.8200 PTP and Cooldown 23OCT07 10 05NOV07 105

85 - Integrated Systems Testing

920.004 Begin Start-up Testing 06NOV07 0 105
920.005 Punch list,Cmplt PTP's,Reconfig, Rm temp Hi-pot 30AUG07 37 22OCT07 115
920.010 Field Coil Testsing,FCPC test & E-Beam Mapping 06NOV07 25 12DEC07 105
920.020 Final ISTP 13DEC07 7 21DEC07 105
920.021 Operations Approval 01JAN08 3 03JAN08 105
730.9000 First Plasma 0 03JAN08 105
M-0120 CD-4 0 30MAY08* 0

FY04 FY05 FY06 FY07 FY08
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SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY J
FY04 FY05 FY06 FY07 FY08

FABRICATE  VVSA290*

 Inspect & Weld Repair C-125
Machine First Poloidal Break C-125

Machine Flanges & Bolt Holes C-125
Machine Tee C-137

Ship C-1 to PPPL5
First MCWF Delivered0

Build mold C-215
Pour C-220

Inspect & Weld Repair C-220
Machine First Poloidal Break C-220

Machine Flanges & Bolt Holes C-220
Machine Tee C-219

Ship C-2 to PPPL5
Second Casting Delivered to PPPL0

Build mold C-310
Pour C-310

Inspect & Weld Repair C-318
Machine First Poloidal Break C-315

Machine Flanges & Bolt Holes C-315
Machine Tee C-319

Ship C-3 to PPPL5
Third Casting Delivered to PPPL0

Castings-C-419
Castings-C-519

Castings-C-619

Castings-B-119
Castings-B-219

Castings-B-319
Castings-B-419

Castings-B-519
Castings-B-619

Castings-A-119
Castings-A-219

Castings-A-319
Castings-A-419

CastingsA-519
Castings-A-6 (last MCC form delivered)19

Last MCWF Delivered0

Receive C1, Prep& Instl Cladding(Station 1)12
Receive C2, Prep& Instl Cladding(Station 1)12

Receive C3, Prep& Instl Cladding(Station 1)12
Receive C4, Prep& Instl Cladding(Station 1)12

Receive C5, Prep& Instl Cladding(Station 1)12
Receive C6, Prep& Instl Cladding(Station 1)12

Receive B-1, Prep& Instl Cladding(Station 1)12
Receive B-2, Prep& Instl Cladding(Station 1)12

Receive B-3, Prep& Instl Cladding(Station 1)12
Receive B-4, Prep& Instl Cladding(Station 1)12

Receive B-5, Prep& Instl Cladding(Station 1)12
Receive  B-6, Prep& Instl Cladding(Station 1)12

Receive A-1, Prep& Instl Cladding(Station 1A)12
Receive A-2, Prep& Instl Cladding(Station 1A)12

Receive A-3, Prep& Instl Cladding(Station 1A)12
Receive A-4, Prep& Instl Cladding(Station 1A)12

Receive A-5, Prep& Instl Cladding(Station 1A)12
Receive A-6, Prep& Instl Cladding(Station 1A)12

Wind coil C-1 (station 2)49
Instl Chill Plates,Tubing, Bag C1 (Station 2)33

Wind coil C-4 (station2)38
Instl Chill Plates,Tubing, Bag C4(Station 2)25

Wind coil B1 (station 2)38
Instl Chl Plates,Tubing, Bag  B1(Station 2)25

Wind coil B4 (station 2)38
Instl Chl Plates,Tubing, Bag B4(Station 2) 2shft12

Wind coil A1 (station 2)**2 shift16
Instl Chl Plates,Tubing,Bag A1(Station 2)*2 shft11

Wind coil A4 (station 2) **2 shift14
Instl Chill Plates,Tubing,Bag A4Station2)*2 shft10

Wind coil C-2(station 3)49
Instl Chill Plates,Tubing, Bag C2  (Station 3)33

Wind coil C-5 (station 3)38
Instl Chill Plates,Tubing, Bag C5  (Station 3)25

Wind coil B2 (station 3)38
Instl Chl Plates,Tubing, BagB2Station 3)25

Wind coil B5 (station 3)38
Instl Chl Plates,Tubing, BagB5Station 3)2 shft12

Wind coil A2 (station 3) **2 shift16
Instl Chill Plates,Tubing,Bag A2Station 3)*2shft11

Wind coil A5 (station 3) **2 shift14
Instl Chill Plates,Tubing,Bag A5Station 3)*2shft10

Wind coil C3 (station 4)49
Instl Chill Plates,Tubing, Bag C3  (Station 4)33

Wind coil C-6 (station 4)38
Instl Chill Plates,Tubing, Bag C6  (Station 4)25

Wind coil B3 (station 4)38
Instl Chl Plates,Tubing, Bag B3 (Station 4)25

Wind coil B6 (station 4)38
Instl Chl Plates,Tubing, Bag B6 (Station 4)2shft12

Wind coil A3 (station 4)**2 shift16
Instl Chill Plates,Tubing,Bag A3(Station 4)2shft11

Wind coil  A6 (station 4)** 2 shift14
Instl Chill Plates,Tubing,BagA6Station 4)**2shft10

VPI (Station 5) C114
VPI (Station 5) C214

VPI (Station 5) C314
VPI (Station 5) C414

VPI (Station 5) C513
VPI (Station 5) C613

VPI (Station 5) B112
VPI (Station 5) B212

VPI (Station 5) B312
VPI (Station 5) B412

VPI (Station 5) B512
VPI (Station 5) B612

VPI (Station 5) A111
VPI (Station 5) A211

VPI (Station 5) A310
VPI (Station 5) A410

VPI (Station 5) A510
VPI (Station 5) A610

Install Clamps (Station1) C17
Install Clamps (Station1) C27

Install Clamps (Station1) C36
Install Clamps (Station1) C46

Install Clamps (Station1) C55
Install Clamps (Station1) C65

Install Clamps (Station1) B15
Install Clamps (Station1) B25

Install Clamps (Station1) B35
Install Clamps (Station1) B45

Install Clamps (Station1) B55
Install Clamps (Station1) B65

Install Clamps (Station1) A15
Install Clamps (Station1) A25

Install Clamps (Station1) A35
Install Clamps (Station1) A45

Install Clamps (Station1) A54
Install Clamps (Station1) A64

Test Coil (Coil Test Stand) C18
Complete First Mod Coil Fabrication C10

Test Coil (Coil Test Stand) C28
Test Coil (Coil Test Stand) C37

Test Coil (Coil Test Stand) C47
Test Coil (Coil Test Stand) C57

Test Coil (Coil Test Stand) C67
Test Coil (Coil Test Stand) B17

Test Coil (Coil Test Stand) B27
Test Coil (Coil Test Stand) B37

Test Coil (Coil Test Stand) B47
Test Coil (Coil Test Stand) B57

Test Coil (Coil Test Stand) B67
Test Coil (Coil Test Stand) A17

Test Coil (Coil Test Stand) A27
Test Coil (Coil Test Stand) A37

Test Coil (Coil Test Stand) A47
Test Coil (Coil Test Stand) A56

Test Coil (Coil Test Stand) A66

Mount/align right mod coil in fixture-Period #115
Mount/align left mod coil in fixture-Period #112

Mount/align right mod coil in fixture-Period #212
Mount/align left mod coil in fixture-Period #212

Mount/align right mod coil in fixture-Period #312
Mount/align left mod coil in fixture-Period #312

Rec'v VV,Attach clng tubes &Insul to 1st Period39
Begin Assembly of First Field Period0

Assemble 1st. Field Period - coils/VV 2 shift19
>>>> Position&weld port assemblies (Add'l ECP 8)15

Leak chck & Bakeout vessel  to 150 degrees C7
vacuum leak check  & Instl Trim coil25

Prepare field period for shipment5
Ship 1st. Field period3
Field period 1 ready for installation1

Rec'v VV,Attach clng tubes &Insul to 2nd Period39
Assemble 2nd. Field Period- coils/ VV 2 shift18

>>> Position&weld port assemblies (Add'l ECP 8)15
Leak chck & Bakeout vessel  to 150 degrees C7

vacuum leak check  & Instl Trim coil25
Prepare field period for shipment5
Ship 2nd. Field period3
Field Period 2 ready for installation1

Rec'v VV,Attach clng tubes &Insul to 3rd Period39
Assemble 3rd. Field Period - coils/ VV 2 shift18

>>> Position&weld port assemblies (Add'l ECP 8)15
Leak chck & Bakeout vessel  to 150 degrees C67

vacuum leak check  & Instl Trim coil25
Prepare field period for shipment5
Ship 3rd. Field Period3
3rd. Period ready for installation1

Last Field Period Assembled0

Begin Assembly Activities0
Install & Level Support Base Plates15

Install/Level Machine Support Columns25
Install Platform55

Install Lighting,Fire Det/Supprs under platform160
Install Lower Cryostat Floor5

Install Lower PF 3,4,5&6 into prelim position5
1st Field Period Assembly-Position12

1st Field Period Assembly-Weld4
1st Field Period Assembly-Leak Check5

2nd Field Period Assembly-Position12
2nd Field Period Assembly-Weld4

2nd Field Period Assembly-Leak Check5
3rd Field Period Assembly-Position24
3rd Field Period Assembly-Weld4

3rd Field Period Assembly-Leak Check5
Make Final Vacuum Pump Connections to VV13

Begin Vac Vsl Pumpdown0
PTP Pumpdown & leak check VV (WBS 220-025)10
Raise lower PF-3,4,5&6 coils into final position3
Install PF  Solenoid into position (U/L 1&2 PF)4
Install Upper PF-3,4,5 & 6 coils3

Install Bus connections to coil sys (WBS 431-13120
Connect Cooling System (WBS 61)25

Complete Bus connections (WBS 4 )20
Begin Cryostat Installation0
Prep Cryostat for installation10

Cryo stat installation20
ACC Review20

PSO Operational Readiness Assessment5
PSO Operational Readiness Assessment0
PTP and Cooldown10

Begin Start-up Testing0
Punch list,Cmplt PTP's,Reconfig, Rm temp Hi-pot37

Field Coil Testsing,FCPC test & E-Beam Mapping25
Final ISTP7

Operations Approval3
First Plasma0
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