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Scope
This WBS element includes the activities associated with the assembly and installation of the stellerator core in the NCSX Test Cell.
Status
The Final Assembly Plan and related estimates have been updated to reflect the Assembly Sequence Plan, rev 10.  Estimates for the resources and schedule needed to perform the assembly and installation according to this plan are incorporated into this WBS element.
Interfaces
Interfaces are noted in the Assembly Sequence.
Specifications

N/A
Schematics and PIDs

N/A

Models 
Included in main model of the stellerator core
Drawings
N/A

Analyses

N/A

Testing
Assembly tooling testing is included in this scope.
Costs
Estimates for the resources and schedule needed to perform the assembly and installation according to revision 10 of the Assembly Sequence Plan are incorporated into this WBS element.

Remaining Work
This work has not yet started.
Lessons Learned:  
None
Conclusion:  
This work has not yet started.


















