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Attendees: Frank Terlitz, Mike hause and Buddy Kearns. Additional comments from earlier meeting are included Tom Meighan, Bill Slavin and Steve Raftopoulos
1) A more stringent vacuum test of the bag mold needs to be performed prior to installing the shell, to minimize the risk of leaks developing in the autoclave.
2) More technicians need to be trained on operating the viscometer.

3) The epoxy digital scale was not working properly- get repaired.

4) Procure 30 pound calibrated weight for calibrating scale.

5) The secondary heaters on the autoclave did not work.  Get them operational.

6) Need better map of the thermocouple locations.

7) Add higher exit points to the autoclave to handle the upper most sprues.
8) Raise the overfill tank and return manifolds higher.

9) Add heaters to the main supply and return manifolds on the control panel.

10) Add drains to the main manifolds.

11) Add 2 more thermo readouts to the display on the platform.
12) Install vacuum gauge wires- the vacuum gages at the control panel were not connected.
