Modular coil interface design review schedule
June 29
FDR for outboard shims (done)

· review design of universal outboard shim

· shim drawings ready to be released for fabrication pending resolution of chits

July 27

FDR for balance of outboard bolted joint assembly

· review bolt kit drawings

· review analysis of bolted joint components

· bolt kit components largely on order already because of long lead times and need for testing – drawings for remaining components to be released for fabrication
August 1
PDR for welded shims (AA/AB/BC)

· establish design basis for welded shims

· review results of weld trials

· review design basis analyses

· review plan for completion of final design

· design definition and feasibility to be established
· shim material to be released for procurement
August 2
PDR for CC interface
· establish design basis for CC interface
· review bolt kit design and analysis for additional CC bolt locations
· review design and analysis of sliding interface

· review plan for completion of final design including access studies on mockups, remote tooling development activities, and qualification of sliding interface

· design definition and feasibility to be established

· CC flange design modifications to be released for fabrication
September 4
FDR for welded shims (AA/AB/BC)

· review shim drawings including weld details

· review weld procedure

· review updated analyses

· inboard shim drawings to be released for fabrication
· weld procedure defined for field period assembly
January 7
FDR for CC interface

· review shim drawings

· review results of the bolt reach and access studies

· review design of remote tooling development

· review results of sliding interface qualification testing

· review updated analysis results
· CC shim drawings to be released for fabrication
· bolt kit component drawings to be released for fabrication
· sliding interface drawings to be released for fabrication
