Agenda

· Critical path issues and near term tasks (WR)

· Reports from CTD (JC)

· Progress on keystoning tests (JC)

· Sapper re W7-AS - What did we learn? What next? (JC)

· Decision strategy for conductor parameters (gauge, serve, twist pitch, insulation, cross-section, single/multi) (JC)

· Task description for suppliers (PH)

· modeling the "wings" of the shell 

· optimizing poloidal break design

