Upcoming events
Weds 1/24
ECP53 input due to Strykowsky.  Focus is on establishing our plans through June.  Input should be [1] logically consistent with top-down schedule (sent out last week) and [2] reviewed with RLM before submitting.

Modular Coil Strain Gage FDR at 1:30pm in the ECR

Joe Drago visit – ISM Review follow-up

Thu 1/25
Emergency Nitrogen Exhaust System Peer Review at 10am in the ECR (GPP job)

Mon 1/29
Weekly telecon at 9:30am

Wed 1/31
Modular Coil Interface Hardware PDR (new!) at 1:30pm.  Review the design criteria, performance requirements, preliminary design, and development plan.
Thu 2/1
Work Planning Review Board meeting.  Job Managers and RLMs should ensure that WPs have been developed and are current for all ongoing work (except LOE jobs).

