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Wednesday Meeting Minutes

Jim Anderson
· Don Rej will be here this Thursday and Friday with his wife
· Don Rej agenda is still tentative, will email out and if you have a conflict please let Jim know
· Upcoming review is a very big deal and should treated as such
Hutch Neilson
· A meeting was held yesterday regarding the Dry Runs for the Construction Feasibility review
· Dry Runs will be held October 26 and 27

· Bob Simmons is working with Mike Viola to construct a chart of the Assembly Sequence (if plan A doesn’t work, then what is plan B)

· Fred Dahlgren working on the Structure Plan

· Mike Kalish is working on the TF coil plan 

Mike Kalish
· TF 3 & 4 is in house 
· Working with Tom on the electrical testing 

· Visited Everson on Monday and discuss the BPI of the coils
· TF 6 winding still needs the last layer
· Next Thursday, Everson will visit the lab to discuss our quality controls and cleanliness 

· Mark Smith & Red are measuring the coils with the Romer Arm; they still need work requests, which will be taken care of.

· Working on Trim Coil PDR, to be scheduled November 1 or later

Tom Brown
· Station 5 analysis is still being worked on, need to get with Mike Viola and Bob to finish
Jim Chrzanowski

· HR is involved with hiring an additional designer to work on the TF coils

· Modular Coil B5 is on it’s second side

· C-6 will be flipped on Friday

· The surface of B6 measurements are done

· Thermal Couples arrived, still need specification from Larry Dudek

Bob Simmons
· CCB was postponed
· New B specification is being prepared 

· Updated Risk  Register will be posted today 

Judy Malsbury
· QA Audit of the TF coils was postponed till after Construction Feasibility review 
Larry Dudek
· Two batches of 428 shims arrived
· Thermal Couples arrived for Jim Chrzanowski
· Permeability is high on 40 shims, 10 shim will be tested and the other 30 can become production shims

· Add 2 or 3 weeks for production shims 

· Weld test C02 pelts need rice pelts 

· Needed and found special bottle of C02 for C02 gun  

· The C02 gun is a smaller version of the gun used on W7X weld tests

Fred Dahlgren
· Mike Zarnstorff concluded that the PF 1A coil can run at higher levels than original designed, 47 Kilo Amp
· Put spherical bearings on the base support 

· FDR will be scheduled at the end of November or early December

Steve Raftopoulos 

· Mark Smith is working on weld test metrology 
· A requisition was put into the system for a third laser tracker

Bob Ellis

· Pre-measuring is going along ok

Mike Viola

· The critical path for pre-measuring is ahead of schedule for TF coil A1 and B1 and Station 2

· Nose weld design PDR is this Thursday at 1:30 PM
· Alumina shims have not arrived
