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Wednesday Meeting Minutes

Jim Anderson
· Ron, Hutch and I are working hard with Rich and Rob on the report to Ray Funk as to why NCSX should go forward.  
· Ray will then report to Ray Orbach

· Safety First, going forward at the Wednesday meeting we will have one person talk about the safety processes/precaution in their jobs at the lab.

Ron Strykowsky
· Mike Viola still needs to give me his costs and schedule for his job.
Don Ray 
· I accepted the position with NCSX that would replace Jim Anderson
· I will still be a Los Alamos employee and will live here in Princeton for 2 yrs. 

Hutch Neilson
· The Construction Feasibility review went very well.
· There were 17 recommendations, which will be log just like the Lehman reviews

· The status meeting yesterday, still need information for the Field Period Assembly 2-5 cost and schedule from Mike Viola

Phil Heitzenroeder

· FDR for Welded Interface will be on November 27, 2007 
· Kevin is working on analysis, the stress are looking good, we need to adjust the shim plates

· Statement of Work was submitted for Edison welding to do the independent welding

Jim Chrzanowski
· Modular Coil C-6 and B-5 are bundled, adjusted and wound 

· Coil C-6 will be in the autoclave by December, coil B-5 early January

· Coil A-6 is mounted in the ring
Mike Kalish
· TF-5 is almost done at Everson, they are sending two TF coil at a time, so Everson will send TF-5 and TF-6 together, to be delivered week after next
· We to assign someone responsibility for storage space for the TF coils

· The TF coils will be stored in the NCSX test cell after the floor is finished

· TF-3 is now on the weld bench, will be moved Friday

· Trim Coil review we need resources to work out the chits

Judy Malsbury
· Audit for the Field Period Assembly, Station 1 will be in December
Mike Viola
· A-1, B-1, C-1, A-2, B-2, and C-2 are completed, the critical path is restored
· C-2 Coil is completed Field Period Assembly 
· Shim and alumina material still needed for the nose

· C-2 will be replaced today 

· I need Larry Dudek to expedite the port insulation and heat tape, and thermal couples to keep work on going.
· Station 2, 3, and 5 of the sequence plan is done 

Bob Simmons 

· NCR for the VVSA is still needs to be resolved by Paul Goranson
Mike Cole

· Drawings are fine and still improving

· Still need to give Ron analysis results 

Steve Raftopoulos

· The Photogrammetry vendor were at the lab for two days

· C-2 coil took a few hours

· Photogrammetry is better than the laser tracker

· There is a requisition in the system for hardware, we already have the software

Fred Dahlgren

· Coil Structure design is completed
· Building material is still needed 

· We have located 304 L stainless steel, which has102 -103 permeability 
Larry Dudek 

· Trial batches were sent to White Engineering for flame spraying

· The rest of the shims will be annealed and picked up and re-ground, turn around time less than two weeks

· Found a source of 316 L and it in Procurement and should be here soon

· We found a European vendor with 316 LN and could have it here in one or two weeks.

· Miller was here for Mig welding, the shim welding came out very nice
· We should purchase the simple welding machine and not the complex one due to programming difficulties.

· Bob Parsells is working on the casting weld procedure

· Welding procedure calls for one qualified welder

· QA will do the inspection, which is included the welding procedure. 

Bob Ellis

· Working on the Dimensional control plan for the Coil 2

