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Jim Anderson
· Out of the office Thursday-Monday and in his absence please contact Phil Heitzenroeder
· Science Review is this weekend at PPPL
· Look at the list of equipment that JW Anderson sent by email and see if you have any of this items

· Lehman Review prepared responses to the recommendations 

· New Cost and Schedule will be submitted to the Office of Science for re-base lining

· Working with Ron, Mike Williams and Hutch researching baseline

· Cancelled meeting scheduled for  Sept 20-21 to ORNL to meeting the NCSX team 

Ron Strykowsky
· 4.5 million dollars in scope work.
· INC adding more scope
· Meeting to finalize scope
· Need updated estimates within a month, you will get an email  

Charlie Gentile
· Tiana Dotson is helping in the Test Cell with Metrology
· Need information to help understand scope, Ron will send the information

Mike Kalish
· Finalizing the contract revision with Everson
· 15 Crates were purchased to help Mike Viola with storage problem

· Coil-3 still needs electrical testing before we accept wedges for coil
Mike Viola
· Did small bench tests and distortion still exists, but improved greatly, further test will be performed to improve the process
· Called Major Tool to help with Verisurf, Rob Durham might be available to observe our processes.
· Lucite bushing mock-up test is being fabricated and should be ready in a day or two

Steve Raftopoulos 
· Bring outside people in to help with hardware/processes
Jim Chrzanowski 
· One Coil was Autoclaved
· C6 was measured

Phil Heitzenroeder
· Cern used photogrammertry for tracking parts and their relationships
· Friday 11:00 conference call regarding this matter

· Finalize welded interface

· Phil is acting Project Manager while Jim Anderson is away for the lab
Jerry Levine
· 6 out of 7 injuries are due to common causes, failure to analyze the job properly
Mike Cole 
· Updating all outstanding ECN
· More drawings need to be approved

· Jim Lyon is on vacation and David Williamson is on travel

· Talk to Kevin Freudenberg to change the direction of force to up& down to left and right

Jim 
· Weld Test distortion in the wing area 

· September 11 milestone has been rescheduled 

· Welds need to be made and verified AA, BB and CC

