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Upgrade of Rad Waste Handling Facility HVAC and Electric

and Conversion to the NCSX Coil Shop

Total Project Cost Estimate

	Classification


	Estimate


	G&A


	Total 

	HVAC Unit (60 Ton)
	$60,000
	1.320
	$79,200

	Installation (Mechanical BOA)
	30,000
	1.320
	39,600

	Installation (Electrical BOA)
	80,000
	1.320
	105,600

	Rigging and removals
	7,000
	1.320
	9,240

	Equipment pad ext./platform
	5,000
	1.320
	6,600

	Controls (BAS)
	5,000
	1.320
	6,600

	GPR Survey (for dig permit)
	1,000
	1.320
	1,320

	Lighting Upgrade
	5,000
	1.320
	6,600

	Autoclave (& equip) electric
	15,000
	1.320
	19,800

	Engineering & Design
	20,000
	1.685
	33,700

	Project Management &

Construction Support
	20,000
	1.685
	33,700

	Subtotal:
	248,000
	--
	341,960

	Contingency (10%)
	24,800
	--
	24,800

	Total Estimated Cost:
	$267,300
	--
	$366,760

	
	
	
	$370,000 (loaded)



Preliminary Project Cost Plan



Engineering and design work - $35K FY03



Procurement and installation - $335K FY04

Preliminary Project Schedule:

Prepare Mechanical BOA contract documents – 9/1/03

Purchase HVAC Unit – 10/1/03

Complete engineering and design – 10/17/03

Prepare Electrical BOA contract documents – 10/31/03

Installation complete – 2/15/04

Test and startup HVAC unit – 3/1/04
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