Manufacturing Plan for Modular Coils- 3 Winding Stations



Station No.1


Casting Preparation








Winding Form Preparation station:.  Activities include:


-Mount WF to support ring


-Measure/inspect WF surfaces


-Install clamp studs


-Clean & mold release WF


-Install winding clamps


-Install inner cladding


Manpower:  2 technicians per station








Station No.3


Winding/Molding Station B





Station No.2


Winding/Molding Station A





Three winding stations will be used.  Each station will include:


	-Coil winding


	 -Ground wrapping


	 -Installation of chill plates 


	-Installation bag mold


	-Vacuum leak checking of bag 





Manpower:  2 technicians per station








Station No.4


Winding/Molding Station C








Station No.5


VPI/Autoclave Station





Install MC into autoclave; VPI and cleanup





Manpower:  4 technicians per station








Station No.1


Post VPI





Station No.6


Coil Testing





Transport VPI’d coil back to Station #1 Turning fixture for installation of Final Coil Clamps


Manpower:  2 technicians per station








Cold test the modular coil [TC Basement]






























































