
PrincetonUniversity Plasma Physics Laboratory
PPPL COST PERFORMANCE REPORT WORKBREAKDOWN STRUCTURE

NCSX
**** Cumulative to date FY03, FY04 , FY05 & FY06****

MARCH 2006 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 43
Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI Thru FY06

1 - Stellarator Core Systems 38,137 36,378 37,548 -1,759 .95 -1,170 .97 44,349   
12 Vacuum Vessel Systems 8,983 7,828 8,040 -1,155 .87 -212 .97 9,159         

CLOSED 1201 - Vacuum Vessel  Prelim Dsn 424 424 424 0 1.00 0 1.00 424              

CLOSED 1202 - Vacuum Vessel R&D 1,770 1,770 1,771 0 1.00 0 1.00 1,770           

1203 - Vacuum Vessel Final Dsn 1,098 1,028 1,119 -70 .94 -92 .92 1,098           

1204-VV Sys Procurements (non VVSA) 68 33 95 -35 .49 -62 .34 193              

CLOSED 1206 - VV Field Weld Joint R&D 16 16 16 1 1.03 0 1.00 16                

1250 - Vacuum Vessel Fabrication  5,608 4,557 4,614 (1) -1,051 .81 -57 .99 5,658           

13 Conventional Coils 2,274 1,930 2,098 -344 .85 -168 .92 2,765         
1301 - TF Design 946 945 964 -1 1.00 -19 .98 946              

1302 - PF  Design 11 9 2 -2 .85 7 3.96 11                

1303 - Central Solenoid Support Design 72 81 72 -10 .88

1350 - TF Coil Fabr Prep 743 501 545 -243 .67 -45 .92 743              

1351 - TF Coil Fabr Supplies 489 360 424 -129 .74 -64 .85 811              

1361 - TF Fabrication 85 43 81 -42 .51 -37 .54 254              

14 Modular Coils 22,888 22,731 23,387 -157 .99 -657 .97 27,311       
CLOSED 1401 - Mod Coil  Prel.Dsn 304 304 304 0 1.00 0 1.00 304              
CLOSED 1402 - Mod.Coil Analyses     239 239 239 0 1.00 1.00 239              

1403 - Modular Coil Final 3,278 3,198 3,432 -80 .98 -233 .93 3,339           
1416 - Mod Coil Type A&B Final Design 689 420 209 -269 .61 212 2.02 756              

CLOSED 1404-MCWF R&D & 1st Prod Casting 2,544 2,544 2,544 0 1.00 0 1.00 2,544           
CLOSED 1405-Mod Coil Winding R&D Prep 168 168 168 0 1.00 0 1.00 168              
CLOSED 1406 - Mod. Coil Winding Facility 2,247 2,247 2,264 0 1.00 -17 .99 2,247           
CLOSED 1407 -Mod Coil Winding Facility 2,546 2,546 2,571 0 1.00 -25 .99 2,546           

1408-Mod Coil Winding Supplies  1,051 1,135 1,156 85 1.08 -21 .98 1,638           
CLOSED 1409 - Mod. Coil Test Stand 916 916 862 0 1.00 54 1.06 916              
CLOSED 1410 MC Twisted Racetrack Fabr 1,050 1,050 1,050 0 1.00 0 1.00 1,050           

1411-MCWF Fabrication S005242 5,998 6,173 6,165 (2) 175 1.03 8 1.00 8,098           
CLOSED 1412 - Complete Winding Facilities 537 537 541 0 1.00 -4 .99 537              
CLOSED 1413 - Mod Coil Fracture Analysis             28 28 28 0 1.01 0 1.01 28                

1414 - Coil Testing 232 216 346 -16 .93 -130 .62 276              
CLOSED 1415 - Dimensional Control Testing 24 24 24 0 .99 0 .99 24                
CLOSED 1419 - Winding Facility Modification 48 48 55 1.00 -7 .87 48                

1451 - Mod Coil Winding  990 938 1,328 -52 .95 -390 .71 2,553           

1459 - MC Unplanned rework 102 -102

15 Structures 119 80 82 -39 .67 -2 .97 208            
1501 - Structures  Design 119 80 82 -39 .67 -2 .97 208              

16 16 - Coil Services 3 -3 -             
17 Cryostat and Base 377 368 415 -9 .98 -47 .89 377            

1701-Cryost&Base Sprt Strct Dsn 377 368 415 -9 .98 -47 .89 377              

18 Field Period Assembly 1,753 1,697 1,776 -56 .97 -79 .96 2,526         
CLOSED 1801-Field Period Assly 61 61 65 1.00 -4 .94 61                

1802 - FP Assy Oversight&Support 519 519 505 0 1.00 14 1.03 718              
1803- FP Assy Tooling/Constructability 722 658 664 -64 .91 -6 .99 933              

1804-FP Assy Measurement 442 450 532 8 1.02 -83 .84 452              

Page 1 of 2 NCSX CPR status MAR06 CLOSE  ECP43  041206 .xls  CPR & Charts  5/5/2006   6:50 AM  RLS



PrincetonUniversity Plasma Physics Laboratory
PPPL COST PERFORMANCE REPORT WORKBREAKDOWN STRUCTURE

NCSX
**** Cumulative to date FY03, FY04 , FY05 & FY06****

MARCH 2006 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 43
Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI Thru FY06

1810 - Field Period Assembly      10 10 10 0 1.00 0 .96 362              

19 1901 - Stellarator Core Mngtt&Integr 1,742 1,744 1,746 2 1.00 -3 1.00 2,003         

2 - Plasma Heating, Fueling & Vac Sys 349 349 348 1.00 1 1.00 349        
CLOSED 2001-VPS Gas& Cond Sys Oversight 64 64 63 1.00 1 1.02 64                
CLOSED 2501 - Neutral Beam Refurbishment 285 285 285 1.00 0 1.00 285              

3 - Diagnostics 601 609 679 7 1.01 -70 .90 770      
31  3101 Magnetic Diagnostics                  292 299 376 7 1.02 -76 .80 425            

39 3901 - Diagnostics sys Integration 309 309 303 0 1.00 7 1.02 345            
4 - Electrical Power Systems 703 572 713 -131 .81 -141 .80 742      

41 4101 - AC Power             107 108 107 1 1.01 0 1.00 107            
43 4301 - DC Systems         308 272 385 -36 .88 -113 .71 314            

44 4401 - Control & Protection 55 59 82 4 1.08 -23 .72 55              
45 4501 - Power Sys Dsn & Integr 233 133 138 -100 .57 -5 .96 265            

46 4601 - FCPC Bldg Mods     1 1 1 0 1.30 1.00 1                
5 - Central I&C Systems 33 33 33 1.00 0 1.00 33        

58 5801 -Central I&C Integr 33 33 33 1.00 0 1.00 33              
6 - Facility Systems 24 24 24 1.00 0 .99 24        

6163 - Facility Systems Support FY04       15 15 15 1.00 0 1.01 15                
62 - Cryogenic Systems -             
63 - Utility Systems -             

CLOSED 6501 - Facility Systems Integration 9 9 9 1.00 0 .96 9                
7 - Test Cell Prep & Machine Assy 897 905 942 8 1.01 -37 .96 915      

CLOSED 7101 - Shield Wall Modif 32 32 33 1.00 -1 .98 32              
7201 - Control Room Walls&Floors   -             
7301 - Platform Design & 71 72 76 1 1.01 -4 .95 71              
7401 - TC Prep & Mach Assy Planning 794 801 833 7 1.01 -32 .96 812            

8 - Project Oversight & Support 7,479 7,480 7,746 1 1.00 -266 .97 8,665   
81 Project Management and Control 3,544 3,543 3,627 0 1.00 -83 .98 4,126         

8101 - Project Management & Control 2,263 2,263 2,293 0 1.00 -29 .99 2,588           
8102 - NCSX MIE Management ORNL 340 340 346 0 1.00 -6 .98 429              
8998 - Allocations 941 940 988 0 1.00 -48 .95 1,109           

82 Project Engineering 3,466 3,466 3,649 1 1.00 -183 .95 4,069         
8202 - Engr Mgmt & Sys Eng Support 1,921 1,921 1,965 0 1.00 -44 .98 2,241           
8203 - Design Integration 755 755 751 0 1.00 4 1.01 826              
8204 - Systems Analysis         609 609 751 0 1.00 -142 .81 724              

8205 - Dimensional Control Coord. 182 182 182 0 1.00 0 1.00 278              
84 Project Physics 470 470 470 1.00 0 1.00 470            

CLOSED 8401 - Project Physics       324 324 324 1.00 0 1.00 324              
CLOSED 8402 - Project Physics MIE ORNL     146 146 146 1.00 0 1.00 146              

Subtotal 48,223 46,350 48,032 -1,874 .96 -1,682 .96 55,848
Contingency/Management Reserve 1,295     
 Incremental Funding 1,291     
 1% hold back on FY06 BA (172)       
DCMA QA Inspection services 75          
TOTAL PROJECT 58,337   

(1) Reflects accrual increase of $216 k  based on MTM's  earned value report
(2) Reflects accrual increase  of $ 246.9   k based on EIO's  earned value report
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