NCSX Milestone Status

NCSY=
Baseline Forecast | Actual
Levell CD-1 May-2003 May-2003
CD-2 Feb-2004 Feb-2004
CD-3 Sep-2004 Sep-2004
CD-4 Jul-2009 Jan-2009
Level ll Vacuum Vessel & Modular Coil Prel Dsn Rvw Oct-2003 Oct-2003
Performance Baseline Review Nov-2003 Nov-2003
Conduct VVSA FDR Jul-2004 May-2004
Mod Coil Winding Form Final Design Review Jul-2004 May-2004
Award MC Conductor Contract Dec-2004 Oct-2004
Award VV Production Vendor Oct-2004 Sep-2004
Award MCWF Mfg Contract Oct-2004 Sep-2004
First MCWF Delivered Jul-2005 Sep-2005
Begin TF Coil fabrication activities Sep-2005 Jun-2005
Complete First Mod Coil Fabrication Mar-2006 Mar-2006
Vacuum Vessel Sectors Delivered Sep-2006 Aug-2006
Last MCWF Delivered Sep-2007 Aug-2007
PF Coils Awarded Mar-2008 Oct-2007
Begin Assembly of First Field Period Jul-2007 Mar-2007
All TF Coils Delivered Aug-2008 Oct-2007
Last Field Period Assembled Nov-2008 May-2008
Begin Vac Vsl Pumpdown Feb-2009 Aug-2008
Begin Cryostat Installation Apr-2009 Sep-2008
Operational Readiness Jun-2009 Nov-2008
Begin Start-up Testing Jun-2009 Dec-2008
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