
PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 5358_____

COGNIZANT INDIVIDUAL: Tom Brown






ECN TITLE: Half Field Period Assembly with Supports and Laser Pens










CC/WP/Job:9450-1***-1803

AREA OR PROJECT: NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  _______ 
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	TITLE
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	Half Field Period Assembly with Supports and Laser Pens

	
	
	

	
	
	

	
	
	

	
	
	


DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

Revised Part #13 Bill of Material description
Revised Part #32 Bill of Material description

REASON FOR CHANGE: Both of the above descriptions were incorrect. Vendor part # was 1.36206.56-206-VRKC/903 and metric hex nut specified Class 8. Hex nuts are included with the specified studs. A washer is also included as part of the stud package. 
ENGINEERING CHANGE NOTICE APPROVALS
:

DATE: May 15, 2008
COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER:
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