PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 4972
COGNIZANT INDIVIDUAL: Paul Goranson





ECN TITLE:  Material Substitution (Schedule 10 for Schedule 40)
ASSOCIATED ECP:  027










CC/WP/Job: 9450-1***-1250


     
AREA OR PROJECT:    NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number: 
	DRAWING(S) AFFECTED NUMBER:
	NEW

Revision
	TITLE



	SE120-004
	2A
	Vacuum Vessel – Inspection & Leak Check Assy

	SE121-014
	1A
	Vacuum Vessel – Spacer Weldment

	
	
	

	
	
	

	
	
	

	Continued on Back


	DESCRIPTION OF CHANGE:  (State Drawing No., Zone/Group, or List Attachments) 

RFD-12-002 R1 approved request for deviation to substitute Schedule 10 for Schedule 40 piping. PDF drawing will be revised to SE120-004 Rev 2A and SE121-014 Rev 1A. ProE drawings will not be changed at this time.



PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # 4972
	REASON FOR CHANGE:
Too long a lead time for schedule 40 piping.




	ENGINEERING CHANGE PROPOSAL:     027                   DATE: 3/24/2005


	COGNIZANT INDIVIDUAL MAKING THE CHANGE: 


	

	RESONSIBLE LINE MANAGER: 
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