	
	FY2003
	FY2004
	FY2005
	FY2006
	FY2007
	FY2008
	 Totals

	
	
	
	
	
	
	
	

	NCSX MIE Project*


	$ 7.9M
	$ 15.9M
	$ 15.9M
	$ 22.1M
	$ 19.4M
	$ 5.1M
	$ 86.3M


	WBS


	Description


	Preliminary Cost Estimate

($M)

	1
	
	Stellarator Core Systems
	$41.10M

	
	11
	In-Vessel Components
	$  0.07M

	
	12
	Vacuum Vessel
	$  5.83M

	
	13
	Conventional Coils
	$  4.17M

	
	14
	Modular Coils
	$  19.53M

	
	15
	Coil Support Structures
	$  1.45M

	
	16
	Coil Services
	$  1.04M

	
	17
	Cryostat and Base Support Structure
	$  1.31M

	
	18
	Field Period Assembly
	$  5.11M

	
	19
	Stellarator Core Management & Integration
	$  2.66M

	2
	
	Auxiliary Systems
	$1.63M

	3
	
	Diagnostic Systems
	$1.68M

	4
	
	Power Systems 
	$5.32M

	5
	
	Central I&C Systems
	$2.58M

	6
	
	Facility Systems
	$2.04M

	7
	
	Test Cell Preparation & Machine Assembly
	$4.25M

	8
	
	Project Management and Integration*
	$10.54M

	
	
	
	

	
	
	Subtotal
	$69.14M

	
	
	
	

	
	
	Contingency (~28% on Remaining FY2004-FY2008 Scope)
	$17.19M

	
	
	
	

	
	
	TEC
	$86.3M


