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	Overview of Change

Type of of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: MTM requested deviation due to long lead time for Schedule 40 pipe.
Impacted WBS Elements:  121 Job 1250
Impacts of Change (Briefly Describe): MTM requested to:
1. Substitute schedule 10 pipe for specified schedule 40 [FOR 2-1/2 INCH PIPE ONLY]
OR
2. Substitute Haynes Alloy C-276 for ASTM B705 / ASTM B444 / ASTM B443.
Assessment of Other Options:  None
List Attachments, Impacted Documents, etc. -  RFD-12-002
Description of Change:

RLM (B. Nelson) dispositioned  RFD-12-002 as follows:

(1) Approved - substitution of sch 10 for the 2 1/2" sch 40 pipe is accepted.

(2) Not Approved - the substitution of Haynes Alloy for Inconel is rejected.

(3) Since this does not impact the design, the drawings do not need to be updated.

(4) The CSPEC should be updated within 30 days to list this and other approved deviations (new Appendix B).




