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ECP Title: Update of TF Coil Assembly Requirements 

Required Reviewers 
Required Reviewers for this ECP: J.Chrzanowski, L. Dudek, B. Nelson, W. Reiersen, J. 
Levine, J. Malsbury, I. Zatz 
 

ECP Approval Level 
Expedited ECP?    Yes          No 
Change Level: 3 Project 
Approving Official: 3 Reg ECP - Project Manager 

Actions 
• Update CSPEC 131-01-01 (draft) by April 14th. 
• Update SOW 131-03 (draft) by April 14th. 

 

APPROVALS  
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0 Deputy Secretary 
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ECP- 046 
Originator: Mike Kalish Date: April 10, 2006 

Overview of Change 
 

Type of ECP:                  EXPEDITED              STANDARD                 
 
 
Type of Change:           TECHNICAL       COST        SCHEDULE         EDITORIAL 
 
(Check all that Apply) 
 
Reason for Change: Decision made to keep stellarator symmetry in the TF coil assembly 
leads.  Accordingly, we now only have one type of one type of coil assembly lead 
orientation vs. two. Simplifies procurement. 

 
 
Impacted WBS Elements: 131   
 
 
Impacts of Change (Briefly Describe): Deleted references to two versions of the coil assembly 
(left and right) lead orientation.  
 
 
Does this Change Impact Material Already Procured or Parts/Assemblies Already 
Assembled/Manufactured using this Material:    Yes    No 
 
If “Yes”, what is the recommended disposition of this material/part/assembly?        
 
Assessment of Other Options: After discussions, decided that having only one version would 
simplify procurement and likely lead to cost savings when contract awarded.  
 
List Attachments, Impacted Documents, etc. 

• Draft TF Coil Assembly CSPEC (CSPEC-131- -01-01)  
• Draft TF Coil Assembly SOW (SOW-131-03-01)  
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(TO BE COMPLETED BY ORIGINATOR) 
Originator:  Mike Kalish Date: April 10, 2006 

Detailed Description of the Change: 
(Use Continuation Sheets and/or Attach Information/Sketches, As Needed) 

 
Description of Change: 

• Changes to CSPEC: 
o Section 3.1 - Deletes references to two versions of the coil assembly, Right and Left 

Leads . 
o Section 5.1 - Deletes drawing references to obsolete left lead drawings – made 

consistent format to MCWF and VVSA CSPECs. 
 

• Changes to SOW: 
o Section 1.1 -  Deletes references to two versions of the coil assembly, Right and Left 

Leads . 
o Section 3 - Deletes drawing reference to buying 9 of each type of coil; now buying 

18 of the standard type . 
o Section 5 - Deletes drawing references to obsolete left lead drawing. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


