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	Overview of Change

Type of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: Replanning and estimating of project scope.
Impacted WBS Elements:  ALL
Impacts of Change (Briefly Describe): 
Drawdown contingency to recognize cost over-runs for risk retired in FY06 as well as re-estimated work scope for the completion of the project. Contingency will be applied to jobs whose risks have been retired by adjusting the BCWP already reported. All uncompleted work will be rescheduled into FY07, 08 and 09 thus adjusting the BCWS profile.

1) Drawdown $374k of contingency for retired work scope.

2) Drawdown $873 of contingency due to estimate growth for remaining work scope.
Total drawdown of contingency is $1,247k. Contingency has been reduced from $7,874k to $6,627k. Based on the budgeted cost of work remaining ($29,726) this represent a gross contingency balance of 22%. Actual contingency free balance including a carried over cost variance of $1,398k equals $5,229 or 17.6%.

Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No
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	[image: image1.emf]Unrecoverable Cost Variances

WBS Cost 

increment

Description

12 $126 Vacuum vessel sectors delivered on schedule. Work scope completed. 

Cost overrun attributed to dispositioning NCR's and resolving 

fabrication issues. (Job 1250 closed)

12 -$30 Vacuum vessel final design complete. Job 1203 closed

13 $32 TF coil final design completed. Job 1301 closed.

18 $12 Health physics oversight of fabrication activities in the TFTR test cell. 

Required coverage higher than planned.

8 $233 Project management and engineering management and integration 

LOE support during FY06.Major increases seen in systems engineering 

to support integrated modeling and analysis.

$374
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	[image: image2.emf]Estimate updates

WBS Cost 

increment

Description

12 $82 vac vessel hardware cost for cooling tube clamps and saddles. (Job1204)

-$22 VVSA final assy dwgs moved to WBS 18.

$59

13 -$22 misc replanning and estimating

14 $54 Ancillary mod coil hardware designs (ie shear plate test and design, clamp modifications, fiber optic 

strain gage qualification. (Job 1403 & 1416)

$88 Modified clamp hardware, strain gages, data acquisition controllers, and thermocouples. (Job 1408)

$259 Additional MCWF vendor incentives consistent with EIO's faster delivery rate. Increase ORNL title 

III. (Job 1411)

$63 3rd winding fixture (Job 1460)

$329 Modular coil winding operations including ORNL Title III ($22), fully fund estimates through 

February ($73), and additional punch list task for coil completion ($234). (Job 1451 & 1459)

$162 Modular coil interface design tasks. Test bladder concept and design, bolt reaming concept and 

design, shear plate/shim testing and design, insulation over wings, and 3 point positioning H/W test 

and design. (Job 1421)

$955

15 -$42 Reduced coil structure procurement oversight. (Job 1550)

16 $11 misc replanning and estimating

17 -$288 Re-estimated cryostat design and procurement based upon simpler design concept. (Job 1701 & 

1751

18 $8 Field period assembly fixture design  and fabrication . (Job1803 & 1805)

$315 Field period assembly specifications and assembly drawings. (Job 1806)

$95 Reduced health physics req'd coverage (-$80), reduced metrology supervision support (-$45). 

Increased cost for field period fixture installation ($27) and ORNL title III during assembly ($193). 

(Job1802)

$227 increased station 1,2&3 estimates including pre-fit of modular coils. (Job 1810)

$645

19 -$151 Reduced LOE support of general stellarator core management. Re-allocated to WBS 14 and 18.
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	[image: image3.emf]Estimate updates

WBS Cost 

increment

Description

2 $2 misc replanning and estimating

3 $34 Increased general diagnostic integration support req'd in FY07

4 $47 misc replanning and estimating

5 $2 misc replanning and estimating

6 $1 misc replanning and estimating

7 -$569 Reduced support crew coverage and supervision as a result of tightening the final machine 

assembly schedule. (Job 7401 & 7501)

$36 misc replanning and estimating (Job 7503)

-$533

8 $132 Re-estiamted req'd engineering management & system engineering support (Job 8202)

$14 Re-estimated Design integration,system analysis and dimensional control coordination. (Jobs 8203, 

8204, & 8205)

$7 misc replanning and estimating

$152

$873


Attachments:

(1) Updated Bar Charts

(2) ECP Details
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