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	Required Reviewers

	Required Reviewers for this ECP: J.L. Anderson, Hutch Neilson, W. Reiersen, B. Nelson, L. Dudek,  A. vonHalle, E. Perry, M. Zarnstorff, J. Levine, J. Malsbury, D. Williamson, J. Chrzanowski  


	ECP Approval Level

Expedited ECP?   FORMCHECKBOX 
  Yes          FORMCHECKBOX 
 No

Change Level:  FORMDROPDOWN 

Approving Official:  FORMDROPDOWN 


	Actions

Update: 
· CSPEC-142-05 - will be Rev 1; 
· CSPEC-185-01 – will be Rev 1; and 
· GRD (ASPEC-GRD) – will be Rev 5.

	APPROVALS 

(TO BE COMPLETED BY APPROVING OFFICIALS)

	Change Level
	Approving Official
	Approval?
	Signature

	3
	NCSX Project Manager
	 FORMCHECKBOX 
 Yes       FORMCHECKBOX 
 No
	

	3a
 (Expedited ECP)
	NCSX Engineering Manager
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	2
	NCSX Federal Project Director
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	1
	Associate Director OFES
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
	

	0
	Deputy Secretary of Energy
	 FORMCHECKBOX 
Yes       FORMCHECKBOX 
 No
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ECP- 055

	Originator: Bob Simmons
	Date: July 30, 2007

	Overview of Change

Type of ECP:                 FORMCHECKBOX 
  EXPEDITED             FORMCHECKBOX 
  STANDARD                
Type of Change:          FORMCHECKBOX 
  TECHNICAL      FORMCHECKBOX 
  COST       FORMCHECKBOX 
  SCHEDULE        FORMCHECKBOX 
  EDITORIAL

(Check all that Apply)

Reason for Change: Updated GRD requirements to reflect most recent design requirements and updated Modular Coil Assembly CSPEC to include Type A and Type B modular coil requirements.
Impacted WBS Elements: All  
Impacts of Change (Briefly Describe): 
· CSPEC-142-05 to add in Type A and B Modular Coil Assembly requirements.
· CSPEC-185-01 to reflect disposition of NCR3715 to accept changes to Sections 4.2.2.1.2 (Electrical Isolation) to 600V vs. original 5000V and to Section 4.2.5.1 (Temperature Sensing) to change to 1.5 Mohms at 500V vs. the original 1.0 Mohms at  5000V.
· GRD to:
· Section 3.2.3.1.1 - Increased maximum lift from 30 tons to 45 tons to reflect the crane upgrade in the test cell;
· Section 3.2.1.5.3.3.2 – modified requirements to reflect use of PF1A in the initial configuration.

· Appendix A – revised technical data sheet for initial operation consistent with the use of PF1A coils, limiting the power supply I2t to less than 1.5s.

· Section 3.3.1.1 – added permeability requirements for materials, welds, and attaching hardware outside the cryostat.
Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured using this Material:   FORMCHECKBOX 
  Yes   FORMCHECKBOX 
  No
If “Yes”, what is the recommended disposition of this material/part/assembly?  Use as is. Specs updated to reflect designs already implemented.
Assessment of Other Options: None 
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	Detailed Description of the Change:

(Use Continuation Sheets and/or Attach Information/Sketches, As Needed)

List Attachments, Impacted Documents, etc.

· CSPEC-142-05-01
· CSPEC-185-01-01
· ASPEC-GRD-05  




