	NCSX RFD

Part I
	Number: RFD-12-019
	RFD Description:  
Weld Prep on Port Extensions


	Initiator:  Doug McCorkle
	Organization:  Major Tool & Machine, Inc.

	List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.)

SE120-003

	Cost Impact:  (If none, so state)  
None

	Schedule Impact:  (If none, so state)
None if reply is immediate

	Quality Impact:  (If none, so state)  
None

	State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, drawing, etc.):  SE120-003


	Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.)
Deviation Requested:
For the Dome make the weld prep 

Add NOTE to SE120-003 Sheet 3: Add weld prep detail for Port 4 to bevel the stub only 30-40 degrees and keep the port extension square.

Justification:  
Required for proper function.


	Attachments: 
None

	Initiator Signature:
   Douglas J. McCorkle                                   Date: 4/10/2006                                                                                                    


	NCSX RFD

Part II
	Number:  12-019
	RFD Description: Weld Prep on Port Extensions



	RLM:  Brad Nelson
	Organization:  ORNL

	Impact on Interfaces with Other WBS Elements/Items: (If none, so state):  NONE

	RLM Recommendation:

 FORMCHECKBOX 
  Approve    FORMCHECKBOX 
 Do Not Approve 

Additional remarks:

Result of discussion with Paul Goranson and Major Tool.
Drawing will NOT be changed, but stamp will be added with reference to this RFD.


	RLM Signature: 






 


	Project Disposition:  

 FORMCHECKBOX 
  Approved.  No ECP required – see above. Note will be added to impacted drawing. 
                                                               NCSX Systems Engineering Support Manager
  FORMCHECKBOX 
 Approved. ECP will be assigned and processed.

 FORMCHECKBOX 
  Not Approved.  Reason(s) for disapproval:  




