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DOE Milestones

Draft EA
CD-1

Start of Preliminary Design
  Approved FONSI & EA

CD-2 Start of Final Dsn & Finalize Cost/Schedule Baselines
MC/VV PDR CD-3 Start of Fab Pumpdown Vac Vsl

Winding Form FDR SAD Approved
Vac Vsl FDR ORA

CD-4 Completion of MIE Project
VACUUM VESSEL

Vessel Mfg Devel
Vessel Award

Vessel Fab
Vessel Port Fab

MODULAR COILS
Winding Form Design
Winding Form Mfg Devel

Award Winding Form Contract
Winding Forms Tooling Prep

Fab Winding Forms Period #1
Fab Winding Forms Period #2

Fab Winding Forms Period #3
Winding Mfg Devel/Design

Modular Conductor procurement
Wind Period #1

Wind Period #2
Wind Period #3

TF and PF Coil Fabrication
MACHINE ASSEMBLY

Assemble 1st Period
Assemble 2nd Period

Assemble 3rd Period
Install Base Plate and Partial Platform

Install 1st Period
Install 2nd Period

Install 3rd Period
Pumpdown

Install PF Coils/ Complete Cryostat
Stellarator Core Assembled

Install/Test Ancillary Systems
Power Test

First Plasma


