
NCSX Cost Summary (as spent $BA)
Contingency (applied to balance of 

project)  

 MIE Estimate % $  Total w/conting 

1 - Stellarator Core Systems 39,058                   12,255                51,312                        
11 - In-Vessel Compo 8                            8                             
12 - Vacuum Vessel S 5,573                     35% 1,951                  7,524                      
13 - Conventional Co 3,696                     25% 922                     4,618                      
14 - Mod Coils 18,362                   34% 6,239                  24,600                    
15 - Structures 1,783                     32% 567                     2,350                      
16 - Coil Services 921                        24% 223                     1,144                      
17 - Cryostat and Ba 1,298                     29% 376                     1,674                      
18 - Field Period As 5,045                     32% 1,598                  6,644                       
19 - Stellarator Core Integration 2,373                     17% 378                     2,750                       

2 - Plasma Heating  Fueling & Vac Systems 1,608                     213                     1,820                       
21 - Fueling Systems 195                        10% 19                       214                          
22 - Torus Vacuum Pu 317                        14% 44                       361                          
23 - Wall Conditioni -                          
25 - Neutral Beam In 1,096                     14% 149                     1,245                       

3 - Diagnostics 1,506                     454                     1,960                       
31 - Magnetic Diagno 453                        30% 136                     589                          
35 - Profile Diagnos 97                          20% 19                       117                          
36 - Edge and Divert
38 - Electron Beam 285                        34% 97                       381                          
39 - Diagnostics Int 672                        30% 202                     873                          

4 - Electrical Power Systems 5,029                     1,009                  6,038                       
41 - AC Power 605                        18% 109                     713                          
42 - AC/DC Converter 22                          18% 4                         26                           
43 - DC Systems 2,066                     23% 470                     2,536                       
44 - Control and pro 1,404                     19% 264                     1,667                       
45 - Power System De 851                        17% 142                     993                          
46 - FCPC Building M 81                          26% 21                       102                          

5 - Central I&C Systems 2,548                     249                     2,797                       
51 - TCP/IP Infrastr 417                        5% 20                       437                          
52 - Central Instrum 574                        10% 57                       632                          
53 - Data Acquisitio 405                        16% 65                       470                          
54 - Facility Timing 344                        14% 48                       392                          
55 - Real Time Plasm 292                        8% 23                       316                          
56 - Central Safety 399                        8% 32                       431                          
57 - Control Room Fa 117                        3% 4                         120                          

6 - Facility Systems 2,063                     411                     2,474                       
61 - Water Systems 523                        20% 105                     628                          
62 - Cryogenic Syste 787                        20% 157                     944                          
63 - Utility Systems 119                        20% 24                       142                          
64 - Bakeout System 625                        20% 125                     751                          
65 - Facility System 9                            0% -                      9                             

7 - Test Cell Preparation and  Machine Assy 3,559                     696                     4,255                       
71 - Shield Wall Sei 27                          4% 1                         28                           
72 - Control Room Re 48                          10% 5                         53                           
73 - Platform Design 195                        6% 12                       208                         
74 - Planning/Oversight 1,233                     15% 185                     1,418                      
75 - Machine Assembly 1,838                     24% 441                     2,280                      
76 - Tooling Design 217                        24% 52                       269                         

8 - Project Oversight and Support 8,076                     1,156                  9,232                       
81 - Project Managem 2,849                     17% 408                     3,257                       
82 - Project Engineering 3,986                     17% 587                     4,573                       
83 - QA/QC QA/QC in overhead
84 - Project Physics 472                        1% 7                         479                          
85 - Integrated Syst 770                        20% 154                     924                         

A - Allocations 956                        10% 96                       1,051                      
64,402                   16,538                80,940                     

FY03 EAC = 5,338                     

59,064                   28.0% 16,538                80,940              
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