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ORNL COMPACT STELLARATOR SUPPORT NCSX - MONTHLY COST - FY 2004
     FINAL DESIGN - K6872

AT5506000
CAPITAL FUNDS (MIE)

PROPOSED
Adjusted ORNL/ENGR

Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Total Budget % Used Account
Work Package  w/ Carryover

Limiter Design WBS 1101 K6872LDD
(Goranson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 42 0.00%

Vacuum Vessel R & D WBS 1202 K6872VVR
(Goranson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 42 0.00%

Vacuum Vessel R & D WBS 1202
(Goranson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
BWXT- MOU Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 0 #DIV/0!

Vacuum Vessel Final Design WBS 1203 K6872VVD
(Goranson) Labor 5535 0 0 0 0 0 0 0 0 0 0 0 5535
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 5535 0 0 0 0 0 0 0 0 0 0 0 5535 22461 24.64%

Vacuum Vessel Final Design WBS 1203 K6872YVD
(Goranson) Labor 20782 0 0 0 0 0 0 0 0 0 0 0 20782
BWXT - MOU Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 20782 0 0 0 0 0 0 0 0 0 0 0 20782 30000 69.27%

Vacuum Vessel Insulation H&C WBS 1204
(Goranson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 0 #DIV/0!

Vacuum Vessel Insulation H&C WBS 1204 K6872MCA
(Goranson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
BWXT - MOU Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 0 #DIV/0!

Modular Coil Analysis WBS 1402 K6872MCD
(Williamson) Labor -1298 0 0 0 0 0 0 0 0 0 0 0 -1298
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub -1298 0 0 0 0 0 0 0 0 0 0 0 -1298 1537 -84.45%

Modular Coil Analysis WBS 1402 K6872YMA
(Williamson) Labor 27257 0 0 0 0 0 0 0 0 0 0 0 27257
BWXT-MOU Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 27257 0 0 0 0 0 0 0 0 0 0 0 27257 25000 109.03%

Modular Coil Final Design WBS 1403 K6872MCD
(Williamson) Labor 75259 0 0 0 0 0 0 0 0 0 0 0 75259
ORNL Material 22801 0 0 0 0 0 0 0 0 0 0 0 22801

Sub 98060 0 0 0 0 0 0 0 0 0 0 0 98060 105958 92.55%

Modular Coil Final Design WBS 1403 K6872MCO
(Williamson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
BWXT - MOU Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 10000 0.00%

Modular Coil R&D WBS 1404 K6872YMR
(Williamson) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
BWXT - MOU R&D CRAFT SUPPORT Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 6000 0.00%

Modular Coil R&D WBS 1404 K6872MCR
(Williamson) Labor 29483 0 0 0 0 0 0 0 0 0 0 0 29483
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 29483 0 0 0 0 0 0 0 0 0 0 0 29483 67295 43.81%

Field Period Assy, Tooling & Met. WBS 1802 K6872FPA
(Cole) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
ORNL Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 16967 0.00%

Field Period Assy, Tooling & Met. WBS 1802 K6872FPO
(Cole) Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
BWXT - MOU Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 15000 0.00%

Stellarator Core Management and WBS 1901 K6872SCI
Integration Labor 36686 0 0 0 0 0 0 0 0 0 0 0 36686
(Cole) Material 8001 0 0 0 0 0 0 0 0 0 0 0 8001
ORNL Sub 44687 0 0 0 0 0 0 0 0 0 0 0 44687 42902 104.16%

Stellarator Core Management and WBS 1901 K6872SCO
Integration Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
(Cole) Material 0 0 0 0 0 0 0 0 0 0 0 0 0
BWXT - MOU Sub 0 0 0 0 0 0 0 0 0 0 0 0 0 10000 0.00%

Project Management and WBS 8102 K6872PMC
Control Labor 10339 0 0 0 0 0 0 0 0 0 0 0 10339
(Lyon, Benson, Akers) Material 0 0 0 0 0 0 0 0 0 0 0 0 0

Sub 10339 0 0 0 0 0 0 0 0 0 0 0 10339 10010 103.29%

Project Physics (Off-Site) WBS 8402 K6872PPO
(Lazarus) Labor 7386 0 0 0 0 0 0 0 0 0 0 0 7386

Material 0 0 0 0 0 0 0 0 0 0 0 0 0
Sub 7386 0 0 0 0 0 0 0 0 0 0 0 7386 10417 70.90%

GRAND TOTAL 242231 0 0 0 0 0 0 0 0 0 0 0 242231 373631 64.83%


