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cc 9450 - NCSX Fabrication (MIE)
11 - In-Vessel Components
Job: 1101 - Limiter  Adv Conc/Prel Dsn-GORANSON

FY03 Actual Cost

1101-100 Update Conceptual Design 15JUL03A 15JUL03A 30SEP03A 30SEP03A 100 60.00 60.00 0.00

Subtotal 15JUL03A 15JUL03A 30SEP03A 30SEP03A 100 60.00 60.00 0.00

12 - Vacuum Vessel Systems
Job: 1201 - Vacuum Vessel  Prelim Dsn-GORANSON

FY03 Actual Cost

1201-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 319,050.00 319,050.00 0.00

1201-003 Apr-MSept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 105,370.00 105,370.00 0.00

Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 424,420.00 424,420.00 0.00

Job: 1202 - Vacuum Vessel R&D - VIOLA
FY03 Actual Cost

1202-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 60.00 60.00 0.00

1202-003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 128,340.00 128,340.00 0.00

Vessel Weld Joint R&D

1202-700 Machine Segments 09FEB04* 09FEB04* 20FEB04 20FEB04 93 0.00 8,424.00 0.00

1202-702 Machine Flanges 23FEB04 23FEB04 05MAR04 05MAR04 93 0.00 8,424.00 0.00

1202-704 Weld Flanges 08MAR04 08MAR04 19MAR04 19MAR04 93 0.00 8,424.00 0.00

1202-706 Perform Test Welds 22MAR04 22MAR04 02APR04 02APR04 93 0.00 8,424.00 0.00

1202-708 Install Thermocouples 05APR04 05APR04 05APR04 05APR04 93 0.00 842.40 0.00

1202-709 Measure Distortion & temp on backside weld 06APR04 06APR04 19APR04 19APR04 93 0.00 21,280.00 0.00

1202-710 Prepare Report 20APR04 20APR04 23APR04 23APR04 93 0.00 3,214.00 0.00

1202-711 Supervision/QA 09FEB04 09FEB04 23APR04 23APR04 93 0.00 60,196.80 0.00

VV Subcontractor Oversight

1202-400 Oversight and Contract Management 01OCT03* 01OCT03A 02JAN04 02JAN04 2,244 LOE 24,467.82 62,738.00 10.64

1202-401 Oversight and Contract Management 02JAN04* 02JAN04* 31MAR04 31MAR04 2,181 LOE 0.00 48,687.50 0.00

1202-402 Oversight and Contract Management 01APR04* 01APR04* 30JUL04 30JUL04 2,096 LOE 0.00 18,572.50 0.00

Major Tool Subcontract (S04344F)

1202-303 MT-Issue VVSA MIT/QA plans and C&S Est (3.1) 02JUN03A 02JUN03A 13JUN03A 13JUN03A 100 17,153.60 17,153.60 0.00

1202-305 MT-Issue Draft MIT/QA plan (3.2.1) 13JUN03A 13JUN03A 27JUN03A 27JUN03A 100 10,050.56 10,050.56 0.00

1202-310 MT-Incorp Comments & Reissue MIT/QA Plan (3.2.1) 10JUL03A 10JUL03A 17JUL03A 17JUL03A 100 0.00 0.00 0.00

1202-315 Fiinalize SOW/contract & Release MT for PVVS Fab 18JUL03A 18JUL03A 15AUG03A 15AUG03A 100 0.00 0.00 0.00

1202-320 MT-PPPL Fabrication Release 15AUG03A 15AUG03A 100 0.00 0.00 0.00

1202-324 MT-PVVS Begin Fabrication (3.2.2) 18AUG03A 18AUG03A 30SEP03A 30SEP03A 100 368,464.16 368,464.16 0.00

1202-325 MT-PVVS Complete Fabrication (3.2.2)     [A/ 1] 01OCT03 03NOV03* 31MAR04 02DEC03 271 0.00 80,007.20 -14,047.07

1202-325A Vist MT for welding 12NOV03* 12NOV03* 14NOV03 14NOV03 2,315 0.00 2,584.00 0.00

1202-326 MT Fabricate Add'l Production Die Sets 01JAN04* 03NOV03 31MAR04 30JAN04 311 0.00 93,205.84 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

ornl=$.058k

Machinist=80

Machinist=80

Welder=80

Welder=80

em//sm=8

Raftopoulos=  80    ;em//sm=80

Raftopoulos= 20

Raftopoulos= 80;Viola=260
41=$ 4.2 k

viola=260 hrs; travel $12k

viola=173;travel=$12 k

viola=115

41=$ 305.02 K

41=$62.8k

Keilbach=16

41=$73.18k   (R400556)
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1202-327 PPPL Receipt Inspection of MT PVVS 01APR04 03DEC03 14APR04 16DEC03 259 0.00 14,148.00 0.00

1202-330 MT-Final MIT/QA plans for VVSA (3.3.1) 15JUN04 15JUN04 13JUL04 13JUL04 164 0.00 6,370.00 0.00

1202-335 MT-Firm Fixed Price Proposal for VVSA (3.3.2) 15JUN04 15JUN04 13JUL04 13JUL04 164 0.00 6,370.00 0.00

Rohwedder Subcontract (S04345F)
1202-403 RW-Issue VVSA MIT/QA plans and C&S Est (3.1) 02JUN03A 02JUN03A 13JUN03A 13JUN03A 100 71,888.08 71,888.08 0.00

1202-405 RW-Issue Draft MIT/QA plan (3.2.1) 13JUN03A 13JUN03A 27JUN03A 27JUN03A 100 19,352.16 19,352.16 0.00

1202-410 RW-Incorp Comments&Reissue MIT/QA Plan (3.2.1) 10JUL03A 10JUL03A 17JUL03A 17JUL03A 100 0.00 0.00 0.00

1202-415 Fiinalize SOW/contract & Release MT for PVVS Fab 18JUL03A 18JUL03A 15AUG03A 15AUG03A 100 0.00 0.00 0.00

1202-420 RW-PPPL Fabrication Release 15AUG03A 15AUG03A 100 0.00 0.00 0.00

1202-424 RW-PVVS Begin Fabrication (3.2.2) 18AUG03A 18AUG03A 30SEP03A 30SEP03A 100 143,280.88 143,280.88 0.00

1202-424A RW identify fabricator 03NOV03* 03NOV03* 03NOV03 03NOV03 191 0.00 0.00 0.00

1202-424B PPPL approve new fabricator 12NOV03* 12NOV03* 12NOV03 12NOV03 185 0.00 0.00 0.00

1202-424C PPPL review fabricator QA 13NOV03* 13NOV03* 19NOV03 19NOV03 185 0.00 0.00 0.00

1202-424D PPPL visit fabricator (Jan) 07JAN04* 07JAN04* 08JAN04 08JAN04 2,276 0.00 0.00 0.00

1202-424E PPPL visit fabricator (Feb) 16FEB04* 16FEB04* 17FEB04 17FEB04 2,248 0.00 0.00 0.00

1202-425 RW-PVVS Complete Fabrication (3.2.2) 20NOV03 20NOV03 31MAR04 31MAR04 185 0.00 160,893.46 0.00

1202-427 PPPL Receipt Inspection of RW PVVS 01APR04 01APR04 14APR04 14APR04 180 0.00 14,148.00 0.00

1202-430 RW-Final MIT/QA plans for VVSA (3.3.1) 15JUN04 15JUN04 13JUL04 13JUL04 164 0.00 23,709.14 0.00

1202-435 RW-Firm Fixed Price Proposal for VVSA (3.3.2) 15JUN04 15JUN04 13JUL04 13JUL04 164 0.00 15,122.38 0.00

Subtotal 01APR03A 01APR03A 30JUL04 30JUL04 2,108 783,057.26 1,424,374.66 -14,036.43

Job: 1203 - Vacuum Vessel Final Dsn-GORANSON
Closeout PDR Design Deliverables
1203-101 Prepare documents for PDR closeout 01DEC03* 01DEC03* 08JAN04 08JAN04 2,252 0.00 7,721.40 0.00

1203-111 Response to chits, prepare FY04 WP/WAF/Checklist 01OCT03* 01OCT03A 04NOV03 31OCT03A 7,721.40 7,721.40 617.71

1203-121 Review, revise, and approve SRD 01DEC03* 01DEC03* 08JAN04 08JAN04 2,252 0.00 7,721.40 0.00

1203-131 Complete preliminary design of insulation and he 01DEC03* 01DEC03* 08JAN04 08JAN04 2,252 0.00 11,582.10 0.00

Vessel Weld Joint R&D
1203-405 Field Weld joint design 01DEC03* 01DEC03* 06FEB04 06FEB04 92 0.00 38,607.00 0.00

PDR Recommendations
1203-400 350c Bakeout Study 01DEC03* 01DEC03* 19MAR04 19MAR04 2,201 0.00 57,910.50 0.00

1203-401 Analysis & testing of tube attachment method 01DEC03* 01DEC03* 30DEC03 30DEC03 2,257 0.00 0.00 0.00

1203-402 Determine thermal expansion vv to mcc clearance 01DEC03* 01DEC03* 30DEC03 30DEC03 2,257 0.00 0.00 0.00

1203-403 Determine cost of fabrication 01DEC03* 01DEC03* 30DEC03 30DEC03 2,257 0.00 0.00 0.00

1203-404 DECISION TO PROCEED WITH 350c BAKEOUT 30DEC03 30DEC03 2,257 0.00 0.00 0.00

Final Design Tasks
1203-141 Finalize Spec for VV 16FEB04* 16FEB04* 23APR04 23APR04 91 0.00 5,147.60 0.00

1203-151 Update Drawings 02DEC03* 02DEC03* 23APR04 23APR04 91 0.00 106,812.70 0.00

1203-161 Finalize &  Sign All ICDs 17NOV03* 17NOV03* 16FEB04 16FEB04 100 0.00 15,442.80 0.00

1203-171 Update/Perform   Seismic Analyses 17NOV03* 17NOV03* 05JAN04 05JAN04 140 0.00 5,850.52 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Raftopolous=80, Keilbach=8
Boscoe=24

41=$5 k    (R367412)

41=$5 k     (R367412)

41=$118.61 k

41=$126.29 k

Raftopolous=80, Keilbach=8
Boscoe=24

41=$18.61 k  (R367406)

41=$11.87 k  (R367406)

Goranson=60hr

Goranson=60hr

Goranson=60hr

ORNL Design=30hr;Goranson=60

Goranson=300hr

Goranson=450hr

Goranson=40hr

ORNL Design=750hr;Goranson=80

Goranson=120hr

dahlgren=30hr;Goranson=8
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1203-181 Update/Perform  Thermal Analyses 17NOV03* 17NOV03* 05JAN04 05JAN04 140 0.00 5,850.52 0.00

1203-191 Update/Perform   Eddy Current Analyses 17NOV03* 17NOV03* 05JAN04 05JAN04 140 0.00 5,850.52 0.00

1203-201 Update/Perform   FMECA Analyses 17NOV03* 17NOV03* 05JAN04 05JAN04 140 0.00 5,850.52 0.00

1203-211 Check  Seismic Analyses 06JAN04* 06JAN04* 02FEB04 02FEB04 140 0.00 2,250.45 0.00

1203-221 Check   Thermal Analyses 06JAN04* 06JAN04* 02FEB04 02FEB04 140 0.00 2,250.45 0.00

1203-231 Check   Eddy Current Analyses 06JAN04* 06JAN04* 02FEB04 02FEB04 140 0.00 2,250.45 0.00

1203-241 Check   FMECA Analyses 06JAN04* 06JAN04* 02FEB04 02FEB04 140 0.00 2,250.45 0.00

1203-251 Develop Qualification/Testing Plans 15MAR04* 15MAR04* 07MAY04 07MAY04 101 0.00 18,643.80 0.00

1203-261 Develop Assembly & Installation Plan 15OCT03* 01OCT03A 29DEC03 29DEC03 153 20 2,573.80 12,869.00 -772.14

1203-271 Develop Assembly & Installation Procedures 01DEC03* 01DEC03* 08APR04 08APR04 92 0.00 42,448.20 0.00

1203-281 Update Hazard Analyses and Get Approved 05JAN04* 05JAN04* 27FEB04 27FEB04 101 0.00 13,509.20 0.00

1203-291 Update Design Basis Document 17FEB04* 17FEB04* 01MAR04 01MAR04 100 0.00 2,059.04 0.00

1203-301 Update Cost and Schedule Estimates 02MAR04* 02MAR04* 15MAR04 15MAR04 100 0.00 3,088.56 0.00

1203-311 Provide Input to ECP for FDR 16MAR04* 16MAR04* 29MAR04 29MAR04 100 0.00 3,088.56 0.00

1203-351 Update Design and Factor into FDR Package 17NOV03* 17NOV03* 29MAR04 29MAR04 100 0.00 20,590.40 0.00

1203-361 Final Design of Insulation and Heating/Cooling 17NOV03* 17NOV03* 29MAR04 29MAR04 100 0.00 29,856.08 0.00

1203-321 Assemble FDR Drawing Package, Check & Promote 09APR04* 09APR04* 22APR04 22APR04 92 0.00 4,118.08 0.00

1203-331 Prepare Presentations 26APR04* 26APR04* 21MAY04 21MAY04 91 0.00 12,869.00 0.00

1203-341 Conduct FDR 21MAY04 21MAY04 91 0.00 0.00 0.00

Vacuum Vessel Vendor Selection

121-6-6 Finalize tech Doc package & Resolve chits 24MAY04 24MAY04 14JUN04 14JUN04 153 0.00 1,286.90 0.00

121-6-8 Evaluate and Select VV Production Vendor 14JUL04 14JUL04 27JUL04 27JUL04 154 0.00 2,901.90 0.00

121-6-83 Negotiate with vendor 28JUL04 28JUL04 10AUG04 10AUG04 154 0.00 1,615.00 0.00

121-6-85 DOE Approve VV Selection & contract 11AUG04 11AUG04 24AUG04 24AUG04 154 0.00 0.00 0.00

121-6-9 Award VV Production Vendor (Phase funded) 24AUG04 24AUG04 154 0.00 0.00 0.00

121-36-9.2 Release for Fabrication 24AUG04 24AUG04 154 0.00 0.00 0.00

Subtotal 01OCT03 01OCT03A 24AUG04 24AUG04 2,091 10,295.20 460,014.50 -154.43

Job: 1250 - Vacuum Vessel Fabrication-GORANSON

121-031 Title III engr (LOE) 25AUG04 25AUG04 30NOV06 30NOV06 1,514 0.00 249,650.60 0.00

121-038 VV vendor fabricate 3 periods (c/1) 25AUG04 25AUG04 01NOV05 01NOV05 159 0.00 2,948,437.56 0.00

121-038P VV vendor fab, test & deliver ports (c/1) 25AUG04 25AUG04 01NOV05 01NOV05 283 0.00 149,268.24 0.00

Subtotal 25AUG04 25AUG04 30NOV06 30NOV06 1,514 0.00 3,347,356.40 0.00

13 - Conventional Coils
Job: 1301 - Convential Coils  Prel Design-KALISH

FY03 Actual Cost

1301-0002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 0.00 0.00 0.00

1301-0003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 91,660.00 91,660.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

dahlgren=30hr;Goranson=8

dahlgren=30hr;Goranson=8

dahlgren=30hr;Goranson=8

dahlgren=10hr;Goranson=5

dahlgren=10hr;Goranson=5

dahlgren=10hr;Goranson=5

dahlgren=10hr;Goranson=5

dahlgren=100hr;Goranson=20

Goranson=100hr

dahlgren=120hr;Goranson=180

dahlgren=20hr;Goranson=80

Goranson=16hr

Goranson=24hr

Goranson=24hr

ORNL Design=120hr;Goranson=40

Goranson=232hr

Goranson=32hr

Goranson=100hr

goranson=10

viola=10; goranson=10

Viola=10

Viola   =939hr   ; ORNLEM   348hr   ;
35=$24k

41=$500k; 4e=$2,229.34k

41=$144.36k
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1402-004 Subcontract analysis upport for PDR 01OCT03A 01OCT03A 20NOV03 20NOV03 2,266 62 3,169.71 5,096.00 1.93

1402-005 VV/MCC PDR support 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 4,178.20 4,178.20 0.00

1301-100 Prepare Scope Sheet to define interfaces 17NOV03* 17NOV03* 02DEC03 02DEC03 154 0.00 9,642.00 0.00

1301-105 Prepare Interface Dwgs for ICD's 03DEC03 03DEC03 16DEC03 16DEC03 154 0.00 4,821.00 0.00

1301-110 Finalize ICDs 17DEC03 17DEC03 08JAN04 08JAN04 154 0.00 4,821.00 0.00

1301-115 Update design Basis Document 09JAN04 09JAN04 29JAN04 29JAN04 154 0.00 7,231.50 0.00

1301-120 Finalize SRD 01DEC03* 01DEC03* 12DEC03 12DEC03 139 0.00 4,821.00 0.00

1301-140 Complete Draft SOW 15DEC03 15DEC03 06JAN04 06JAN04 139 0.00 4,821.00 0.00

1301-145 Post Draft SOW on WEB to Solicit Vendr Input 07JAN04 07JAN04 08JAN04 08JAN04 139 0.00 1,285.60 0.00

1301-150 Vendor Responses 09JAN04 09JAN04 19FEB04 19FEB04 139 0.00 7,231.50 0.00

1301-155 Trim Coil Layouts 01OCT03* 01OCT03A 24NOV03 24NOV03 138 20 11,152.58 55,762.90 -21,733.23

1301-160 Trim Coil Leads 25NOV03 25NOV03 03DEC03 03DEC03 143 0.00 7,070.80 0.00

1301-165 PF1-PF3 Support System Layouts 04DEC03 04DEC03 02JAN04 02JAN04 143 0.00 21,373.10 0.00

1301-170 New Lead Details 05JAN04 05JAN04 16JAN04 16JAN04 143 0.00 14,141.60 0.00

1301-175 Iterate & Finalize Design 19JAN04 19JAN04 13FEB04 13FEB04 143 0.00 29,568.80 0.00

1301-180 Update ANSYS model 25NOV03 25NOV03 10DEC03 10DEC03 138 0.00 8,356.40 0.00

1301-185 FEA Analysis Coils,Stress deflection 11DEC03 11DEC03 09JAN04 09JAN04 138 0.00 12,373.90 0.00

1301-190 FEA Analysis PF Supports,Stress Deflection 12JAN04 12JAN04 30JAN04 30JAN04 138 0.00 12,373.90 0.00

1301-195 Seismic Analysis 02FEB04 02FEB04 20FEB04 20FEB04 138 0.00 12,373.90 0.00

1301-125 Update Cost and Schedule 09FEB04* 09FEB04* 20FEB04 20FEB04 144 0.00 9,642.00 0.00

1301-130 Prepare for PDR 23FEB04 23FEB04 01MAR04 01MAR04 138 0.00 7,713.60 0.00

1301-135 PDR 01MAR04 01MAR04 138 0.00 0.00 0.00

Subtotal 01APR03A 01APR03A 01MAR04 01MAR04 2,203 110,160.49 336,359.70 -21,731.30

Job: 1303 - TF/PF Coil Final design-KALISH

141-011 Title II design  WBS 132 PF coils 02MAR04* 02MAR04* 16JUL04 16JUL04 138 0.00 161,580.91 0.00

131-011 Title II design WBS 131 TF coils 02MAR04* 02MAR04* 16JUL04 16JUL04 138 0.00 84,094.87 0.00

131-012 WBS 13 TF & PF FDR 16JUL04 16JUL04 138 0.00 0.00 0.00

131-034 Bid & Award TF Coils 19JUL04 19JUL04 30SEP04 30SEP04 138 0.00 0.00 0.00

131-031 Title III engr 19JUL04 19JUL04 21JUN06 21JUN06 1,625 0.00 129,545.69 0.00

163-011 Title II design WBS 152 CS sprt struc 02MAR04 02MAR04 14JUL04 14JUL04 487 0.00 51,488.66 0.00

Subtotal 02MAR04 02MAR04 21JUN06 21JUN06 1,625 0.00 426,710.13 0.00

14 - Modular Coils
Job: 1401 - Mod Coil  Prel.Dsn-WILLIAMSON

FY03 Actual Cost

1401-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 303,040.00 303,040.00 0.00

1401-003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 0.00 0.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

41=$ 4 k

heitzenroeder=26hrs

Kalish=60 ;

Kalish=30

Kalish= 30

Kalish= 45

Kalish= 30

Kalish=  30

Kalish=30

Kalish=  45

Kalish= 35 ;Rushinski=   312

Kalish= 4 ;Rushinski=  40

Kalish= 13 ;Rushinski= 120

Kalish= 8  ;Rushinski= 80

Kalish= 24;Rushinski= 160

Kalish= 5 ;Analyst=47

Kalish= 7 ;Analyst=70

Kalish= 7 ; Analyst=70

Kalish= 7 ;Analyst= 70

Kalish= 60

Kalish= 48

EA//DM=732;ea//em=439;ornlem=109

EA//DM=290;ea//em=275;ornlem=73

EA//EM=666hr; ornlem=62;ea//dm=96

ORNLEM=34;ea//em=212;ea//dm=124
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Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 303,040.00 303,040.00 0.00

Job: 1402 - Mod.Coil Analyses-WILLIAMSON
FY03 Actual Cost
1402-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 84,220.00 84,220.00 0.00

1402-003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 154,920.00 154,920.00 0.00

Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 239,140.00 239,140.00 0.00

Job: 1403 - Mod. Coil Final Design-WILLIAMSON
PDR/PBR Prep
1403-04 Plan response to PDR chits 01OCT03* 01OCT03A 31OCT03 31OCT03A 100 2,573.80 2,573.80 0.00

1403-05 Prepare FY04 WP / WAF / Checklists 08OCT03* 08OCT03A 05NOV03 14OCT03A 100 2,573.80 2,573.80 367.69

1403-06 Prepare documents for PDR closeout 15OCT03* 15OCT03A 12DEC03 12DEC03 2,267 25 2,573.80 10,295.20 -690.53

1403-07 Prepare PBR documentation 12NOV03* 31OCT03A 18NOV03 18NOV03 0 20 514.76 2,573.80 514.76

1403-08 Performance Baseline Review 18NOV03 18NOV03 0 0.00 0.00 0.00

Requirements,Config and Interfaces
1403-10 Review, revise, and approve SRD 15OCT03* 15OCT03A 12DEC03 12DEC03 193 20 514.76 2,573.80 -301.32

1403-11 Prepare assembly / interface drawings for ICDs 15OCT03* 15OCT03A 12DEC03 12DEC03 187 25 2,573.80 10,295.20 -690.54

1403-12 Finalize and approve all ICDs 23OCT03* 03NOV03* 31DEC03 31DEC03 176 0.00 5,147.60 -783.33

1403-13 Finalize winding pack ref xsec, conductor dims 15OCT03* 15OCT03A 18DEC03 18DEC03 176 60 1,544.28 2,573.80 800.74

1403-14 Revise winding form and windings/asm models 15OCT03* 15OCT03A 31DEC03 31DEC03 176 25 10,327.38 41,309.49 0.00

1403-15 Prepare winding form asm / detail drawings 14NOV03* 14NOV03* 30JAN04 30JAN04 169 0.00 41,180.80 0.00

1403-16 Prepare detail drawings for windings and leads 16DEC03* 16DEC03* 13FEB04 13FEB04 159 0.00 41,180.80 0.00

1403-17 Prepare detail drawings for clamps&chill plates 19JAN04* 19JAN04* 27FEB04 27FEB04 149 0.00 41,180.80 0.00

1403-18 Prepare instrumentation drawings 14NOV03* 14NOV03* 27FEB04 27FEB04 136 0.00 20,590.40 0.00

Analysis- Thermal & Electrical
1403-21 Document electrical, insulation parameters 15OCT03* 15OCT03A 12DEC03 12DEC03 202 50 1,286.90 2,573.80 470.82

1403-22 Update thermal analysis to current WP design 22OCT03* 22OCT03A 12DEC03 12DEC03 202 60 3,088.56 5,147.60 1,944.65

1403-23 Update thermo-hydraulic analysis of coils 05NOV03* 05NOV03* 30JAN04 30JAN04 171 0.00 6,428.00 0.00

1403-24 Update eddy current analysis of assembly 02DEC03* 02DEC03* 27FEB04 27FEB04 151 0.00 10,295.20 0.00

1403-25 Check EM loads calculation for ref scenarios 22OCT03* 03NOV03* 30JAN04 30JAN04 171 0.00 5,147.60 -614.64

1403-26 Perform scan of EM fault load conditions 05NOV03* 05NOV03* 27FEB04 27FEB04 151 0.00 10,295.20 0.00

1403-26.1 Check thermal & electrical calculations 05DEC03* 05DEC03* 17MAR04 17MAR04 138 0.00 10,295.20 0.00

1403-27 Prepare thermal, electrical analysis report 05JAN04* 05JAN04* 31MAR04 31MAR04 128 0.00 10,295.20 0.00

Analysis -Structural
1403-29 Complete  ANSYS model of coil structure asm 15OCT03* 15OCT03A 30JAN04 30JAN04 171 25 3,214.00 12,856.00 892.78

1403-30 Analyze global stress /deflect winding form asm 12NOV03* 31OCT03A 27FEB04 27FEB04 151 25 1,607.00 6,428.00 1,607.00

1403-31 Analyze stress in bolted connections 26NOV03* 26NOV03* 27FEB04 27FEB04 151 0.00 6,428.00 0.00

1403-32 Update MECHANICA model of 3 coil types 15OCT03* 15OCT03A 30JAN04 30JAN04 171 25 2,573.80 10,295.20 714.94

1403-33 Anlyz wind pack deflect/stress fo thrml, EM lds 12NOV03* 12NOV03* 27FEB04 27FEB04 151 0.00 5,147.60 0.00

1403-34 Analyze and optimize clamp locations 26NOV03* 26NOV03* 27FEB04 27FEB04 151 0.00 5,147.60 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Williamson=20

Williamson=20

Williamson=80

Williamson=20

Williamson=20

Hargrove,Lovett,=80

Williamson=40

Williamson=20

Hargrove,Williamson,Lovett=320

Lovett,Hargrove,=320

Lovett,Hargrove,=320

Lovett,Hargrove,=320

Lovett,Hargrove,=160

Williamson=20

Williamson=40

Dahlgren=40

Williamson=80

Williamson=40

Williamson=80

Williamson=80

Williamson=80

Fan=80

Fan=40

Fan=40

Freudenberg=80

Freudenberg=40

Freudenberg=40
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1403-35 Update ABAQUS model  3 coil types w/clamp geom 15OCT03* 15OCT03A 30JAN04 30JAN04 171 20 2,059.04 10,295.20 200.18

1403-36 Analyze clamps&stress due to thrml, EM loading 12NOV03* 12NOV03* 27FEB04 27FEB04 151 0.00 5,147.60 0.00

1403-37 Prepare ABAQUS model of coil elec leads region 15OCT03* 03NOV03* 30JAN04 30JAN04 171 0.00 10,295.20 -1,858.86

1403-38 Analyze stress/deflection in leads 12NOV03* 12NOV03* 27FEB04 27FEB04 151 0.00 5,147.60 0.00

1403-39 Analyze gravity, equip, seismic loading 26NOV03* 26NOV03* 17MAR04 17MAR04 138 0.00 6,428.00 0.00

1403-40 Analyze combined loads and fault conditions 16FEB04* 16FEB04* 17MAR04 17MAR04 138 0.00 6,428.00 0.00

1403-40.1 Check Structural Calculations 19DEC03* 19DEC03* 16APR04 16APR04 116 0.00 10,295.20 0.00

1403-41 Prepare structural analysis report 01MAR04* 01MAR04* 30APR04 30APR04 106 0.00 20,590.40 0.00

Winding Form FDR Prep

1403-43 Incorporate changes due to prototype fabr 16FEB04* 16FEB04* 30APR04 30APR04 106 0.00 10,423.89 0.00

1403-44 Prepare final drawings for winding forms, asm 20FEB04* 20FEB04* 30APR04 30APR04 106 0.00 82,232.91 0.00

1403-45 Check and promote models / drawings 15APR04* 15APR04* 05MAY04 05MAY04 103 0.00 41,180.80 0.00

1403-46 Update build-to specification / SOW 16FEB04* 16FEB04* 05MAY04 05MAY04 103 0.00 15,442.80 0.00

1403-47 Prepare failure modes assessment (FMECA) 16FEB04* 16FEB04* 05MAY04 05MAY04 103 0.00 15,442.80 0.00

1403-48 Update design basis document 17MAR04* 17MAR04* 30APR04 30APR04 106 0.00 15,442.80 0.00

1403-49 Update cost / schedule estimates 16FEB04* 16FEB04* 30APR04 30APR04 106 0.00 15,442.80 0.00

1403-49.1 Process ECP for all changes 16FEB04* 16FEB04* 12MAY04 12MAY04 98 0.00 5,147.60 0.00

1403-50 Prepare FDR documentation / presentations 30APR04* 30APR04* 12MAY04 12MAY04 98 0.00 10,295.20 0.00

1403-51 Final Design Review 19MAY04* 19MAY04* 93 0.00 0.00 0.00

C-081.1 JOULE MILESTONE #4  -  CD-3 Readiness 21MAY04 21MAY04 91 0.00 0.00 0.00

Post FDR Update,Planning

1403-53 Resolve FDR comments and recommendations 20MAY04 20MAY04 10JUN04 10JUN04 95 0.00 15,442.80 0.00

1403-54 Rev/approve specs,models,dwgs for construction 17JUN04 17JUN04 06JUL04 06JUL04 91 0.00 20,590.40 0.00

C-071 Project eval  cost proposals & select vendor 04AUG04 04AUG04 31AUG04 31AUG04 91 0.00 0.00 0.00

C-081 Castings-Award Mfg contract (phase funded) 01SEP04* 01SEP04* 91 0.00 0.00 0.00

C-082 Castings-Release f/ engr/tooling&fabrication 01SEP04 01SEP04 91 0.00 0.00 0.00

Windings and Assembly Design

1403-56 Inc changes due to  racetrack testing 30JUN04* 30JUN04* 08JUL04 08JUL04 155 0.00 15,442.80 0.00

1403-57 Prep final dwgs windings, leads,c plates,clamps 09JUL04 09JUL04 02SEP04 02SEP04 155 0.00 103,080.69 0.00

1403-58 Check and promote models / drawings 03SEP04 03SEP04 11OCT04 11OCT04 155 0.00 52,787.70 0.00

1403-59 Update build-to specifications 30JUN04* 30JUN04* 11AUG04 11AUG04 197 0.00 15,442.80 0.00

1403-60 Update design basis document 27JUL04* 27JUL04* 07SEP04 07SEP04 179 0.00 15,442.80 0.00

1403-61 Update cost / schedule estimates 30AUG04* 30AUG04* 11OCT04 11OCT04 155 0.00 15,783.84 0.00

1403-62 Prepare FDR documentation / presentations 14SEP04* 14SEP04* 11OCT04 11OCT04 155 0.00 10,636.24 0.00

1403-63 Final Design Review 11OCT04 11OCT04 155 0.00 0.00 0.00

Subtotal 01OCT03 01OCT03A 11OCT04 11OCT04 2,058 37,025.68 881,158.36 2,574.34

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Chae=80

Chae=40

Chae=80

Chae=40

Fan=40

Fan=40

Williamson=80

Williamson=160

Williamson,Lovett,Hargrove=80

Jones,Lovett,Hargrove=640

Jones,Williamson,Cole,Lovett,Hargrove=320

Williamson=120

Williamson=120

Williamson=120

Williamson=120

Williamson=40

Williamson=80

FDR's for WBS 12, & 14
JOULE MILESTONE #4
CD-3 Readiness: complete preparations
for CD-3 determination.
4th QUARTER FY04
(FDR's for WBS 12, 1& 14 Completed)

Williamson=120

Williamson,Lovett,Hargrove,Cole,Jones=160

Williamson,Hargrove,Lovett=120

Jones,Lovett,Hargrove=800

Cole,Williamson,Lovett,Hargrove,Jones=400

Williamson=120

Williamson=120

Williamson=120

Williamson=80
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Job:1404-Mod Coil Winding Form R&D-HEITZENROEDER
FY03 Actual Cost

1404-100 EIO-Cost FY03 01MAY03A 01MAY03A 30SEP03A 30SEP03A 100 307,170.24 307,170.24 0.00

1404-200 JPP- cost FY03 01MAY03A 01MAY03A 30SEP03A 30SEP03A 100 92,218.72 92,218.72 0.00

1404-002 Apr-Sept YTD MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 100,220.00 100,220.00 0.00

1404-003 Apr-Sept YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 64,670.00 64,670.00 0.00

Prototype Design Issues

1404-109.J JOULE MILESTONE #1-Authorize Prototype Fab 20OCT03 31OCT03 39 0.00 0.00 0.00

1404-110.J JOULE MILESTONE #3-Prototype Casting Made 06FEB04 06FEB04 102 0.00 0.00 0.00

1404-65 Fabrication oversight by Project 01OCT03* 01OCT03A 26MAY04 26MAY04 2,153 LOE 10,459.27 75,246.60 -29.65

EIO Subcontract (S04341F)

1404-68 Authorization by PPPL 20OCT03* 20OCT03A 0.00 0.00 0.00

1404-69 Oversight / reporting (4.1 & 4.2) 21OCT03 21OCT03A 04MAY04 04MAY04 2,169 LOE 4,547.02 67,865.98 22.62

1404-70 Process model 21OCT03 21OCT03A 26NOV03 26NOV03 107 14,863.33 44,590.00 0.00

1404-71 Build pattern 14NOV03* 14NOV03* 22DEC03 22DEC03 91 0.00 44,590.00 0.00

1404-72 EIO Make casting 23DEC03 23DEC03 06FEB04 06FEB04 91 0.00 44,590.00 0.00

1404-73 Inspect, repair, heat treat 09FEB04 09FEB04 26MAR04 26MAR04 91 0.00 44,590.00 0.00

1404-74 Ship, setup for machining 29MAR04 29MAR04 09APR04 09APR04 91 0.00 60,897.20 0.00

1404-75 Perform machining 12APR04 12APR04 07JUN04 07JUN04 91 0.00 75,641.10 0.00

1404-76 Final inspection 08JUN04 08JUN04 21JUN04 21JUN04 91 0.00 7,650.00 0.00

1404-77 Ship to PPPL 22JUN04 22JUN04 28JUN04 28JUN04 91 0.00 2,621.40 0.00

1404-77.1 EIO-Deliver Prototype 28JUN04 28JUN04 91 0.00 0.00 0.00

1404-79 Final MIT/QA plan 22JUN04 22JUN04 03AUG04 03AUG04 91 0.00 20,389.80 0.00

1404-80 Fixed price proposal 22JUN04 22JUN04 03AUG04 03AUG04 91 0.00 12,199.20 0.00

JP Pattern Subcontract (S04340F)

1404-82 Authorization by PPPL to begin Fabrication 20OCT03* 20OCT03A 0.00 0.00 0.00

1404-83 Oversight / reporting 21OCT03 21OCT03A 04MAY04 04MAY04 2,169 3,914.52 58,425.64 19.48

1404-84 Process model 21OCT03 21OCT03A 26NOV03 26NOV03 107 20,812.91 62,438.74 0.00

1404-85 Build pattern 14NOV03* 14NOV03* 22DEC03 22DEC03 91 0.00 33,098.52 0.00

1404-86 JPP Make casting 23DEC03 23DEC03 06FEB04 06FEB04 91 0.00 16,434.60 0.00

1404-87 Inspect, repair, heat treat 09FEB04 09FEB04 26MAR04 26MAR04 91 0.00 119,998.06 0.00

1404-88 Ship, setup for machining 29MAR04 29MAR04 09APR04 09APR04 91 0.00 1,579.76 0.00

1404-89 Perform machining 12APR04 12APR04 07JUN04 07JUN04 91 0.00 282,123.66 0.00

1404-90 Final inspection 08JUN04 08JUN04 21JUN04 21JUN04 91 0.00 8,884.20 0.00

1404-91 Ship to PPPL 22JUN04 22JUN04 28JUN04 28JUN04 91 0.00 3,182.40 0.00

1404-91.1 JPP-Deliver Prototype 28JUN04 28JUN04 91 0.00 0.00 0.00

1404-93 Final MIT/QA plan 22JUN04 22JUN04 03AUG04 03AUG04 91 0.00 8,333.40 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

41=$254.28

41=$76.343 k

JOULE MILESTONE #1
Authorize Prototype Fabrication - Modular Coil
Winding Forms and Vacuum Vessel.
1st QUARTER FY04

JOULE MILESTONE #3
Prototype Casting Made
3rd QUARTER FY04

Nelson,Heitzenroeder,=528

41=$ 53.27 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 47.8 k   <encumbered FY03>

41=$ 4.65k; 4e=$ 68.35 k   <encumbered FY03>

4e=$ 7.5 k   <encumbered FY03>

4e=$ 2.57 k   <encumbered FY03>

4e=$ 19.99 k   R367405

4e=$ 11.96 k   R367405

41=$ 45.86 k   <encumbered FY03>

41=$ 49.01 k  <encumbered FY03>

41=$ 25.98 k  <encumbered FY03>

 41=$ 12.9 k   <encumbered FY03>

41=$ 94.19 k   <encumbered FY03>

41=$ 1.24 k   <encumbered FY03>

 41=$ 194.49 k; 4e=$ 33.67 k  <encumbered FY03>

4e=$ 8.71 k  <encumbered FY03>

4e=$ 3.12 k  <encumbered FY03>

4e =  8.17  R367405
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1404-94 Fixed price proposal 22JUN04 22JUN04 03AUG04 03AUG04 91 0.00 12,393.00 0.00

Subtotal 01APR03A 01APR03A 03AUG04 03AUG04 2,106 618,876.01 1,672,042.22 12.45

Job: 1405-Mod Coil Winding R&D Prep-CHRZANOWSKI
FY03 Actual Cost

1405-002 Apr-Sep YTD MIE Cost ORNL 01APR03A 01APR03A 30MAY03A 30MAY03A 0.00 0.00 0.00

1405-003 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30MAY03A 30MAY03A 168,070.00 168,070.00 0.00

Subtotal 01APR03A 01APR03A 30MAY03A 30MAY03A 168,070.00 168,070.00 0.00

Job: 1406 - Mod. Coil Winding R&D-CHRZANOWSKI
FY03 Actual Cost

1406-0002 Apr-Sep YTD MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 0.00 0.00 0.00

1406-0003 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 831,120.00 831,120.00 0.00

Oversight & Supervision

1406-000 Supervision & Oversight 01OCT03* 01OCT03A 31MAR04 31MAR04 2,181 LOE 22,154.28 117,218.40 55.73

1406-047 Prepare R&D report 19FEB04 19FEB04 12MAR04 12MAR04 2,194 0.00 0.00 0.00

1406-048 Testing & Strain Gauge Design 01OCT03* 01OCT03A 28OCT03 31OCT03A 100 24,253.50 24,253.50 0.00

Keystone R&D

1406-001 Purchase 10 spools conductor (twisted racetrack) 03NOV03* 03NOV03* 08JAN04 08JAN04 58 0.00 7,644.00 0.00

1406-003 Purchase 8 spools conductor (long twisted windin 03NOV03* 03NOV03* 08JAN04 08JAN04 2,240 0.00 7,644.00 0.00

1406-005 Purchase epoxy & Insulation 03NOV03* 03NOV03* 08JAN04 08JAN04 245 0.00 6,370.00 0.00

1406-010 Keystone Test for New Conductor 09JAN04 09JAN04 22JAN04 22JAN04 2,230 0.00 6,144.00 0.00

Twisted Racetrack Design (ORNL Williamson)

1406-097 Verify Conductor Dims 01OCT03 01OCT03A 03OCT03 03OCT03A 100 2,573.80 2,573.80 0.00

1406-098 Complete Drawings of Casting 13OCT03* 13OCT03A 10NOV03 10NOV03 180 60 9,265.68 15,442.80 -1,764.90

1406-099 Review/Approve Casting Drawings 03NOV03 03NOV03 14NOV03 14NOV03 180 0.00 15,442.80 0.00

1406-101 Prepare Clamp & Chill Plate detail Drawings 29OCT03* 03NOV03* 26NOV03 03DEC03 209 0.00 20,590.40 -2,941.49

1406-102 Review/Approve Clamp& Chill Plate Dwgs 24NOV03 01DEC03 05DEC03 10DEC03 209 0.00 15,442.80 0.00

1406-104 Prepare Draft of Coil Test Plan 01OCT03 01OCT03A 14NOV03 26NOV03 279 30 1,544.28 5,147.60 -2,043.44

1406-105 Prepare ANSYS thermal analysis model 17NOV03 31OCT03A 19NOV03 31OCT03A 100 2,573.80 2,573.80 2,573.80

1406-106 Analyze Thermal Behavior due to pulse 20NOV03 31OCT03A 24NOV03 31OCT03A 100 2,573.80 2,573.80 2,573.80

1406-107 Calculate EM Loads due to max current 17NOV03 01DEC03 19NOV03 03DEC03 279 0.00 5,147.60 0.00

1406-108 Prep MECHANICA Struct Analysis Model 12NOV03* 12NOV03* 14NOV03 14NOV03 265 0.00 5,147.60 0.00

1406-109 Analyze Stress/deflection due to cooldown,pulse 17NOV03 17NOV03 21NOV03 21NOV03 265 0.00 5,147.60 0.00

1406-110 Finalize, Approve coil test plan 24NOV03* 24NOV03* 23DEC03 23DEC03 265 0.00 10,295.20 0.00

Twisted Racetrack Fabrication (PPPL Chrzanowski)

1406-014 Award Casting to  EIO or JPP 17NOV03 17NOV03 01DEC03 01DEC03 180 0.00 0.00 0.00

1406-016 Procure casting from EIO/JPP (new scope) 02DEC03 02DEC03 26FEB04 26FEB04 180 0.00 76,440.00 0.00

1406-016.1 Inspect & Measure Casting 27FEB04 27FEB04 11MAR04 11MAR04 180 0.00 0.00 0.00

1406-016.5 PPPL Fabricate chill plates and clamps 08DEC03* 11DEC03* 27JAN04 30JAN04 209 0.00 22,992.00 0.00

1406-017 Wind  twisted racetrack 12MAR04 12MAR04 08APR04 08APR04 180 0.00 24,576.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

4e= 12.15  R367405

Chrzanowski=390; Meighan= 518

Gettelfinger=87; Gernhardt=95

41=$6k

41=$5k

41=$5k

em//tb= 80 hrs

williamson=20

lovet,jones=120

lovet,jones,cole,williamosn=120

lovett=1260

lovett,jones,cole,williamson=120

nelson=40

williamson=20

williamson=20

williamson=40

freudenberg=40

freudenberg=40

nelson=80

41=$ 60 k

Machinist =160hrs; eb//tb=80

em//tb=320 hrs
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1406-018 Mold & VPI twisted racetrack 09APR04 09APR04 29APR04 29APR04 180 0.00 18,432.00 0.00

1406-019 Setup coil in test stand 30APR04 30APR04 03MAY04 03MAY04 180 0.00 10,224.80 0.00

1406-021 Perform tests 04MAY04 04MAY04 10MAY04 10MAY04 180 0.00 30,853.60 0.00

1406-023 Section and Evaluate coil turns 11MAY04 11MAY04 17MAY04 17MAY04 180 0.00 0.00 0.00

Conductor Property Testing

1406-029 Fab New Specimen Molds 03NOV03* 03NOV03* 19DEC03 19DEC03 149 0.00 22,992.00 0.00

1406-030 Fab & Pot samples 02JAN04* 02JAN04* 12FEB04 12FEB04 138 0.00 36,864.00 0.00

1406-031 Prep fixtures and test equipt 03NOV03* 03NOV03* 02JAN04 02JAN04 146 0.00 69,234.00 0.00

1406-032 Test samples 19JAN04* 19JAN04* 01MAR04 01MAR04 136 0.00 64,032.00 0.00

1406-033 Prepare Test report 23FEB04* 23FEB04* 12MAR04 12MAR04 132 0.00 12,856.00 0.00

"Inch Worm" Twisted Winding (PDR RECOMMENDATION)

1406-119 Join straight sections w/2 end loops 01OCT03 01OCT03A 04DEC03 04DEC03 76 25 7,897.50 31,590.00 -8,248.50

1406-120 Wind Conductor 09JAN04 09JAN04 05FEB04 05FEB04 58 0.00 18,432.00 0.00

1406-040 JOULE MILESTONE #2-Begin winding on 3D surface 09JAN04 09JAN04 58 0.00 0.00 0.00

Subtotal 01APR03A 01APR03A 17MAY04 17MAY04 2,160 903,956.64 1,545,438.10 -9,795.00

Job: 1407 -MC Winding Facilities-CHRZANOWSKI
FY03 Actual Cost

1407-001 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 267,550.00 267,550.00 0.00

Oversight and Supervision

1407-002 Winding Facility, Tooling, Materials Oversight 01OCT03* 01OCT03A 30JUN04 30JUN04 2,117 LOE 23,980.39 193,390.20 66.55

1407-003 Winding Facility, Tooling, Design 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 12,523.85 136,128.80 0.00

Autoclave, Turning Fixture & other components

1407-005 Domes & cylinder Fab & Deliver (PE4226) 03NOV03* 03NOV03* 26NOV03 26NOV03 207 0.00 20,167.42 0.00

1407-006.2 Blower/Elec HW- Fab & Deliver (PE 4218) 03NOV03* 31OCT03A 26NOV03 31OCT03A 100 509.60 509.60 509.60

1407-008 Remaining Autoclave components-Deliver 03NOV03* 01OCT03A 14JAN04 14JAN04 246 30 3,439.80 11,466.00 3,439.80

1407-011 Fabricate Autoclave 01DEC03* 01OCT03A 24MAR04 15MAR04 203 8 13,271.04 163,036.80 13,271.04

1407-100 Fabricate turning fixtures and coil supports 01DEC03* 01DEC03* 28MAY04 28MAY04 149 0.00 305,500.00 0.00

1407-110 Fabricate Winding clamp sets (100) 01DEC03* 01DEC03* 28MAY04 28MAY04 149 0.00 80,976.00 0.00

1407-115 Fabricate Conductor payout spool system 01DEC03* 01DEC03* 28MAY04 28MAY04 149 0.00 94,258.40 0.00

1407-125 Fabricate VPI tanks & equipt/components 01DEC03* 01DEC03* 28MAY04 28MAY04 149 0.00 63,898.00 0.00

1407-130 Misc tools & equipt 01DEC03* 01DEC03* 28MAY04 28MAY04 149 0.00 6,370.00 0.00

1407-135 Fabricate Coil support structure (2) 01DEC03* 01DEC03* 28MAY04 28MAY04 149 0.00 40,388.00 0.00

Area Preparation

1407-200 Decon TFTR test Cell Crane 26NOV03* 26NOV03* 05JAN04 05JAN04 154 0.00 18,432.00 0.00

1407-202 Setup facility stations 06JAN04 06JAN04 21MAY04 21MAY04 154 0.00 116,647.20 0.00

1407-204 Build cleanrooms (2) locations 16JAN04* 16JAN04* 28MAY04 28MAY04 149 0.00 108,650.00 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,053 321,274.68 1,627,368.42 17,286.99

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

em//tb=240 hrs

em//tb=48; ee//tb=32; ee//sm=4

em//tb=128; ee//tb=56;
Hatcher=40; Gettelfinger=40; Gernhardt=40

Machinist=160; em//tb=80

em//tb= 480

Kozub=160; Jurzynski=160
Machinist=240; 41=$ 1 k

Kozub=240; Jurzynski=240

Zatz=80

welder=150; machinist=150

em//tb=240

JOULE MILESTONE #2
Initiate Winding Process on a 3D Surface
& assess Implications f/ Design and Fabrication.
2nd QUARTER FY04

Chrzanowski= 432; Meighan=518
Raftopoulos=432

PPPL DESIGN=1294 hrs

41=$15,825 (PE 4226)

41=$0.4k (PE 4218)

41=$9,000

em//sm (machinist)=288; em//tb=1728

Machinist=400; em//tb=2600; 41 =$50k

Machinist=500; em//tb=120; 41=$15 k

Machinist=144; em//tb=864; 41=$ 10 k

41=$ 17 k; em//tb=500

41=$ 5 k

em//tb= 360; 41=$ 10 k

em//tb=240

ee//sm=228; em//tb=1200

em//tb=1000; 41=$25k
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Job:1408-Mod Coil Winding Supplies-CHRZANOWSKI
FY03 Actual Cost

1408-001 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 29,790.00 29,790.00 0.00

Materials , Supplies, Machining

1408-101 Insulation-Spec & Requisition 03FEB04 03FEB04 16FEB04 16FEB04 128 0.00 0.00 0.00

1408-103 Insulation-Bid & Award 17FEB04 17FEB04 29MAR04 29MAR04 128 0.00 0.00 0.00

1408-105 Insulation-Delivery for Prototype 30MAR04 30MAR04 08JUN04 08JUN04 128 0.00 3,822.00 0.00

1408-107 Insulation-Delivery for Production 20JUL04* 20JUL04* 28SEP04 28SEP04 132 0.00 82,810.00 0.00

1408-111 Epoxy -Spec & Requisition 13APR04 13APR04 26APR04 26APR04 128 0.00 0.00 0.00

1408-113 Epoxy -Bid & Award 27APR04 27APR04 08JUN04 08JUN04 128 0.00 0.00 0.00

1408-115 Epoxy -Delivery for Prototype 09JUN04 09JUN04 07JUL04 07JUL04 128 0.00 6,370.00 0.00

1408-117 Epoxy -1st Delivery for Production 18NOV04 18NOV04 17DEC04 17DEC04 96 0.00 19,380.00 0.00

1408-119 Epoxy -2nd Delivery for Production 15FEB05 15FEB05 14MAR05 14MAR05 112 0.00 19,380.00 0.00

1408-121 Epoxy -3rd Delivery for Production 02MAY05 02MAY05 27MAY05 27MAY05 114 0.00 19,380.00 0.00

1408-123 Epoxy -4th Delivery for Production 15JUL05 15JUL05 11AUG05 11AUG05 122 0.00 19,380.00 0.00

1408-125 Epoxy -5th Delivery for Production 27SEP05 27SEP05 24OCT05 24OCT05 125 0.00 19,575.00 0.00

1408-127 Epoxy -6th Delivery for Production 15DEC05 15DEC05 13JAN06 13JAN06 126 0.00 19,575.00 0.00

1408-131 Chill plates & clamps -Spec & Requisition 16MAR04 16MAR04 29MAR04 29MAR04 128 0.00 0.00 0.00

1408-133 Chill plates & clamps -Bid & Award 30MAR04 30MAR04 10MAY04 10MAY04 128 0.00 0.00 0.00

1408-135 Chill plates & clamps -Delivery for Prototype 11MAY04 11MAY04 07JUL04 07JUL04 128 0.00 15,288.00 0.00

1408-137 Chill plates & clamps -Delivery for Production 21OCT04 21OCT04 17DEC04 17DEC04 96 0.00 279,072.00 0.00

1408-141 Copper Conductor -Spec & Requisition 02MAR04 02MAR04 15MAR04 15MAR04 128 0.00 0.00 0.00

1408-143 Copper Conductor -Bid & Award 16MAR04 16MAR04 26APR04 26APR04 128 0.00 0.00 0.00

1408-145 Copper Conductor -Delivery for Prototype 27APR04 27APR04 07JUL04 07JUL04 128 0.00 15,288.00 0.00

1408-147 Copper Conductor -Delivery for Production 07OCT04 07OCT04 17DEC04 17DEC04 96 0.00 310,080.00 0.00

1408-151 G-11 Filler Fabrication (prototype) 05JAN04 05JAN04 06FEB04 06FEB04 96 0.00 16,437.20 0.00

1408-153 G-11 Filler Fabrication (production) 09FEB04 09FEB04 17DEC04 17DEC04 96 0.00 337,285.36 0.00

1408-161 Lead hardware Fabrication (prototype) 19JAN04 19JAN04 06FEB04 06FEB04 96 0.00 9,698.00 0.00

1408-163 Lead hardware Fabrication (production) 09FEB04 09FEB04 17DEC04 17DEC04 96 0.00 175,703.89 0.00

1408-171 Misc supplies/matl's for Prototype 27APR04 27APR04 07JUL04 07JUL04 128 0.00 5,096.00 0.00

1408-173 Misc supplies/matl's for Production Windings 07OCT04 07OCT04 17DEC04 17DEC04 96 0.00 32,300.00 0.00

1408-181 VPI Supplies for Prototype(mold epoxy,& hardware 27APR04 27APR04 07JUL04 07JUL04 128 0.00 10,213.60 0.00

1408-183 VPI Supplies -Epoxy & tape for Production 07OCT04 07OCT04 17DEC04 17DEC04 96 0.00 46,512.00 0.00

1408-185 VPI Supplies -Valves & Tubing 07OCT04 07OCT04 17DEC04 17DEC04 96 0.00 51,680.00 0.00

Subtotal 01APR03A 01APR03A 13JAN06 13JAN06 126 29,790.00 1,544,116.05 0.00

Job: 1409 - Mod. Coil Test Stand-GETTELFINGER
Test Stand (Gettelfinger)

1409-025 Design Test Stand 03NOV03* 20OCT03A 16DEC03 16DEC03 240 15 3,787.20 25,248.00 3,787.20

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

M&S= $3 k

M&S= $ 65 k

M&S= $ 5 k

M&S= $ 15 k

M&S= $ 12 k

M&S= $ 216 k

M&S= $ 12 k

M&S= $ 240 k

M&S= $ 1 k
machinist=144

M&S= $15  k
machinist=3000

M&S= $ 1 k
Machinist=80

M&S= $ 18 k
Machinist=1440

M&S= $4 k

M&S= $ 25 k

M&S= $4.4 k
em//tb=60

M&S= $ 36 k

M&S= $ 40 k

Jones/vankirk=240
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1409-026 Install Electrical 17DEC03 17DEC03* 05FEB04 05FEB04 230 0.00 67,776.80 0.00

1409-027 Cryo Line Installation 17DEC03 17DEC03* 05FEB04 05FEB04 230 0.00 16,726.00 0.00

1409-028 System Testing 06FEB04 06FEB04 19FEB04 19FEB04 230 0.00 0.00 0.00

1409-029 Oversight/Supervision 03NOV03 20OCT03A 19FEB04 19FEB04 230 LOE 6,452.00 51,616.00 6,452.00

Subtotal 03NOV03 20OCT03A 19FEB04 19FEB04 230 10,239.20 161,366.80 10,239.20

Job: 1410 Mod Coil Prototype Winding-CHRZANOWSKI
Prototype Winding

141-3-44 Oversight and materials/supplies 27FEB04 27FEB04 17NOV04 17NOV04 123 0.00 131,068.12 0.00

141-3-45 Wind & VPI prototype coil (stations 1 thru 5) 08JUL04* 08JUL04* 08NOV04 08NOV04 123 0.00 183,479.17 0.00

141-3-46 Test prototype coil (station 6) 09NOV04 09NOV04 17NOV04 17NOV04 123 0.00 28,850.00 0.00

141-3-45.1 Complete Prototype Winding (SOW 4.9) 17NOV04* 17NOV04* 123 0.00 0.00 0.00

141-3-45.2 Final Procedures & Process Plan (SOW 4.10) 07OCT04 07OCT04 17NOV04 17NOV04 123 0.00 0.00 0.00

Subtotal 27FEB04 27FEB04 17NOV04 17NOV04 123 0.00 343,397.29 0.00

Job: 1411 - Mod Coil Winding Form Fab-WILLIAMSON
Type 1 Castings

172-031 Title III engr 01SEP04 01SEP04 02MAR06 02MAR06 129 0.00 290,637.24 0.00

172-037 Summary MCWF  vendor cost & sched [C/1] 01SEP04 01SEP04 02MAR06 02MAR06 132 0.00 5,213,495.91 0.00

C-121 Castings-BA-1-1 (1st MCC form delivered) 01SEP04 01SEP04 17DEC04 17DEC04 91 0.00 0.00 0.00

Subtotal 01SEP04 01SEP04 02MAR06 02MAR06 130 0.00 5,504,133.15 0.00

15 - Structures
Job: 1501 - Structures  Design- Heitzenroeder

PDR/PBR Task List

1501-105 Project PDR 07OCT03* 07OCT03A 07OCT03 07OCT03A 100 0.00 0.00 0.00

1501-109 Prepare FY 04 WP/WAF 21OCT03* 31OCT03A 17NOV03 31OCT03A 100 12,856.00 12,856.00 7,070.80

1501-113 Prepare PBR documentation 05NOV03* 05NOV03* 18NOV03 18NOV03 0 0.00 6,428.00 0.00

1501-117 Performance baseline review 18NOV03 18NOV03 0 0.00 0.00 0.00

Reqmnts, Configuration, Interfaces and PDR

1501-121 Rqmnts,Config,Interfaces, PDR  (summary task) 21OCT03 21OCT03A 02MAR04 02MAR04 215 17,673.60 106,857.00 6,987.90

1501-125 Update drawings & models  based on vendor recomm 21OCT03* 21OCT03A 03DEC03 03DEC03 215 80 0.00 0.00 0.00

1501-129 Develop a SRD design to spec 04DEC03 04DEC03 20JAN04 20JAN04 215 0.00 0.00 0.00

1501-133 Prepare a "scope sheet" which defines all interf 03NOV03* 03NOV03* 02DEC03 02DEC03 216 0.00 0.00 0.00

1501-137 Prepare assembly & interface drawings for ICDs 03DEC03 03DEC03 19JAN04 19JAN04 216 0.00 0.00 0.00

1501-141 Finalize and approve all ICDs 20JAN04 20JAN04 16FEB04 16FEB04 226 0.00 0.00 0.00

1501-145 Prepare assembly drawings for structure / coils 03DEC03 03DEC03 19JAN04 19JAN04 216 0.00 0.00 0.00

1501-149 Update design basis document; address size and w 21JAN04 21JAN04 03FEB04 03FEB04 215 0.00 0.00 0.00

1501-157 Perform RAM & ES&H analyses document in design b 04FEB04 04FEB04 17FEB04 17FEB04 215 0.00 0.00 0.00

1501-161 Update cost and schedule 18FEB04 18FEB04 02MAR04 02MAR04 215 0.00 0.00 0.00

1501-162 PDR Preparation 13FEB04 13FEB04 26FEB04 26FEB04 218 0.00 0.00 0.00

1501-165 Perform PDR (jointly with conventional coils) 02MAR04 02MAR04 215 0.00 0.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

41=$ 53.2 k (Powers Elec)

em//tb=80; Delany=40; 41=$ 5 k

gernhardt=120;Mcbride=120; Gettelfinger=160

Chrzanowski= 472; Meighan =518

FOM TECHS TB=2368hr ;

em//tb=176;ee//tb=72;ee//sm=20
ee//em=16; em//em=28

EA//EM   =342hr   ; ORNLEM   =1066hr   ;
travel=$48k

41=500$k ; 4E=4,339.3;  ; 35=48$k   ;

heitzenroeder=80

Heitzenroeder=40

ea//dm=420; Heitzenroeder=390
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Preliminary Design Analyses

1501-169 Design Analyses (summary task) 01DEC03 01DEC03 25MAY04 25MAY04 215 0.00 57,562.00 0.00

1501-173 Update ANSYS model of coils & structure 01DEC03* 01DEC03* 12DEC03 12DEC03 218 0.00 0.00 0.00

1501-177 Perform structural stress analyses 13NOV03 13NOV03 12DEC03 12DEC03 218 0.00 0.00 0.00

1501-181 Perform structural deflection analyses 15DEC03 15DEC03 15JAN04 15JAN04 218 0.00 0.00 0.00

1501-185 Check EM loads for reference scenarios 16JAN04 16JAN04 26FEB04 26FEB04 218 0.00 0.00 0.00

1501-189 Perform EM combined loads & fault conditions 16JAN04 16JAN04 26FEB04 26FEB04 218 0.00 0.00 0.00

1501-221 Prepare Failure Modes Assessment (FMECA) 31DEC03* 31DEC03* 29JAN04 29JAN04 228 0.00 0.00 0.00

Structrues Final Design

1501-205 Structures FDR (summary task) 03MAR04 03MAR04 28SEP04 28SEP04 212 0.00 67,904.80 0.00

1501-197 Update analyses based on PDR recommendations 03MAR04 03MAR04 13APR04 13APR04 215 0.00 0.00 0.00

1501-201 Independent check of EM/ ANSYS analyses 14APR04 14APR04 25MAY04 25MAY04 215 0.00 0.00 0.00

1501-209 Prepare final drawings 01APR04* 01APR04* 28MAY04 28MAY04 212 0.00 0.00 0.00

1501-213 Check & promote models / drawings 01JUN04 01JUN04 30JUN04 30JUN04 212 0.00 0.00 0.00

1501-217 Update build to spec / sow 01JUL04 01JUL04 29JUL04 29JUL04 212 0.00 0.00 0.00

1501-225 Update design basis document 30JUL04 30JUL04 26AUG04 26AUG04 212 0.00 0.00 0.00

1501-229 Update cost & schedule estimates 13AUG04 13AUG04 28SEP04 28SEP04 212 0.00 0.00 0.00

1501-233 Prepare FDR documentation / presentations 13AUG04 13AUG04 28SEP04 28SEP04 212 0.00 0.00 0.00

1501-237 Prepare ECP for FDR 13AUG04 13AUG04 28SEP04 28SEP04 212 0.00 0.00 0.00

1501-241 Hold FDR 28SEP04 28SEP04 212 0.00 0.00 0.00

Subtotal 07OCT03 07OCT03A 28SEP04 28SEP04 212 30,529.60 251,607.80 14,058.70

17 - Cryostat and Base Support Structure
Job:1701-Cryost&Base Sprt Strct Dsn-GETTLEFINGER

FY03 Actual Cost

1701-001 Apr-Sept MIE Costs PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 12,180.00 12,180.00 0.00

151-001 Title I design WBS 171 cryostat shell & struct 03MAY04* 03MAY04* 22SEP04 22SEP04 358 0.00 110,056.40 0.00

151-002 Cryostat PDR PDR 22SEP04 22SEP04 358 0.00 0.00 0.00

161-001 Title I design WBS 172 base support struct 03MAY04* 03MAY04* 22SEP04 22SEP04 299 0.00 50,507.00 0.00

Subtotal 01APR03A 01APR03A 22SEP04 22SEP04 358 12,180.00 172,743.40 0.00

18 - Field Period Assembly
Job: 1801-FP Assy Oversight&Support-CHRZANOWSKI

FY03 Actual Cost

1801-001 Apr-Sept MIE Costs PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 7,750.00 7,750.00 0.00

1801-002 Apr-Sept MIE Costs ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 53,050.00 53,050.00 0.00

Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 60,800.00 60,800.00 0.00

Job: 1802-FP Assy Oversight&Support-CHRZANOWSKI
Oversight and Supervision

181.100 PPPL EM LOE FY04 13OCT03* 13OCT03A 30SEP04 30SEP04 2,053 LOE 2,103.01 33,919.50 0.56

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Heitzenroeder=160; 41=$ 25 k

ea//dm=120; Heitzenroeder=344

gettelfinger   =488hr   ; ea//dm   =297hr   ;

EA//DM   =170hr   ;gettelfinger  =202hr

Chrzanowski=125;  Travel=$8k

© Primavera Systems, Inc.

Run Date 10NOV03 13:21 current schedule

november03 waf's

Progress Bar

Critical Activity

0310 NCSX
FY04 WAF BASELINE
** 11/1/03 STATUS **

Sheet 12 of 20



Activity
ID

Activity
Description

Baseline
 Start

Forecast
Start

Baseline
Finish

Forecast
Finish

Total
Float

%
Cmplt

Earned 
value 

(BCWP)

Budget at
Completion

(BAC)

Sched Var
(BCWP 
- BCWS)

181.200 HP Coverage in the TFTR TC LOE FY04 01DEC03* 01DEC03* 30SEP04 30SEP04 2,053 0.00 115,320.00 0.00

181.201 D-Site Shift Supervisor  LOE FY04 01DEC03* 01DEC03* 30SEP04 30SEP04 2,053 0.00 25,920.40 0.00

Subtotal 13OCT03 13OCT03A 30SEP04 30SEP04 2,053 2,103.01 175,159.90 0.56

Job: 1803-FP Assy Tooling /Constructability-COLE
Toolling Design & Fabrication

713A.010 Design Tooling 03NOV03* 03NOV03* 30SEP04 30SEP04 231 0.00 368,661.45 0.00

713A.010A Requirements & Constructability PDR 01APR04* 01APR04* 2,180 0.00 0.00 0.00

713.010B Tooling & Constructability FDR 30SEP04 30SEP04 231 0.00 0.00 0.00

Tooling R&D

713A.011 Tooling R&D-Design VV/MCWF Mockups 06NOV03* 06NOV03* 19FEB04 19FEB04 2,055 0.00 33,330.71 0.00

713A.012 Tooling R&D-Procure VV & MCWF Mockups      [A/9] 20FEB04 20FEB04 19JUL04 19JUL04 2,055 0.00 157,976.00 0.00

713A.013 Tooling R&D-Inspection & assy trails 20JUL04 20JUL04 28SEP04 28SEP04 2,055 0.00 46,196.00 0.00

Subtotal 03NOV03 03NOV03 30SEP04 30SEP04 2,053 0.00 606,164.16 0.00

Job: 1804-FP Assy Measurement Systs-RAFTOPOULOS
Metrology

740.010 Final Design Measurement systems 03NOV03* 03NOV03* 30SEP04 30SEP04 2,053 0.00 69,422.40 0.00

740.011 3-D Scanner FDR 05JAN04* 05JAN04* 123 0.00 0.00 0.00

740.030 Purchase-3-D Scanner 06JAN04* 06JAN04* 07JUL04 07JUL04 123 0.00 101,920.00 0.00

740.035 Purchase- Metrology Software 06JAN04* 06JAN04* 07JUL04 07JUL04 123 0.00 31,850.00 0.00

1407-120 Procure Faro arm 04MAR04* 04MAR04* 07JUL04 07JUL04 123 0.00 70,070.00 0.00

Subtotal 03NOV03 03NOV03 30SEP04 30SEP04 2,053 0.00 273,262.40 0.00

19 - Stellarator Core Management and Integration
Job: 1901 - Stellarator Core Mngtt&Integr-NELSON

FY03 Actual Cost

1901-002 Apr-Sept MIE Costs ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 187,090.00 187,090.00 0.00

1901-003 Apr-Sept  MIE Costs PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 67,070.00 67,070.00 0.00

Stellarator Core management

191-4 LOE-FY04 WBS 191-4 Management Activities 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 13,404.39 145,699.85 0.00

192-4 LOE-FY05 WBS 192-4 Design Integration Activities 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 28,597.29 310,840.08 0.00

192-4.1 Self consistent models/dwgs f/ Mod Coil & VV FDR 14APR04* 14APR04* 2,171 0.00 0.00 0.00

192-4.2 Self consistent models/dwgs Conv Coils&sprt strc 01JUN04* 01JUN04* 2,138 0.00 0.00 0.00

192-4.4 Stellarator Core Assy dwgs & assy sequence 30SEP04* 30SEP04* 2,053 0.00 0.00 0.00

192-5 LOE-FY05 WBS 192-5 VV & Coil Services Integr 01OCT03* 01OCT03A 30JUN04 30JUN04 2,117 LOE 10,770.14 86,856.00 29.88

192-5.1 \VV Helium Line Models 01APR04* 01APR04* 2,180 0.00 0.00 0.00

192-5.2 Mod Coil LN2 Lines Layouts 01APR04* 01APR04* 2,180 0.00 0.00 0.00

192-5.3 Mod Coil Leads Layouts 01APR04* 01APR04* 2,180 0.00 0.00 0.00

192-5.4 PF Coil Leads & Services Layouts 15JUN04* 15JUN04* 2,128 0.00 0.00 0.00

192-5.5 TF Coil leads & Services Layouts 15JUN04* 15JUN04* 2,128 0.00 0.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Health Physics Techs=1200

ee//em (shift supervisor)=172

Cole=1052; ORNL Design=1312; ORNLRM=120
Raftopoulos=272;

Cole=259;

41=$124.0k

em//sm=72;em//tb=168
Raftopoulos=160

Raftopoulos= 432

41=$ 80 k

41=$ 25 k

41=$ 55 k

NELSON=1065 ;35= 5 k

Brown=240; Cole=1184; Travel=$ 2.5 k
Jones (ornl)=656; ORNL software=$29.95 k

Brown=60; Cole=240;
Jones (ornl)=360;
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192-5.6 External Trim Coil Leads /services Layouts 15JUN04* 15JUN04* 2,128 0.00 0.00 0.00

192-6 LOE-FY05 WBS 192-6 Integrated Analysis 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 17,149.91 186,412.00 0.00

192-6.1 Final Analysis coil geometry to field error 02FEB04* 02FEB04* 2,223 0.00 0.00 0.00

192-6.2 Final Mod Coil Trajectories 01MAR04* 01MAR04* 2,203 0.00 0.00 0.00

192-6.3 Best fit for mod coil assy on winding measuremen 30SEP04* 30SEP04* 2,053 0.00 0.00 0.00

192-6.5 Stellarator Core Assy Design criteria 02FEB04* 02FEB04* 2,223 0.00 0.00 0.00

192-6.6 Stellarator Core Materials Database 01MAR04* 01MAR04* 2,203 0.00 0.00 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,053 324,081.73 983,967.93 29.88

22 - Torus Vacuum Pumping Systems
Job: 2001-VPS,Gas& Cond Sys Oversight-BLANCHARD

FY03 Actual Cost

2001-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 57,500.00 57,500.00 0.00

Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 57,500.00 57,500.00 0.00

25 - Neutral Beam Injection System
Job: 2501 - Neutral Beam Refurbishment-STEVENSON

FY03 Actual Cost

2501-001 Apr-Sept  MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 146,310.00 146,310.00 0.00

FY04 Work Plan

2501-015 Design & Work Planning 02JAN04* 02JAN04* 30SEP04 30SEP04 2,053 100 0.00 5,425.20 0.00

2501-020 Layout & Routing 02JAN04* 02JAN04* 30SEP04 30SEP04 2,053 100 0.00 7,732.80 0.00

2501-025 Systems Interfaces 02JAN04* 02JAN04* 30SEP04 30SEP04 2,053 100 0.00 7,732.80 0.00

2501-030 Power System Local testing 01MAR04* 01MAR04* 28MAY04 28MAY04 2,139 100 0.00 15,805.45 0.00

2501-035 Controls Development 02FEB04* 02FEB04* 30JUN04 30JUN04 2,117 100 0.00 64,292.00 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,053 100 146,310.00 247,298.25 0.00

39 - Diagnostics Integration
Job: 3901 - Diagnostics sys Integration-JOHNSON

FY03 Actual Cost

390-001 LOE Support FY03 01APR03A 01APR03A 30SEP03A 30SEP03A 100 155,450.00 155,450.00 0.00

390-010 LOE Support FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 7,178.17 78,023.50 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,053 162,628.17 233,473.50 0.00

41 - AC Power
Job: 4101 - AC Power-RAMAKRISHNAN

411 - Auxliary AC Power Systems

411-1-2 Ex-Test Cell AC Power Dist-Dsn 01APR04* 01APR04* 17MAR05 17MAR05 317 0.00 24,997.67 0.00

411-1-4 Ex-Test Cell AC Power Dist-Procure 01JUL04* 01JUL04* 06JUL06 06JUL06 230 0.00 11,651.40 0.00

411-2-2 Grounding-Dsn 01APR04* 01APR04* 25FEB05 25FEB05 200 0.00 29,232.89 0.00

411-3-2 Test Cell AC Power Distr-Dsn 08APR04* 08APR04* 22APR05 22APR05 138 0.00 67,157.32 0.00

Subtotal 01APR04 01APR04 06JUL06 06JUL06 230 0.00 133,039.28 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Zatz=240; Brooks=920

Stevenson=36

Carson=72

Carson=72

Carson=80; Gibilisco=40
Halvorsen=16; 41=$ 1 k; 37 = $ .25 k

Carson=160;Rossi=320; M&S=$ 10 k

Stratton  =208hr  ; Johnson=208

EA//DM   =120hr   ; EE//EM   =80hr   ;

41=09$k   ;

EA//DM   =160hr   ; EE//EM   =80hr   ;

EA//DM   =400hr   ; EE//EM   =160hr   ;
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43 - DC Systems
Job: 4301 - DC Systems-RAMAKRISHNAN

FY03 Actual Cost

4301-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 2,390.00 2,390.00 0.00

431 - C-Site DC Systems

431-1-2 Coil DC Cabling to  (PCTB)-Dsn 01APR04* 01APR04* 30SEP05 30SEP05 289 0.00 75,715.54 0.00

431-2-2 DC Cabling to  Coils in TC-Dsn 02FEB04* 02FEB04* 03JAN06 03JAN06 230 0.00 58,675.20 0.00

432 - D to C-Site DC Systems

432-1-2 DC Cabling-Dsn 02JAN04* 02JAN04* 30APR04 30APR04 474 0.00 50,929.60 0.00

432-1-4.1 Spec,Bid,Eval,Award (SBEA)- Cable 02JUL04* 02JUL04* 04OCT04 04OCT04 431 0.00 0.00 0.00

432-1-4.3 SBEA-Tower Installation 05APR04 05APR04 06JUL04 06JUL04 532 0.00 0.00 0.00

432-1-4.4 S/C Tower Installation   [A/1] 07JUL04 07JUL04 08NOV04 08NOV04 532 0.00 445,900.00 0.00

432-1-6 DC Cabling-Installation Support 03MAY04 03MAY04 02AUG05 02AUG05 1,846 0.00 36,426.63 0.00

433 - D-Site DC Systems

433-1-2 DC Cabling-Dsn 01APR04* 01APR04* 10JAN05 10JAN05 445 0.00 72,626.65 0.00

433-3-2 NSTX OH PS changes-Dsn 02JAN04* 02JAN04* 30SEP05 30SEP05 174 0.00 17,603.82 0.00

433-4-2 NSTX TF Power Supply changes-Dsn 02JAN04* 02JAN04* 30SEP05 30SEP05 174 0.00 17,603.82 0.00

Subtotal 01APR03A 01APR03A 03JAN06 03JAN06 1,745 2,390.00 777,871.26 0.00

44 - Control and protection Systems
Job: 4401 - Control & Protection-RAMAKRISHNAN

441-1-2 C-site-Dsn 01APR04* 01APR04* 15JUL05 15JUL05 175 0.00 118,760.04 0.00

441-2-2 D-site-Dsn 12APR04* 12APR04* 25MAR05 25MAR05 231 0.00 64,214.02 0.00

441-3-2 D-to-C-site-Dsn 31MAR04* 31MAR04* 28APR05 28APR05 207 0.00 25,037.20 0.00

442-1-2 Kirk Keys-Dsn 01JUN04* 01JUN04* 30JUN05 30JUN05 226 0.00 31,289.62 0.00

444-3-2 DC Shunts-Dsn 02JAN04* 02JAN04* 01APR05 01APR05 240 0.00 14,599.41 0.00

444-4-2 Signal Conditioning &  Cabling-Dsn 05JAN04* 05JAN04* 01APR05 01APR05 267 0.00 51,160.81 0.00

444-4-4 Signal Conditioning &  Cabling-Procure 10AUG04* 10AUG04* 15MAY06 15MAY06 129 0.00 11,655.12 0.00

Subtotal 02JAN04 02JAN04 15MAY06 15MAY06 129 0.00 316,716.22 0.00

45 - Power System Design and Integration
Job: 4501 - Power Sys Dsn & Integr-RAMAKRISHNAN

FY03 Actual Cost

4501-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 112,340.00 112,340.00 0.00

451 - System Design & Interfaces

451-0-1 C-Site Decision 30JAN04* 30JAN04* 2,224 0.00 0.00 0.00

451-0-2 Develop SRD 05JAN04* 05JAN04* 30JAN04 30JAN04 2,224 0.00 0.00 0.00

451-1-2 Calculations-Dsn 26MAR04* 26MAR04* 29SEP06 29SEP06 1,555 0.00 50,481.19 0.00

451-2-2 PDR  Power system -Dsn 09FEB04* 09FEB04* 09APR04 09APR04 2,109 0.00 10,236.00 0.00

451-3-2 Drawings,changes,asbuilts -Elect Dsn Integration 02JAN04* 02JAN04* 31MAY07 31MAY07 1,390 0.00 342,501.50 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

EA//DM   =232hr   ; EE//EM   =176hr   ;

41=350$k   ;

EE//EM   =120hr   ; EE//SM   =80hr   ;
EE//TB   =120hr   ;

EA//DM   =224hr   ; EE//EM   =264hr   ;

EA//DM   =120hr   ; EE//EM   =80hr   ;

EA//DM   =120hr   ; EE//EM   =120hr   ;

41=09$k   ;

EA//DM   =08hr   ; EE//EM   =320hr   ;

EA//DM   =40hr   ; EE//EM   =40hr   ;

EA//DM=1,280hr
EE//EM =1,280hr   ;
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451-6-2 FDR C-Site -Dsn 03MAY04* 03MAY04* 06JUL04 06JUL04 2,114 0.00 20,472.00 0.00

451-7-2 FDR DC transmission-Dsn 03MAY04* 03MAY04* 06JUL04 06JUL04 532 0.00 10,236.00 0.00

451-8-2 FDR D-Site -Dsn 03MAY04* 03MAY04* 06JUL04 06JUL04 2,114 0.00 20,472.00 0.00

452 - Electrical System Support

452-1-2 Diagnostics AC Power Distr-Dsn 01APR04* 01APR04* 08JUL05 08JUL05 189 0.00 16,138.74 0.00

452-1-4 Diagnostics AC Power Distr-Procure 01JUL04* 01JUL04* 02OCT06 02OCT06 129 0.00 1,295.81 0.00

452-2-2 Diagnostics sensor cabling-Dsn 01APR04* 01APR04* 01JUL05 01JUL05 193 0.00 23,234.37 0.00

452-2-4 Diagnostics sensor cabling-Procure 01JUL04* 01JUL04* 08MAY06 08MAY06 231 0.00 2,587.35 0.00

Subtotal 01APR03A 01APR03A 31MAY07 31MAY07 1,390 112,340.00 609,994.96 0.00

46 - FCPC Building Modifications
Job: 4601 - FCPC Bldg Mods-RAMAKRISHNAN

FY03 Actual Cost

4601-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 1,300.00 1,300.00 0.00

460-1-2 Clear area in West wing)-Dsn 02JAN04* 02JAN04* 01APR04 01APR04 2,180 0.00 16,377.60 0.00

460-1-4 Clear area in West wing -Procure 02JAN04* 02JAN04* 01APR04 01APR04 2,180 0.00 1,274.00 0.00

460-1-6 Clear area in West wing )-Install 02JAN04* 02JAN04* 01APR04 01APR04 2,180 0.00 11,396.80 0.00

460-2-4 Clear the small Vacuum prep lab -Procure 02JAN04* 02JAN04* 01APR04 01APR04 2,115 0.00 637.00 0.00

460-2-6 Clear the small Vacuum prep lab -Install 02APR04 02APR04 02JUL04 02JUL04 2,115 0.00 12,112.00 0.00

460-3-2 Floor & Wall Penetrations-Dsn 15APR04* 15APR04* 16JUL04 16JUL04 431 0.00 2,888.80 0.00

460-3-4 Floor & Wall Penetrations-Procure 19JUL04 19JUL04 18OCT04 18OCT04 431 0.00 11,495.91 0.00

Subtotal 01APR03A 01APR03A 18OCT04 18OCT04 2,041 1,300.00 57,482.11 0.00

51 - TCP/IP Infrastructure Systems
Job: 5801 -Central I&C Integr & Oversight-OLIARO

FY03 Actual Cost

51-00 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 11,950.00 11,950.00 0.00

51-01 FY04 LOE support 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 1,150.40 12,504.40 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,053 13,100.40 24,454.40 0.00

65 - Facility Systems Integration
Job: 6163 - Facility Systems FY03 support

65-03 LOE  WBS 6 01OCT03* 01OCT03A 30SEP04 30SEP04 2,053 LOE 2,964.24 32,220.00 0.00

Subtotal 01OCT03 01OCT03A 30SEP04 30SEP04 2,053 LOE 2,964.24 32,220.00 0.00

Job: 6501 - Facility Systems Integration-DUDEK
FY03 Actual Cost

6501-001 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 9,380.00 9,380.00 0.00

Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 9,380.00 9,380.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

EA//DM   =80hr   ; EE//EM   =80hr   ;

EA//DM   =40hr   ; EE//EM   =40hr   ;

EA//DM   =80hr   ; EE//EM   =80hr   ;

EA//DM   =128hr   ; EE//EM   =16hr   ;

41=01$k   ;

EA//DM   =160hr   ; EE//EM   =40hr   ;

41=02$k   ;

EA//DM   =64hr   ; EE//EM   =64hr   ;

41=01$k   ;

EE//EM   =16hr   ; EE//SM   =16hr   ;
EE//TB   =96hr   ;

41=01$k   ;

EE//TB   =160hr   ;

EA//DM   =16hr   ; EE//EM   =08hr   ;

41=09$k   ;

EC//EM   =86hr   ;

Kalish=100;Gettelfinger=100
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71 - Shield Wall Reconfiguration
Job: 7101 - Shield Wall Modif Design-PERRY

FY03 Actual Cost

7101-000 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 32,150.00 32,150.00 0.00

Subtotal 01APR03A 01APR03A 30SEP03A 30SEP03A 100 32,150.00 32,150.00 0.00

72 - Control Room Refurbishment
Job: 7201 - Control Room Walls/Floors-PERRY

710.001 Block Wall east side control room 01JUN04* 01JUN04* 28JUL04 28JUL04 2,078 0.00 39,512.00 0.00

711B.050 Complete Control Room Flooring 29JUL04 29JUL04 25AUG04 25AUG04 2,078 85 0.00 8,107.20 0.00

Subtotal 01JUN04 01JUN04 25AUG04 25AUG04 2,078 0.00 47,619.20 0.00

73 - Platform Design & Fabrication
Job: 7301 - Platform Design&Fab-PERRY

712.008 Update Platform Specification 05JAN04* 05JAN04* 30JAN04 30JAN04 468 0.00 6,460.00 0.00

712.009 Platform PDR 30JAN04* 30JAN04* 468 0.00 0.00 0.00

711A.040 Platform nut plates 02JUL04* 02JUL04* 30SEP04 30SEP04 2,053 75 0.00 27,648.00 0.00

712.010 Final Design 01JUL04* 01JUL04* 30SEP04 30SEP04 367 0.00 54,170.00 0.00

Subtotal 05JAN04 05JAN04 30SEP04 30SEP04 2,065 0.00 88,278.00 0.00

74 - Machine Assembly Planning and Oversight
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

FY03 Actual Cost

7401-001 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 131,680.00 131,680.00 0.00

Oversight and Supervision

711A.020 LOE FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 13,640.40 149,894.50 13.63

Test Cell Modifications & Upgrades

613.030 Test Cell copper ground plane cuts 25JUN04* 25JUN04* 30JUL04 30JUL04 360 0.00 10,490.00 0.00

713.010 General procurements 01APR04* 01APR04* 30SEP04 30SEP04 2,065 0.00 12,740.00 0.00

7502-001 Test Cell 110v outlets 02AUG04* 02AUG04* 27SEP04 27SEP04 476 0.00 39,540.80 0.00

7502-002 Test Cell 208v outlets 02AUG04* 02AUG04* 27SEP04 27SEP04 476 0.00 7,134.40 0.00

7502-010 Ready Rooms (under control room) 110v outlets 02AUG04* 02AUG04* 27SEP04 27SEP04 350 0.00 7,134.40 0.00

7502-011 Cable Removal in test cell (S04335-32) 01OCT03* 01OCT03A 31OCT03 31OCT03A 100 9,937.20 9,937.20 0.00

7502-025 TC Floor penetration covers 03NOV03* 03NOV03* 12JAN04 12JAN04 574 0.00 16,848.00 0.00

EXFAC001.2 Complete Crane Modifications  (S04354) 01DEC03* 01DEC03* 30JAN04 30JAN04 2,224 0.00 37,608.48 0.00

FED/Infrastructure Support (non Project cost)

613.010 Remove Shield Walls ** GPP ** 03NOV03* 03NOV03* 31MAR04 31MAR04 566 0.00 0.00 0.00

613.015 Fabricate New Bottom Course of Blocks **GPP** 05JAN04* 05JAN04* 30APR04 30APR04 544 0.00 0.00 0.00

613.017 Install New Bottom Course **GPP** 03MAY04* 03MAY04* 30JUN04 30JUN04 2,129 0.00 0.00 0.00

613.020 Replace south PLT shielding  **GPP** 12JAN07 12JAN07 15MAR07 15MAR07 100 0.00 0.00 0.00

613.025 Dispose of old south PLT shielding  **GPP** 01APR04 01APR04 03JUN04 03JUN04 566 0.00 0.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

ee//tb=200; 41=$8k

ee//sm Edwards= 24 hrs; em//tb NB techs 72 hrs

Perry=40

em//tb mech shop =360 hrs

em//em=140;ea//dm=300

Perry=863;ea//dm=100

em//tb=120;       41=$1k

41=$ 10 k

160 hrs powers;em//sm=240

80 hrs powers

80 hrs powers

S04335-32 = $7.8k

em//sm=160;

M&S=$29.52k
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EXFAC003 Clear PBX control room & Safe PBX (cc7230) 27JAN03A 27JAN03A 30JUN03A 30JUN03A 100 0.00 0.00 0.00

EXFAC004 Remove Fire protection PLT wall (cc7230) 01MAY03A 01MAY03A 09MAY03A 09MAY03A 100 0.00 0.00 0.00

EXFAC005 Remove Fire Protection under platform (cc7230) 01APR03A 01APR03A 30APR03A 30APR03A 100 0.00 0.00 0.00

EXFAC006 Remove Fire Protection Control rm walls(cc7230) 01MAY03A 01MAY03A 09MAY03A 09MAY03A 100 0.00 0.00 0.00

EXFAC007 Remove PBX Base Plates cc7230) 02JAN04* 02JAN04* 27FEB04 27FEB04 437 100 0.00 0.00 0.00

GPP001 GPP-Upgarde C-Site central chilled wtr plant*TBD 01OCT02A 01OCT02A 01OCT02A 01OCT02A 0.00 0.00 0.00

GPP004 GPP-Roofing  Design 01OCT03* 03NOV03* 30SEP04 30SEP04 224 0.00 0.00 0.00

GPP004.1 GPP-Roofing  Install 01OCT04* 01OCT04* 30SEP05 30SEP05 224 0.00 0.00 0.00

GPP005 GPP-Test Cell lighting   Design 01APR04* 01APR04* 30JUN04 30JUN04 473 0.00 0.00 0.00

GPP005.1 GPP-Test Cell lighting   Install 01JUL04 01JUL04 30SEP04 30SEP04 473 0.00 0.00 0.00

GPP006 GPP-Test Cell HVAC/dew point control  Design 01OCT04* 01OCT04* 30MAR05 30MAR05 225 0.00 0.00 0.00

GPP006.1 GPP-Test Cell HVAC/dew point control  Install 31MAR05 31MAR05 29SEP05 29SEP05 225 0.00 0.00 0.00

GPP007 GPP-C-Site elevators  Design 02JAN04* 02JAN04* 31MAR04 31MAR04 537 0.00 0.00 0.00

GPP007.1 GPP-C-Site elevators  Install 01APR04 01APR04 30JUN04 30JUN04 537 0.00 0.00 0.00

GPP008 GPP-Fire suppression  high bay design 01APR04* 01APR04* 30JUN04 30JUN04 473 0.00 0.00 0.00

GPP008.1 GPP-Fire suppression  high bay install 01JUL04 01JUL04 30SEP04 30SEP04 473 0.00 0.00 0.00

GPP009 Control Room Lights & Outlets  design 01OCT04* 01OCT04* 31MAR05 31MAR05 372 0.00 0.00 0.00

GPP009.1 Control Room Lights & Outlets  install 01APR05 01APR05 30JUN05 30JUN05 372 0.00 0.00 0.00

GPP010 Control Room HVAC    Design 01OCT04* 01OCT04* 31MAR05 31MAR05 372 0.00 0.00 0.00

GPP010.1 Control Room HVAC    Install 01APR05 01APR05 30JUN05 30JUN05 372 0.00 0.00 0.00

GPP011 Control Room Ceiling   Design 01APR05* 01APR05* 30JUN05 30JUN05 372 0.00 0.00 0.00

GPP011.1 Control Room Ceiling   Install 01JUL05 01JUL05 30SEP05 30SEP05 372 0.00 0.00 0.00

GPP012 Control Rm Fire Detection & Suppression   Design 01OCT04* 01OCT04* 31MAR05 31MAR05 372 0.00 0.00 0.00

GPP012.1 Control RmFire Detection & Suppression   Install 01APR05 01APR05 30JUN05 30JUN05 372 0.00 0.00 0.00

Subtotal 01OCT02A 01OCT02A 15MAR07 15MAR07 1,441 155,257.60 423,007.78 13.63

81 - Project Management and Control
Job: 8101 - Project Management & Control-NEILSON

FY03 Actual Cost

810.001 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 387,340.00 387,340.00 0.00

810.002 Project Management Office PPPL FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 62,713.09 689,154.82 62.66

810.009 PDR Support 01OCT03* 01OCT03A 05NOV03 31OCT03A 100 41,163.08 41,163.08 4,749.59

810.010 CD-3 Readiness - Update Assy & Installation plan 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

810.015 CD-3 Readiness - Update resource loaded schedule 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

810.020 CD-3 Readiness - Update risk management plan 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

810.025 CD-3 Readiness - Update Value mgt/engr  doc. 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

810.028 CD-3 Readiness - Update Project Controls doc. 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

810.030 CD-3 Readiness - Update Acquisition Strategy 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Neilson=1467; Schmidt=884; 41=06$k; 35=08$k   ;
Strykowsky   =884hr   ; Hampron   =624hr   ;

41=$ 28.17 k R400432 (pdr support)
Neumeyer PDR panel = 35 hrs
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810.035 CD-3 Readiness - Update Proj Exec Plan (PEP) 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

810.040 CD-3 Readiness - Assess/Update Integr Proj Team 01APR04* 01APR04* 01JUL04 01JUL04 2,128 0.00 0.00 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 491,216.17 1,117,657.90 4,812.25

Job: 8102 - NCSX MIE Management ORNL-LYON
FY03 Actual Cost

810.101 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 58,600.00 58,600.00 0.00

810.102 Project Management Office ORNL FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 10,940.77 120,228.22 10.93

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 69,540.77 178,828.22 10.93

82 - Project Engineering
Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN

FY03 Actual Cost

820.110 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 295,530.00 295,530.00 0.00

820.002 LOE FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 57,034.38 626,751.30 56.98

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 352,564.38 922,281.30 56.98

Job: 8203 - Design Integration-BROWN
FY03 Actual Cost

820.150 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 178,750.00 178,750.00 0.00

820.200 LOE FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 23,411.82 257,272.80 23.38

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 202,161.82 436,022.80 23.38

Job: 8204 - Systems Analysis-BROOKS
FY03 Actual Cost

820.173 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 44,620.00 44,620.00 0.00

820.174 LOE FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 18,937.69 208,106.50 18.92

1501-193 Perform seismic analyses 16JAN04 16JAN04 26FEB04 26FEB04 2,217 0.00 0.00 0.00

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 63,557.69 252,726.50 18.92

84 - Project Physics
Job: 8401 - Project Physcis-ZARNSTORFF

FY03 Actual Cost

840.201 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 210,270.00 210,270.00 0.00

840.202 Project Physics/Engr Analysis FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 9,082.36 99,806.20 9.08

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 219,352.36 310,076.20 9.08

Job: 8402 - Project Physics MIE ORNL-LYON
FY03 Actual Cost

840.301 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 100 40,980.00 40,980.00 0.00

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

ORNLRM   =358hr; Akers=178;Benson=178
ORNL41   =03$    ; ORNL35   =04$    ;

Reiersen   =1467hr
35=8$k   ;Dudek/Gentile=604; Such=86
41=$30 k; Simmons=1326

Brown=1036; Steill= 863

Brooks=1295

Zarnstorff=636
41=3$k   ;35=01$k
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ID

Activity
Description

Baseline
 Start

Forecast
Start

Baseline
Finish

Forecast
Finish

Total
Float

%
Cmplt

Earned 
value 

(BCWP)

Budget at
Completion

(BAC)

Sched Var
(BCWP 
- BCWS)

840.302 Project Physics/Engr Analysis FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 2,780.55 30,555.48 2.78

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 43,760.55 71,535.48 2.78

PPPL Allocations
Job: 8998 - Allocations

FY03 Actual Cost

99.03 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 60,670.00 60,670.00 0.00

99.04 PPPL Allocations FY04 01OCT03* 01OCT03A 30SEP04 30SEP04 2,065 LOE 10,478.78 115,151.40 10.47

Subtotal 01APR03A 01APR03A 30SEP04 30SEP04 2,065 71,148.78 175,821.40 10.47

FY03 FY04 FY05
A S O N D J F M A M J J A S O NDEC

Lazarus = 178

54=66.6
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