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**** Cumulative to date FY03 & FY04 ****

AUGUST FY04
CUMULATIVE TO DATE (from 4/1/03) (k) ECP 14

Budgeted Cost   VARIANCES Budget

WBS IWBS II Job BCWS BCWP ACWP Sch Var SPI Cst Var CPI Baseline (k)

1 - Stellarator Core Systems 13,743 13,172 13,435 -572 .96 -264 .98 14,520
12 Vacuum Vessel Systems 2,824 2,793 2,723 -31 .99 70 1.03 2,872

1201 - Vacuum Vessel  Dsn 424 425 424 0 1.00 0 1.00 424

1202- Vacuum Vessel R&D 1,751 1,742 1,706 -9 .99 36 1.02 1,759

1203- Vacuum Vessel Final Dsn 616 599 592 -17 .97 8 1.01 645

1204- WBS 12 Procure/Fab/Title III 33 27 -6 .81 27 44

13 Conventional Coils 383 385 404 2 1.01 -19 .95 418
1301- Convential Coils  Prel Design 334 385 404 52 1.16 -19 .95 367

1303- TF/PF Coil Final design 49 -49 51

1304 - WBS 13 Procure/Fab/Title III

14 Modular Coils 8,936 8,428 8,954 -508 .94 -526 .94 9,521

1401 - Mod. Coil  Design (casting&winding) 303 303 304 1.00 -1 1.00 303

1402 - Mod.Coil Analyses 239 239 239 0 1.00 0 1.00 239

1403- Mod. Coil Final Design 1,539 1,446 1,662 -92 .94 -216 .87 1,690

1404- Mod Coil Winding Form R&D 2,063 1,973 1,772 -90 .96 200 1.11 2,189

1405- Mod. Coil R&D prep 168 168 168 1.00 0 1.00 168

1406- Mod. Coil Winding R&D 2,023 1,928 2,084 -94 .95 -156 .93 2,072

1407- MC Winding Facilities 2,069 1,956 2,340 -112 .95 -384 .84 2,201

1408-Mod Coil Winding Supplies 97 32 38 -65 .33 -5 .86 162

1409- Mod. Coil Test Stand 408 363 340 -45 .89 23 1.07 466

1410- Mod Coil Prototype Winding 7 -7

1411- Mod Coil Winding Form Fab 28 19 -9 .68 19 33

15 Structures1501 - Structures  Design 61 54 18 -7 .89 36 2.97 61
16 Coil Services1601 - Coil Services  Design
17 Cryostat and Base Support Structure1701 - Cryostat & Base Support Struct Dsn 150 147 103 -3 .98 44 1.42 173
18 Field Period Assembly 484 484 364 0 1.00 120 1.33 522

1801 - Field Period Assembly Design 61 61 61 0 1.00 0 1.00 61

1802- FP Assy Oversight&Support 190 190 125 0 1.00 65 1.52 219

1803- FP Assy Tooling /Constructability 8 -8

1804- FP Assy Measurement Systs 233 233 169 0 1.00 64 1.38 241

19 Stellarator Core Management and Integration1901 - Stellarator Core Management&Integr 906 881 870 -25 .97 12 1.01 953
2 - Plasma Heating, Fueling & Vac Systems353 353 352 0 1.00 1 1.00 369

2001 - VPS,Gas & Cond sys  Design/Oversight 60 60 63 0 1.00 -3 .96 60

  2501 - Neutral Beam Refurbishment 293 293 289 0 1.00 3 1.01 309

3 - Diagnostics 227 227 228 0 1.00 -1 1.00 234
39 Diagnostics Integration3901 - Diagnostics systems Integration 227 227 228 0 1.00 -1 1.00 234

4 - Electrical Power Systems 448 433 404 -15 .97 29 1.07 817
41 4101- AC Power 171 155 80 -16 .9 75 1.9 179
43 DC Systems4301- DC Systems 130 128 176 -2 .98 -48 .73 463

44 Control and protection Systems4401- Control & Protection 5 5 9 0 1.04 -4 .56 6
45 Power System Design and Integration4501- Power Sys Dsn & Integr 141 144 137 3 1.02 7 1.05 167
46 FCPC Building Modifications4601- FCPC Bldg Mods 1 1 1 0 1.08 1.00 1

5 - Central I&C Systems 23 23 31 0 1.00 -7 .76 24
58 Central I&C management and Integration5801 - Central I&C Integration & Oversight 23 23 31 0 1.00 -7 .76 24

6 - Facility Systems 39 39 25 0 1.00 14 1.56 41
61 Facility Systems Integration6163- Facility Systems FY04 support 30 30 16 0 1.00 14 1.89 32
65 6501 - Facility Sys Integration FY03 9 9 9 0 1.02 0 1.00 9

7 - Test Cell Preparation and  Machine Assy446 391 363 -55 .88 28 1.08 498
71 Shield Wall Seismic Modifications7101 - Shield Wall Modifications Design 32 32 32 1.00 0 1.00 32
72 7201- Control Room Walls/Floors
73 7301- Platform Design&Fab 17 -17 42
74 Machine Assembly Planning and Oversight7401- TC Prep & Mach Assy Planning 397 359 331 -38 .90 28 1.08 423

8 - Project Oversight and Support 3,460 3,460 3,775 0 1.00 -315 .92 3,646
81 Project Management and Control 1,535 1,535 1,606 0 1.00 -71 .96 1,623

8101 - Project Management and Control 1,061 1,061 1,192 0 1.00 -131 .89 1,118

8102 - NCSX MIE Management ORNL 169 169 150 0 1.00 19 1.12 179

8998 - Allocations 305 305 263 0 1.00 42 1.16 327

82 Project Engineering 1,526 1,526 1,702 0 1.00 -175 .90 1,611
8202 - Engineering Mgmt & Sys Engr Support 871 871 947 0 1.00 -76 .92 922
8203 - Design Integration 415 415 538 0 1.00 -123 .77 436
8204 - Systems Analysis 240 240 216 0 1.00 24 1.11 253

84 Project Physics 399 399 468 0 1.00 -69 .85 412
8401 - Project Physcis 302 302 322 0 1.00 -20 .94 310

8402 - Project Physics MIE ORNL 97 97 146 0 1.00 -49 .66 102

Subtotal 18,739 18,098 18,614 -641 .97 -516 .97 20,148

Free balance 3,670

TOTAL PPPL/ORNL FUNDING FY03 cost of 5,942 +  FY03 carryover of 1,955 + FY04 BA of 15,921 = 23,818
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