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cc 9450 - NCSX Fabrication (MIE)
1 - Stellarator Core Systems
11 - In-Vessel Components
+ Job: 1101 - Limiter  Adv Conc/Prel Dsn-**CLOSED*

15JUL03A 78 30SEP03A 100 60.00 60.00

12 - Vacuum Vessel Systems
+ Job: 1201 - Vacuum Vessel  Prelim Dsn-**CLOSED**

01APR03A 133 07OCT03A 100 424,420.00 424,420.00

+ Job: 1202 - Vacuum Vessel R&D **CLOSED**
01APR03A 385 30SEP04A 1,791,181.86 1,791,181.86

Job: 1203 - Vacuum Vessel Final Dsn-GORANSON
+ Closeout PDR Design Deliverables

01OCT03A 235 31AUG04A 100 34,746.30 34,746.30

+ PDR Recommendations

01NOV03A 42 31DEC03A 100 25,738.00 25,738.00

Final Design Tasks

1203-141 Finalize Spec for VVSA 01MAR04A 87* 30JUN04A 100 17,981.20 17,981.20

1203-151 Update VVSA Drawings incl ECP6 add'l port config 01DEC03A 149* 30JUN04A 100 202,403.63 202,403.63

1203-181 Start  Thermal Analyses 01NOV03A 82* 30JAN04A 100 22,144.76 22,144.76

1203-191 Start Eddy Current Analyses 03NOV03A 87* 30JAN04A 100 3,424.45 3,424.45

1203-202 Start Port Nozzle Analysis 02JAN04A 63* 30JAN04A 100 4,944.00 4,944.00

1203-233 Check structural analysis 26APR04A 25* 28MAY04A 100 12,638.08 12,638.08

1203-235 Perform Local Thermal Analysis 02FEB04A 65* 30APR04A 100 15,442.80 15,442.80

1203-236 Checdk Local Thermal Analysis 02FEB04A 65* 30APR04A 100 15,442.80 15,442.80

1203-237 Perform Thermal-Hydraulic Analysis VV htg/clng 02FEB04A 65* 30APR04A 100 10,295.20 10,295.20

1203-238 Check Thermal-Hydraulic Analysis VV htg/clng 02FEB04A 65* 30APR04A 100 12,360.00 12,360.00

1203-240 Check Analysis of VV Supports 26APR04A 25* 28MAY04A 100 5,147.60 5,147.60

1203-291 Update Design Basis Document 20APR04A 29* 18MAY04A 100 2,059.04 2,059.04

1203-321 Assemble FDR Drawing Package, Check & Promote 03MAY04A 20* 18MAY04A 100 4,118.08 4,118.08

1203-331 Prepare Presentations 03MAY04A 20* 18MAY04A 100 12,869.00 12,869.00

1203-341 Conduct VVSA FDR 0 19MAY04A 100 0.00 0.00

1203-234 Perform Global Seismic Analysis 01MAR04A 151* 31AUG04A 100 37,914.24 37,914.24

1203-261 Startup Plan 01OCT03A 298* 29OCT04A 100 26,136.92 26,136.92

1203-301 Update Cost and Schedule Estimates 01SEP04A 42* 29OCT04A 100 3,404.28 3,404.28

1203-311 Prepare Final Design ECP 24MAY04A 10 28MAY04A 100 3,088.56 3,088.56

1203-161 Finalize &  Sign All ICDs 20NOV03A 363* 29APR05A 100 16,686.55 16,686.55

1203-201 Update/Perform   FMECA Analyses 01MAR04A 284* 15APR05A 100 5,640.45 5,640.45

1203-232 Structural Analysis of Vac Vsl 01MAR04A 294* 29APR05A 100 94,239.96 94,239.96

1203-239 Perform Analysis of VV Supports 01MAR04A 294* 29APR05A 100 22,071.98 22,071.98

1203-361 Final Design of Heating/Cooling 07NOV03A 269* 29APR05A 100 121,988.29 121,988.29

FY05 FY06 FY07 FY08 FY09
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124-011 Final design WBS 124 VV supports 01JUL04A 207* 29APR05A 100 16,302.07 16,302.07

124-011.1 Lateral VV supports 01MAR05A 11* 31MAR05A 100 18,600.00 18,600.00

125-001 Prelim design WBS 125 local I&C 01JAN05A 65 31MAR05A 100 4,030.00 4,030.00

1203-900  WBS 12 FDR w/o insul/htrs** 0 05MAY05A 0.00 0.00

125-011 Final design WBS 125 local I&C 01MAR05A 88* 01JUL05 354 20 1,550.00 7,750.00

124-011.2 Analysis of Lateral supports 01FEB05A 85* 31MAY05A 100 6,200.00 6,200.00

120-100 Magnetic Diag Interface/Install dwgs 01FEB05A 108* 01JUL05 354 70 13,020.00 18,600.00

122-011 Final design WBS 122 Thermal insulation 01JUN04A 273* 01JUL05 354 60 27,540.93 45,901.55

122-012 Heater Tape Design 02MAY05A 44* 01JUL05 354 25 11,839.00 47,356.00

1203-241 Check   FMECA Analyses 01JUN05 4 06JUN05 373 0.00 0.00

124-011.3 check support analysis 24MAY05A 5 31MAY05A 100 4,960.00 4,960.00

1203-901 **WBS 12 FINAL FDR ** 0 01JUL05* 354 0.00 0.00

1203-271 Develop/Confirm & Installation Process 22AUG05 63 16NOV05 391 10 3,171.76 31,717.62

+ Vacuum Vessel Vendor Selection

01JUN04A 86 30SEP04A 100 5,782.20 5,782.20

Job:1204-VV Sys Procurements (non VVSA)-GORANSON
Thermal Insulation

122-030.0 Issue req & dwg pkg  VV Thermal Insul WBS 122 19JUL05 0 354 0.00 0.00

122-030 SPEA VV Thermal Insulation WBS 122 19JUL05 43 15SEP05 354 0.00 0.00

122-036.9 Award VV Insulation WBS 122 0 15SEP05 383 0.00 0.00

122-037 VV Insulation Procurement WBS 122 16SEP05 89 30JAN06 383 0.00 122,873.51

122-031 Title III engr WBS 122 19JUL05* 132 30JAN06 354 0.00 24,005.28

VV Heating/Cooling Tubing

123-030.0 Issue Proc Pkg for VV H/C Tubing WBS 123 17JUN05* 0 352 0.00 0.00

123-030 Issue RFQ & Select Vendor VV H/C Tubing WBS 123 17JUN05 53 31AUG05 352 0.00 0.00

123-030.1 Vendor Fab Prototype  VV H/C Tubing WBS 123 01SEP05 20 28SEP05 352 0.00 0.00

123-030.2 Evaluate Prototype and Award H/C Tubing WBS 123 29SEP05 17 21OCT05 352 0.00 0.00

123-036.9 Award H/C Tubing WBS 123 0 21OCT05 352 0.00 0.00

123-037 Fabricate and Deliver H/C Tubing WBS 123 24OCT05 65 01FEB06 352 0.00 327,687.24

123-041 VV Heating/Cooling Fab/Assy WBS 123 02FEB06 65 03MAY06 352 0.00 15,447.46

123-031 Title III engr WBS 123 17JUN05 220 03MAY06 870 0.00 9,259.07

VV H/C Manifolds & Headers

123-130.0 Issue Proc Pkg for VV H/C Manifolds WBS 123 27SEP05* 0 352 0.00 0.00

123-130 Issue RFQ &Select Vendor VV H/C Manifold WBS 123 27SEP05 40 21NOV05 352 0.00 0.00

123-136.9 Award H/C Manifolds WBS 123 0 21NOV05 352 0.00 0.00

123-137 Fabricate and Deliver H/C ManifoldsWBS 123 22NOV05 65 02MAR06 352 0.00 36,975.00

VV Supports

124-030.0 Issue req & dwg package  VV Supports WBS 124 17JUN05* 0 498 0.00 0.00

124-030 SPEA VV Supports WBS 124 17JUN05 43 17AUG05 498 0.00 0.00

124-036.9 Award VV Supports WBS 124 0 17AUG05 498 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

ornlem=111

ornlem=120

ornlem=26

ornlem=50

ornlem=40

ornlem=120

em//em  =20hr   ;ornlem=291

ea//em=144; ornlem=152

Reiersen

ornlem=32

ornlem=200

41=82.01$k   ; 35=02$k   ;

Viola   =22hr   ; Goranson   =124hr   ;

41=221.56K

EM//SM   =34hr   ; EM//TB   =137hr   ;

Viola   =08hr   ; Goranson   =48hr   ;

41=$25k
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124-037  VV Supports Procurement WBS 124 18AUG05 60 09NOV05 498 0.00 33,098.94

124-041 VV Supports  Fab/assy WBS 124 19MAR07 20 13APR07 164 0.00 722.64

124-031 Title III engr WBS 124 17JUN05 103 09NOV05 516 0.00 9,854.85

VV Local I&C

125-036 Issue Procurement Package Local I&C WBS 125 05JUL05 0 436 0.00 0.00

125-037 Procurement Local I&C WBS 125 05JUL05 60 26SEP05 436 0.00 3,074.40

125-015 Title III design Local I&C WBS 125 05JUL05 61 27SEP05 435 0.00 2,790.00

Job: 1206 - VV Field Weld Joint R&D-DUDEK
Vessel Weld Joint R&D

1202-848 Bid,eval,award full size test sample     *ECP6* 29APR04A 299* 01JUL05 603 LOE 1,480.68 1,604.20

1202-851 vendor fab & deliver full size sample  *ECP6* 04JUL05 120 16DEC05 603 0.00 38,668.12

1202-854 Instrument sample        *ECP6* 19DEC05 11 02JAN06 603 0.00 6,441.90

1202-857 Perform welds on sample        *ECP6* 03JAN06 5 09JAN06 603 0.00 9,417.60

1202-860 Measure Results        *ECP6* 10JAN06 6 17JAN06 603 0.00 4,315.68

1202-863 Report Results        *ECP6* 18JAN06 5 24JAN06 603 0.00 4,315.68

1206-100 Prep Sample 01NOV04A 125* 29APR05A 100 2,520.48 2,520.48

1206-110 Weld 01NOV04A 125* 29APR05A 100 596.16 596.16

1206-115 Analyze 01NOV04A 10 30NOV04A 100 6,610.00 6,610.00

Job: 1250 - Vacuum Vessel Fabrication-VIOLA
Start Up/Engineering

VVSA-001 Process Order 24SEP04A 188* 21JUN05 1,107 90 0.00 0.00

VVSA-011 Sect 5.1 Segmentation Scheme 04NOV04A 5 19NOV04A 100 96,075.00 96,075.00

VVSA-021 Sect 5.1.2 Fiducials 29NOV04A 242* 04NOV05 1,009 98 0.00 0.00

VVSA-031 Sect 5.1.3 Proc Outline & Asc Procedures 24SEP04A 152 31MAY05A 100 121,675.78 121,675.78

Dies & Gages

VVSA-041 Engineering 20SEP04A 91* 31JAN05A 100 0.00 0.00

VVSA-051 Procure Die Materials (4 sets) 10JAN05A 59* 13MAR05A 100 315,000.00 315,000.00

121-100 S005243 #1-Die Material Procured 0 31MAR05A 100 0.00 0.00

VVSA-061 Machine Complete 01FEB05A 64* 29APR05A 100 0.00 0.00

VVSA-071 Deburr 01FEB05A 64 31MAY05A 100 0.00 0.00

VVSA-081 Inspection 01FEB05A 65 31MAY05A 100 340,640.00 340,640.00

VVSA-091 Development Panels (9 panels) 31MAR05A 25 10JUN05 428 70 0.00 0.00

121-115 S005243 #4-Dies Manufactured 0 10JUN05 1,114 0.00 0.00

Fixture (2) 60 degree

VVA-152 Inspection Second 0 31MAY05* 1,122 0.00 0.00

VVSA-101 Engineering 25OCT04A 109* 31MAR05A 100 0.00 0.00

VVSA-111 Procure Materials 07MAR05A 0* 30MAR05A 100 0.00 0.00

VVSA-121 Fab & Machine 14MAR05A 36 10JUN05 1,108 80 0.00 0.00

VVSA-131 Assemble 28MAR05A 26 17JUN05 1,108 90 0.00 0.00

VVSA-141 Deburr 06MAY05A 6 20JUN05 1,108 70 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

41=24.1$k   ;

EM//SM   =06hr   ;

Viola   =02hr   ; Goranson   =60hr   ;

41=2.4$k   ;

Goranson   =18hr   ;

dudek=10

41=$  25k; dudek=10

dudek=16;eem//sm=24; 41=.5

welder=80

dudek=24

dudek=24

machinist=24

welder=8

41=$95k

48=$215k
48= amendment for dies= $100k

Contract Milestone Payment $ 215 (ref only)

48=$239k
48=amendment for dies=$101.644

Contract Milestone Payment$464  (ref only)
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VVSA-151 Inspection First 13MAY05A 9 23JUN05 1,105 65 0.00 0.00

Fixture (3) 120 degree

VVSA-161 Engineering 15APR05A 5 08JUN05 1,033 80 0.00 0.00

VVSA-171 Procure Materials 09JUN05* 5 15JUN05 1,033 0.00 220,000.00

121-110 S005243 #3-Fixture material procured 0 15JUN05 1,111 0.00 0.00

VVSA-181 Fab & Machine 16JUN05* 6* 23JUN05 1,033 0.00 0.00

VVSA-191 Assemble 22JUN05* 78* 07OCT05 1,029 0.00 0.00

VVSA-201 Deburr 04JUL05* 75* 14OCT05 1,024 0.00 0.00

VVSA-211 Inspection - 05SEP05* 32 18OCT05 1,022 0.00 0.00

Panels & Ports

VVSA-221 Procure Vessel Material 29OCT04A 127 31MAY05A 100 471,490.00 471,490.00

121-105 S005243 #2-Vessel material procured 0 31MAY05* 1,122 0.00 0.00

VVSA-231 Production Panels Period #1 22APR05A 22 27JUN05 417 5 13,000.00 260,000.00

121-120 S005243 #5-1/3 of Vessel plates formed 0 27JUN05* 1,103 0.00 0.00

VVSA-241 Production Panels Period #2 28JUN05* 45* 29AUG05 492 0.00 240,000.00

121-125 S005243 #6-Second 1/3 of vsl plates formed 0 29AUG05* 1,058 0.00 0.00

VVSA-251 Production Panels Period #3 28JUN05* 79* 14OCT05 1,024 0.00 240,000.00

121-130 S005243 #7-Last 1/3 of vsl plates formed 0 14OCT05* 1,024 0.00 0.00

VVSA-261 Port Ext, Misc HW Period #1 23MAR05A 107* 18AUG05 410 20 0.00 0.00

VVSA-271 Port Ext, Misc HW Period #2 23MAR05A 134* 26SEP05 472 20 0.00 0.00

VVSA-281 Port Ext, Misc HW Period #3 23MAR05A 159* 31OCT05 541 20 0.00 0.00

VVSA-291 Spacer & port Ext 03JUN05* 73* 13SEP05 634 0.00 0.00

First 120 deg segment

VVSA-301 1st 60 deg segment 10JUN05* 21* 08JUL05 410 0.00 0.00

VVSA-311 2nd 60 deg segment 11JUL05* 10* 22JUL05 410 0.00 0.00

VVSA-321 Join two pieces 25JUL05* 7* 02AUG05 410 0.00 400,000.00

121-135 S005243 #8-One VVSA fabricated 0 02AUG05* 1,077 0.00 0.00

VVSA-331 Machine for Ports 03AUG05 12* 18AUG05 410 0.00 0.00

VVSA-341 Weld Ports 23AUG05* 19* 16SEP05 408 0.00 0.00

VVSA-351 Final Machine 19SEP05 14 06OCT05 408 0.00 0.00

VVSA-361 Vacuum Test 07OCT05 12* 24OCT05 408 0.00 0.00

VVSA-371 Cut Off Ports 25OCT05 9* 04NOV05 408 0.00 0.00

VVSA-381 Pack for Shipping LI#4 07NOV05 5* 11NOV05 408 0.00 0.00

VVSA-391 Receive at PPPL 14NOV05 3 16NOV05 408 0.00 375,560.00

121-150 S005243 #11-Receipt/Acceptance of 1st VVSA 0 16NOV05* 1,001 0.00 0.00

Second 120 deg segment

VVSA-401 60 deg segment 20JUL05* 18 12AUG05 476 0.00 0.00

VVSA-411 60 deg segment 25JUL05* 20* 19AUG05 473 0.00 0.00

VVSA-421 Join two pieces 22AUG05 11 05SEP05 473 0.00 405,000.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

48=$220k

Contract Milestone Payment $220  (ref only)

41=$290k
48= $100k amendment

Contract Milestone Payment $290  (ref only)

48=$260k

Contract Milestone Payment $260  (ref only)

48=$240k

Contract Milestone Payment $200  (ref only)

48=$240k

Contract Milestone Payment $200  (ref only)

48=$400k

Contract Milestone Payment $375  (ref only)

48=$375.56k

Contract Milestone Payment$375.56  (ref only)

48=$405k
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121-140 S005243 #9-Second VVSA fabricated 0 05SEP05* 1,053 0.00 0.00

VVSA-431 Machine for Ports 06SEP05 14 23SEP05 473 0.00 0.00

VVSA-441 Weld Ports 27SEP05 20 24OCT05 472 0.00 0.00

VVSA-451 Final Machine 25OCT05 14 11NOV05 472 0.00 0.00

VVSA-461 Vacuum Test 14NOV05 10 25NOV05 472 0.00 0.00

VVSA-471 Cut Off Ports 28NOV05 10 09DEC05 472 0.00 0.00

VVSA-481 Pack for Shipping LI#4 12DEC05 5 16DEC05 472 0.00 0.00

VVSA-491 Receive at PPPL 19DEC05 2 20DEC05 472 0.00 375,000.00

121-155 S005243 #12-Receipt /Acceptance of 2nd VVSA 0 20DEC05* 977 0.00 0.00

Third 120 deg segment

VVSA-501 60 deg segment 19AUG05* 19* 14SEP05 542 0.00 0.00

VVSA-511 60 deg segment 15SEP05 12 30SEP05 542 0.00 0.00

VVSA-521 Join two pieces 03OCT05* 11 17OCT05 542 0.00 375,000.00

121-145 S005243 #10-Third VVSA fabricated 0 17OCT05 1,023 0.00 0.00

VVSA-531 Machine for Ports 18OCT05 9 28OCT05 542 0.00 0.00

VVSA-541 Weld Ports 01NOV05 14 18NOV05 541 0.00 0.00

VVSA-551 Final Machine 21NOV05 10 02DEC05 541 0.00 0.00

VVSA-561 Vacuum Test 05DEC05 10 16DEC05 541 0.00 0.00

VVSA-571 Cut Off Ports 19DEC05 22 17JAN06 541 0.00 0.00

VVSA-581 Pack for Shipping LI#4 18JAN06 3 20JAN06 541 0.00 0.00

VVSA-591 Receive at PPPL 23JAN06 4 26JAN06 541 0.00 375,000.00

121-160 S005243 #13-Receipt/Acceptance of 3rd VVSA 0 26JAN06* 950 0.00 0.00

121-038.1 All Vacuum Vessel Sections (3) Delivered 0 26JAN06 541 0.00 0.00

Ship Tooling

VVSA-601 Pack Tooling for PPPL 23JAN06 5 27JAN06 945 0.00 0.00

VVSA-611 PPPL Receive  Tooling 30JAN06 4 02FEB06 945 0.00 486,000.00

121-165 S005243 #14-Delivefy of tooling,dies,fixtures 0 02FEB06* 945 0.00 0.00

121-031 VVSA Title III engr 21MAY04A 631 28FEB05A LOE 27,753.79 27,753.79

121-034 VVSA Title III engr 01MAR05A 440* 22NOV06 727 LOE 10,890.01 73,581.15

121-032 VVSA Contract oversight FY04 21MAY04A 386* 30SEP04A LOE 20,052.50 20,052.50

121-033 VVSA Contract oversight FY05 01OCT04A 290* 28FEB05A LOE 75,267.38 75,267.38

121-035 VVSA Contract oversight FY05 & FY06 01MAR05A 231* 31JAN06 936 LOE 72,780.63 259,005.79

121-035.1 ORNL fesign support during MTM Contract 01MAR05A 231* 31JAN06 936 LOE 8,974.31 31,937.06

121-036 Ship vac equipt from PPPL to MTM for vac testing 08JUL05* 15 28JUL05 441 0.00 2,562.00

121-037 Purchase seals and ship to MTM 25APR05A 70* 02AUG05 438 2,480.00 33,680.00

121-038 assist MTM testing of VVSA 07OCT05 49* 16DEC05 522 0.00 0.00

121-039 Design Seal Template 01MAR05A 20 31MAR05A 100 2,480.00 2,480.00

121-141 Fabricate Seal Template and ship to MTM 01MAR05A 65 31MAR05A 100 4,240.11 4,240.11

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

 Contract Milestone Payment$350  (ref only)

48=$375k

Contract Milestone Payment 375  (ref only)

48=$375k

Contract Milestone Payment$350  (ref only)

48=$375k

Contract Milestone Payment$375  (ref only)

48=$486k

Contract Milestone Payment$486  (ref only)

Goranson 15%=448hrshrs

Viola   85%=1304hrs    35=$24k

ORNL Jones=200 hrs etc only

m&s=$2k

ORNL m&s=$31.2 k; ornlem=16hrs

provost=160hrs etc only

ornlem=16 hrs

m&s=$ 3.31k
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13 - Conventional Coils
Job: 1301 - TF Design-KALISH

+ Preliminary Design

01OCT03A 355 28FEB05A 100 471,974.00 471,974.00

Final Design

1301FD-01 TF Detailed Drawings 01MAR05A 62 31MAY05A 100 19,830.00 19,830.00

1301FD-02 Develop Subassembly Process 01MAR05A 57 31MAY05A 100 0.00 0.00

1301FD-09 Electrical Test 1st Sample 01MAR05A 2 31MAR05A 100 596.16 596.16

1301FD-10 Ship 1st Sample 01MAR05A 5 31MAR05A 100 0.00 0.00

1301FD-11 Machine Copper Bars 2nd Sample 01MAR05A 1 31MAR05A 100 596.16 596.16

1301FD-12 Turn to Turn and Ground Wrap 2nd Sample 01MAR05A 7 31MAR05A 100 8,346.24 8,346.24

1301FD-13 Impregnate and Complete Sample 2nd Sample 01MAR05A 3 31MAR05A 100 3,576.96 3,576.96

1301FD-14 Update Analysis for Front Puller 01MAR05A 3 31MAR05A 100 3,843.00 3,843.00

1301FD-15 Lead Transition Stress Analysis 01MAR05A 44* 29APR05A 100 5,124.00 5,124.00

1301FD-16 Honeycomb InsulationStress Analysis 01MAR05A 4 31MAR05A 100 5,124.00 5,124.00

1301FD-18 Electrical Test 2nd Sample 01MAR05A 1 31MAR05A 100 0.00 0.00

1301FD-19 Ship 2nd Sample 01MAR05A 5 31MAR05A 100 0.00 0.00

1301FD-20 Test 1st Sample 01MAR05A 44* 29APR05A 100 21,162.00 21,162.00

1301R-12 Build Test Fixture 01FEB05A 43* 31MAR05A 100 6,610.00 6,610.00

1301FD-01B Redesign Lead Stems 01MAR05A 62 31MAY05A 100 0.00 0.00

1301FD-01C Lead Stem Detail Dwgs 01MAR05A 74* 13JUN05 1,093 75 0.00 0.00

1301FD-04 Final Drawing Check 01MAR05A 57 31MAY05A 100 6,610.00 6,610.00

1301FD-05 Anaylsis Check 01MAR05A 59 20JUN05 1,088 30 7,932.00 26,440.00

1301FD-06 Complete ICDs 01MAR05A 59 20JUN05 1,088 50 0.00 0.00

1301FD-08 Resolove PDR Chits 01MAR05A 87* 30JUN05 1,080 90 0.00 0.00

1301FD-17 Resolve Tolerance Issues 01MAR05A 87* 30JUN05 1,080 75 4,957.50 6,610.00

1301FD-21 Test 2nd Sample 01APR05A 56* 20JUN05 387 80 16,929.60 21,162.00

1301FD-22 Evaluate Results 01APR05A 61* 27JUN05 387 75 0.00 0.00

1301R-37 Prepare Coil Spec 01MAR05A 78* 17JUN05 435 25 0.00 0.00

1301FD-03 Layout Subassembly Fixture 25MAY05A 17* 17JUN05 1,089 10 528.80 5,288.00

133-010 Design WBS 134 Conv Coil I&C 01MAR05A 62 24JUN05 386 10 1,322.00 13,220.00

1301R-31 Review and Approve Coil Spec 31MAY05A 1 31MAY05A 100 0.00 0.00

1301FD-70 TF Conductor FDR 0 09JUN05A 100 0.00 0.00

131-012 Comprehensive WBS 13 TF  FDR 0 08JUL05* 377 0.00 0.00

1301FD-84 TF Coil Fabrication & assy package approved 11JUL05 5* 15JUL05 491 0.00 0.00

1301FD-50 Engineering LOE 02APR05A 68* 08JUL05 379 29,893.73 49,575.00

Prior Costs

163-001 Title I design  CS sprt struc 01DEC03A 341* 30SEP04A LOE 45,035.13 45,035.13

1301-0002 Apr-Sept MIE Cost ORNL 01APR03A 64* 30SEP03A 100 0.00 0.00

1301-0003 Apr-Sept MIE Cost PPPL 01APR03A 64* 30SEP03A 100 91,660.00 91,660.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

RUSHINSKI    =120

Tech=8

Tech=8

Tech=112

Tech=48

Myatt=24hrs

Myatt=32hrs

Myatt=32hrs

m&s=2

kozub=40

RUSHINSKI    =40

Dahlgren=160

RUSHINSKI    =40

m&s=2

RUSHINSKI    =32

Kalish   =80   ;

KALISH=300
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1301-FY04 FY04 cost variance 01OCT03A 64* 30SEP04A 100 27,000.00 27,000.00

Job: 1302 - PF and CS Design -KALISH

1302-PF PF& CS Support Preliminary Design 02OCT06* 50 12DEC06 175 0.00 87,148.48

141-012 PF & CS Sprt  PDR 0 12DEC06 175 0.00 0.00

1302-CSS PF & CS Support Final Design 13DEC06 75 04APR07 175 0.00 166,032.88

1301-137 PF & CS Support  FDR 0 04APR07 175 0.00 0.00

Job: 1350 TF Coil Fab Preparation-CHRZANOWSKI

1350-100 Design tooling & winding facility 01MAR05A 152* 30SEP05 1,015 60 72,770.40 121,284.00

1350-500 Recondition turnkng fixture 21MAR05A 88* 22JUL05 1,065 75 26,525.40 33,232.20

1350-505 Winding Clamps 02MAY05A 108* 30SEP05 1,015 25 4,833.37 20,768.20

1350-510 Taping Machine Conditioning 13JUN05* 69* 16SEP05 1,025 0.00 27,656.20

1350-515 Winding mandrel 06JUN05* 84* 30SEP05 1,015 0.00 30,930.60

1350-520 Misc tools & equipt 06JUN05* 84* 30SEP05 1,015 0.00 3,843.00

1350-525 TF mold (2) 20JUN05* 96* 01NOV05 993 0.00 79,690.05

1350-600 Build Cleanroom 28MAR05A 83* 22JUL05 1,015 85 30,093.06 37,829.96

1350-605 Install winding table 25JUL05* 50* 30SEP05 1,015 0.00 24,655.80

1350-610 Setup copper delivery system 05SEP05* 20 30SEP05 1,015 0.00 9,850.12

1350-615 Install taping machine 05SEP05* 20* 30SEP05 1,015 0.00 9,850.12

1350-620 Complete setup of facility 0 30SEP05 1,015 0.00 0.00

Job: 1351 - TF Coil Fabrication-KALISH
TF Fabrication Oversight

131-031 Title III engr (FDR through 1st coil test 75%) 11JUL05 189* 12APR06 426 0.00 176,253.96

131-032 Title III engr (completion of coils 10% ) 05APR06 295* 07JUN07 311 0.00 39,525.35

131-033 Winding operations field oversight 01JUN05 505* 07JUN07 311 0.00 23,294.57

TF Materials & Supplies

1301FD-72 TF Conductor Procurement Package approved 31MAY05A 5 31MAY05A 100 0.00 0.00

1301FD-74 Prepare & issue TF Conductor RFP 31MAY05A 4* 03JUN05 443 0.00 0.00

1301FD-76 Evaluate bids and award TF conductor 06JUN05 18* 29JUN05 443 0.00 0.00

1301FD-77 Award TF conductor 0 29JUN05 443 0.00 0.00

1351-529 Coil Supplies- Deliver Copper Conductor 11JUL05 60 30SEP05 439 0.00 113,868.09

1301FD-78 TF Wedge Plate procurement package approved 11JUL05 5 15JUL05 474 0.00 0.00

1301FD-80 Prepare and Issue TF Wedge Plate RFP 18JUL05 5 22JUL05 474 0.00 0.00

1301FD-82 Evaluate and award TF Wedge Plate Fabrication 25JUL05 20 19AUG05 474 0.00 0.00

1351-85C Award TF Castings 0 19AUG05 477 0.00 0.00

1351-85D Vendor Fab TF Castings 22AUG05 100 18JAN06 477 0.00 277,615.80

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

kal;ish=220;  rushinski=132; dahlgren=112

kalish=220;  rushinski=468;  dahlgren=196

designer   =720     ; chrzanowski   =288hr   ;

EM//TB   =360hr   ; 41=05$k   ;

EM//TB   =80hr   ; EM//SM   =80hr   ;
41=05$k   ;

EM//TB   =160hr   ; EM//SM   =80hr   ;
EE//TB   =80hr   ; 41=01$k   ;

EM//TB   =160hr   ; EM//SM   =120hr   ;
41=05$k   ;

41=03$k   ;

EM//TB   =360hr   ; EM//SM   =360hr   ;
41=10$k   ;

EM//TB   =220hr   ; EM//SM   =148hr   ;
41=05$k   ;

EM//TB   =144hr   ; EM//SM   =96hr   ;
41=03$k   ;

EM//TB   =58hr   ; EM//SM   =38hr   ;
41=01$k   ;

EM//TB   =58hr   ; EM//SM   =38hr   ;
41=01$k   ;

Kalish=991 75%

Kalish=212 10%

meighan=5%=200

m&s=$88.89k (for 20 coils)

M&S=198k
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1351-525 Coil Supplies- Insulation 11JUL05 65 07OCT05 462 0.00 114,664.62

1351-527 Coil Supplies- Epoxy 14FEB06 324* 25MAY07 315 0.00 0.00

1351-531 Coil Supplies- G-11 fillers 11JUL05 130 18JAN06 379 0.00 65,592.67

1351-533 Coil Supplies- Lead Blocks 11JUL05 130 18JAN06 379 0.00 25,776.74

1351-535 Coil Supplies- Safety & PPE equipt & supplies 11JUL05 88 09NOV05 421 0.00 10,752.00

1351-537 Coil Supplies- Misc supplies 11JUL05 88 09NOV05 421 0.00 10,752.00

1351-539 Coil Supplies- Primer 11JUL05 88 09NOV05 421 0.00 10,752.00

1351-541 VPI Supplies- Misc VPI supplies 13OCT05 88 23FEB06 379 0.00 11,832.00

1351-543 VPI Supplies- Disposable VPI HW 16SEP05 107 23FEB06 379 0.00 86,741.26

TF Braze Qualification

1351-512 Prepare braze samples 11JUL05 15 29JUL05 449 0.00 8,401.60

1351-513 Develop brzae techniques 01AUG05 15 19AUG05 449 0.00 4,471.20

1351-514 Braze conductor samples 22AUG05 15 09SEP05 449 0.00 4,471.20

1351-515 Test brazed samples 12SEP05 15 30SEP05 449 0.00 8,401.60

Conductor Prep

1351-547 Conductor Preparation 03OCT05 21 31OCT05 439 0.00 28,069.44

Coil Winding

1351-549 Wind Coil #1 19JAN06 18 13FEB06 379 0.00 24,727.84

1351-551 Wind Coil #2 16MAR06 10 29MAR06 379 0.00 12,029.76

1351-553 Wind Coil #3 06APR06* 10 19APR06 374 0.00 12,029.76

1351-555 Wind Coil #4 20APR06 10 03MAY06 374 0.00 12,029.76

1351-557 Wind Coil #5 02OCT06* 10 13OCT06 269 0.00 12,307.68

1351-559 Wind Coil #6 16OCT06 10 27OCT06 269 0.00 0.00

1351-561 Wind Coil #7 30OCT06 10 10NOV06 306 0.00 12,307.68

1351-563 Wind Coil #8 13NOV06 10 28NOV06 306 0.00 0.00

1351-565 Wind Coil #9 29NOV06 10 12DEC06 306 0.00 0.00

1351-567 Wind Coil #10 13DEC06 10 03JAN07 306 0.00 0.00

1351-569 Wind Coil #11 04JAN07 10 17JAN07 306 0.00 0.00

1351-571 Wind Coil #12 18JAN07 10 31JAN07 306 0.00 0.00

1351-573 Wind Coil #13 01FEB07 10 14FEB07 315 0.00 0.00

1351-575 Wind Coil #14 15FEB07 10 28FEB07 315 0.00 0.00

1351-577 Wind Coil #15 01MAR07 10 14MAR07 315 0.00 0.00

1351-579 Wind Coil #16 15MAR07 10 28MAR07 315 0.00 0.00

1351-581 Wind Coil #17 29MAR07 10 11APR07 315 0.00 0.00

1351-583 Wind Coil #18 12APR07 10 25APR07 315 0.00 0.00

Ground Wrap & Mold Application

1351-649 GW & Apply Mold Coil #1 14FEB06 8 23FEB06 379 0.00 13,366.40

1351-651 GW & Apply Mold Coil #2 30MAR06 6 06APR06 389 0.00 6,683.20

1351-653 GW & Apply Mold Coil #3 20APR06 6 27APR06 382 0.00 6,683.20

1351-655 GW & Apply Mold Coil #4 04MAY06 6 11MAY06 378 0.00 6,683.20

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

m&s=$80k

m&s=$60k etc only

machinist=480; em//tb=80;m&s=$4k

machinist=144;em//tb=40;m&s=$4.68k

m&s=$8k

m&s=$8k

m&s=$8k

m&s=$8k

em//tb=432; m&s=$35k

machinist=80

em//tb=60

em//tb=60

em//sm=80

em//tb=336

em//tb=296

em//tb=144

em//tb=144

em//tb=144

em//tb=144

em//tb=144 etc only

em//tb=144

em//tb=144 etc only

em//tb=144

em//tb=144 etc only

em//tb=144

em//tb=144 etc only

em//tb=144

em//tb=144 etc only

em//tb=144

em//tb=144 etc only

em//tb=144

em//tb=144 etc only

em//tb=160

em//tb=80 etc only

em//tb=80

em//tb=80etc only
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1351-657 GW & Apply Mold Coil #5 16OCT06 6 23OCT06 273 0.00 6,837.60

1351-659 GW & Apply Mold Coil #6 30OCT06 6 06NOV06 269 0.00 0.00

1351-661 GW & Apply Mold Coil #7 13NOV06 6 20NOV06 318 0.00 0.00

1351-663 GW & Apply Mold Coil #8 29NOV06 6 06DEC06 314 0.00 0.00

1351-665 GW & Apply Mold Coil #9 13DEC06 6 20DEC06 314 0.00 0.00

1351-667 GW & Apply Mold Coil #10 04JAN07 6 11JAN07 310 0.00 0.00

1351-669 GW & Apply Mold Coil #11 18JAN07 6 25JAN07 310 0.00 0.00

1351-671 GW & Apply Mold Coil #12 01FEB07 6 08FEB07 306 0.00 0.00

1351-673 GW & Apply Mold Coil #13 15FEB07 6 22FEB07 327 0.00 0.00

1351-675 GW & Apply Mold Coil #14 01MAR07 6 08MAR07 323 0.00 0.00

1351-677 GW & Apply Mold Coil #15 15MAR07 6 22MAR07 323 0.00 0.00

1351-679 GW & Apply Mold Coil #16 29MAR07 6 05APR07 319 0.00 0.00

1351-681 GW & Apply Mold Coil #17 12APR07 6 19APR07 319 0.00 0.00

1351-683 GW & Apply Mold Coil #18 26APR07 6 03MAY07 315 0.00 0.00

VPI

1351-751 VPI Coil #1 24FEB06 14 15MAR06 379 0.00 13,032.24

1351-752 VPI Coil #2 07APR06 14 26APR06 389 0.00 13,032.24

1351-755 VPI Coil #3 & #4 12MAY06 16 05JUN06 378 0.00 26,064.48

1351-759 VPI Coil #5 & #6 07NOV06 16 30NOV06 269 0.00 0.00

1351-763 VPI Coil #7 & #8 07DEC06 16 05JAN07 314 0.00 0.00

1351-767 VPI Coil #9 & #10 12JAN07 16 02FEB07 310 0.00 0.00

1351-771 VPI Coil #11 & #12 09FEB07 16 02MAR07 306 0.00 0.00

1351-775 VPI Coil #13 & #14 09MAR07 16 30MAR07 323 0.00 0.00

1351-779 VPI Coil #15 & #16 06APR07 16 27APR07 319 0.00 0.00

1351-783 VPI Coil #17 & #18 04MAY07 16 25MAY07 315 0.00 0.00

Electrical Test (warm before casting instl))

1351-848 Prep & setup for warm test 16FEB06 20 15MAR06 429 0.00 9,417.60

1351-849 Warm Test Coil #1 16MAR06 2 17MAR06 429 0.00 1,336.64

1351-851 Warm Test Coil #2 27APR06 2 28APR06 411 0.00 1,336.64

1351-853 Warm Test Coil #3 06JUN06 2 07JUN06 387 0.00 1,336.64

1351-855 Warm Test Coil #4 08JUN06 2 09JUN06 389 0.00 1,336.64

1351-857 Warm Test Coil #5 01DEC06 2 04DEC06 269 0.00 1,367.52

1351-859 Warm Test Coil #6 05DEC06 2 06DEC06 270 0.00 1,367.52

1351-861 Warm Test Coil #7 08JAN07 2 09JAN07 332 0.00 1,367.52

1351-863 Warm Test Coil #8 10JAN07 2 11JAN07 333 0.00 1,367.52

1351-865 Warm Test Coil #9 05FEB07 2 06FEB07 318 0.00 1,367.52

1351-867 Warm Test Coil #10 07FEB07 2 08FEB07 321 0.00 1,367.52

1351-869 Warm Test Coil #11 05MAR07 2 06MAR07 306 0.00 1,367.52

1351-871 Warm Test Coil #12 07MAR07 2 08MAR07 307 0.00 1,367.52

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

em//tb=80

em//tb=80 etc only

em//tb=80

em//tb=80 etc only

em//tb=80

em//tb=80 etc only

em//tb=80

 em//tb=80 etc only

em//tb=80

em//tb=80 etc only

em//tb=80

em//tb=80 etc only

em//tb=80

em//tb=80 etc only

em//tb=156

em//tb=156

em//tb=312

em//tb=312

em//tb=312 etc only

em//tb=312

em//tb=312 etc only

em//tb=312

em//tb=312 etc only

em//tb=312

meighan=80 hrs

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16
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1351-873 Warm Test Coil #13 02APR07 2 03APR07 341 0.00 1,367.52

1351-875 Warm Test Coil #14 04APR07 2 05APR07 342 0.00 1,367.52

1351-877 Warm Test Coil #15 30APR07 2 01MAY07 327 0.00 1,367.52

1351-879 Warm Test Coil #16 02MAY07 2 03MAY07 330 0.00 1,367.52

1351-881 Warm Test Coil #17 29MAY07 2 30MAY07 315 0.00 1,367.52

1351-883 Warm Test Coil #18 31MAY07 2 01JUN07 316 0.00 1,367.52

Assemble TF Casting to TF coil

1351-080 Design Assy Fixture 11JUL05 20 05AUG05 563 0.00 12,282.00

1351-086 Fab/Assemble Fixture 08AUG05 19 01SEP05 563 0.00 21,309.00

1351-088 Setup Wedge Casting Fixture & test 21MAR06 5 27MAR06 429 0.00 20,049.60

1351-110A Assemble TF to Wedge Casting TF#1 28MAR06 6 04APR06 429 0.00 8,019.84

1351-115A Assemble TF to Wedge Casting TF#2 01MAY06 3 03MAY06 411 0.00 4,009.92

1351-120A Assemble TF to Wedge Casting TF#3 08JUN06 3 12JUN06 387 0.00 4,009.92

1351-125A Assemble TF to Wedge Casting TF#4 13JUN06 3 15JUN06 388 0.00 4,009.92

1351-130A Assemble TF to Wedge Casting TF#5 05DEC06 3 07DEC06 269 0.00 0.00

1351-135A Assemble TF to Wedge Casting TF#6 08DEC06 3 12DEC06 269 0.00 0.00

1351-140A Assemble TF to Wedge Casting TF#7 10JAN07 3 12JAN07 332 0.00 4,102.56

1351-145A Assemble TF to Wedge Casting TF#8 15JAN07 3 17JAN07 332 0.00 0.00

1351-150A Assemble TF to Wedge Casting TF#9 07FEB07 3 09FEB07 318 0.00 4,102.56

1351-155A Assemble TF to Wedge Casting TF#10 12FEB07 3 14FEB07 320 0.00 0.00

1351-160A Assemble TF to Wedge Casting TF#11 07MAR07 3 09MAR07 306 0.00 4,102.56

1351-165A Assemble TF to Wedge Casting TF#12 12MAR07 3 14MAR07 306 0.00 0.00

1351-170A Assemble TF to Wedge Casting TF#13 04APR07 3 06APR07 341 0.00 0.00

1351-175A Assemble TF to Wedge Casting TF#14 09APR07 3 11APR07 341 0.00 0.00

1351-180A Assemble TF to Wedge Casting TF#15 02MAY07 3 04MAY07 327 0.00 4,102.56

1351-185A Assemble TF to Wedge Casting TF#16 07MAY07 3 09MAY07 329 0.00 0.00

1351-190A Assemble TF to Wedge Casting TF#17 31MAY07 3 04JUN07 315 0.00 4,102.56

1351-195A Assemble TF to Wedge Casting TF#18 05JUN07 3 07JUN07 315 0.00 0.00

Final Test (cold after casting installation)

1351-901 Build Cryostat for teststand to hold TF coil 20FEB06 20 17MAR06 429 0.00 11,120.20

1351-902 Build lifting fixture 20FEB06 20 17MAR06 429 0.00 0.00

1351-905 Cold test #1 BEFORE casting applied 20MAR06 6 27MAR06 429 0.00 0.00

1351-910 Cold test #1 again AFTER casting applied 05APR06 6 12APR06 429 0.00 9,781.92

Job: 1352 - PF Coil Procurement-KALISH
PF Coil Fabrication

141-035 Bid & Award PF Coils 27AUG07* 45 29OCT07 124 0.00 0.00

141-036 PF Coils  Awarded 0 29OCT07 124 0.00 0.00

1352-100 Material & leads 30OCT07 75 21FEB08 124 0.00 352,000.00

1352-110 Tooling for PF 4 30OCT07* 25 05DEC07 159 0.00 73,920.00

1352-115 Tooling for PF 5 06DEC07 25 17JAN08 159 0.00 73,920.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

em//tb=16

designer=120hrs

em//tb=200; M&S=5k

em//tb=240

em//tb=96

em//tb=48

em//tb=48

em//tb=48

em//tb=48

em//tb=48 etc only

em//tb=48

em//tb=48 etc only

em//tb=48

em//tb=48 etc only

em//tb=48

em//tb=48 etc only

em//tb=48

em//tb=48 etc only

em//tb=48

em//tb=48 etc only

em//tb=48

em//tb=48 etc only

em//tb=80; m&s=$3k

em//tb=32; m&s=$1.5k ETC ONLY

em//tb=72; meighan=32hrs etc only

em//tb=72; meighan=32hrs

41=250

41=52.5

41=52.5
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1352-120 Tooling for PF 6 18JAN08 25 21FEB08 174 0.00 73,920.00

1352-105 Tooling for PF 1,2 and 3 22FEB08 30 03APR08 174 0.00 73,920.00

1352-140 Fabricate/Dlvr PF 4 lower 22FEB08 10 06MAR08 124 0.00 55,968.00

1352-145 Fabricate/Dlvr PF 5 lower 07MAR08 15 27MAR08 124 0.00 41,817.00

1352-150 Fabricate/Dlvr PF 6 lower 28MAR08 15 17APR08 124 0.00 41,817.00

1352-155 Fabricate/Dlvr PF 4 upper 18APR08 10 01MAY08 124 0.00 41,817.00

1352-160 Fabricate/Dlvr PF 5 upper 02MAY08 15 22MAY08 124 0.00 41,817.00

1352-165 Fabricate/Dlvr PF 6 upper 23MAY08 15 13JUN08 124 0.00 41,817.00

1352-125 Fabricate/Dlvr PF 1 upper & lower 16JUN08 15 07JUL08 124 0.00 83,634.00

1352-130 Fabricate/Dlvr PF 2 upper & lower 08JUL08 15 28JUL08 124 0.00 83,634.00

1352-135 Fabricate/Dlvr PF 3 upper & lower 29JUL08 15 18AUG08 124 0.00 83,634.00

722.010 PF Coil receipt inspect/test (formerly wbs 183) 22FEB08 125* 18AUG08 124 0.00 31,033.22

141-031 Title III engr WBS 132 27AUG07* 268 19SEP08 268 0.00 167,206.12

Job: 1353 - CS Structure Procurement-KALISH
CS Support Structure

163-035 Bid & Award CS Support Struct 05APR07 45 07JUN07 175 0.00 0.00

163-036.9 Award CS Support Structure 0 07JUN07* 175 0.00 0.00

163-037  CS Support Structure Procurement/Fab 08JUN07* 249 05JUN08 175 0.00 206,456.08

163-015 Title III design  CS sprt struc 05APR07 294 05JUN08 342 0.00 63,845.70

Job: 1354 - Trim Coil Procurement-KALISH
Trim Coils

184-035 Bid & Award Ext Trim Coils 11JAN07 45 14MAR07 148 0.00 0.00

184-036 Award External Trim Coils 0 14MAR07* 148 0.00 0.00

184-037 External Trim Coil  Procurement/Fab*ecp16 15MAR07 87 17JUL07 148 0.00 85,870.00

184-015 Title III  WBS 133 Rxt Trim Coils 11JAN07 147 07AUG07 549 0.00 62,862.72

1303-TRIM Trim Coil Design 02OCT06* 65 10JAN07 148 0.00 108,935.60

1303-136 Trim Coil  PDR 0 10NOV06 148 0.00 0.00

1303-137 Trim Coil  FDR 0 10JAN07 148 0.00 0.00

Job: 1355 - WBS 13 I&C Proc & Coil Assy-KALISH
TF/PF Loacl I&C

133-015 Title III  WBS 134 Conv Coil I&C 09OCT06* 130 18APR07 626 0.00 1,098.28

133-037 Conv Coil  I&C WBS 134 Proc & Install 02OCT06* 130 11APR07 467 0.00 69,521.89

1355-100 CS and PF 1-3 Pre-Assy incl coil I&C procurement 19AUG08 15 09SEP08 124 0.00 21,252.00

14 - Modular Coils
+ Job: 1401 - Mod Coil  Prel.Dsn**CLOSED**

01APR03A 128 30SEP03A 100 303,040.00 303,040.00

+ Job: 1402 - Mod.Coil Analyses**CLOSED**
01APR03A 128 30SEP03A 100 239,140.00 239,140.00

+ Job:1404-MCWF R&D & 1st Prod Casting**CLOSED**
01APR03A 443 31DEC04A 100 2,533,518.06 2,533,518.06

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

41=52.5

41=52.5

41=39.75

4e=39.75

4e=39.75

4e=39.75

4e=39.75

4e=39.75

4e=79.5

4e=79.5

4e=79.5

em//sm=94; em//tb=218

Kalish=766;ea//dm=96;

41=$144.77; 35=$2 k

Kalish=250;Rushinski=83

41=210-148=$62kecp16

Rushinski=64;Kalish=232;;35=$4k

kalish=220;rushinski=180;dahlgren=180

;Kalish=2;Rushinski=6

41=9.2$k;em//sm=123;em//tb=491

em//tb=240

© Primavera Systems, Inc.

Run Date 10JUN05 10:55 PMB Schedule

xECP-30 Baseline

Progress Bar

Critical Activity

0505 NCSX
STATUS THROUGH MAY 30

AGAINST ECP-30

Sheet 11 of 53



Activity
ID

Activity
Description

Forecast
Start

Orig
Dur

Forecast
Finish

Total
Float

PCTC Earned value
cost (BCWP)

ECP-30
Budget

+ Job: 1405-Mod Coil Winding R&D Prep-**CLOSED**
01APR03A 43 30MAY03A 168,070.00 168,070.00

+ Job: 1407 -Mod Coil Winding Facility-**CLOSED**
01APR03A 419 30NOV04A 2,522,993.12 2,522,993.12

Job: 1403 - Modular Coil Final Design-WILLIAMSON
+ PDR/PBR Prep

01OCT03A 61 24DEC03A 100 18,016.60 18,016.60

+ Requirements/Config and Interfaces

15OCT03A 160 28MAY04A 100 46,457.09 46,457.09

+ Analysis - Thermal & Electrical

15OCT03A 152 18MAY04A 100 39,639.40 39,639.40

+ Analysis - Structural

15OCT03A 152 18MAY04A 100 367,160.37 367,160.37

+ Winding Form FDR Prep

15OCT03A 236 16SEP04A 100 383,223.24 383,223.24

+ MCWF Procurement

01JUN04A 86 30SEP04A 100 45,223.48 45,223.48

Coil-to-coil Interface Design

1403-11 Prepare assembly / interface drawings for ICDs 15OCT03A 268* 30SEP04A 100 9,304.29 9,304.29

1403-12 Finalize and approve all ICDs 01MAR04A 173* 30SEP04A 100 4,632.84 4,632.84

1403-15 Prepare winding form asm / detail drawings 03NOV03A 265* 30SEP04A 100 62,028.58 62,028.58

1403-48 Update design basis document 26APR04A 47* 30JUN04A 100 15,442.80 15,442.80

1403-11.1 Compl assembly / interface drawings for ICDs 01NOV04A 208* 31AUG05 1,037 50 15,500.00 31,000.00

1403-16 Assembly bolts, nuts,washers 01OCT04A 229* 31AUG05 374 60 7,440.00 12,400.00

1403-17 Assembly shims 01OCT04A 229* 31AUG05 374 60 7,440.00 12,400.00

1403-18 Eccentric ball assembly 08NOV04A 203* 31AUG05 374 60 7,440.00 12,400.00

1403-19 Top assembly dwgs for mod coil shell 01OCT04A 229* 31AUG05 1,037 50 9,300.00 18,600.00

1403-19A Bladder Details 01JUL05* 43* 31AUG05 374 0.00 12,400.00

MCWF & Winding Analysis/Testing

1403-ECP16 ecp16 01JUN04A 108* 30SEP04A 100 139,000.00 139,000.00

1403-FY04 Analysis fy04 01JUN04A 108* 30SEP04A 100 48,083.50 48,083.50

1403-27 Prepare thermal, electrical analysis report 02FEB04A 128* 30JUL04A 100 20,590.40 20,590.40

1403-27A Update winding pack thermal/hydraulic analysis 01JUN04A 97* 30SEP04A 100 20,590.40 20,590.40

1403-40.3X Modify MCWF Contract Documents & drawings 01AUG04A 43* 30SEP04A 100 20,590.40 20,590.40

1403-42 Complete FDR Struct Analysis Report 01JUN04A 108* 30SEP04A 100 29,867.60 29,867.60

1403-42B Modify ORNL beam test setup provide torsional ld 01JUN04A 108* 30SEP04A 100 5,147.60 5,147.60

1403-42C Revise analysis incorp final modeling changes 15JUL04A 77* 30SEP04A 100 34,552.80 34,552.80

1403-42E Complete checking struct calculations 01AUG04A 65* 30SEP04A 100 17,697.60 17,697.60

1403-44 Prepare final drawings for winding forms, asm 01MAR04A 75* 30JUN04A 100 82,232.91 82,232.91

1403-45 Check and promote models / drawings 01MAR04A 97* 15JUL04A 100 120,456.72 120,456.72

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

Hargrove,Lovett,=80
williamson=40

M.Brown=80

M.Brown=80

M.Brown=80

M.Brown=120

M.Brown=80
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1403-46 Update build-to specification / SOW 01MAR04A 75* 30JUN04A 100 15,442.80 15,442.80

1403-70 Complete non-linear model revisions 01SEP04A 31 30SEP04A 100 0.00 0.00

1403-40.2X Multifilament coils file incl leads 01OCT04A 41* 30NOV04A 100 6,200.00 6,200.00

1403-42G WP beam FEA modeling 01NOV04A 21 30NOV04A 100 3,100.00 3,100.00

1403-47B det boundary conditions single nonlinear windng 01DEC04A 22 31DEC04A 100 6,370.00 6,370.00

1403-90 Compile Material properties database 01OCT04A 186* 30JUN05 151 90 17,847.00 19,830.00

1403-40.2Z Update nonlinear winding pack analysis 01AUG04A 229* 30JUN05 151 90 76,501.16 85,001.28

1403-42H calculate EM loads at leads 01JUN05* 22* 30JUN05 151 60 5,580.00 9,300.00

1403-74 check analysis using simplified models 01OCT04A 165* 31MAY05A 100 39,660.00 39,660.00

1403-42D Fracture fatigue analysis for MCWF 01NOV04A 144* 31MAY05A 100 9,915.00 9,915.00

1403-42D.0 Determine Fatigue properties 01NOV04A 144* 31MAY05A 100 3,305.00 3,305.00

1403-42F Perform WP beam tests at ORNL 01NOV04A 165* 30JUN05 151 70 19,530.00 27,900.00

1403-47A Update,review & approve FMECA 01JUN05* 22* 30JUN05 151 10 620.00 6,200.00

1403-42A WP beam bending results documentation 02MAY05A 43* 30JUN05 151 30 1,860.00 6,200.00

1403-42A1 Document analysis of MCWF eddy currents 01JUN05* 22* 30JUN05 151 0.00 0.00

1403-73 Prep struct analysis report 01MAY05A 43* 30JUN05 151 30 6,051.20 12,400.00

1403-76 Structural analysis of leads 01OCT04A 186* 30JUN05 151 50 6,200.00 12,400.00

1403-47C Perform cool-down/warmup analysis 01JUN05* 22* 30JUN05 151 0.00 6,610.00

1403-49A Update tech sheets for new #of turns 01JUN05 22* 30JUN05 151 0.00 6,200.00

1403-50A Check inductance calculation 01JUN05 22* 30JUN05 151 0.00 6,200.00

Winding and Assembly Design-Type C

1403-20.01 ISSUE CLADDING DWGS FOR FAB 29APR05A 1 29APR05A 0.00 0.00

1403-20.04 Resolve FDR chits 25APR05A 5 25APR05A 100 6,200.00 6,200.00

1403-202 G-10 Filler DwgsType C ????????????? 01JAN04A 227* 30SEP04A 100 13,512.45 13,512.45

1403-203 Start Clamp Dwgs (5)-Type C 01JAN05A 20 28FEB05A 100 23,219.00 23,219.00

1403-206 Start Cooling, Electr Schematic Dwgs- Type C 01NOV04A 81* 28FEB05A 100 3,720.00 3,720.00

1403-208 Start I&C Dwgs -Type C 01NOV04A 139* 28FEB05A 100 1,860.00 1,860.00

1403-223 Start tp level coil assembly-Type C 01NOV04A 139* 28FEB05A 100 1,860.00 1,860.00

1403-224 Start PI mold assembly-Type C 01NOV04A 127* 28FEB05A 100 3,720.00 3,720.00

1403-60 Start Update design basis document 02FEB05A 80* 28FEB05A 100 1,240.00 1,240.00

1403-20A Mod Coil Type C Cladding FDR 0 25APR05A 100 0.00 0.00

1403-20.00 Resolve FDR chits 25APR05A 5 20JUN05 159 70 2,170.00 3,100.00

1403-58X1 Check and promote cladding & terminal dwg-Type C 29APR05A 38* 22JUN05 157 90 5,580.00 6,200.00

1403-201 Leads start assy Dwgs (10)-Type C 01JAN04A 364* 13JUN05 164 90 38,503.73 42,781.93

1403-221 Lead ends assy-Type C 01NOV04A 152* 13JUN05 164 90 17,670.00 19,220.00

1403-58X2 Check and promote lead blocks 01MAY05A 30* 13JUN05 126 90 11,160.00 12,400.00

1403-500 Type C Lead Block FDR 0 18MAY05A 100 0.00 0.00

1403-502 Lead Block dwgs apprvd for fabrication 14JUN05 0* 13JUN05 126 90 0.00 0.00

1403-223C Finish Top level coil assembly-Type C 01MAR05A 81* 22JUN05 157 50 6,200.00 12,400.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

hm fan=120

freudenberg=480;williamson=40
nelson=4Myatt=40 ($5k)

williamson=60

FAN          =240hr   ;

brooks=60

heitzenroeder=20

battiste=180,

Williamson=80

nelson=40

FREUDENBERG  =80hr   ;

FREUDENBERG  =80hr   ;

fan=40

williamson=40

ornlem=40

40 hrs

20 hrs

40 hrs

243+60=303 hrs

24+100=124 hrs

80 hrs

80 hrs
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1403-219 MCWF assy-Type C 01OCT04A 185* 29JUN05 152 90 16,182.00 17,980.00

1403-220 Cladding assembly-Type C 01OCT04A 185* 29JUN05 152 90 39,339.00 43,710.00

1403-200 Side A/B winding pack assy-Type C 01JAN04A 376* 29JUN05 152 90 30,975.59 34,417.32

1403-222 Terminal / elec services assembly-Type C 01NOV04A 164* 29JUN05 152 90 8,928.00 9,920.00

1403-224C Finish VPI mold assembly-Type C 01MAR05A 86* 29JUN05 152 30 930.00 3,100.00

1403-208C Finish I&C Dwgs  -Type C 01MAR05A 86* 29JUN05 152 30 1,860.00 6,200.00

1403-206.1 Cooling tubes/services assy- Type C 25APR05A 47* 29JUN05 152 50 4,650.00 9,300.00

1403-206C Finish Cooling, Electr Schematic Dwgs - Type C 01MAR05A 86* 29JUN05 152 30 1,860.00 6,200.00

1403-58C Check and promote clamp, I&C assy dwgs -Type C 01JUN05* 21* 29JUN05 152 0.00 15,500.00

1403-60C Finish Update design basis document 02MAY05A 42* 29JUN05 152 30 3,720.00 12,400.00

1403-59 Type-C product specifications 02MAY05A 42* 29JUN05 174 30 1,860.00 6,200.00

1403-49 Update cost / schedule estimates 02MAY05A 10 27JUN05 176 30 930.00 3,100.00

1403-62 Prepare FDR documentation / presentations 14JUN05 12* 29JUN05 152 0.00 3,100.00

1403-204 Outer Chill Plate Dwgs -Type C 01SEP04A 206* 29JUN05 136 90 41,988.60 43,816.41

1403-504 Type C Chill Plate FDR 0 29JUN05* 136 0.00 0.00

1403-506 Chill plate dwgs approved for fabrication 30JUN05 11* 15JUL05 136 0.00 0.00

1403-203C Finish Clamp Dwgs (5)-Type C 01MAR05A 86* 29JUN05 372 70 10,850.00 15,500.00

1403-508 Type C Clamp FDR 0 29JUN05* 372 0.00 0.00

1403-510 Clamp and assy dwgs approved for fabrication 30JUN05 11* 15JUL05 372 0.00 0.00

1403-512 TYPE C COMPREHENSIVE FDR 0 30JUN05* 151 0.00 0.00

1403-20B Mod Coil Type C FDR's COMPLETE 0 30JUN05 173 0.00 0.00

1403-20.2 Resolve FDR chits 01JUL05* 11 18JUL05 162 0.00 6,200.00

1403-70.05 Update MIT/QA Plans for Type C Winding Fab 01JUL05 4* 07JUL05 168 0.00 6,200.00

1403-20.1 Mod Coil  Type C Fab Preparedness Review 08AUG05 1 08AUG05* 148 0.00 0.00

Winding and Assembly Design-Type A

1403-319 MCWF studs,modifications-Type A 29APR05A 85* 29AUG05 122 30 1,860.00 6,200.00

1403-320 Cladding assembly-Type A 02MAY05A 84* 29AUG05 122 50 15,500.00 31,000.00

1403-301 Leads & crossover Dwgs (10)-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-300 Winding pack assy Dwgs (8)-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-321 Lead ends & closure-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-322 Terminal assembly-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-304 Chill Plate Dwgs (66)-Type A 01JUL05* 41* 29AUG05 122 0.00 31,000.00

1403-324 VPI mold assembly0-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-303 Clamp Dwgs (5)-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-306 Cooling, Electr Schematic Dwgs (1)-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-308 I&C Dwgs (1) -Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-323 Top level coil assembly-Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-58A Check and promote models / drawings -Type A 01JUL05* 41* 29AUG05 122 0.00 6,200.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

36+80=116 hrs

162+120=282 hrs

183+60= 243 hrs

24+40=64 hrs

20 hrs

40 hrs

60 hrs

40 hrs

100 hrs

80 hrs

40 hrs

20 hrs

20 hrs

168+120=288 hrs

100 hrs

**********
JOULE MILESTONE Q3
6/30/05
**********

40 hrs

40 hrs

LOVETT       =40hr   ;

HARGROVE     =80+120=200hr   ;

LOVETT       =40hr   ;

WILLIAMSON   =40hr   ;

LOVETT       =40hr   ;

LOVETT       =40hr   ;

HARGROVE     =80+120=200hr   ;

LOVETT       =40hr   ;

LOVETT       =40hr   ;

WILLIAMSON   =40hr   ;

WILLIAMSON   =40hr   ;

LOVETT       =40hr   ;

COLE         =40hr   ;
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1403-904 Update cost/sched estimates&Design Basis doc. 01JUL05* 41* 29AUG05 122 0.00 6,200.00

1403-900 Prep FDR Documentation 23AUG05 5 29AUG05 122 0.00 3,100.00

1403-71 FDR Production Type A Mod Coil Winding 0 29AUG05* 122 0.00 0.00

1403-901 Resolve FDR comments 30AUG05 3 01SEP05 168 0.00 3,100.00

1403-902 Type A product specification 30AUG05* 5 05SEP05 156 0.00 3,100.00

1403-71.05 Update MIT/QA Plans for Type A Winding Fab 06SEP05* 10 19SEP05 156 0.00 3,100.00

1403-71.1 Fab Readiness Review - Production Type A 20SEP05 1 20SEP05* 156 0.00 0.00

Winding and Assembly Design-Type B

1403-419 MCWF studs,modifications-Type B 29APR05A 130* 31OCT05 183 30 1,886.56 6,288.52

1403-420 Cladding assembly-Type B 30AUG05* 45 31OCT05 183 0.00 32,278.67

1403-401 Leads & crossover Dwgs (10)-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-400 Winding pack assy Dwgs (8)-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-421 Lead ends & closure-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-422 Terminal assembly-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-404 Chill Plate Dwgs (66)-TypeB 30AUG05* 45 31OCT05 183 0.00 32,278.67

1403-424 VPI mold assembly0-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-403 Clamp Dwgs (5)-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-406 Cooling, Electr Schematic Dwgs (1)-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-408 I&C Dwgs (1) -Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-423 Top level coil assembly-Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-58B Check and promote models / drawings -Type B 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-80 Update design basis doc & cost sched est 30AUG05* 45 31OCT05 183 0.00 6,455.73

1403-72.06 Update build-to spec 18OCT05 10 31OCT05 183 0.00 3,671.40

1403-81 Prepare FDR doc 25OCT05 5 31OCT05 183 0.00 3,374.00

1403-72 Final Design Review Production Type B 0 31OCT05* 183 0.00 0.00

1403-72.05 Update MIT/QA Plans for Type C Winding Fab 01NOV05 10 14NOV05 222 0.00 3,671.40

1403-72.07 Resolve FDR comments 01NOV05 5 07NOV05 227 0.00 3,671.40

1403-72.1 Fab Readiness Review - Production Type B 15NOV05 1 15NOV05* 222 0.00 0.00

Twisted Racetrack Design (Williamson)

1403-062 Trial winding analysis & shim rqmnts 01MAR05A 20 31MAR05A 100 0.00 0.00

1403-065 Cooling redesign and analysis 01MAR05A 20 31MAR05A 100 24,800.00 24,800.00

1403-066 Clamp modifications Dwgs 01MAR05A 20 31MAR05A 100 12,400.00 12,400.00

1403-068 TRC I&C 01MAR05A 20 31MAR05A 100 30,846.40 30,846.40

1406-097 Verify Conductor Dims 01OCT03A 3 03OCT03A 100 2,573.80 2,573.80

1406-098 Complete Drawings of Casting 13OCT03A 21 26NOV03A 100 15,442.80 15,442.80

1406-099 Review/Approve Casting Drawings 26NOV03A 10 26NOV03A 100 15,442.80 15,442.80

1406-101 Prepare Clamp & Chill Plate detail Drawings 14MAY04A 99* 30SEP04A 100 50,703.86 50,703.86

1406-101.1 Winding block dwgs for prototype leads????????? 01JUN04A 87* 30SEP04A 100 20,590.40 20,590.40

1406-102 Review/Approve Clamp& Chill Plate Dwgs 01JUN04A 107* 29OCT04A 100 22,487.41 22,487.41

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

Freudenberg   =40hr   ;

WILLIAMSON   =20hr   ;

WILLIAMSON   =20hr   ;

WILLIAMSON   =20hr   ;

Chrzanowski=20

LOVETT       =40hr   ;

HARGROVE     =80+120=200hr   ;

LOVETT       =40hr   ;

WILLIAMSON   =40hr   ;

LOVETT       =40hr   ;

LOVETT       =40hr   ;

HARGROVE     =80+120=200hr   ;

LOVETT       =40hr   ;

LOVETT       =40hr   ;

WILLIAMSON   =40hr   ;

WILLIAMSON   =40hr   ;

LOVETT       =40hr   ;

COLE         =40hr   ;

freudenberg    =40hr   ;

Williamson=20

WILLIAMSON   =20hr   ;

Chrzanowski=20

Williamson=20

ornlem=160

ornlem=80

ornlem=80; 41=$14.4
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1406-103.0 Prep MIT  plan 01OCT04A 0* 15OCT04A 100 2,644.00 2,644.00

1406-103.1 Prepare for Twisted Racetrack FDR 01SEP04A 42* 29OCT04A 100 17,021.40 17,021.40

1406-103.2 Twisted Racetrack FDR 0 15OCT04A 100 0.00 0.00

1406-103.3 Resolve TRC FDR Issues 01NOV04A 100* 31MAR05A 100 2,480.00 2,480.00

1406-105 Prepare ANSYS thermal analysis model 31OCT03A 3 31OCT03A 100 2,573.80 2,573.80

1406-106 Analyze Thermal Behavior due to pulse 31OCT03A 3 31OCT03A 100 2,573.80 2,573.80

1406-107 Calculate EM Loads due to max current 03NOV03A 3 26NOV03A 100 5,147.60 5,147.60

1406-108 Prep MECHANICA Struct Analysis Model 03NOV03A 3 26NOV03A 100 5,147.60 5,147.60

1406-109 Analyze Stress/deflection due to cooldown,pulse 01SEP04A 5* 30SEP04A 100 5,147.60 5,147.60

1406-111 Write papers and present at conferences 01SEP04A 241* 30SEP04A 100 30,885.60 30,885.60

1406-150 Winding pack assy 01OCT04A 0* 29OCT04A 100 1,240.00 1,240.00

1406-151 Lead ends & closure 01OCT04A 21* 29OCT04A 100 1,240.00 1,240.00

1406-152 Terminal Assy 01OCT04A 21* 29OCT04A 100 1,240.00 1,240.00

1406-153 VPI mold assy 01OCT04A 21* 29OCT04A 100 1,240.00 1,240.00

1406-154 Clamp assy 01OCT04A 21* 29OCT04A 100 1,240.00 1,240.00

1406-155 Cooling ,electr schematics 01OCT04A 21* 29OCT04A 100 1,240.00 1,240.00

1406-156 I&C dwgs 01OCT04A 21* 29OCT04A 100 1,240.00 1,240.00

1406-157 Build to specification 01NOV04A 67* 23DEC04A 100 2,480.00 2,480.00

1406-104 Prepare Draft of Coil Test Plan 01OCT03A 416* 31MAY05A 100 5,562.95 5,562.95

1406-110 Finalize, Approve coil test plan 01DEC03A 391* 27JUN05 165 75 8,456.20 11,274.93

Prior Costs

1403-ECPRB Rebaselining YTD adjustment for ytd cv 01OCT04A 108* 28FEB05A 100 154,400.00 154,400.00

TITLE2TRC Titel III Design-TRC FAB 24JAN05A 91 29JUN05 1,075 LOE 61,189.33 79,570.00

Job:1408-Mod Coil Winding Supplies-CHRZANOWSKI
Prior Costs

1408-001 Apr-Sep YTD MIE Cost PPPL 01APR03A 64 30SEP03A 100 29,790.00 29,790.00

Copper Conductor

1408-141 Copper Conductor -Spec & Requisition 02AUG04A 3 27AUG04A 100 2,472.00 2,472.00

1408-142 Copper Conductor -Prep & Issue RFQ/RFP 30AUG04A 23* 30SEP04A 100 0.00 0.00

1408-143 Copper Conductor -Evaluate Bids & Award 30SEP04A 5 30SEP04A 100 0.00 0.00

1408-143.1 Mod Coil Copper Conductor Awarded 0 01OCT04A 100 0.00 0.00

1408-147 Copper Conductor -Delivery #1 PE005371 01OCT04A 63* 23DEC04A 100 12,002.97 12,002.97

1408-145 Copper Conductor -Delivery #2 PE005371 01MAR05A 66* 29APR05A 100 228,056.43 228,056.43

1408-146 Add'l Copper Conductor f/trial winding PE005371 01JUN05* 23* 01JUL05 1,079 35 0.00 30,744.00

Insulation for conductor

1408-101 Insulation-Spec & Requisition 09JUL04A 3* 13JUL04A 100 0.00 0.00

1408-103 Insulation-Prep & Issue RFQ/RFP 01AUG04A 10 20AUG04A 100 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

williamson=16

nelson=40

nelson=80

WILLIAMSON=160+160
travel=$18k

M&S= $ 178.03 k

M&S= $ 24 k
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1408-104 Insulation-Evaluate Bids & Award 23AUG04A 5 31AUG04A 100 0.00 0.00

1408-107 Insulation-Initial Delivery for Production 31JAN05A 11 31JAN05A 100 6,405.00 6,405.00

1408-108 Insulation-Delivery incl add'l f/trial winding 01JUN05* 8* 10JUN05 1,094 0.00 20,496.00

Groundwrap Insulation

1408-110 Grndwrap Insulation-Spec & Requisition 03JAN05A 3 31JAN05A 100 0.00 0.00

1408-112 Grndwrap-Bid & Award 03JAN05A 3 31JAN05A 100 0.00 0.00

1408-112.1 Grndwrap-Delivery 31JAN05A 37* 28FEB05A 100 25,620.00 25,620.00

Cladding

1408-501 Submet Requisition for Type C Cladding 01JUN05 8* 10JUN05 142 0.00 0.00

1408-503 Bid and Award Type C Cladding 13JUN05 30 25JUL05 142 0.00 0.00

1408-505 PPPL Fabr Cladding Type C for Coil c1 01MAY05A 15 31MAY05A 3,586.65 3,586.65

1408-507 Fabr Cladding Type C for Coil c2 26JUL05 15 15AUG05 142 0.00 3,586.80

1408-509 Fabr Cladding Type C for Coil c3 16AUG05 15 05SEP05 182 0.00 3,586.80

1408-511 Fabr Cladding Type C for Coil c4 06SEP05 15 26SEP05 222 0.00 3,586.80

1408-513 Fabr Cladding Type C for Coil c5 27SEP05 15 17OCT05 258 0.00 3,993.36

1408-515 Fabr Cladding Type C for Coil c6 18OCT05 15 07NOV05 274 0.00 4,141.20

1408-517 Submet Requisition for Type A Cladding 30AUG05 5 05SEP05 122 0.00 0.00

1408-519 Bid and Award Type A Cladding 06SEP05 30 17OCT05 122 0.00 0.00

1408-521 Fabr Cladding Type A for Coil a1 18OCT05 15 07NOV05 122 0.00 4,141.20

1408-523 Fabr Cladding Type A for Coil a2 01DEC05 15 21DEC05 145 0.00 4,141.20

1408-525 Fabr Cladding Type A for Coil a3 19APR06 15 09MAY06 206 0.00 4,141.20

1408-527 Fabr Cladding Type A for Coil a4 10MAY06 15 31MAY06 206 0.00 4,141.20

1408-529 Fabr Cladding Type A for Coil a5 01JUN06 15 21JUN06 247 0.00 4,141.20

1408-531 Fabr Cladding Type A for Coil a6 22JUN06 15 13JUL06 248 0.00 4,141.20

1408-533 Submet Requisition for Type B Cladding 01NOV05 5 07NOV05 183 0.00 0.00

1408-535 Bid and Award Type B Cladding 08NOV05 30 21DEC05 183 0.00 0.00

1408-537 Fabr Cladding Type B for Coil b1 20JAN06 15 09FEB06 168 0.00 4,141.20

1408-539 Fabr Cladding Type B for Coil b2 22MAR06 15 11APR06 186 0.00 4,141.20

1408-541 Fabr Cladding Type B for Coil b3 14JUL06 15 03AUG06 280 0.00 4,141.20

1408-543 Fabr Cladding Type B for Coil b4 04AUG06 15 24AUG06 280 0.00 4,141.20

1408-545 Fabr Cladding Type B for Coil b5 28AUG06 15 15SEP06 322 0.00 4,141.20

1408-547 Fabr Cladding Type B for Coil b6 18SEP06 15 06OCT06 326 0.00 4,053.47

Lead hardware & Fillers

1408-701 Submet Requisition for Type C Lead HW 14JUN05 5 20JUN05 126 0.00 0.00

1408-703 Bid and Award Type C Lead HW 21JUN05 30 02AUG05 126 0.00 0.00

1408-705 Fabr Lead HW Type C for Coil c1 03AUG05 20 30AUG05 126 0.00 94,378.80

1408-707 Fabr Lead HW Type C for Coil c2 31AUG05 20 27SEP05 126 0.00 25,204.80

1408-709 Fabr Lead HW Type C for Coil c3 28SEP05 20 25OCT05 161 0.00 27,795.60

1408-711 Fabr Lead HW Type C for Coil c4 08MAR06 20 04APR06 110 0.00 28,252.80

1408-713 Fabr Lead HW Type C for Coil c5 15MAY06 20 12JUN06 110 0.00 28,252.80

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

M&S= $ 5 k

M&S= $ 16 k

41=$20

em//tb=48

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

em//sm Machinist= 240 hrs; 41=$54k

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs
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1408-715 Fabr Lead HW Type C for Coil c6 13JUN06 20 11JUL06 128 0.00 28,252.80

1408-717 Submet Requisition for Type A Lead HW 30AUG05 5 05SEP05 137 0.00 0.00

1408-719 Bid and Award Type A Lead HW 06SEP05 30 17OCT05 137 0.00 0.00

1408-721 Fabr Lead HW Type A for Coil a1 01NOV05 20 30NOV05 127 0.00 28,252.80

1408-723 Fabr Lead HW Type A for Coil a2 18JAN06 20 14FEB06 127 0.00 28,252.80

1408-725 Fabr Lead HW Type A for Coil a3 31AUG06 20 27SEP06 127 0.00 28,252.80

1408-727 Fabr Lead HW Type A for Coil a4 10OCT06 20 06NOV06 109 0.00 28,905.60

1408-729 Fabr Lead HW Type A for Coil a5 12DEC06 20 16JAN07 128 0.00 28,905.60

1408-731 Fabr Lead HW Type A for Coil a6 29JAN07 20 23FEB07 110 0.00 28,905.60

1408-733 Submet Requisition for Type B Lead HW 01NOV05 5 07NOV05 196 0.00 0.00

1408-735 Bid and Award Type B Lead HW 08NOV05 30 21DEC05 196 0.00 0.00

1408-737 Fabr Lead HW Type B for Coil b1 05APR06 20 02MAY06 128 0.00 28,252.80

1408-739 Fabr Lead HW Type B for Coil b2 24JUL06 20 18AUG06 110 0.00 28,252.80

1408-741 Fabr Lead HW Type B for Coil b3 15MAR07 20 11APR07 129 0.00 28,905.60

1408-743 Fabr Lead HW Type B for Coil b4 24APR07 20 21MAY07 111 0.00 28,905.60

1408-745 Fabr Lead HW Type B for Coil b5 12JUN07 20 09JUL07 135 0.00 28,905.60

1408-747 Fabr Lead HW Type B for Coil b6 20JUL07 20 16AUG07 126 0.00 28,905.60

Chill Plates

1408-601 Submet Requisition for Type C Chill Plts 18JUL05 5 22JUL05 136 0.00 0.00

1408-603 Bid and Award Type C Chill Plts 25JUL05 30 02SEP05 136 0.00 0.00

1408-605 Fabr Chill Plts Type C for Coil c1 05SEP05 20 30SEP05 136 0.00 3,586.80

1408-607 Fabr Chill Plts Type C for Coil c2 03OCT05 20 28OCT05 136 0.00 4,141.20

1408-609 Fabr Chill Plts Type C for Coil c3 31OCT05 20 29NOV05 171 0.00 4,141.20

1408-611 Fabr Chill Plts Type C for Coil c4 24APR06 20 19MAY06 110 0.00 4,141.20

1408-613 Fabr Chill Plts Type C for Coil c5 30JUN06 20 28JUL06 110 0.00 4,141.20

1408-615 Fabr Chill Plts Type C for Coil c6 31JUL06 20 25AUG06 128 0.00 4,141.20

1408-617 Submet Requisition for Type A Chill Plts 30AUG05 5 05SEP05 170 0.00 0.00

1408-619 Bid and Award Type A Chill Plts 06SEP05 30 17OCT05 170 0.00 0.00

1408-621 Fabr Chill Plts Type A for Coil a1 20DEC05 20 24JAN06 127 0.00 4,141.20

1408-623 Fabr Chill Plts Type A for Coil a2 06MAR06 20 31MAR06 128 0.00 4,141.20

1408-625 Fabr Chill Plts Type A for Coil a3 08NOV06 20 07DEC06 127 0.00 3,878.00

1408-627 Fabr Chill Plts Type A for Coil a4 20DEC06 20 24JAN07 109 0.00 3,878.00

1408-629 Fabr Chill Plts Type A for Coil a5 16FEB07 20 15MAR07 129 0.00 3,878.00

1408-631 Fabr Chill Plts Type A for Coil a6 28MAR07 20 24APR07 111 0.00 3,878.00

1408-633 Submet Requisition for Type B Chill Plts 01NOV05 5 07NOV05 229 0.00 0.00

1408-635 Bid and Award Type B Chill Plts 08NOV05 30 21DEC05 229 0.00 0.00

1408-637 Fabr Chill Plts Type B for Coil b1 22MAY06 20 19JUN06 128 0.00 4,141.20

1408-639 Fabr Chill Plts Type B for Coil b2 08SEP06 20 05OCT06 109 0.00 4,088.56

1408-641 Fabr Chill Plts Type B for Coil b3 14MAY07 20 11JUN07 129 0.00 3,878.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

em//sm Machinist= 240 hrs

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k

41=$2.8k
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1408-643 Fabr Chill Plts Type B for Coil b4 25JUN07 20 20JUL07 109 0.00 3,878.00

1408-645 Fabr Chill Plts Type B for Coil b5 10AUG07 20 06SEP07 134 0.00 3,878.00

1408-647 Fabr Chill Plts Type B for Coil b6 19SEP07 20 16OCT07 125 0.00 3,916.64

Tubing

1408-761 Submet Requisition for Tubing 01JUL05 5 08JUL05 181 0.00 0.00

1408-763 Bid and Award Tubing 11JUL05 15 29JUL05 181 0.00 0.00

1408-765 Deliver Tubing 01AUG05 10 12AUG05 181 0.00 2,562.00

Epoxy

1408-111 Epoxy - Requisition 01JAN05A 5 31JAN05A 100 0.00 0.00

1408-114 Epoxy -Evaluate Bids & Award 01MAY05A 10 31MAY05A 100 0.00 0.00

1408-117 Epoxy -1st Delivery for Production 10OCT05 20 04NOV05 345 0.00 22,185.00

1408-119 Epoxy -2nd Delivery for Production 08MAR06 20 04APR06 282 0.00 22,185.00

1408-121 Epoxy -3rd Delivery for Production 13JUN06 20 11JUL06 251 0.00 22,185.00

1408-123 Epoxy -4th Delivery for Production 10OCT06 20 06NOV06 203 0.00 20,775.00

1408-125 Epoxy -5th Delivery for Production 15MAR07 20 11APR07 170 0.00 20,775.00

1408-127 Epoxy -6th Delivery for Production 20JUL07 20 16AUG07 109 0.00 20,775.00

Clamps

1408-901 Submet Requisition for Type C Clamps 18JUL05 5 22JUL05 372 0.00 0.00

1408-903 Bid and Award Type C Clamps 25JUL05 40 16SEP05 372 0.00 0.00

1408-905 Fabr Clamps  Type C for Coil c1 19SEP05 30 28OCT05 372 0.00 21,195.00

1408-907 Fabr Clamps  Type C for Coil c2 31OCT05 30 13DEC05 372 0.00 22,185.00

1408-909 Fabr Clamps  Type C for Coil c3 10MAR06 30 20APR06 300 0.00 22,185.00

1408-911 Fabr Clamps  Type C for Coil c4 17MAY06 30 28JUN06 267 0.00 22,185.00

1408-913 Fabr Clamps  Type C for Coil c5 27JUL06 30 06SEP06 244 0.00 22,185.00

1408-915 Fabr Clamps  Type C for Coil c6 04SEP06 30 13OCT06 225 0.00 21,715.00

1408-917 Submet Requisition for Type A Clamps 30AUG05 5 05SEP05 378 0.00 0.00

1408-919 Bid and Award Type A Clamps 06SEP05 40 31OCT05 378 0.00 0.00

1408-921 Fabr Clamps  Type A for Coil a1 20JAN06 30 02MAR06 328 0.00 22,185.00

1408-923 Fabr Clamps  Type A for Coil a2 07APR06 30 18MAY06 288 0.00 22,185.00

1408-925 Fabr Clamps  Type A for Coil a3 14DEC06 30 01FEB07 224 0.00 20,775.00

1408-927 Fabr Clamps  Type A for Coil a4 31JAN07 30 13MAR07 202 0.00 20,775.00

1408-929 Fabr Clamps  Type A for Coil a5 15MAR07 30 25APR07 178 0.00 20,775.00

1408-931 Fabr Clamps  Type A for Coil a6 24APR07 30 05JUN07 157 0.00 20,775.00

1408-933 Submet Requisition for Type B Clamps 01NOV05 5 07NOV05 362 0.00 0.00

1408-935 Bid and Award Type B Clamps 08NOV05 40 12JAN06 362 0.00 0.00

1408-937 Fabr Clamps  Type B for Coil b1 15JUN06 30 27JUL06 254 0.00 22,185.00

1408-939 Fabr Clamps  Type B for Coil b2 12OCT06 30 22NOV06 204 0.00 20,775.00

1408-941 Fabr Clamps  Type B for Coil b3 12JUN07 30 23JUL07 130 0.00 20,775.00

1408-943 Fabr Clamps  Type B for Coil b4 20JUL07 30 30AUG07 109 0.00 20,775.00

1408-945 Fabr Clamps  Type B for Coil b5 06SEP07 30 17OCT07 146 0.00 20,924.50

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

41=$2.8k

41=$2.8k

41=$2.8k

41=$2k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k

41=$15k
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1408-947 Fabr Clamps  Type B for Coil b6 16OCT07 30 26NOV07 126 0.00 21,120.00

Other

1408-137 Safety & PPE equipt & supplies 01MAY05A 689* 31JAN08 434 5 1,054.11 21,082.14

1408-138 Misc. Supplies 01JUN05* 668* 31JAN08 434 0.00 16,912.67

1408-173 Epoxy for Shell Mold (Hysol) 01AUG05* 626* 31JAN08 434 0.00 25,524.06

1408-183 Tubing (Chem flor and Poly) 01AUG05* 45* 30SEP05 1,015 0.00 44,835.00

1408-184 Vulcanizing tape, felt and RTV 01AUG05* 45* 30SEP05 1,015 0.00 28,182.00

1408-185 Valves and Fittings 01AUG05* 45* 30SEP05 1,015 0.00 19,215.00

1408-186 Manifolds 01AUG05* 295* 29SEP06 765 0.00 83,612.87

I&C

174-035 Modular Coil local I&C -Procurement 01JUL05 60 23SEP05 151 0.00 17,075.73

Job: 1421-Mod Coil Interface Hardware-WILLIAMSON

1421-100 Submet Requisition for - Assy bolts,nuts,washers 06JUL06 10 19JUL06 164 0.00 0.00

1421-105 Procurement lead time for-Assy bolts,nuts,washer 20JUL06 45 20SEP06 164 0.00 0.00

1421-110 Deliver - Assy bolts,nuts,washers 21SEP06 65 22DEC06 164 0.00 0.00

1421-200 Submet Requisition for - Assembly shims 06JUL06 10 19JUL06 164 0.00 0.00

1421-205 Procurement lead time for - Assembly shims 20JUL06 45 20SEP06 164 0.00 0.00

1421-210 Deliver - Assembly shims 21SEP06 65 22DEC06 164 0.00 0.00

1421-300 Submet Requisition for - Eccentric ball assy 06JUL06 10 19JUL06 164 0.00 0.00

1421-305 Procurement lead time for - Eccentric ball assy 20JUL06 45 20SEP06 164 0.00 0.00

1421-310 Deliver - Eccentric ball assy 21SEP06 65 22DEC06 164 0.00 0.00

1421-400 Submet Requisition for - Bladders 06JUL06 10 19JUL06 164 0.00 0.00

1421-405 Procurement lead time for - Bladders 20JUL06 45 20SEP06 164 0.00 0.00

1421-410 Deliver - Bladders 21SEP06 65 22DEC06 164 0.00 0.00

1421-500 Submet Requisition for-Tooling plates&reaming HW 06JUL06 10 19JUL06 164 0.00 0.00

1421-505 Procurement lead time for-Tooling plates&reaming 20JUL06 45 20SEP06 164 0.00 0.00

1421-510 Deliver-Tooling plates&reaming HW 21SEP06 65 22DEC06 164 0.00 0.00

+ Job: 1406 - Mod. Coil Winding R&D-**CLOSED**
01APR03A 507 31MAR05A 100 2,213,588.41 2,213,588.41

Job: 1410 MC Twisted Racetrack Fabr-CHRZANOWSKI
Twisted Racetrack Hardware Fabrication

1406-016.0 Oversight & Supervision 01NOV04A 20 28FEB05A 100 63,337.35 63,337.35

1406-01601 ECP-29 01OCT04A 55* 31MAR05A 100 400,000.00 400,000.00

1403-017.D Wind layer #1 9 turns Side b 24JAN05A 31* 28FEB05A 100 3,875.04 3,875.04

1406-016.1 Inspect & Measure Casting 01OCT04A 20 29OCT04A 100 0.00 0.00

1406-016.2 Install Studs 01NOV04A 5 30NOV04A 100 2,980.80 2,980.80

1406-016.6 PPPL Fabricate  TRC Chill plates 21FEB05A 12* 28FEB05A 100 1,381.02 1,381.02

1406-016.7 Finish   TRC Chill plates 01MAR05A 5 30MAR05A 100 4,261.80 4,261.80

1406-017 Instl cladding(station 2) Side A 01DEC04A 23* 23DEC04A 100 5,961.60 5,961.60

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

41=$15k

M&S= $ 15 k

M&S= $ 12 k

M&S= $ 18 k

M&S= $ 35 k

M&S= $ 22 k

M&S= $ 15 k

M&S= $ 1 k Em//tb (bartzak)=1000

41=$13.33k

williamson=16 hrs ETC only

m&s=$132k ETC only

williamson=16 hrs ETC only

m&s=$138k ETC only

williamson=16 hrs ETC only

m&s=$43k ETC only

williamson=16 hrs ETC only

m&s=$60k ETC only

williamson=16 hrs ETC only

m&s=$103k ETC only
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1406-017.1 Instl grnd wrap Side b 20DEC04A 37* 31DEC04A 100 9,687.60 9,687.60

1406-017.C Position & prep 1st coil lead set  Side b 01JAN05A 5 03JAN05A 100 2,384.64 2,384.64

1406-017.F Position Ground wrap onto winding form  Side a 24JAN05A 8* 28FEB05A 100 3,576.96 3,576.96

1406-017.G Reposition Coil Side a 28FEB05A 1 28FEB05A 100 1,192.32 1,192.32

1406-017B Instl cladding(station 2) Side B 03JAN05A 3* 31JAN05A 100 5,961.60 5,961.60

1406-106.3 Winding Trials (wo/ cladding) 01NOV04A 37* 23DEC04A 100 11,923.20 11,923.20

1406-01609 Rework Lead Blocks 01MAR05A 10 30MAR05A 100 29,946.40 29,946.40

1406-017.3 Cmplt Assy of twisted racetrack (Joule milestone 0 30MAR05A 100 0.00 0.00

1406-017.H complete coil winding 01MAR05A 0* 30MAR05A 100 35,769.60 35,769.60

1406-017.J Instl diag loops & chill plates 01MAR05A 10 30MAR05A 100 23,846.40 23,846.40

1406-01602 Oversight & Supervision 01APR05A 55* 17JUN05 1,083 LOE 58,237.89 76,227.59

1406-01608 Coil Clamps 01MAY05A 30* 13JUN05 167 17,037.30 24,339.00

1406-018 Pre-VPI Press test &Apply bag mold 11APR05A 31 31MAY05A 100 15,500.16 15,500.16

1406-019 VPI TRC in autoclave 02MAY05A 32* 08JUN05 205 25 6,110.64 24,442.56

1406-019.1 Instl permanent clamps 14JUN05 9 23JUN05 201 0.00 9,538.56

1406-019.2 Electrical & Pressure tests 24JUN05 1 24JUN05 166 0.00 1,192.32

1406-023 Dissect Coil 06JUL05 5 12JUL05 165 0.00 5,961.60

Straight Tee Specimen

1406-ST1 Fab Straight Tee Specimen 01OCT04A 78* 31JAN05A 100 11,923.20 11,923.20

1406-ST2 Straight Tee VPI Prep 01JAN05A 40* 28FEB05A 100 5,961.60 5,961.60

Job: 1414 Coil Testing-Gettelfinger
Twisted Racetrack Hardware Fabrication

1406-020 Begin Testing of Twisted RT in Coil test Stand 27JUN05 0 167 0.00 0.00

1406-021 Test Coil 28JUN05 5 05JUL05 165 0.00 30,844.24

Production Modular Coils

P1-021 Test Coil (Coil Test Stand) C1 06DEC05 7 14DEC05 419 0.00 31,012.48

P1-021.1 Complete First Mod Coil Fabrication C1 0 14DEC05 419 0.00 0.00

P2-021 Test Coil (Coil Test Stand) A1 14MAR06 7 22MAR06 355 0.00 31,012.48

P1-051 Test Coil (Coil Test Stand) B1 08AUG06 7 16AUG06 252 0.00 31,012.48

Job: 1415 Dimensional Control Testing-RAFTOPOLOU
Production Modular Coils

1415-100 Straight Tee Lacing Test 13JUN05* 10 24JUN05 1,063 0.00 5,067.36

1415-120 Pllanar Racetrack Coil  Lacing Test 27JUN05* 15 18JUL05 1,063 0.00 8,942.40

Job: 1412 - Complete Winding Facilities-CHRZANOW
Remaining fixtures & tooling

1407-100.5 Complete Fab & Instl Turning Fixt 4 23DEC04A 15 23DEC04A 100 19,152.28 19,152.28

1407-100.6 Complete Electr hookup turning fixtures 4 23DEC04A 15 23DEC04A 100 3,231.72 3,231.72

1407-110.3 Compl Fabr Winding clamp sets (300 of 400) 01JAN05A 97* 28FEB05A 100 71,388.48 71,388.48

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

em//sm=200; em//tb=120

**********
JOULE MILESTONE Q2
3/31/05
**********

em//tb=480

em//tb=320

Chrzanowski=175,Meighan=251,Raftopolous=125

41=$19k

em//tb=208

em//tb=328

em//tb=128

em//tb=16

kearns=40,hause=40

kearns,hause=80 each

kearns,hause=80 each

em//tb=128; ee//tb=56;
Hatcher=40; Gettelfinger=40; Gernhardt=40

EM/TB=176,EE/TB=72,EE/SM=20,EE/EM=16,EM/EM=28,

EM/TB=176,EE/TB=72,EE/SM=20,EE/EM=16,EM/EM=28,

EM/TB=176,EE/TB=72,EE/SM=20,EE/EM=16,EM/EM=28,

EM/TB=48; machinist=20

EM/TB=80 machinist=40

em//sm=564,em//tb=60-;41=$6
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1407-124 Fab casting to ring assy fixture station 1 01OCT04A 34 29OCT04A 100 21,004.00 21,004.00

1407-124.5 Electrical Installations 01OCT04A 0* 29OCT04A 100 20,269.44 20,269.44

1407-126.1 Complete Fab Type A casting supports (6) sets 01OCT04A 163* 31MAR05A 100 17,735.76 17,735.76

1407-130.1 Misc tools & equipt FY05 01OCT04A 142* 29APR05A 100 29,820.80 29,820.80

1408-999  3rd winding line conductor payout sys 01NOV04A 144* 23DEC04A 100 66,280.88 66,280.88

1412-199 Complete Winding Facility ACC Review 0 31MAY05A 0.00 0.00

1407-127.1 Complete Fab Type B casting supports (6) sets 01OCT04A 163 29JUN05 1,075 98 32,571.20 33,235.92

VPI Preparations

1407-107 Perform epoxy mixing trials with delivery sys 01NOV04A 37* 23DEC04A 100 5,961.60 5,961.60

1407-109 Fab & assemble VPI delivery sys 01OCT04A 58* 23DEC04A 100 22,356.00 22,356.00

Job: 1409 - Mod. Coil Test Stand-GETTELFINGER
Test Stand

1409-000 FY04 Oct-Mar 20OCT03A 66* 31MAR04A 100 213,546.02 213,546.02

1409-025 Complete Design 01APR04A 0* 30APR04A 100 25,958.40 25,958.40

1409-026 Install Electrical 01JAN04A 94* 31MAR04A 100 0.00 0.00

1409-030 Generate I2T Reqmnts 23FEB04A 16 15MAR04A 100 0.00 0.00

1409-032 Design I2T Protection 01APR04A 0* 30APR04A 100 6,028.00 6,028.00

1409-034 Fabricate I2T Cards 01APR04A 42* 28MAY04A 100 15,795.00 15,795.00

1409-036 Define N2 Election Scheme 23FEB04A 2 24FEB04A 100 0.00 0.00

1409-038 Plan/Procure N2 Ejection Scheme 25FEB04A 14 15MAR04A 100 0.00 0.00

1409-040 Install N2 Ejection Scheme 01MAY04A 85* 31AUG04A 100 12,740.00 12,740.00

1409-100 Design Controls Modifications 08APR04A 37* 28MAY04A 100 46,632.00 46,632.00

1409-110 ES&H Peer Review 05APR04A 1 05APR04A 100 0.00 0.00

1409-120 Install Control Modifications 01MAY04A 42* 30JUN04A 100 11,923.20 11,923.20

1409-140 Design Closed Loop LN2 System 02AUG04A 85* 30NOV04A 100 0.00 0.00

1409-145 FDR closed loop LN2 syst 01DEC04A 1 23DEC04A 100 0.00 0.00

1409-027 Cryo Line Installation 03MAY04A 248* 29APR05A 100 27,804.25 27,804.25

1409-150 Proc Matl's/pump f/closed LN2 02AUG04A 141* 28FEB05A 100 19,182.98 19,182.98

1409-155 Fab/Instl Closed Loop LN2 sys 01DEC04A 101* 29APR05A 100 12,602.40 12,602.40

1409-029 Oversight/Supervision 01APR04A 300* 13JUN05 175 LOE 34,004.70 35,056.39

1409-141 Modify Cryostat for TRC 01APR05A 31 17JUN05 1,083 20 2,384.64 11,923.20

1409-130 Production Cryostat Design 01JUN05* 10 14JUN05 1,064 0.00 6,416.80

1409-135 Production Cryostat Fabr & Install 15JUN05 22 15JUL05 1,064 0.00 21,752.40

1409-044 Final Design & ACC Review 29APR05A 31* 13JUN05 1,087 90 0.00 0.00

1409-028 System Testing  (planar racetrack) 13JUN05* 5* 17JUN05 1,083 0.00 17,677.40

1409-160 Test Closed Loop Cooling 08JUN05* 4* 13JUN05 175 0.00 2,980.80

1409-165 Closed Loop Facility Available for TRC 0 13JUN05* 175 0.00 0.00

1409-199 Closed Loop Facility Available for Production MC 0 15JUL05* 1,064 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

simmons=39,horner=39

41=$ 40 k; machinist=80

simmonds=148,horner=148

em//tb=120; Delany=70; 41=$ 9 k

41=$15

bartzak=120

gernhardt=28;Mcbride=80; Gettelfinger=145

em//tb=160

Gettelfinger =40

41=$10k;  em//tb=120

gettelfinger=80;em//tb=65

Herskowitz=40
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+ Job: 1413 -MCWF Fracture Analysis-**CLOSED**
01MAR05A 44 29APR05A 100 23,169.40 23,169.40

Job: 1411-MCWF Fabrication S005242-HEITZENROEDER

172-031 Title III engr 24MAY04A 690* 01MAR07 660 LOE 64,455.38 175,150.48

MCWF-001 EIO Project Mgt.  & Reporting 29OCT04A 497* 02OCT06 773 38 345,355.40 908,830.00

MCWF-011 Pattern A complete 29OCT04A 126* 01APR05A 100 290,125.00 290,125.00

MCWF-021 Pattern B complete 01DEC04A 171* 01AUG05 1,078 20 51,024.00 255,120.00

MCWF-031 Major Tool Tooling Complete 29OCT04A 82* 28FEB05A 100 628,622.00 628,622.00

MCWF-041 Materials (MetalTek) 29NOV04A 282* 30DEC05 328 67 498,982.50 744,750.00

MCWF-051 C1-MTK-casting upgrade 20DEC04A 63* 31MAR05A 100 144,138.12 144,138.12

MCWF-061 C1-MTM - machining/inspection 01APR05A 69* 06JUL05 162 65 100,691.50 154,910.00

MCWF-071 C1-Receive at PPPL 0 07JUL05* 162 0.00 0.00

C-121.1 First MCWF  C-1 Delivered 0 07JUL05 1,095 0.00 0.00

MCWF-081 C2-MTK-casting 15APR05A 56* 01JUL05 118 50 70,405.00 140,810.00

MCWF-091 C2-MTM - machining/inspection 05JUL05* 61* 27SEP05 117 0.00 154,910.00

MCWF-101 C2-Receive at PPPL 0 29SEP05* 117 0.00 0.00

MCWF-111 A1-MTK-casting 01JUN05 33* 15JUL05 147 20 28,200.00 141,000.00

MCWF-121 A1-MTM - machining/inspection 18JUL05* 61* 10OCT05 147 0.00 154,910.00

MCWF-131 A1-Receive at PPPL 0 13OCT05* 147 0.00 0.00

MCWF-141 C3-MTK-casting 02MAY05A 70* 05AUG05 149 10 14,081.00 140,810.00

MCWF-151 C3-MTM - machining/inspection 08AUG05* 61* 31OCT05 149 0.00 154,910.00

MCWF-161 C3-Receive at PPPL 0 02NOV05 149 0.00 0.00

MCWF-171 A2-MTK-casting 23JUN05* 61* 15SEP05 159 0.00 140,810.00

MCWF-181 A2-MTM - machining/inspection 20SEP05* 61* 13DEC05 157 0.00 154,910.00

MCWF-191 A2-Receive at PPPL 0 15DEC05 157 0.00 0.00

MCWF-201 C4-MTK-casting 14JUL05* 46* 15SEP05 176 0.00 140,810.00

MCWF-211 C4-MTM - machining/inspection 20SEP05* 61* 13DEC05 174 0.00 154,910.00

MCWF-221 C4-Receive at PPPL 0 15DEC05 174 0.00 0.00

MCWF-231 B1-MTK-casting 15AUG05* 62 08NOV05 170 0.00 140,810.00

MCWF-241 B1-MTM - machining/inspection 09NOV05 65 07FEB06 170 0.00 154,910.00

MCWF-251 B1-Receive at PPPL 0 09FEB06 170 0.00 0.00

MCWF-261 C5-MTK-casting 05SEP05* 61 28NOV05 175 0.00 140,810.00

MCWF-271 C5-MTM - machining/inspection 29NOV05 63 23FEB06 175 0.00 154,910.00

MCWF-281 C5-Receive at PPPL 0 23FEB06 175 0.00 0.00

MCWF-291 C6-MTK-casting 26SEP05* 61 19DEC05 192 0.00 140,810.00

MCWF-301 C6-MTM - machining/inspection 20DEC05 62 15MAR06 192 0.00 154,910.00

MCWF-311 C6-Receive at PPPL 0 17MAR06 192 0.00 0.00

MCWF-321 B2-MTK-casting 17OCT05* 62 10JAN06 195 0.00 140,810.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

Heitzenroeder  =342hr; Williamson = 200 hr   ;
travel=$48k

48=909     ;

48=130; 41=125 ;

48=255     ;

41=262$k   ; 48=293    ;

48=745     ;

41=113     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;
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MCWF-331 B2-MTM - machining/inspection 11JAN06 64 10APR06 195 0.00 154,910.00

MCWF-341 B2-Receive at PPPL 0 11APR06 195 0.00 0.00

MCWF-351 A3-MTK-casting 07NOV05* 67 07FEB06 215 0.00 140,810.00

MCWF-361 A3-MTM - machining/inspection 08FEB06 62 04MAY06 215 0.00 154,910.00

MCWF-371 A3-Receive at PPPL 0 09MAY06 215 0.00 0.00

MCWF-381 A4-MTK-casting 28NOV05* 62 21FEB06 216 0.00 140,810.00

MCWF-391 A4-MTM - machining/inspection 22FEB06 66 24MAY06 216 0.00 154,910.00

MCWF-401 A4-Receive at PPPL 0 29MAY06 216 0.00 0.00

MCWF-411 A5-MTK-casting 19DEC05* 67 21MAR06 258 0.00 140,810.00

MCWF-421 A5-MTM - machining/inspection 22MAR06 60 13JUN06 258 0.00 154,910.00

MCWF-431 A5-Receive at PPPL 0 16JUN06 258 0.00 0.00

MCWF-441 A6-MTK-casting 09JAN06* 64 06APR06 258 0.00 140,810.00

MCWF-451 A6-MTM - machining/inspection 07APR06 64 05JUL06 258 0.00 154,910.00

MCWF-461 A6-Receive at PPPL 0 07JUL06 258 0.00 0.00

MCWF-471 B3-MTK-casting 06FEB06* 61 01MAY06 285 0.00 140,810.00

MCWF-481 B3-MTM - machining/inspection 02MAY06 66 01AUG06 285 0.00 154,910.00

MCWF-491 B3-Receive at PPPL 0 03AUG06 285 0.00 0.00

MCWF-501 B4-MTK-casting 27FEB06* 61 22MAY06 288 0.00 140,810.00

MCWF-511 B4-MTM - machining/inspection 23MAY06 63 17AUG06 288 0.00 154,910.00

MCWF-521 B4-Receive at PPPL 0 21AUG06 288 0.00 0.00

MCWF-531 B5-MTK-casting 16MAR06* 62 09JUN06 335 0.00 140,810.00

MCWF-541 B5-MTM - machining/inspection 12JUN06 65 08SEP06 335 0.00 154,910.00

MCWF-551 B5-Receive at PPPL 0 13SEP06 335 0.00 0.00

MCWF-561 B6-MTK-casting 10APR06* 61 03JUL06 338 0.00 140,810.00

MCWF-571 B6-MTM - machining/inspection 04JUL06 65 02OCT06 338 0.00 154,910.00

MCWF-581 B6-Receive at PPPL 0 05OCT06 338 0.00 0.00

C-501B1 Last MCWF Delivered 0 05OCT06 770 0.00 0.00

Job: 1451 - Mod Coil Winding-CHRZANOWSKI
Station 1 Prep casring & Install Cladding

P1-001 Receive C1, Prep& Instl Cladding(Station 1) 08JUL05* 15 28JUL05 153 0.00 25,038.72

P1-091 Receive C2, Prep& Instl Cladding(Station 1) 30SEP05 15 20OCT05 109 0.00 27,925.12

P2-001 Receive A1, Prep& Instl Cladding(Station 1) 08NOV05 15 30NOV05 122 0.00 28,069.44

P2-091 Receive C3, Prep& Instl Cladding(Station 1) 01DEC05 15 21DEC05 122 0.00 28,069.44

P3-001 Receive A2, Prep& Instl Cladding(Station 1) 22DEC05 15 19JAN06 145 0.00 28,069.44

P3-091 Receive C4, Prep& Instl Cladding(Station 1) 20JAN06 15 09FEB06 147 0.00 28,069.44

P1-031 Receive B1, Prep& Instl Cladding(Station 1) 10FEB06 15 02MAR06 167 0.00 28,069.44

P1-121 Receive C5, Prep& Instl Cladding(Station 1) 03MAR06 13 21MAR06 167 0.00 28,069.44

P2-031 Receive C6, Prep& Instl Cladding(Station 1) 22MAR06 15 11APR06 185 0.00 28,069.44

P2-121 Receive B2, Prep& Instl Cladding(Station 1) 12APR06 15 02MAY06 185 0.00 28,069.44

FY05 FY06 FY07 FY08 FY09
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48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

48=141     ;

48=155     ;

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

© Primavera Systems, Inc.

Run Date 10JUN05 10:55 PMB Schedule

xECP-30 Baseline

Progress Bar

Critical Activity

0505 NCSX
STATUS THROUGH MAY 30

AGAINST ECP-30

Sheet 24 of 53



Activity
ID

Activity
Description

Forecast
Start

Orig
Dur

Forecast
Finish

Total
Float

PCTC Earned value
cost (BCWP)

ECP-30
Budget

P3-031 Receive A3, Prep& Instl Cladding(Station 1) 10MAY06 15 31MAY06 205 0.00 28,069.44

P3-121 Receive A4, Prep& Instl Cladding(Station 1) 01JUN06 15 21JUN06 205 0.00 28,069.44

P1-061 Receive A5, Prep& Instl Cladding(Station 1) 22JUN06 15 13JUL06 246 0.00 28,069.44

P1-151 Receive A6, Prep& Instl Cladding(Station 1) 14JUL06 15 03AUG06 246 0.00 28,069.44

P2-061 Receive B3, Prep& Instl Cladding(Station 1) 04AUG06 15 24AUG06 277 0.00 28,069.44

P2-151 Receive B4, Prep& Instl Cladding(Station 1) 25AUG06 15 15SEP06 277 0.00 28,069.44

P3-061 Receive B5, Prep& Instl Cladding(Station 1) 18SEP06 15 06OCT06 321 0.00 28,378.24

P3-151 Receive B6, Prep& Instl Cladding(Station 1) 09OCT06 15 27OCT06 325 0.00 28,717.92

Station 2-Winding, Instl Chill Plates,Tubing,Bag

P1-011 Wind coil C1 ------>@+50% for first coil 15AUG05* 37 05OCT05 143 0.00 91,505.64

P1-011J Complete Winding First Modular Coil 0 05OCT05 1,007 0.00 0.00

P1-020 Instl Chill Plates,Tubing, Bag C1 (Station 2) 06OCT05 22 04NOV05 143 0.00 35,755.12

P2-011 Wind coil A1 01DEC05 33 24JAN06 127 0.00 101,584.64

P2-020 Instl Chill Plates,Tubing, Bag A1  (Station 2) 25JAN06 15 14FEB06 127 0.00 35,755.12

P3-011 Wind coil A2 15FEB06 33 31MAR06 127 0.00 101,584.64

P3-020 Instl Chill Plates,Tubing, Bag A2  (Station 2) 03APR06 22 02MAY06 127 0.00 35,755.12

P1-041 Wind coil B1 03MAY06 33 19JUN06 127 0.00 101,584.64

P1-050 Instl Chl Plates,Tubing, Bag  B1 (Station 2) 20JUN06 15 11JUL06 127 0.00 35,755.12

P2-041 Wind coil C6 (station 2) 12JUL06 33 25AUG06 127 0.00 101,584.64

P2-050 Instl Chl Plates,Tubing, Bag C6 (Station 2) 28AUG06 22 27SEP06 127 0.00 35,755.12

P3-041 Wind coil A3 (station 2) 28SEP06 49 07DEC06 127 0.00 103,835.73

P3-050 Instl Chl Plates,Tubing, Bag A3 Station 2) 08DEC06 22 16JAN07 127 0.00 36,581.16

P1-071 Wind coil A5 (station 2)@15% 17JAN07 42 15MAR07 127 0.00 88,375.98

P1-080 Instl Chl Plates,Tubing,Bag A5(Station 2)@15% 16MAR07 19 11APR07 127 0.00 31,111.08

P2-071 Wind coil B3 (station 2)@15% 12APR07 42 11JUN07 127 0.00 88,375.98

P2-080 Instl Chill Plates,Tubing,Bag B3 (Station 2)@15% 12JUN07 19 09JUL07 127 0.00 31,111.08

P3-071 Wind coil B5 (station 2)@15% 10JUL07 42 06SEP07 135 0.00 88,375.98

P3-080 Instl Chill Plates,Tubing,Bag B5 Station 2)@15% 07SEP07 19 03OCT07 135 0.00 31,288.10

174-037 Modular Coil local I&C -Install (from wbs 143) 06OCT05 501* 03OCT07 134 0.00 69,182.77

Station 3-Winding, Instl Chill Plates,Tubing,Bag

P1-101 Wind coil C-2(station 3) 21OCT05* 33 08DEC05 109 0.00 101,584.64

P1-110 Instl Chill Plates,Tubing, Bag C2  (Station 3) 09DEC05 22 17JAN06 109 0.00 35,755.12

P2-101 Wind coil C-3 (station3) 18JAN06 33 03MAR06 109 0.00 101,584.64

P2-110 Instl Chill Plates,Tubing, Bag C3(Station 3) 06MAR06 22 04APR06 109 0.00 35,755.12

P3-101 Wind coil C4 (station 3) 05APR06 33 19MAY06 109 0.00 101,584.64

P3-110 Instl Chill Plates,Tubing, Bag C4  (Station 3) 22MAY06 15 12JUN06 109 0.00 35,755.12

P1-131 Wind coil C5 (station 3 13JUN06 33 28JUL06 109 0.00 101,584.64

P1-140 Instl Chl Plates,Tubing, Bag C5 Station 3) 31JUL06 15 18AUG06 109 0.00 35,755.12

FY05 FY06 FY07 FY08 FY09
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EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs

EM//TB = 336 hrs
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**********
JOULE MILESTONE Q4
9/30/05
**********
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P2-131 Wind coil B2 (station3) 21AUG06 33 05OCT06 109 0.00 101,869.11

P2-140 Instl Chl Plates,Tubing, Bag B2  (Station 3) 06OCT06 22 06NOV06 109 0.00 36,581.16

P3-131 Wind coil A4 (station 3) 07NOV06 49 24JAN07 109 0.00 103,931.52

P3-140 Instl Chl Plates,Tubing, Bag A4 (Station 3) 25JAN07 22 23FEB07 109 0.00 36,581.16

P1-161 Wind coil A6 (station 3)@15% 26FEB07 42 24APR07 109 0.00 88,375.98

P1-170 Instl Chill Plates,Tubing,Bag A6Station 3)@15% 25APR07 19 21MAY07 109 0.00 31,111.08

P2-161 Wind coil B4 (station 3)@15% 22MAY07 42 20JUL07 109 0.00 88,375.98

P2-170 Instl Chill Plates,Tubing,Bag B4Station3)@15% 23JUL07 19 16AUG07 109 0.00 31,111.08

P3-161 Wind coil  B6 (station 3)@15% 17AUG07 42 16OCT07 126 0.00 89,285.90

P3-170 Instl Chill Plates,Tubing,Bag B6Station3)@15% 17OCT07 19 12NOV07 126 0.00 32,232.20

Station 5-VPI

P1-021V VPI (Station 5) C1 07NOV05 12 22NOV05 344 0.00 27,401.12

P1-111V VPI (Station 5) C2 18JAN06 12 02FEB06 312 0.00 27,401.12

P2-021V VPI (Station 5) A1 15FEB06 12 02MAR06 304 0.00 27,401.12

P2-111V VPI (Station 5) C3 05APR06 12 20APR06 281 0.00 27,401.12

P3-021V VPI (Station 5) A2 03MAY06 12 18MAY06 273 0.00 27,401.12

P3-111V VPI (Station 5) C4 13JUN06 12 28JUN06 257 0.00 27,401.12

P1-051V VPI (Station 5) B1 12JUL06 12 27JUL06 249 0.00 27,401.12

P1-141V VPI (Station 5) C5 21AUG06 12 06SEP06 233 0.00 27,401.12

P2-051V VPI (Station 5) C6 28SEP06 12 13OCT06 218 0.00 27,928.65

P2-141V VPI (Station 5) B2 07NOV06 12 22NOV06 202 0.00 28,034.16

P3-051V VPI (Station 5) A3 17JAN07 12 01FEB07 205 0.00 28,034.16

P3-141V VPI (Station 5) A4 26FEB07 12 13MAR07 189 0.00 28,034.16

P1-081V VPI (Station 5) A5  @15% learning curve 12APR07 10 25APR07 168 0.00 23,846.13

P1-171V VPI (Station 5) A6 @15% learning curve 22MAY07 10 05JUN07 150 0.00 23,846.13

P2-081V VPI (Station 5) B3 @15% learning curve 10JUL07 10 23JUL07 127 0.00 23,846.13

P3-081V VPI (Station 5) B4 @15% learning curve 17AUG07 10 30AUG07 109 0.00 23,846.13

P2-171V VPI (Station 5) B5 @15% learning curve 04OCT07 10 17OCT07 144 0.00 24,705.45

P3-171V VPI (Station 5) B6 @15% learning curve 13NOV07 10 26NOV07 126 0.00 24,705.45

Station 1B Final Clamp Installation

P1-021C Final Clamps & Warm Test (Station1) C1 23NOV05 7 05DEC05 377 0.00 10,024.80

P1-111C Final Clamps & Warm Test (Station1) C2 03FEB06 7 13FEB06 340 0.00 10,024.80

P2-021C Final Clamps & Warm Test (Station1) A1 03MAR06 7 13MAR06 327 0.00 10,024.80

P2-111C Final Clamps & Warm Test (Station1) C3 21APR06 7 01MAY06 299 0.00 10,024.80

P3-021C Final Clamps & Warm Test (Station1) A2 19MAY06 7 30MAY06 286 0.00 10,024.80

P3-111C Final Clamps & Warm Test (Station1) C4 29JUN06 7 10JUL06 265 0.00 10,024.80

P1-051C Final Clamps & Warm Test (Station1) B1 28JUL06 7 07AUG06 252 0.00 10,024.80

P1-141C Final Clamps & Warm Test (Station1) C5 07SEP06 7 15SEP06 243 0.00 10,024.80

P2-051C Final Clamps & Warm Test (Station1) C6 16OCT06 7 24OCT06 223 0.00 10,256.40

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//TB = 1,216 hrs

EM//TB = 428 hrs

EM//TB = 1,216 hrs

EM//TB = 428 hrs

EM//TB = 1,034 hrs

EM//TB = 364 hrs

EM//TB = 1,034 hrs

EM//TB = 364 hrs

EM//TB = 1,034 hrs

EM//TB = 364 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 328 hrs

EM//TB = 279 hrs

EM//TB = 279 hrs

EM//TB = 279 hrs

EM//TB = 279 hrs

EM//TB = 279 hrs

EM//TB = 279 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs
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P2-141C Final Clamps & Warm Test (Station1) B2 27NOV06 7 05DEC06 202 0.00 10,256.40

P3-051C Final Clamps & Warm Test (Station1) A3 02FEB07 7 12FEB07 222 0.00 10,256.40

P3-141C Final Clamps & Warm Test (Station1) A4 14MAR07 7 22MAR07 201 0.00 10,256.40

P1-081C Final Clamps & Warm Test (Station1) A5 26APR07 7 04MAY07 177 0.00 10,256.40

P1-171C Final Clamps & Warm Test (Station1) A6 06JUN07 7 14JUN07 156 0.00 10,256.40

P2-081C Final Clamps & Warm Test (Station1) B3 24JUL07 7 01AUG07 130 0.00 10,256.40

P3-081C Final Clamps & Warm Test (Station1) B4 31AUG07 7 11SEP07 109 0.00 10,256.40

P3-171C Final Clamps & Warm Test (Station1) B5 18OCT07 7 26OCT07 147 0.00 10,626.00

P2-171C Final Clamps & Warm Test (Station1) B6 27NOV07 7 07DEC07 126 0.00 10,626.00

LOE Oversight & Supervision

171-040 Winding Oversight (LOE) 01JUN05* 642* 21DEC07 454 0.00 934,781.81

171-041 Tech Supervision 01JUN05* 707 31MAR08 389 0.00 345,615.25

TITLE3W Titel III Design ORNL- Component Fab &  WINDING 02MAY05A 663* 21DEC07 454 6,279.10 196,221.84

15 - Structures
Job: 1501 - Structures  Design- Kalish

PDR/PBR Task List

1501-105 Project PDR 07OCT03A 1 07OCT03A 100 0.00 0.00

1501-109 Prepare FY 04 WP/WAF 31OCT03A 20 31OCT03A 100 12,360.00 12,360.00

1501-113 Prepare PBR documentation 04NOV03A 10 18NOV03A 100 6,180.00 6,180.00

1501-117 Performance baseline review 0 18NOV03A 100 0.00 0.00

Reqmnts,Configuration, Interfaces and PDR

1501-125 Update drawings & models  based on vendor recomm 21OCT03A 30 26NOV03A 100 10,660.50 10,660.50

1501-133 Prepare a "scope sheet" which defines all interf 03NOV03A 124 30SEP04A LOE 5,407.50 5,407.50

1501-FY05 Prelim Design Structures 22DEC05 65 30MAR06 177 0.00 93,437.13

1501-PDR Structures PDR 0 30MAR06 177 0.00 0.00

1501-FD Final Design Structures 31MAR06 65 30JUN06 177 0.00 93,437.13

1501-FDR Structures FDR 0 30JUN06 177 0.00 0.00

Job:1550 - Structures Procurement -KALISH

1501-245 Prep Spec,Solicit Bids, and Evaluate Bids 03JUL06 65 02OCT06 177 0.00 0.00

162-036.9 Award Coil Support Assy 0 02OCT06* 177 0.00 0.00

162-037 WBS 151Coil Support Assy Procurement  [A/1] 03OCT06 249 01OCT07 177 0.00 1,020,858.45

162-031 Title III engr WBS 151 03OCT06 249 01OCT07 511 0.00 160,613.56

153.037 WBS 153 Support Structure I&C  Procurement/Fab 03OCT06* 249 01OCT07 511 0.00 9,039.07

153.015 Title III design WBS 153 localI&C 03OCT06* 249 01OCT07 511 0.00 963.66

16 - Coil Services

161 - LN2 Distribution

191-001 Title I design WBS 161 LN2 manifolds&piping 02OCT06* 65 10JAN07 306 0.00 58,172.50

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EM//TB = 120 hrs

EA//EM Chrzanowski @ 70%=3244
EA//EM Raftopolous @40%=1843

EM//SM (Meighan) @ 70%=2920

WILLIAMSON=908 (20%)
travel=$24k

kalish=188;rushinski=188;dahlgren=133

kalish=188;rushinski=188;dahlgren=133

41=500$k;   4E = 313.98  ; 35=02$k   ;

Kalish=720;ea//dm=218;

em//sm=12;em//tb=48;41=$2.52 k

; em//sm=8

EA//EM   =80hr   ; ORNLEM   =251hr   ;
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191-011 Title II design WBS 161 LN2 manifolds&piping 11JAN07 60 04APR07 306 0.00 116,516.90

191-031 Title III engr WBS 161 05APR07 280 15MAY08 356 0.00 16,656.28

191-037 Procurement WBS 161 05APR07 130 08OCT07 306 0.00 73,391.96

191-038 PDR#17 09OCT07* 86 15FEB08 420 0.00 62,458.88

191-041 LN2 Manifolds & ppg Fab/assy/instl WBS 161 09OCT07* 62 14JAN08 306 0.00 34,007.58

191-042 PDR #17,25,3 09OCT07* 65 17JAN08 441 0.00 10,839.44

162 - Electrical Leads

132-000 PDR #17 & 25 02OCT06 325 24JAN08 436 0.00 41,396.19

132-001 Title I design WBS 162 Coil leads 02OCT06* 130 11APR07 303 0.00 153,159.10

132-011 Title II design   WBS 162 Coil leads 12APR07 130 15OCT07 303 0.00 153,686.42

132-015 Title III design WBS 162 Coil leads 16OCT07* 60 17JAN08 441 0.00 18,540.24

132-037 Coil  Leads  Procurement WBS 162 16OCT07* 60 17JAN08 303 0.00 314,856.96

163 - Coil Protection System

163.001 Title I design WBS 163 Coil protection 02OCT06* 65 10JAN07 656 0.00 43,149.40

163.011 Title II design   WBS 163 Coil protection 11JAN07 40 07MAR07 656 0.00 43,149.40

17 - Cryostat and Base Support Structure
Job:1701-Cryost&Base Sprt Strct Dsn-GETTLEFINGER

Prior Costs

1701-001 Apr-Sept MIE Costs PPPL 01APR03A 54 30SEP03A 100 12,180.00 12,180.00

151-000 Adv Concep Design Cryostat shell & struct 01DEC03A 103* 31MAR04A 100 6,000.00 6,000.00

151-001 Title I design WBS 171 cryostat 01APR04A 270* 29APR05A 100 125,850.61 125,850.61

151-002 Cryostat  PDR 0 29APR05A 0.00 0.00

161-001 Title I design WBS 172 base support struct 01APR04A 323* 15JUL05 364 90 44,766.31 49,740.34

151-003 Base Support Struct PDR 0 15JUL05 364 0.00 0.00

161-011 Final Design Base Support Structure WBS 172 18JUL05 114 04JAN06 364 0.00 64,199.03

172-199 Base Support Structure FDR 0 04JAN06 364 0.00 0.00

151-011 Final Design Cryostat      WBS 171 02OCT06* 181 22JUN07 175 0.00 248,548.17

171-199 Cryostat FDR 0 22JUN07 175 0.00 0.00

Job: 1751 - Cryostat Procurement
171 - Cryostat

151-031 Title III engr 25JUN07 405 28JAN09 175 0.00 33,054.33

151-036.8 Prep Spec, Solicit bids, and Select Vendor 25JUN07 65 25SEP07 175 0.00 0.00

151-036.9 Award Cryostat Procurement 0 01OCT07* 242 0.00 0.00

151-037 Cryostat Procurement           [A/1] 02OCT07 141 25APR08 242 0.00 508,421.76

Job: 1752 - Base Support Structure Procurement
172 - Base Support Structure

161-031 Title III engr WBS 172 06FEB07 240 22JAN08 438 0.00 11,161.46

161-036.8 Prep Spec, Solicit bids, and Select Vendor 06FEB07* 65 07MAY07 241 0.00 0.00

161-036.9 Award Machine Base&supports Procurement 0 07MAY07 241 0.00 0.00

161-037 Machine Base&supports Procurement    [A/1] 08MAY07 90 13SEP07 241 0.00 303,805.05

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EA//EM   =80hr   ; ORNLEM   =281hr   ;

EA//EM   =08hr   ; ORNLEM   =86hr   ;

41=52.95$k   ;

41=44.36$k   ;

EM//SM   =71hr   ; EM//TB   =284hr   ;

EM//SM   =23hr   ; EM//TB   =90hr   ;

Williamson  =20; ornlrm=200

Williamson  =869; ornlrm=20

Williamson=868; ornlrm=20

ORNLEM  =98; em//sm=8

41=223.6 k

Williamson  =82;ornlrm=80;r///rm2=80

Williamson=82;ornlrm=80;r///rm2=80

gettelfinger   =488hr   ; Messineo  =297hr   ;

Messineo   =170hr   ;gettelfinger  =202hr

Messineo =170hr;Gettelfinger =202hr;

Gettelfinger   =976hr   ;Messineo  =593hr   ;

Gettelfinger   =34hr   ; messineo=220

41=358.47$k   ; 35=02$k   ;

Gettelfinger   =60hr   ;

41=238$k   ; 35=02$k   ;
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18 - Field Period Assembly
Job: 1801-Field Period Assly -CHRZANOWSKI (ORNL)

Prior Costs

1801-001 Apr-Sept MIE Costs PPPL 01APR03A 42 30SEP03A 100 7,750.00 7,750.00

1801-002 Apr-Sept MIE Costs ORNL 01APR03A 42 30SEP03A 100 53,050.00 53,050.00

Job: 1802 - FP Assy Oversight&Support-VIOLA
Oversight and Supervision

181.200 HP Coverage in the TFTR TC LOE FY04 02FEB04A 171* 30SEP04A LOE 61,119.60 61,119.60

181.201 D-Site Shift Supervisor  LOE FY04 01JUL04A 64* 30SEP04A LOE 25,920.40 25,920.40

181.210 HP Coverage in the TFTR TC LOE FY05 01OCT04A 249* 30SEP05 1,010 LOE 89,433.05 136,539.00

181.222 HP Coverage in the TFTR TC LOE FY06 03OCT05* 250* 02OCT06 760 0.00 151,697.99

181.220 HP Coverage in the TFTR TC LOE FY07 02OCT06* 250* 01OCT07 511 0.00 155,203.36

181.221 HP Coverage in the TFTR TC LOE FY08 01OCT07* 251* 30SEP08 261 0.00 160,771.00

181.100 PPPL EM LOE FY04 13OCT03A 242* 30SEP04A LOE 77,518.74 77,518.74

181.110 PPPL EM LOE FY05 01OCT04A 249* 30SEP05 1,010 LOE 6,304.51 9,625.20

181.120 PPPL EM LOE FY06 06MAR06* 148* 02OCT06 760 0.00 116,541.57

181.121 PPPL EM LOE FY07 02OCT06* 249* 28SEP07 512 0.00 269,898.66

181.122 PPPL EM LOE FY08 01OCT07* 251* 30SEP08 261 0.00 279,624.87

Job: 1803- FP Assy Toolg/Constructability-BROWN
0   

1803-0 Constructability Review **TBD*** 0 31MAY05 1,102 100 0.00 0.00

1.00-VV Prep Station

1803-1.01 Concept definition and requirements 01FEB05A 10 28FEB05A 100 16,056.00 16,056.00

1803-1.02 VV Support Fixture - model design& drawing detai 01FEB05A 73 31MAY05A 100 13,604.00 13,604.00

1803-1.04 Metrology -sightline layout   metrology support 13APR05A 18 31MAY05A 100 25,502.00 25,502.00

1803-1.05 Structural / Seismic Analysis check 01FEB05A 86* 31MAY05A 100 13,220.00 13,220.00

1803-1.06 Design review PDR VV Prep Station 01JUN05* 9* 13JUN05 399 0.00 1,983.00

1803-1.09 Safety Review documentation / presentation 13JUL05 10 26JUL05 399 0.00 2,644.00

1803-1.061 Design review FDR VV Prep Station 27JUL05* 2 28JUL05 399 0.00 1,983.00

1803-1.07 Design check and sign-off 29JUL05* 5 04AUG05 399 0.00 3,462.80

1803-1.10 Fab / Design Review - follow-up activities 29JUL05* 10 11AUG05 415 0.00 6,738.00

1803-1.08 Prep & Issue Spec,dwgs,and requisition 05AUG05* 1 05AUG05 399 0.00 2,644.00

1803-1.081 Procure Materials 08AUG05 20 02SEP05 399 0.00 12,810.00

1803-1.12 PPPL FAB  - VV support Fixture 05SEP05 45 04NOV05 416 0.00 5,249.05

1803-1.13 PPPL FAB  VV Prep Station Platform 05SEP05 45 04NOV05 416 0.00 5,249.05

1803-1.14 PPPL FAB   VV Prep Station metrology stands 05SEP05 45 04NOV05 416 0.00 5,249.05

2.00-Half Period Assembly

1803-2.01 Concept definition and requirements 03JAN05A 52* 28FEB05A 100 16,056.00 16,056.00

1803-2.02 MC Holding Fixture  - model design and drawing 01FEB05A 79* 29APR05A 100 21,728.00 21,728.00

1803-2.04 Metrology - sightline layout design details metr 01JUN05* 10 14JUN05 1,092 0.00 21,728.00

1803-2.05 Structural / Seismic Analysis check 01JUN05* 10 14JUN05 403 0.00 13,220.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

sh//tb=1300 (.75 fte)

 sh//tb=1300 (.75 fte)

sh//tb=1300 (.75 fte)

sh//tb=1300 (.75 fte)

Viola=60

Viola=648 66% for FY06

Viola=1467 (85%)

Viola=1467 (85%)

BROWN        =60hr   ; PAUL         =60     ;

BROWN        =08hr   ; PAUL    =120     ;

BROWN        =80hr   ; PAUL         =120     ;

ANALYST      =80hr   ;

BROWN        =12hr   ;

BROWN        =16hr   ;

BROWN        =12hr   ;

BROWN        =16hr   ; PAUL         =08     ;

BROWN        =16hr   ; PAUL         =40     ;

BROWN        =16hr   ;

m&s= ?

em//tb=?

em//tb=?

em//tb=?

BROWN        =60hr   ; PAUL         =60    ;

BROWN        =20hr   ; PAUL         =180    ;

ea//em=60;ea//sm=80

 ANALYST      =80hr   ;
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1803-2.06 PDR Half Period Assy 15JUN05* 1 15JUN05 403 0.00 1,983.00

1803-2.09 Safety Review documentation / presentation 29JUN05 10 13JUL05 403 0.00 2,644.00

1803-2.061 FDR Half Period Assy 14JUL05* 1 14JUL05 403 0.00 1,983.00

1803-2.10 Fab / Design Review - follow-up activities 15JUL05 10 28JUL05 1,061 0.00 6,738.00

1803-2.07 Design check and sign-off 15JUL05 5 21JUL05 403 0.00 3,462.80

1803-2.08A Prep & Issue Spec,dwgs,and requisition 21JUL05 1 21JUL05 403 0.00 0.00

1803-2.08 Procurement Lead Time and Award 22JUL05 55 06OCT05 403 0.00 2,665.32

1803-2.11 Fab MC HP Assy Fixtures (2) 07OCT05 65 17JAN06 403 0.00 29,580.00

1803-2.12 Fab MC MC HP Assy Metrology support stands (2) 07OCT05 65 17JAN06 403 0.00 14,790.00

3.00-MC Installation

1803-3.01 Concept definition and requirements 25OCT04A 5 29OCT04A 100 6,610.00 6,610.00

1803-3.02 MC Turning Fixture and base - model design and d 15NOV04A 48* 31JAN05A 100 1,983.00 1,983.00

1803-3.03 MC Gantry Crane - model design and drawing detai 29NOV04A 40* 31JAN05A 100 14,265.00 14,265.00

1803-3.04 VV support stand - model design and drawing deta 29NOV04A 104* 29APR05A 100 8,849.00 8,849.00

1803-3.05 Platform - design and drawing details 01FEB05A 7 29APR05A 100 9,179.50 9,179.50

1803-3.084 Industry Info Meeting 21FEB05A 1 21FEB05A 100 0.00 0.00

3.10 MC Turning Fixture-Industry Option

1803-3.10A Issue dwgs 02MAY05A 30 31MAY05A 100 20,243.80 20,243.80

180303.10A Issue RFP 0 31MAY05A 100 0.00 0.00

1803-3.10C Proposals Due 0 15JUL05* 1,070 0.00 0.00

1803-3.14 DECISION ON APPROACH 0 01AUG05 226 0.00 0.00

1803-3.15 PPPL Dsn Turning fixture 02AUG05 65 31OCT05 226 0.00 80,152.60

1803-3.07 Seismic Analysis check 11OCT05* 15 31OCT05 994 0.00 29,371.20

1803-3.15B PDR Turning fixture & Base 0 05SEP05 266 0.00 0.00

1803-3.15E FDR Turning fixture & Base 0 31OCT05 226 0.00 0.00

1803-3.07A Prep Procurement Pkg 01NOV05* 35 21DEC05 226 0.00 0.00

1803-3.08A Issue RFP 0 21DEC05 226 0.00 0.00

1803-3.08B Recieve & Evaluate Bids 22DEC05 25 02FEB06 226 0.00 0.00

1803-3.15D Award Fabrication  Contract 0 02FEB06 226 0.00 0.00

1803-3.15C Fabricate  - MC Turning fixture & Base 03FEB06* 210 29NOV06 226 0.00 0.00

1803-3.15A Fabricate  - MC Gantry Crane 03FEB06* 210 29NOV06 226 0.00 17,527.77

3.20 MC Turning Fixture-Crane Option

1803-3.30 Develop Crane Design Option 01MAY05A 6* 31MAY05A 100 0.00 0.00

1803-3.33 Design Equivalent Test Simulation Model 16MAY05A 19* 10JUN05 226 50 3,208.40 6,416.80

1803-3.36 Design Test Track 01JUN05 7 09JUN05 227 0.00 6,416.80

1803-3.39  Fab Test Track 13JUN05 20 11JUL05 226 0.00 56,326.60

1803-3.40 Site Prep 12JUL05 5 18JUL05 226 0.00 0.00

1803-3.43 Assembly of Test Article 12JUL05 5 18JUL05 226 0.00 11,923.20

1803-3.46 Metrology set-up 15JUL05 5 21JUL05 226 0.00 0.00

1803-3.49 Run Test 22JUL05 3 26JUL05 226 0.00 11,004.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

BROWN        =12hr   ;

BROWN        =16hr   ;

BROWN        =12hr   ;

BROWN        =16hr   ; PAUL         =40     ;

BROWN        =16hr   ; PAUL         =08     ;

BROWN        =16hr   ;

41=10$k each = $20k   ;

41=5$k  each = $10k ;

BROWN        =12hr   ;   ;

BROWN        =12hr   ; MORRIS       =120     ;

BROWN        =04hr   ; MORRIS       =80     ;

BROWN        =06hr   ; MORRIS       =80     ;

Brown=68, Morris=88

brown=140;morris=530

HM FAN      =160hr   ;

41=65$k   for fabrication

41=12$k   ;

 VIOLA 40hrs

VIOLA 40 hrs

ETC M&S $25k, TECH FAB 240hrs, VIOLA 40hrs

TECH INSTALL TIME 160 hrs

TECHS 96hrs, VIOLA 24hrs
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1803-3.50 Test Evaluation and Write up 27JUL05 4 01AUG05 226 0.00 2,566.72

1803-3.52 DECISION ON APPROACH 0 01AUG05 226 0.00 0.00

3.30 MC Assy -Platforms,Suprt Stands,&other

1803-3.08 ** PDR ** Platform & Support Stands 08AUG05* 1 08AUG05 420 0.00 991.50

1803-3.12 Safety Review documentation / presentation 08AUG05* 10 19AUG05 420 0.00 2,644.00

1803-3.081 ** FDR ** Platform & Support Stands 22AUG05* 1 22AUG05 420 0.00 991.50

1803-3.110 Prep & Issue Spec,dwgs,and req-pltfrm&sprts 23AUG05 1 23AUG05 420 0.00 0.00

1803-3.101 Procurement lead time platforms & supports 24AUG05 55 08NOV05 420 0.00 10,454.61

1803-3.16 FAB  - VV suprt stand & misc crane fixtures 09NOV05 70 24FEB06 420 0.00 22,185.00

1803-3.16A FAB  -Platform 09NOV05 70 24FEB06 420 0.00 14,790.00

1803-3.16B FAB  -MC Installation Metrology sprt stands 09NOV05 70 24FEB06 420 0.00 7,395.00

1803-3.11 Procurement Technical Rep 05JUL05* 140 26JAN06 939 0.00 26,629.66

1803-3.13 Fabrication - follow-up activities 05JUL05* 140 26JAN06 939 0.00 11,348.27

4.00-Final FP Assembly

1803-4.01 Concept definition and requirements 01MAR05A 5 28MAR05A 100 10,704.00 10,704.00

1803-4.02 MC Support Stand - model design and drawing deta 01APR05A 89* 31MAY05A 100 14,265.00 14,265.00

1803-4.03 TF HP support  turning fixture - model design  d 01APR05A 15 21JUN05 1,067 50 7,132.50 14,265.00

1803-4.04 FP Assembly platform - model design  drawing det 22JUN05 20 20JUL05 1,067 0.00 14,265.00

1803-4.05 VV Port Alignment/Weldment Fixture - design and 01JUN05 15 21JUN05 493 0.00 14,265.00

1803-4.06 Metrology - sightline layout design details metr 13JUL05* 16* 03AUG05 463 0.00 9,510.00

1803-4.07 Structural / Seismic Analysis check 22AUG05* 10* 02SEP05 440 0.00 13,220.00

1803-4.08 PDR Final FP Assy 20OCT05* 1 20OCT05 407 0.00 1,468.56

1803-4.081 FDR Final FP Assy 29NOV05* 1 29NOV05 382 0.00 1,468.56

1803-4.09 Design check and sign-off 30NOV05 5 06DEC05 382 0.00 3,846.72

1803-4.11 Safety Review documentation / presentation 11NOV05 10 28NOV05 382 0.00 2,937.12

1803-4.12 Fabrication - follow-up activities 02MAR06 65 01JUN06 382 0.00 7,485.12

1803-4.10A Prep & Issue Spec,dwgs,and req-pltfrm&sprts 06DEC05 1 06DEC05 382 0.00 0.00

1803-4.10 Procurement lead time 07DEC05 55 01MAR06 382 0.00 4,405.68

1803-4.13 FAB-MC Support Stands (2) 02MAR06* 65 01JUN06 382 0.00 14,790.00

1803-4.14 Fab -TF HP support and turning fixture (2) 02MAR06* 65 01JUN06 409 0.00 11,092.50

1803-4.15 FAB-FP Assy platforms (2) 02MAR06* 65 01JUN06 382 0.00 44,370.00

1803-4.16 FAB-MC Temporary End Supports (2) 02MAR06* 65 01JUN06 382 0.00 14,790.00

1803-4.17 FAB-Final FP Assy Metrology suprt stands (2) 02MAR06* 65 01JUN06 382 0.00 14,790.00

1803-4.18 FAB-VV Port alignment/weldment fixtures (2) 02MAR06* 65 01JUN06 382 0.00 14,790.00

5.00-TF HP Assembly

1803-5.001 Concept definition and requirements 02MAY05A 10 31MAY05A 100 10,704.00 10,704.00

1803-5.002 TF Rotation Fixture plus dwgs 02MAY05A 78* 19AUG05 454 50 21,728.00 43,456.00

1803-5.003 Metrology layout/support stand dwgs 18JUL05* 10* 29JUL05 469 0.00 9,510.00

1803-5.004 Structural Analysis 11JUL05* 15* 29JUL05 469 0.00 13,220.00

1803-5.005 PDR 22AUG05* 5 26AUG05 454 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

VIOLA 16hrs

BROWN        =6hr   ;

BROWN        =16hr   ;

BROWN        =6hr   ;

BROWN        =60hr   ;

41=15$k   ;

41=10$k   ;

41=5$k   ;

BROWN        =152hr   ;

BROWN        =40hr   ; MORRIS       =40     ;

BROWN        =47hr   ; MORRIS       =40    ;

BROWN        =12hr   ; MORRIS       =120     ;

BROWN        =12hr   ; MORRIS       =120     ;

BROWN        =12hr   ; MORRIS       =120     ;

BROWN        =12hr   ; MORRIS       =120     ;

BROWN        =08hr   ; MORRIS       =80     ;

ANALYST      =80hr   ;

BROWN        =8hr   ;

BROWN        =8hr   ;

BROWN        =16hr   ; MORRIS       =08     ;

BROWN        =16hr   ;

BROWN        =16hr   ; MORRIS       =40     ;

BROWN        =24hr   ;

41=5$k x 2= $10k  ;

41=7.5$k

41=30$k

41=5$k x 2 = $10k

41=5$k   x 2 = $10k

41=5$k x 2 = $10k

BROWN        =40hr   ; MORRIS       =40    ;

BROWN        =40hr   ; MORRIS       =360   ;

BROWN        =8hr   ; MORRIS       =80    ;

Analyst=80hrs

BROWN        =8 ETC ONLY
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1803-5.006 FDR 19SEP05* 5 23SEP05 439 0.00 0.00

1803-5.007 Pre & Issue Specs and Dwgs 26SEP05 5 30SEP05 439 0.00 0.00

1803-5.008 Procurement Lead Time 03OCT05 55 20DEC05 439 0.00 0.00

1803-5.009 Fabricate TF HP Assembly (1) 21DEC05 65 29MAR06 439 0.00 0.00

6.00-Interface/Test Activities

1803-5.01 Finalize TFTR test cell FPA assembly layout draw 13JUN05* 22* 13JUL05 1,062 0.00 9,066.40

1803-5.02 Establish an assembly interface requirements doc 14JUL05* 10 27JUL05 1,062 0.00 6,610.00

1803-5.03 Design test components as needed to qualify ass 01JUN05* 8* 10JUN05 1,034 0.00 51,327.00

1803-5.04 Fab - Test Articles 13JUN05* 45 15AUG05 1,034 0.00 0.00

1803-5.05 Metrology Validation 16AUG05 15 05SEP05 1,034 0.00 0.00

7.00-Oversight

1803-7.01 Meetings Prep and Reporting 01NOV04A 230* 30SEP05 1,015 LOE 70,931.04 114,037.05

1803-7.02 Develop and maintain concept definition document 01NOV04A 230* 30SEP05 1,015 LOE 6,167.13 9,915.00

1803-7.03 Develop and maintain assembly plan document 01NOV04A 230* 30SEP05 1,015 LOE 8,222.84 13,220.00

1803-7.04 Mike Cole's FY05 on-site involvement in assembly 01NOV04A 230* 30SEP05 1,015 LOE 15,425.60 24,800.00

Tooling Design & Fabrication

713A.040 General procurements 02OCT06* 498 26SEP08 263 0.00 10,473.75

713A.050 Welding tools, materials & equipt 02OCT06* 498 26SEP08 263 0.00 10,473.75

713A.060 Instl He gas piping from NSTX to D-site tc 02OCT06* 65 10JAN07 290 0.00 44,271.00

Job: 1804-FP Assy Measurement Sys-RAFTOPOULOS
Metrology

740.010 Final Design Measurement systems 19JAN04A 181* 30SEP04A LOE 26,000.00 26,000.00

740.011 3-D Scanner/Faro Arm  FDR 0 30JAN04A 0.00 0.00

740.015 Prepare Requisition 3-D scanner & Romer Arm 30JAN04A 10 30JAN04A 0.00 0.00

740.030 Deliver 3-D Scanner & Romer Arm 01APR04A 10* 30APR04A 100 171,990.00 171,990.00

740.030A Romer Arm Training 06JUL04A 3* 08JUL04A 100 0.00 0.00

740.031 Metrology Software Review 0 30JAN04A 0.00 0.00

740.032 Prepare Met Software Requisition 30JAN04A 10 30JAN04A 0.00 0.00

740.045 Purchase- second Faro Arm PE005330 01OCT04A 102 29OCT04A 100 70,455.00 70,455.00

1803-8 Metrology Support (moved from 1803) 01NOV04A 230* 30SEP05 1,015 LOE 62,904.73 101,133.00

740.020 Facility Prep 03OCT05* 95 22FEB06 915 0.00 63,396.64

740.035 Deliver Metrology Software 30SEP05* 1 30SEP05 1,010 0.00 0.00

740.100 Romer CMM- spare probes 03OCT05* 65 11JAN06 945 0.00 4,437.00

740.105 Romer CMM-Software support & warranty renewal 03OCT05* 1,010* 30SEP09 0 0.00 45,633.14

740.110 Romer CMM-Laptop for 2nd arm 03OCT05* 65 11JAN06 945 0.00 5,916.00

Job:1810 - Field Period Assembly-VIOLA
Prep TFTR TC for Assembly operations

S0P0-100 Clearout realestate & setup fixturing 03OCT05* 59* 03JAN06 956 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

BROWN        =8 ETC ONLY

BROWN        =24 ETC ONLY

41=$30ketconly

BROWN        =40hr   ; PAUL         =24     ;

BROWN        =40hr   ;

BROWN        =40hr   ; ANALYST      =80hr   ;
PAUL         =120     ;41=15

BROWN        =341hr   ; MORRIS       =238     ;
PAUL         =190    ;Fan=84

BROWN        =60hr   ;

BROWN        =80hr   ;

COLE         =160hr   ;

41=$7.5k

41=$7.5k

ETC=+ Kalish=40; em//sm=40; em//tb=240
ETC=+ ea//dm=80; 41=$ 5.6 k

RAFTOPOLOUS  =612hr   ;

em//sm=168;em//tb=392
travel=$ 6 k

reqmnts TBD

m&s=$3k

41=$32

41=$4k

EM//TB=crane operator = 450 hrs ETC ONLY
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Stage 1 VV Prep (instl diag & insul)FP#1

S1P1-101 Receive VV and inspect 17NOV05 4 22NOV05 391 0.00 8,019.84

S1P1-102 Mount VV on VV Prep fixture (top side up) 23NOV05 1 23NOV05 391 0.00 1,002.48

S1P1-103 Establish metrology setting; align VV base 28NOV05 3 30NOV05 391 0.00 6,014.88

S1P1-106 Attach studs for coolant lines,insulation on top 02FEB06 8 13FEB06 352 0.00 16,039.68

S1P1-107 Wind magnetic diagnostic sensors to top surface 14FEB06 13 02MAR06 352 0.00 16,039.68

S1P1-108 Install cooling/htg lines to vac vsl top surface 03MAR06 8 14MAR06 352 0.00 21,386.24

S1P1-109 Install insulation to vac vsl to top surface 15MAR06 10 28MAR06 352 0.00 33,416.00

S1P1-110 Flip VV to expose lower surface 29MAR06 1 29MAR06 352 0.00 2,004.96

S1P1-112 Attach studs for coolant lines, insulation bott 30MAR06 8 10APR06 352 0.00 16,039.68

S1P1-113 Wind magnetic diagnostic sensors to bot surface 11APR06 13 27APR06 352 0.00 16,039.68

S1P1-114 Install cooling/htg lines to vac vsl bot surface 28APR06 8 09MAY06 352 0.00 21,386.24

S1P1-115 Install insulation to vac vsl to bot surface 10MAY06 10 23MAY06 352 0.00 33,416.00

S1P1-116 Prepare and transfer completed VV to holding are 24MAY06 3 26MAY06 352 0.00 6,014.88

Stage 1 VV Prep (instl diag & insul)FP#2

S1P2-101 Receive VV and inspect 02OCT06* 4 05OCT06 264 0.00 8,205.12

S1P2-102 Mount VV on VV Prep fixture (top side up) 06OCT06 1 06OCT06 264 0.00 1,025.64

S1P2-103 Establish metrology setting; align VV base 09OCT06 3 11OCT06 264 0.00 6,153.84

S1P2-106 Attach studs forcoolant lines,insulation on top 12OCT06 8 23OCT06 264 0.00 16,410.24

S1P2-107 Wind magnetic diagnostic sensors to top surface 24OCT06 13 09NOV06 264 0.00 16,410.24

S1P2-108 Install cooling/htg lines to vac vsl top surface 10NOV06 8 21NOV06 264 0.00 21,880.32

S1P2-109 Install insulation to vac vsl to top surface 22NOV06 10 07DEC06 264 0.00 34,188.00

S1P2-110 Flip VV to expose lower surface 08DEC06 1 08DEC06 264 0.00 2,051.28

S1P2-112 Attach studs for coolant lines, insulation bott 11DEC06 8 20DEC06 264 0.00 16,410.24

S1P2-113 Wind magnetic diagnostic sensors to bot surface 21DEC06 13 16JAN07 264 0.00 16,410.24

S1P2-114 Install cooling/htg lines to vac vsl bot surface 17JAN07 8 26JAN07 264 0.00 21,880.32

S1P2-115 Install insulation to vac vsl to bot surface 29JAN07 10 09FEB07 264 0.00 34,188.00

S1P2-116 Prepare and transfer completed VV to holding are 12FEB07 3 14FEB07 264 0.00 6,153.84

Stage 1 VV Prep (instl diag & insul)FP#3

S1P3-101 Receive VV and inspect 15FEB07 4 20FEB07 264 0.00 8,205.12

S1P3-102 Mount VV on VV Prep fixture (top side up) 21FEB07 1 21FEB07 264 0.00 1,025.64

S1P3-103 Establish metrology setting; align VV base 22FEB07 3 26FEB07 264 0.00 6,153.84

S1P3-106 Attach studs forcoolant lines,insulation on top 27FEB07 7 07MAR07 264 0.00 14,358.96

S1P3-107 Wind magnetic diagnostic sensors to top surface 08MAR07 13 26MAR07 264 0.00 16,410.24

S1P3-108 Install cooling/htg lines to vac vsl top surface 27MAR07 8 05APR07 264 0.00 16,410.24

S1P3-109 Install insulation to vac vsl to top surface 06APR07 10 19APR07 264 0.00 34,188.00

S1P3-110 Flip VV to expose lower surface 20APR07 1 20APR07 264 0.00 2,051.28

S1P3-112 Attach studs for coolant lines, insulation bott 23APR07 8 02MAY07 264 0.00 16,410.24

S1P3-113 Wind magnetic diagnostic sensors to bot surface 03MAY07 13 21MAY07 264 0.00 16,410.24

S1P3-114 Install cooling/htg lines to vac vsl bot surface 22MAY07 8 01JUN07 264 0.00 21,880.32

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//TB   =96hr   ;

EM//TB   =12hr   ;

EM//TB   =72hr   ;

EM//TB   =192hr   ;

EM//TB   =192hr   ;

EM//TB   =256hr   ;

EM//TB   =400hr   ;

EM//TB   =24hr   ;

EM//TB   =192hr   ;

EM//TB   =192hr   ;

EM//TB   =256hr   ;

EM//TB   =400hr   ;

EM//TB   =72hr   ;

EM//TB   =96hr   ;

EM//TB   =12hr   ;

EM//TB   =72hr   ;

EM//TB   =192hr   ;

EM//TB   =192hr   ;

EM//TB   =256hr   ;

EM//TB   =400hr   ;

EM//TB   =24hr   ;

EM//TB   =192hr   ;

EM//TB   =192hr   ;

EM//TB   =256hr   ;

EM//TB   =400hr   ;

EM//TB   =72hr   ;

EM//TB   =96hr   ;

EM//TB   =12hr   ;

EM//TB   =72hr   ;

EM//TB   =168hr   ;

EM//TB   =192hr   ;

EM//TB   =192hr   ;

EM//TB   =400hr   ;

EM//TB   =24hr   ;

EM//TB   =192hr   ;

EM//TB   =192hr   ;

EM//TB   =256hr   ;
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S1P3-115 Install insulation to vac vsl to bot surface 04JUN07 10 15JUN07 264 0.00 34,188.00

S1P3-116 Prepare and transfer completed VV to holding are 18JUN07 3 20JUN07 264 0.00 6,153.84

Stage 2 MC HP Sub-assembly (bolt 3 MC together)

S2P1-100 Assemble Mod-Coils a1.b1,c1 FP 1 left 02JAN07* 27 07FEB07 164 0.00 75,213.60

S2P1-200 Assemble Mod-Coils a2.b2,c2 FP 1 right 08FEB07 27 16MAR07 164 0.00 75,213.60

S2P2-100 Assemble Mod-Coils a3.b3,c3 FP 2 left 02AUG07* 27 07SEP07 130 0.00 75,213.60

S2P2-200 Assemble Mod-Coils a4.b4,c4 FP 2 right 12SEP07 27 18OCT07 108 0.00 76,618.99

S2P3-100 Assemble Mod-Coils a5.b5,c5 FP 3 left 29OCT07 27 06DEC07 147 0.00 77,924.00

S2P3-200 Assemble Mod-Coils a6.b6,c6 FP 3 right 10DEC07 27 24JAN08 126 0.00 77,924.00

Stage 3 MC Instl  (rotate MC over Vsl)-FP#1

S3P1-101 Mount VV to MC turning fixt base;  metr check 30NOV06 2 01DEC06 226 0.00 4,102.56

S3P1-102 Mount MC on turning fixt; perform metr checks 08FEB07 2 09FEB07 184 0.00 4,102.56

S3P1-103 Rotate right MC to stand-off position&chk 12FEB07 3 14FEB07 184 0.00 6,153.84

S3P1-104 Transfer load to  crane and recheck position 15FEB07 2 16FEB07 184 0.00 4,102.56

S3P1-105 Move MC turning fixt; mount MC on turning fixt 19MAR07 2 20MAR07 164 0.00 4,102.56

S3P1-106 Rotate left MC to stand-off position and check p 21MAR07 3 23MAR07 164 0.00 6,153.84

S3P1-107 Move left & right MC to final position & measure 26MAR07 2 27MAR07 164 0.00 4,102.56

S3P1-108 Install shims ( as reqd); ream 24 holes 28MAR07 7 05APR07 164 0.00 23,931.60

S3P1-109 Bolt together at flange interface. 06APR07 2 09APR07 164 0.00 4,102.56

S3P1-110 Perform final metrology position check 10APR07 2 11APR07 164 0.00 2,735.04

S3P1-111 Secure VV to MC's using temporary supports. 12APR07 2 13APR07 164 0.00 4,102.56

S3P1-112 Prep& xfr completed assembly to Stage 4 area 16APR07 1 16APR07 164 0.00 2,051.28

Stage 3 MC Instl  (rotate MC over Vsl)-FP#2

S3P2-101 Mount VV to MC turning fixt base;  metr check 06SEP07 2 07SEP07 130 0.00 4,102.56

S3P2-102 Mount MC on turning fixt; perform metr checks 10SEP07 2 11SEP07 130 0.00 4,102.56

S3P2-103 Rotate right MC to stand-off position&chk 12SEP07 3 14SEP07 130 0.00 6,153.84

S3P2-104 Transfer load to  crane and recheck position 17SEP07 2 18SEP07 130 0.00 4,102.56

S3P2-105 Move MC turning fixt; mount MC on turning fixt 19OCT07 2 22OCT07 108 0.00 4,250.40

S3P2-106 Rotate left MC to stand-off position and check p 23OCT07 3 25OCT07 108 0.00 6,375.60

S3P2-107 Move left & right MC to final position & measure 26OCT07 2 29OCT07 108 0.00 4,250.40

S3P2-108 Install shims ( as reqd); ream 24 holes 30OCT07 7 07NOV07 108 0.00 24,794.00

S3P2-109 Bolt together at flange interface. 08NOV07 2 09NOV07 108 0.00 4,250.40

S3P2-110 Perform final metrology position check 12NOV07 2 13NOV07 108 0.00 2,833.60

S3P2-111 Secure VV to MC's using temporary supports. 14NOV07 2 15NOV07 108 0.00 4,250.40

S3P2-112 Prep& xfr completed assembly to Stage 4 area 16NOV07 1 16NOV07 108 0.00 2,125.20

Stage 3 MC Instl  (rotate MC over Vsl)-FP#3

S3P3-101 Mount VV to MC turning fixt base;  metr check 19NOV07 2 20NOV07 157 0.00 4,250.40

S3P3-102 Mount MC on turning fixt; perform metr checks 07DEC07 2 10DEC07 147 0.00 4,250.40

S3P3-103 Rotate right MC to stand-off position&chk 11DEC07 3 13DEC07 147 0.00 6,375.60

S3P3-104 Transfer load to  crane and recheck position 14DEC07 2 17DEC07 147 0.00 4,250.40

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//TB   =400hr   ;

EM//TB   =72hr   ;

EM//TB   =880hr   ;

EM//TB   =880hr   ;

EM//TB   =880hr   ;

EM//TB   =880hr   ;

EM//TB   =880hr   ;

EM//TB   =880hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =72hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =72hr   ;

EM//TB   =48hr   ;

EM//TB   =280hr   ;

EM//TB   =48hr   ;

EM//TB   =32hr   ;

EM//TB   =48hr   ;

EM//TB   =24hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =72hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =72hr   ;

EM//TB   =48hr   ;

EM//TB   =280hr   ;

EM//TB   =48hr   ;

EM//TB   =32hr   ;

EM//TB   =48hr   ;

EM//TB   =24hr   ;

EM//TB   =48hr   ;

EM//TB   =48hr   ;

EM//TB   =72hr   ;

EM//TB   =48hr   ;
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S3P3-105 Move MC turning fixt; mount MC on turning fixt 25JAN08 2 28JAN08 126 0.00 4,250.40

S3P3-106 Rotate left MC to stand-off position and check p 29JAN08 3 31JAN08 126 0.00 6,375.60

S3P3-107 Move left & right MC to final position & measure 01FEB08 2 04FEB08 126 0.00 4,250.40

S3P3-108 Install shims ( as reqd); ream 24 holes 05FEB08 7 13FEB08 126 0.00 24,794.00

S3P3-109 Bolt together at flange interface. 14FEB08 2 15FEB08 126 0.00 4,250.40

S3P3-110 Perform final metrology position check 18FEB08 2 19FEB08 126 0.00 2,833.60

S3P3-111 Secure VV to MC's using temporary supports. 20FEB08 2 21FEB08 126 0.00 4,250.40

S3P3-112 Prep& xfr completed assembly to Stage 4 area 22FEB08 1 22FEB08 126 0.00 2,125.20

Station 5 - TF HP Pre-Assy (bolt 3 TF together)

184-100 Assemble 3 TF coils&structure -Left-Period #1 13APR07 10 26APR07 177 0.00 36,985.60

184-105 Assemble 3 TF coils&structure -Right -Period #1 27APR07 10 10MAY07 177 0.00 36,985.60

184-110 Assemble 3 TF coils&structure -Left-Period #2 11MAY07 10 24MAY07 253 0.00 36,985.60

184-115 Assemble 3 TF coils&structure -Right -Period #2 25MAY07 10 08JUN07 253 0.00 36,985.60

184-120 Assemble 3 TF coils&structure -Left -Period #3 11JUN07 10 22JUN07 300 0.00 36,985.60

184-125 Assemble 3 TF coils&structure -Right -Period #3 02OCT07 10 15OCT07 231 0.00 38,318.40

Stage 4 - Final FP Assy (Instl ports & TF's)FP#1

S4P1-101 Mount MC/VV assembly to support frame a 17APR07 2 18APR07 164 0.00 4,102.56

S4P1-102 Position and weld all ports to VV 19APR07 20 16MAY07 164 0.00 82,051.20

S4P1-103 Inspect Welds 17MAY07 5 23MAY07 164 0.00 6,837.60

S4P1-104 Assemble left TF Coil Assembly check position 24MAY07 3 29MAY07 164 0.00 8,205.12

S4P1-105 Change platforms 30MAY07 2 31MAY07 164 0.00 4,102.56

S4P1-106 Assemble right TF Coil Assembly chk position 01JUN07 3 05JUN07 164 0.00 8,205.12

S4P1-107 Attach TF coils to MC's 06JUN07 3 08JUN07 164 0.00 6,153.84

S4P1-108 Change platforms 11JUN07 2 12JUN07 164 0.00 5,470.08

S4P1-109 Position, weld two large horizontal diag ports 13JUN07 8 22JUN07 164 0.00 16,410.24

S4P1-110 Inspect Welds 25JUN07 1 25JUN07 164 0.00 1,367.52

S4P1-111 Assemble external trim coils to TF Coil 18JUL07 10 31JUL07 148 0.00 20,512.80

S4P1-112 Close up VV, bakeout  350 deg C, leak check 01AUG07 20 20AUG07 219 0.00 54,700.80

S4P1-113 Adjust final support base interfaces 21AUG07 10 03SEP07 148 0.00 4,102.56

S4P1-113.5 Final metrology outside & inside 04SEP07 10 17SEP07 148 0.00 0.00

S4P1-114 Prepare Field Period for shipment 18SEP07 2 19SEP07 148 0.00 4,102.56

S4P1-115 Transfer completed assy to C-site test cell 20SEP07 2 21SEP07 148 0.00 6,837.60

Stage 4 - Final FP Assy (Instl ports & TF's)FP#2

S4P2-101 Mount MC/VV assembly to support frame a 19NOV07 2 20NOV07 108 0.00 4,250.40

S4P2-102 Position and weld all ports to VV 21NOV07 20 20DEC07 108 0.00 85,008.00

S4P2-103 Inspect Welds 21DEC07 5 07JAN08 108 0.00 7,084.00

S4P2-104 Assemble left TF Coil Assembly check position 08JAN08 3 10JAN08 108 0.00 8,500.80

S4P2-105 Change platforms 11JAN08 2 14JAN08 108 0.00 4,250.40

S4P2-106 Assemble right TF Coil Assembly chk position 15JAN08 3 17JAN08 108 0.00 8,500.80

S4P2-107 Attach TF coils to MC's 18JAN08 3 22JAN08 108 0.00 6,375.60

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//TB   =48hr   ;

EM//TB   =72hr   ;

EM//TB   =48hr   ;

EM//TB   =280hr   ;

EM//TB   =48hr   ;

EM//TB   =32hr   ;

EM//TB   =48hr   ;

EM//TB   =24hr   ;

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

EM//TB   =48hr   ;

EM//TB   =960hr   ;

EM//TB   =80hr   ;

EM//TB   =96hr   ;

EM//TB   =48hr   ;

EM//TB   =96hr   ;

EM//TB   =72hr   ;

EM//TB   =64hr   ;

EM//TB   =192hr   ;

EM//TB   =16hr   ;

EM//TB   =240hr   ;

EM//TB   =640hr   ;

EM//TB   =48hr   ;

EM//TB  metrology  =160hr   ; ETC only

EM//TB   =48hr   ;

EM//TB   =80hr   ;

EM//TB   =48hr   ;

EM//TB   =960hr   ;

EM//TB   =80hr   ;

EM//TB   =96hr   ;

EM//TB   =48hr   ;

EM//TB   =96hr   ;

EM//TB   =72hr   ;
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S4P2-108 Change platforms 23JAN08 2 24JAN08 108 0.00 5,667.20

S4P2-109 Position, weld two large horizontal diag ports 25JAN08 8 05FEB08 108 0.00 17,001.60

S4P2-110 Inspect Welds 06FEB08 1 06FEB08 108 0.00 1,416.80

S4P2-111 Assemble external trim coils to TF Coil 18JAN08 10 31JAN08 112 0.00 21,252.00

S4P2-112 Close up VV, bakeout  350 deg C, leak check 07FEB08 20 26FEB08 152 0.00 56,672.00

S4P2-113 Adjust final support base interfaces 27FEB08 2 28FEB08 108 0.00 4,250.40

S4P2-113.5 Final metrology outside & inside 29FEB08 10 13MAR08 108 0.00 0.00

S4P2-114 Prepare Field Period for shipment 14MAR08 2 17MAR08 108 0.00 4,250.40

S4P2-115 Transfer completed assy to C-site test cell 18MAR08 2 19MAR08 108 0.00 7,084.00

Stage 4 - Final FP Assy (Instl ports & TF's)FP#3

S4P3-101 Mount MC/VV assembly to support frame a 20MAR08 2 21MAR08 108 0.00 4,250.40

S4P3-102 Position and weld all ports to VV*2 shift* 24MAR08 10 04APR08 108 0.00 85,008.00

S4P3-103 Inspect Welds 07APR08 5 11APR08 108 0.00 7,084.00

S4P3-104 Assemble left TF Coil Assembly check position 14APR08 3 16APR08 108 0.00 8,500.80

S4P3-105 Change platforms 17APR08 2 18APR08 108 0.00 4,250.40

S4P3-106 Assemble right TF Coil Assembly chk position 21APR08 3 23APR08 108 0.00 8,500.80

S4P3-107 Attach TF coils to MC's 24APR08 3 28APR08 108 0.00 6,375.60

S4P3-108 Change platforms 29APR08 2 30APR08 108 0.00 5,667.20

S4P3-109 Position, weld two large horizontal diag ports 01MAY08 8 12MAY08 108 0.00 17,001.60

S4P3-110 Inspect Welds 13MAY08 1 13MAY08 108 0.00 1,416.80

S4P3-111 Assemble external trim coils to TF Coil 24APR08 10 07MAY08 112 0.00 21,252.00

S4P3-112 Close up VV, bakeout  350 deg C, leak check 14MAY08 20 02JUN08 150 0.00 56,672.00

S4P3-113 Adjust final support base interfaces 03JUN08 2 04JUN08 108 0.00 4,250.40

S4P3-113.5 Final metrology outside & inside 05JUN08 10 18JUN08 108 0.00 0.00

S4P3-114 Prepare Field Period for shipment 19JUN08 2 20JUN08 108 0.00 4,250.40

S4P3-115 Transfer completed assy to C-site test cell 23JUN08 2 24JUN08 108 0.00 7,084.00

19 - Stellarator Core Management and Integration
Job: 1901 - Stellarator Core Mngtt&Integr-NELSON

Prior Costs

1901-002 Apr-Sept MIE Costs ORNL 01APR03A 248 30SEP03A 100 187,090.00 187,090.00

1901-003 Apr-Sept  MIE Costs PPPL 01APR03A 248 30SEP03A 100 67,070.00 67,070.00

1901-ECP16 ecp16 01OCT03A 250* 30SEP04A LOE 30,000.00 30,000.00

191 - Stellarator Core Management & Oversight

191-4 LOE-FY04 WBS 191-4 Management Activities 01OCT03A 250* 30SEP04A LOE 101,500.00 101,500.00

0191-5 LOE-FY05 WBS 191 01OCT04A 249* 30SEP05 1,010 LOE 117,130.38 178,825.00

0191-6 LOE-FY06 WBS 191 03OCT05* 250* 02OCT06 513 LOE 0.00 194,644.18

0191-6X LOE-FY07 WBS 191 03OCT06* 247 27SEP07 513 LOE 0.00 198,175.00

0191-7 LOE-FY08 WBS 191 03OCT07* 247 26SEP08 263 LOE 0.00 96,592.00

191-8 LOE-FY089 WBS 191 03OCT08* 130 02APR09 129 LOE 0.00 54,784.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//TB   =64hr   ;

EM//TB   =192hr   ;

EM//TB   =16hr   ;

EM//TB   =240hr   ;

EM//TB   =640hr   ;

EM//TB   =48hr   ;

EM//TB  metrology  =160hr   ;ETC only

EM//TB   =48hr   ;

EM//TB   =80hr   ;

EM//TB   =48hr   ;

EM//TB   =960hr   ;

EM//TB   =80hr   ;

EM//TB   =96hr   ;

EM//TB   =48hr   ;

EM//TB   =96hr   ;

EM//TB   =72hr   ;

EM//TB   =64hr   ;

EM//TB   =192hr   ;

EM//TB   =16hr   ;

EM//TB   =240hr   ;

EM//TB   =640hr   ;

EM//TB   =48hr   ;

EM//TB  metrology  =160hr  ETC only

EM//TB   =48hr   ;

EM//TB   =80hr   ;

NELSON   1100   ;35=5 k

NELSON    1100  ;35=5 k

NELSON 1100   35=5 k

NELSON 488  35=5 k

NELSON 244  35=5 k
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192 - Stellarator Core Integration & Analysis

192-4 LOE-FY05 WBS 192-4 Design Integration Activities 01OCT03A 250* 30SEP04A LOE 234,660.11 234,660.11

192-5 LOE-FY05 WBS 192-5 VV & Coil Services Integr 01OCT03A 250* 30SEP04A LOE 36,676.65 36,676.65

192-6 LOE-FY05 WBS 192-6 Integrated Analysis 01OCT03A 271 30SEP04A LOE 42,333.00 42,333.00

192-6.07 Time constant calcs using SPARK 01APR04A 42* 28MAY04A 100 6,180.00 6,180.00

192-6.08 Indep check time constant calcs using EDDYCUFF 01MAY04A 138* 30SEP04A 100 10,295.20 10,295.20

192-6.09 Revised VV geometry 02FEB04A 6 27FEB04A 100 3,090.00 3,090.00

192-6.10 MC interf during assly, geometry, assly trajecto 02FEB04A 31 27FEB04A 100 32,957.60 32,957.60

192-6.11 Range of motion reqts for Assly MC fixture. 02FEB04A 20 27FEB04A 100 17,507.60 17,507.60

192-6.12 Final Check & Verification 01MAY04A 6 28MAY04A 100 3,708.00 3,708.00

192-6.2 Final Mod Coil Trajectories 0 27FEB04A 0.00 0.00

192-6.5 Structural Design criteria 0 28MAY04A 100 0.00 0.00

192-4.1 Self consistent models/dwgs f/ Mod Coil & VV FDR 0 31MAY05* 1,096 100 0.00 0.00

192-4.2 Self consistent models/dwgs Conv Coils&sprt strc 0 31MAY05* 1,096 0.00 0.00

192-4.4 Stellarator Core Assy dwgs & assy sequence 0 31MAY05* 1,096 0.00 0.00

192-5.1 \VV Helium Line Models 0 31MAY05* 1,096 0.00 0.00

192-5.2 Mod Coil LN2 Lines Layouts 0 31MAY05* 1,096 0.00 0.00

192-5.3 Mod Coil Leads Layouts 0 31MAY05* 1,096 0.00 0.00

192-5.4 PF Coil Leads & Services Layouts 0 31MAY05* 1,096 0.00 0.00

192-5.5 TF Coil leads & Services Layouts 0 31MAY05* 1,096 0.00 0.00

192-5.6 External Trim Coil Leads /services Layouts 0 31MAY05* 1,096 0.00 0.00

192-6.3 Best fit for mod coil assy on winding measuremen 0 31MAY05* 1,096 0.00 0.00

192-6.01 Document coil tolerance and trim coil requiremen 01MAR04A 250 28JUN05 1,082 95 18,286.11 19,248.54

192-6.02 Check critical coil tolerance calculations. 01APR04A 207* 31JAN05A 100 11,098.48 11,098.48

192-6.03 Method for determining current center 01FEB04A 234* 30DEC04A 100 86,626.35 86,626.35

192-6.06 Coil positions to minimize islands. 02FEB04A 270 28FEB05A 100 66,401.76 66,401.76

192-6.031 Demo Method for  current center on TRC 27JUN05 40 22AUG05 1,044 0.00 70,381.60

0192-5 LOE-FY05 WBS 192 01OCT04A 249* 30SEP05 1,010 LOE 184,718.19 282,012.50

0192-6 LOE-FY06 WBS 192 03OCT05* 250 02OCT06 518 LOE 0.00 304,830.01

0192-6X LOE-FY07 WBS 192 03OCT06* 242 20SEP07 518 LOE 0.00 154,710.60

0192-7 LOE-FY08 WBS 192 03OCT07* 242 19SEP08 268 LOE 0.00 148,147.40

0192-99 LOE-FY09 01OCT08* 130 31MAR09 131 LOE 0.00 98,650.00

2 - Plasma Heating, Fueling & Vac Systems
21 - Fueling Systems

ECP 16 October 2004

21-10 Eng. Work Planning and Design 02JAN07* 65 02APR07 233 0.00 6,439.30

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

brooks=120

Strickler=80

Hirshman=180, Strickler=300

ea//em tbd=80   ;81=36.36
strickler=80;em//sm=80

cole=1200; Jones=400
ornlm&s=$29.95    ;35= 5 k

cole=1600
ornlm&s=$29.95   35= 5 k

cole=667
ornlm&s=$29.95    35= 5 k

cole=600
ornlm&s=$29.95    35= 5 k

COLE=400; ornl35=3 ornl41=$20k

Blanchard   =35hr   ;
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21-15 Design Gas Handling Hardware 03APR07 65 03JUL07 233 0.00 4,817.60

21-20 Design PLC Controls 03APR07 65 03JUL07 298 0.00 10,052.80

21-25 Electrical Drafting for pumping system 03APR07 65 03JUL07 298 0.00 13,959.60

21-30 Drafting 03APR07 65 03JUL07 298 0.00 9,306.40

21-35 Eng. Work Planning and Design during fab 04JUL07 65 02OCT07 298 0.00 3,683.68

21-40 Fabrication/Install Hardware 04JUL07 65 02OCT07 233 0.00 3,617.21

21-45 Fabrication/installation 03OCT07 65 14JAN08 233 0.00 23,039.75

21-55 Install PLC Controls 03OCT07 65 14JAN08 233 0.00 5,207.60

21-60 Integrated Systems Testing/Eng 03OCT07 65 14JAN08 233 0.00 3,812.20

21-65 Integrated Systems Testing/Tech Support 15JAN08 45 17MAR08 233 0.00 2,603.80

22 - Torus Vacuum Pumping Systems
Job: 2001-VPS,Gas& Cond Sys Oversight-BLANCHARD

Prior Costs

2001-001 Apr-May MIE Cost 01APR03A 43* 30MAY03A 100 38,000.00 38,000.00

2001-100 PDR Support 01JUN03A 164* 30SEP03A LOE 25,667.20 25,667.20

22-25 Eng. Work Planning and Design 01MAY07* 40 26JUN07 230 0.00 28,033.20

22-30 Design PLC based control system 27JUN07 50 04SEP07 270 0.00 40,211.20

22-35 Electrical Drafting for pumping system 27JUN07 50 04SEP07 290 0.00 24,429.30

22-40 Drafting 27JUN07 50 04SEP07 230 0.00 18,612.80

22-45 Eng. Work Planning and Design during fab 05SEP07 40 30OCT07 250 0.00 16,886.39

22-50 Perform maint. & repair of pmpg sys 05SEP07 40 30OCT07 230 0.00 9,826.16

22-55 Repair and Calibration of  vac instrumentation 31OCT07 60 04FEB08 250 0.00 9,982.40

22-60 Fabrication/installation 31OCT07 80 03MAR08 230 0.00 122,184.00

22-65 Fab PLC conrols 31OCT07 80 03MAR08 230 0.00 65,886.40

22-70 Integrated Systems Testing/Eng 04MAR08 20 31MAR08 230 0.00 7,624.40

22-75 Integrated Systems Testing/Tech Support 04MAR08 20 31MAR08 230 0.00 5,207.60

+ 25 - Neutral Beam Injection System
01APR03A 385 30SEP04A 284,367.67 284,367.67

3 - Diagnostics
31 - Magnetic Diagnostics
Job: 3101 Magnetic Diagnostics

Vacuum Vessel Saddle Loops

3101-105 DEVELOP LOCATING, MOUNTING STRATEGY 01JAN05A 20 31JAN05A 100 1,000.00 1,000.00

3101-109 INTEGRATE LOOP AND LEAD DESIGN WITH H/C 01JAN05A 40 28FEB05A 100 6,416.80 6,416.80

3101-113 INTEGRATE LAYOUT, MEAS NEEDS W/ VSL METRO 01JAN05A 40 28FEB05A 100 3,208.40 3,208.40

3101-117 DEVELOP CONSTRAINTS FOR ARRAY LAYOUT 01JAN05A 20 31JAN05A 100 0.00 0.00

3101-121 LAYOUT CANDIDATE SENSOR ARRAY ON PRO-E VV 01FEB05A 20 28FEB05A 100 0.00 0.00

3101-125 PDR PREP -VESSEL SADDLE LOOP MOUNTING 02MAY05A 5 31MAY05A 100 9,483.60 9,483.60

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EM//SM   =40hr   ;

EE//SM   =80hr   ;

EA//DM   =120hr   ;

EA//DM   =80hr   ;

Blanchard   =20hr   ;

EM//SM   =30hr   ;

EM//SM   =75hr   ; EM//TB   =75hr   ;
41=5$k   ;

EE//SM   =40hr   ;

Blanchard  =20hr   ;

EE//SM   =20hr   ;

Blanchard   =100hr   ; EM//SM   =80hr   ;

EE//SM   =320hr   ;

EA//DM   =210hr   ;

EA//DM   =160hr   ;

Blanchard   =90hr   ;

EM//SM   =80hr   ;

EM//SM   =80hr   ;

EM//SM   =450hr   ; EM//TB   =380hr   ;
41=23$k   ;

EE//SM   =160hr   ; 41=32$k   ;

Blanchard   =40hr   ;

EE//SM   =40hr   ;

LABIK        =40hr   ;

LABIK        =20hr   ;

GORANSON

STRATTON     =20hr   ; LABIK        =40hr   ;
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3101-126 PEER REVIEW -VESSEL SADDLE LOOP MOUNTING 0 31MAY05A 100 0.00 0.00

3101-129 DESIGN AND PROTOTYPE SADDLE LOOP 01MAR05A 54 20JUN05 473 50 3,821.76 7,643.52

3101-133 Prototype  loops on vsl proto segment using ARI 01MAR05A 54 20JUN05 473 40 2,475.68 6,189.20

3101-137 FINAL OPTIMIZATION OF LOOP LOCATION, AREA 01JAN05A 148 20JUN05 473 0.00 0.00

3101-141 FDR  PREP- VESSEL SADDLE LOOPS 14JUN05 5 20JUN05 473 0.00 9,483.60

3101-142 FDR - VESSEL SADDLE LOOPS 0 20JUN05 473 0.00 0.00

3101-145 PROCURE MATERIALS 21JUN05 40 16AUG05 473 0.00 30,883.90

3101-149 PREPARE METROLOGY 21JUN05 20 19JUL05 482 0.00 6,416.80

3101-153 FAB TERMINATION BOXES & CLAMPS 21JUN05 40 16AUG05 473 0.00 31,585.40

3101-157 Design  Tooling 21JUN05 20 19JUL05 493 0.00 20,509.60

3101-161 SUPT LOOP INSTL 200 LOOPS),
TERMINATION,TESTING

14FEB06 320* 21MAY07 264 0.00 14,549.92

Modular Coil C-wound Loops

3101-205 MOUNTING/LOCATING STRATEGY  MC CO-WOUND 01JAN05A 20 31JAN05A 100 3,208.40 3,208.40

3101-209 PROTOTYPE ON TWISTED RACETRACK 01MAR05A 20 31MAR05A 100 4,741.80 4,741.80

3101-213 DESIGN TERMINATION 01MAR05A 53 29JUL05 148 90 1,518.90 7,302.40

3101-217 FDR PREP- MC CO-WOUND LOOP 01AUG05 5 05AUG05 148 0.00 12,044.20

3101-218 FDR - MC CO-WOUND LOOP 0 05AUG05* 148 0.00 0.00

3101-221 PROCURE MATERIALS 11JUL05 40 02SEP05 1,035 0.00 6,410.90

3101-225 FAB TERMINATION BOXES 08AUG05 20 02SEP05 1,035 0.00 4,585.00

3101-229 SUPPORT NSTALLATION, TERMINATION, TESTING 15AUG05 520* 06SEP07 134 0.00 7,215.77

Rogowski Coils

3101-301 LAYOUT LOCATION  ROWGOSKI COIL &EST COIL 02JUN05* 20 29JUN05 447 0.00 4,741.80

3101-305 ROWGOWSKI COIL DESIGN 03OCT05* 20 28OCT05 381 0.00 7,192.80

3101-309 DESIGN COIL MOUNTING TECHNIQUE 31OCT05 20 29NOV05 381 0.00 7,192.80

3101-313 DESIGN LEAD ROUTING AND TERMINATION 30NOV05 20 04JAN06 381 0.00 7,192.80

3101-317 PDR PREP- ROWGOWSKI COIL 05JAN06 5 11JAN06 381 0.00 5,299.70

3101-318 PDR - ROWGOWSKI COIL 0 11JAN06 381 0.00 0.00

3101-321 DETAILED DESIGN OF ROWGOWSKI COILS, 12JAN06 20 08FEB06 381 0.00 11,265.00

3101-325 FDR PREP ROWGOSKI COIL 09FEB06 5 15FEB06 381 0.00 7,192.80

3101-326 FDR - ROWGOSKI COIL 0 15FEB06 381 0.00 0.00

3101-329 FAB ROWGOWSKI COILS (2) 29MAR06 65 28JUN06 352 0.00 53,278.60

3101-333 FAB TERMINATIONS 12APR06 20 09MAY06 352 0.00 6,938.00

3101-337 INSTALL COILS AND TERMINATIONS 10MAY06 277* 15JUN07 264 0.00 0.00

TF Co-wound Loops

3101-401  MOUNTING/LOCATING TECHNIQUE  TF CO-WOUND 01JUL05* 20 29JUL05 427 0.00 6,275.20

3101-405 DESIGN TERMINATION 01AUG05 20 26AUG05 427 0.00 10,510.80

3101-409 FINALIZE LOOP LOCATION/MOUNTING TECHNIQUE 29AUG05 20 23SEP05 427 0.00 6,416.80

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

STRATTON     =08hr   ; LABIK        =40hr   ;

LABIK        =20hr   ; DIAG TECH    =40hr   ;

STRATTON     =20hr   ; LABIK        =40hr   ;

M&S          =19$k   ; LABIK        =40hr   ;

LABIK        =40hr   ;

LABIK        =40hr   ; MACHINIST    =80hr   ;
DIAG TECH    =225hr   ;

DIAG TECH    =20hr   ; LABIK        =40hr   ;
MACHINIST    =120hr   ;

LABIK        =80hr  oversight
installation time in WBS18 job 1810

STRATTON     =10hr   ; LABIK        =20hr   ;

STRATTON     =10hr   ; LABIK        =20hr   ;

LABIK        =20hr   ; MECH DESIGN  =40     ;

STRATTON     =10hr   ; LABIK        =40hr   ;
MECH DESIGN  =40     ;

M&S          =2.5$k   ; LABIK        =20hr   ;

LABIK        =10hr   ; DIAG TECH    =40hr   ;

LABIK        =40hr   ; oversight
installation included in MC winding job

STRATTON     =10hr   ; LABIK        =20hr   ;

LABIK        =40hr   ;

LABIK        =40hr   ;

LABIK        =40hr   ;

STRATTON     =10hr   ; LABIK        =20hr   ;

MECH DESIGN  =20     ; LABIK        =50hr   ;

LABIK        =40hr   ;

M&S          =15$k   ; LABIK        =80hr   ;
DIAG TECH    =200hr   ;

LABIK        =20hr   ; DIAG TECH    =40hr   ;

STRATTON     =20hr   ; LABIK        =20hr   ;

LABIK        =40hr   ; MECH DESIGN  =40     ;

LABIK        =40hr   ;
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3101-413 FDR PREP- TF CO-WOUND LOOPS 26SEP05 5 30SEP05 427 0.00 6,416.80

3101-414 FDR - TF CO-WOUND LOOPS 0 30SEP05 427 0.00 0.00

3101-417 PROCURE MATERIALS 03OCT05 20 28OCT05 427 0.00 10,991.40

3101-421 FAB TERMINATIONS 31OCT05 20 29NOV05 427 0.00 8,608.80

3101-425 INSTALL TF CO-WOUND LOOPS 14FEB06 308* 03MAY07 315 0.00 0.00

3101-429 INSTALL TERMINATIONS 14FEB06 308* 03MAY07 315 0.00 8,703.13

Modular Coil Shell Saddle Loops

3101-501 DETERMINE NUMEBR AND LOCATION OF LOOPS 02OCT06* 20 27OCT06 185 0.00 6,970.80

3101-505 MOUNTING/LOCATING TECHN MC SHELL SADDLE 30OCT06 20 28NOV06 185 0.00 7,165.00

3101-509 PROTOTYPE MC SHELL SADDLE LOOPS 29NOV06 20 03JAN07 185 0.00 5,389.00

3101-513 PDR PREP -MC SHELL SADDLE LOOPS 04JAN07 18 29JAN07 185 0.00 5,422.30

3101-514 PDR-MC SHELL SADDLE LOOPS 0 29JAN07 185 0.00 0.00

3101-517 DESIGN TERMINATION 30JAN07 20 26FEB07 185 0.00 6,006.20

3101-521 FINALIZE LOOP LOCATION/MOUNTING TECHNIQUE 27FEB07 23 29MAR07 185 0.00 7,359.20

3101-525 FDR PREP - MC SHELL SADDLE LOOPS 30MAR07 20 26APR07 185 0.00 7,359.20

3101-526 FDR - MC SHELL SADDLE LOOPS 0 26APR07 185 0.00 0.00

3101-529 PROCURE MATERIALS 27APR07 20 24MAY07 185 0.00 10,604.60

3101-533 INSTALL MC SHELL SADDLE LOOPS 18JUL07 202* 07MAY08 112 0.00 0.00

3101-537 INSTALL TERMINATIONS 18JUL07 120 14JAN08 194 0.00 8,985.02

36 - Edge and Divertor Diagnostics

361-001 Design Visible Camera sys 04SEP07 40 29OCT07 192 0.00 12,470.31

361-015 Fab/Assy/Installation Visible Camera 30OCT07* 130 08MAY08 192 0.00 33,484.98

38 - Electron Beam (EB) Mapping

380-010 Designe-Beam Probe,Fluor. Screen 12OCT07 40 10DEC07 192 0.00 47,563.70

380-015 Fab & Install Beam probe 11DEC07* 102 08MAY08 192 0.00 262,530.00

39 - Diagnostics Integration
Job: 3901 - Diagnostics sys Integration-JOHNSON

Prior Costs

390-001 LOE Support FY03 01APR03A 151* 30SEP03A 100 155,450.00 155,450.00

390-100 Finalize VV ports (number,size,locations) 0 30JUN04A 100 0.00 0.00

390-110 Resolve port interferences.Final port config 0 30JUN04A 100 0.00 0.00

390-120 Update port map&revise diag port assignments 0 31MAY05* 1,096 90 0.00 0.00

390-130 Rvw status of existing ICD's w/VV & Mod Coils 0 31MAY05* 1,096 100 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

LABIK        =40hr   ;

M&S          =05$k   ; LABIK        =20hr   ;

LABIK        =20hr   ; DIAG TECH    =60hr   ;

nstallation included in TF fab job

LABIK        =20hr   ; DIAG TECH    =60hr   ;

STRATTON     =40hr   ;

STRATTON     =20hr   ; LABIK        =20hr   ;

LABIK        =20hr   ; DIAG TECH    =20 ;

STRATTON     =10hr   ; LABIK        =20hr   ;

LABIK        =20hr   ; MECH DESIGN  =20     ;

LABIK        =40hr   ;

LABIK        =40hr   ;

M&S          =05$k   ; LABIK        =20hr   ;

LABIK        =20hr   ; DIAG TECH    =60hr   ;

R///RM2  =28hr   ; EM//EM   =40hr   ;

R///RM2  =98hr   ; EM//EM   =20hr   ;
EM//SM   =96hr   ; 41=0$k   ;
use existing camera

R///RM2  =70hr   ; EM//EM   =120hr   ;
EA//DM   =100hr   ;

R///RM2  =160hr   ; EE//EM   =60hr   ;
EM//EM   =160hr   ; EE//SM   =80hr   ;
EM//SM   =170hr   ; 41=114$k   ;
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390-140 Write ICD's-Define external space for diagnostic 0 31MAY05* 1,096 50 0.00 0.00

390-150 Write ICD's-Define space f/racks in cntrl rm 0 31MAY05* 1,096 50 0.00 0.00

390-160 Start recruiting diag team at HTPD conference 0 30JUN04A 100 0.00 0.00

390-170 Develop space envelopes for SXR 0 31MAY05* 1,096 70 0.00 0.00

390-180 Hold CDR's co-wound mag sensors&ext saddle loops 0 31MAY05* 1,096 0.00 0.00

390-010 LOE Support FY04 01OCT03A 250* 30SEP04A LOE 65,000.00 65,000.00

390-015 LOE Support FY05  **reduced scope 01OCT04A 249* 30SEP05 1,010 LOE 43,464.03 66,357.30

390-020 LOE Support FY06 03OCT05* 249* 29SEP06 761 0.00 73,709.88

4 - Electrical Power Systems
41 - AC Power
Job: 4101 - AC Power-RAMAKRISHNAN

411 - Auxiliary AC Power Systems

4101-100 Prepare Preliminary One line diagram 01MAR04A 173* 30SEP04A 100 8,442.00 8,442.00

4101-100.1 Prepare Preliminary One line diagram 03OCT05* 173 13JUN06 837 0.00 1,062.59

411-1-100 Ex-Test cell AC pwr-Reactivate& new instl 03OCT05* 241 19SEP06 769 0.00 62,575.60

411-2-2 Grounding-Dsn 03OCT05* 86 09FEB06 619 0.00 30,650.88

411-2-4 Grounding-Procure 10FEB06* 107 12JUL06 619 0.00 7,395.00

411-2-6 Grounding-Install 02OCT06* 43 01DEC06 520 0.00 65,513.00

411-2-8 Grounding-Commission 04DEC06* 29 19JAN07 520 0.00 16,152.16

411-3-2 Test Cell AC Power Distr-Dsn 03OCT05* 186 30JUN06 655 0.00 3,658.32

411-3-2.04 Test Cell AC Power fy04 01APR04A 186* 30SEP04A 100 73,000.00 73,000.00

411-3-4 Test Cell AC Power Distr-Procure(pnls & xfrmrs) 10JUL06* 101 30NOV06 550 0.00 48,956.97

411-3-6 Test Cell AC Power Distr-Install 10JUL06* 104 05DEC06 547 0.00 32,319.04

411-3-8 Test Cell AC Power Distr-Commission 02OCT06* 45 05DEC06 547 0.00 32,304.32

411-4-2 Standby  Power for Cryo Sys -Dsn 01JUN05 0 31MAY05 1,096 0.00 0.00

411-4-4 Standby  Power for Cryo Sys -Procure 01JUN05 0 31MAY05 1,096 0.00 0.00

411-4-6 Standby  Power for Cryo Sys -Install 01JUN05 0 31MAY05 1,096 0.00 0.00

412 - Experimental AC Power Systems

412-1-2 D-site Pulsed AC Power Distr-Dsn 02OCT06* 128 09APR07 236 0.00 11,734.80

412-1-4 D-site Pulsed AC Power Distr-Procure 10APR07 125 04OCT07 236 0.00 6,928.68

412-1-6 D-site Pulsed AC Power Distr-Install 05OCT07 40 03DEC07 236 0.00 18,390.72

412-1-8 D-site Pulsed AC Power Distr-Commission 04DEC07 40 05FEB08 236 0.00 11,088.40

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

R///RM2  =177hr   ; EM//EM   =0
EA//DM   =0  ;r///rm3=177

R///RM2  =177hr   ; EM//EM   =0
EA//DM   =0  ;r///rm3=177

vankirk   =16hr   ; raki   =24hr   ;
ee//sm=16; ee//tb=32

vankirk=26;raki=62;ee//sm=62
ee//tb=104;M&S=6;Powers=$16k

VANKIRK   =160hr   ; Raki    =72hr   ;

41=05$k   ;

EE//EM   =40hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;

EE//EM   =24hr   ; EE//SM   =40hr   ;
EE//TB   =80hr   ;

VANKIRK   =20hr   ; Raki    =8hr   ;

41=34$k   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;POWERS
EE//TB   =240hr   ;POWERS

EE//EM   =48hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;

VANKIRK   =40hr   ;Raki    =40hr   ;

41=05$k   ;

EE//EM   =16hr   ; EE//SM   =64hr   ;
EE//TB   =80hr   ;

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =40hr   ;
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43 - DC Systems
Job: 4301 - DC Systems-RAMAKRISHNAN

431 - C-Site DC Systems

431-200 Condition/spare parts inventory 01OCT04A 249* 30SEP05 1,010 95 16,156.54 17,006.88

431-210 Organize & verify documentation 01OCT04A 249* 30SEP05 1,010 90 39,371.90 43,746.56

431-215 Document status 01OCT04A 249* 30SEP05 1,010 85 5,296.18 6,230.80

431-225 Reactivate DF & PEI units 15JUN05* 32* 29JUL05 1,054 0.00 11,196.40

431-230 Load test 01JUL05* 20 29JUL05 1,054 0.00 15,306.40

431-240 Simulate each of 6 pwr loops in PSCAD 01JUN05* 65 31AUG05 1,031 0.00 12,461.60

431-250 c-site dc sys DGS dsn documentation 01JUN05* 100 20OCT05 996 0.00 6,688.56

431-260 Power loop design 01NOV04A 228* 30SEP05 1,010 65 70,579.91 108,584.48

431-265 Fabricate bus components 01JUN05* 185 28FEB06 911 0.00 16,939.58

431-275 Power cabling & Installation 02OCT06* 121 29MAR07 492 0.00 216,284.20

44 - Control and protection Systems
Job: 4401 - Control & Protection-RAMAKRISHNAN

441 - Electrical Interlocks

441-095 Design Interlock sys 03OCT06* 118 27MAR07 224 0.00 32,776.00

441-097 Install Interlock sys 28MAR07 119 13SEP07 309 0.00 29,242.40

441-100 PLC Specification 28MAR07 85 26JUL07 224 0.00 14,118.56

441-105 Prep Block diagrams 28MAR07 85 26JUL07 224 0.00 17,134.40

441-110 PLC CWD's & Cabling 27JUL07* 85 23NOV07 224 0.00 22,536.52

441-115 deliver PLC 27JUL07* 85 23NOV07 472 0.00 70,400.00

441-120 Program PLC Logic 26NOV07 45 06FEB08 427 0.00 22,959.20

441-125 Program Control pages 26NOV07 97 18APR08 375 0.00 24,222.00

441-130 Pre-commissioning tests 14SEP07 214 23JUL08 309 0.00 24,324.98

441-135 Install I/O Cabling 26NOV07 248 20NOV08 224 0.00 119,949.68

442 - Kirk Key Interlocks

442-1-2 Kirk Keys-Dsn 02OCT06* 41 29NOV06 290 0.00 16,388.00

442-1-4 Kirk Keys-Procure 30NOV06 158 19JUL07 290 0.00 13,850.00

442-1-6 Kirk Keys-Install 20JUL07 40 14SEP07 290 0.00 44,625.80

442-1-8 Kirk Keys-Commission 01OCT07 30 09NOV07 290 0.00 7,319.36

443 - Real Time Control Systems

443-1-2 Develop Control Algorithms-Dsn 23APR07* 142 09NOV07 274 0.00 14,270.86

444 - Instrument Systems

444-1-2 DC Current Transducers (DCCTs)-Dsn 01JUN05 0 31MAY05 1,096 0.00 0.00

444-1-4 DC Current Transducers (DCCTs)-Procure 01JUN05 0 31MAY05 1,096 0.00 0.00

444-1-6 DC Current Transducers (DCCTs)-Install 01JUN05 0 31MAY05 1,096 0.00 0.00

444-1-8 DC Current Transducers (DCCTs)-Commission 01JUN05 0 31MAY05 1,096 0.00 0.00

444-2-2 DC Potential Transducers (DCPTs)-Dsn 02OCT06* 95 21FEB07 466 0.00 11,228.76

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

hatcher=24;cropper=120

raki=104;cropper=64;nelson=200

raki=40

raki=16;cropper=24;wisowaty=80

raki=40;mg wisowaty=120

neumeyer=80

raki=16;jones=40

raki=224;vankirk=360;jones=360

raki=16;ee//sm=40;ee//tb=120

raki=40;ee//sm=240;ee//tb=520
powers=90;m&s=7

raki=80;vankirk=160

raki=80;ee//sm=120

raki=40;cropper=56

raki=40;cropper=80

marsala=40;cropper=120

M&S=50

lawson=40;cropper=120

schneider=32;cropper=120;sichta=16

raki=40;cropper=120;M&S=1

raki=120;ee//sm=80;Powers=30 k
ea//sm=160;ee//tb=160;41=$8k

EA//DM   =80hr   ; EE//EM   =40hr   ;

41=10$k   ;

EE//EM   =16hr   ; EE//SM   =16hr   ;
EE//TB   =60hr   ;

EE//EM   =16hr   ; EE//SM   =20hr   ;
EE//TB   =20hr   ;

EE//EM   =80hr   ;

EA//DM   =60hr   ; EE//EM   =24hr   ;
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444-2-4 DC Potential Transducers (DCPTs)-Procure 22FEB07 109 26JUL07 466 0.00 8,310.00

444-2-6 DC Potential Transducers (DCPTs)-Install 27JUL07 51 08OCT07 466 0.00 19,685.02

444-2-8 DC Potential Transducers (DCPTs)-Commission 09OCT07 40 05DEC07 466 0.00 12,869.40

444-3-2 DC Shunts-Dsn 02OCT06* 122 30MAR07 463 0.00 16,388.00

444-3-4 DC Shunts-Procure 02APR07 101 22AUG07 463 0.00 62,325.00

444-3-6 DC Shunts-Install 23AUG07 51 02NOV07 463 0.00 55,871.00

444-3-8 DC Shunts-Commission 05NOV07 24 10DEC07 463 0.00 18,212.40

444-4-2 Signal Conditioning &  Cabling-Dsn 03OCT06* 99 28FEB07 454 0.00 44,714.40

444-4-4 Signal Conditioning &  Cabling-Procure 01MAR07 98 18JUL07 454 0.00 16,620.00

444-4-6 Signal Conditioning &  Cabling-Install 15AUG07 68 19NOV07 454 0.00 28,856.75

444-4-8 Signal Conditioning &  Cabling-Commission 20NOV07 22 21DEC07 454 0.00 17,573.28

445 - Coil Protection Systems

445-1-2 Ground Fault Protection-Dsn 03OCT05* 82 03FEB06 656 0.00 34,408.80

445-1-4 Ground Fault Protection-Procure 28NOV05* 130 06JUN06 570 0.00 26,622.00

445-1-6 Ground Fault Protection-Install 02OCT06* 40 28NOV06 489 0.00 23,428.48

445-1-8 Ground Fault Protection-Commission 04JAN07 20 31JAN07 489 0.00 10,015.52

445-2-0 Overload Protection &  Cabling-Prelim Dsn 01MAR04A 272 30SEP04A 1,054.90 1,054.90

445-2-105 Overload Protect-Write spec and approve 01DEC06* 20 05JAN07 470 0.00 14,163.20

445-2-110 Overload Protect-Design 08JAN07 80 27APR07 480 0.00 76,012.00

445-2-115 Overload Protect-Fabr 4 chassis 120 modls 30APR07* 79 20AUG07 480 0.00 69,498.24

445-2-120 Overload Protect-Test 4 units 21AUG07 20 18SEP07 480 0.00 24,216.00

445-2-125 Overload Protect-Install & Rack wiring 19SEP07 20 16OCT07 480 0.00 46,352.02

445-2-130 Overload Protect-Write & perform ISTP 17OCT07 20 13NOV07 480 0.00 25,088.00

445-2-135 Overload Protect-Documentation 08JAN07* 180 19SEP07 519 0.00 25,694.40

445-2-140 Overload Protection&cabling design,procure instl 01DEC06* 249 27NOV07 470 0.00 145,550.00

45 - Power System Design and Integration
Job: 4501 - Power Sys Dsn & Integr-RAMAKRISHNAN

Prior Costs

4501-001 Apr-Sept MIE Cost 01APR03A 43* 30SEP03A 100 112,340.00 112,340.00

451 - System Design & Interfaces

4501-100 Design Drawings 02FEB04A 193* 30SEP04A 100 19,807.80 19,807.80

4501-110 Calculations-FY04 01MAR04A 151* 30SEP04A 100 0.00 0.00

451-0-1 C-Site Decision 30APR04A 0 30APR04A 100 0.00 0.00

451-7-2 FDR DC transmission-Dsn 01MAY04A 0* 28MAY04A 100 10,084.00 10,084.00

451-7-20 FDR DC transmission 0 28MAY04A 100 0.00 0.00

451-0-2 Develop SRD 01JUN05* 21 29JUN05 1,075 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

41=6k   ;

EE//EM   =16hr   ; EE//SM   =24hr   ;
EE//TB   =160hr   ;

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =60hr   ;

VANKIRK   =80hr   ; Raki    =40hr   ;

41=45$k   ;

EE//EM   =32hr   ; EE//SM   =64hr   ;
EE//TB   =160hr   ;41=20 kpowers

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;

EA//DM   =80hr   ; EE//EM   =200hr   ;

41=12$k   ;

EE//EM   =24hr   ; EE//TB   =280hr   ;

EE//EM   =48hr   ; EE//SM   =40hr   ;
EE//TB   =40hr   ;

VANKIRK   =120hr   ; Raki    =120hr   ;

41=18$k   ;

EE//EM   =40hr   ; EE//SM   =48hr   ;
EE//TB   =120hr   ;

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =32hr   ;

marsala=80

lawson=320;elect dsn=80,ee//sm=80

marsala=120;reese=384

raki=80;carson=80

raki=120;gibilisco=192

raki=80;gibilisco=80

raki=40;elect dsn=160

raki=248;elect dsn=200;ee//sm=112;ee//tb=240
41=6;powers=25k
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451-3-2 Dwgs,asbuilts -Elect Dsn 02OCT06* 500* 30SEP08 261 0.00 166,427.78

451-2-1 CDR  Power system -Dsn 01DEC04A 144* 30JUN05 1,074 40 16,519.68 41,299.20

451-2-2 PDR  Power system -Dsn 01JUN05* 32* 15JUL05 1,064 0.00 41,299.20

451-2-2.1 FDR C-Site 01JUN05* 53* 15AUG05 1,043 0.00 30,974.40

451-6-2 FDR C-Site -Cabling 01JUN05* 53* 15AUG05 1,043 0.00 30,974.40

451-4-2 FDR AC auxiliaries & grounding-Dsn 03JUL06* 45 05SEP06 779 0.00 11,469.60

451-1-2 Calculations-Dsn 01JUN05* 584* 28SEP07 512 0.00 56,009.93

452 - Electrical Systems Support

452-1-2 Diagnostics AC Power Distr-Dsn 03OCT06* 72 22JAN07 192 0.00 88,614.40

452-1-4 Diagnostics AC Power Distr-Procure 23JAN07 182 08OCT07 192 0.00 1,385.76

452-1-6 Diagnostics AC Power Distr-Install 09OCT07 105 13MAR08 192 0.00 82,080.00

452-1-8 Diagnostics AC Power Distr-Commission 19MAR08 37 08MAY08 192 0.00 31,999.60

452-2-2 Diagnostics sensor cabling-Dsn 03OCT06* 61 05JAN07 240 0.00 25,694.40

452-2-4 Diagnostics sensor cabling-Procure 08JAN07 185 26SEP07 240 0.00 2,770.00

452-2-6 Diagnostics sensor cabling-Install 27SEP07 65 07JAN08 240 0.00 22,791.55

452-2-8 Diagnostics sensor cabling-Commission 08JAN08 40 03MAR08 240 0.00 6,399.92

453 - System Testing (PTP's)

453-1-2 New Procedures 06OCT06* 90 20FEB07 345 0.00 70,408.80

453-1-4 Preop Testing-Procure test equipt 21FEB07* 160 05OCT07 345 0.00 34,642.97

453-1-8 Testing PTPs, ISTPs 19OCT07* 100 18MAR08 236 0.00 219,667.28

46 - FCPC Building Modifications
Job: 4601 - FCPC Bldg Mods-RAMAKRISHNAN

Prior Costs

4601-001 Apr-Sept MIE Cost 01APR03A 43* 30SEP03A 100 1,300.00 1,300.00

5 - Central I&C Systems
51 - TCP/IP Infrastructure Systems
Job: 5801 -Central I&C Integr & Oversight-OLIARO

51-00 FY03 01APR03A 250* 30SEP03A LOE 11,900.00 11,900.00

51-01 FY04 LOE support 01OCT03A 250* 30SEP04A LOE 16,000.00 16,000.00

51-10 Preliminary Design (Title I) 01OCT07* 45 04DEC07 239 0.00 6,825.20

51-20 Final Network Design (Title II) 05DEC07 20 09JAN08 239 0.00 6,825.20

51-30 Installation, Testing, Documentation (Title III) 10JAN08 120 26JUN08 239 0.00 269,040.80

52 - Central Instrumentation & Control

52-10 Preliminary Design (Title I) 04SEP07* 45 05NOV07 138 0.00 26,900.20

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

VANKIRK  1040hr   ; Raki    =240hr   ;

vankirk=160; raki=160

vankirk=160;raki=160

VANKIRK   =120hr   ; Raki    =120hr   ;

VANKIRK   =120hr   ; Raki    =120hr   ;

VANKIRK   =40hr   ; Raki    =40hr   ;

Raki    =320hr   ;design=8

EA//DM   =640hr   ; Raki   =80hr   ;

41=01$k   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =640hr   ;

EE//EM   =40hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;

EA//DM   =160hr   ; Raki    =40hr   ;

41=02$k   ;

EE//EM   =24hr   ; EE//SM   =32hr   ;
EE//TB   =160hr   ;

EE//EM   =08hr   ; EE//SM   =16hr   ;
EE//TB   =32hr   ;

EA//DM   =240hr   ; EE//EM   =240hr   ;

41=25$k   ;

EE//SM =240hr ; EE//TB =376hr ;ee//em=768 ;41=10

EC//EM   =40hr   ;

EC//EM   =40hr   ;

EA//DM   =160hr   ; EC//EM   =220hr   ;
EE//SM   =740hr   ; 41=82$k   ;

EC//EM   =160hr   ;
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52-20 Final Design (Title II) 06NOV07 87 17MAR08 138 0.00 66,545.70

52-30 Installation, Testing, Documentation (Title III) 18MAR08 173 18NOV08 138 0.00 517,471.88

53 - Data Acquisition & Facility Computing

53-10 Preliminary Design (Title I) 04SEP07* 45 05NOV07 160 0.00 28,581.46

53-20 Final Design (Title II) 06NOV07 65 14FEB08 160 0.00 56,307.90

53-30 Coding, Configuration, Testing (Title III) 15FEB08 173 17OCT08 160 0.00 266,124.36

54 - Facility Timing & Synchronization

54-10 Preliminary Design (Title I) 02OCT07* 45 05DEC07 178 0.00 23,888.20

54-20 Final Design (Title II) 06DEC07 65 13MAR08 178 0.00 27,300.80

54-30 Installation, Testing, Documentation (Title III) 14MAR08 135 23SEP08 178 0.00 169,775.20

55 - Real Time Plasma & Power Supply Control Sys

55-10 Preliminary Design (Title I) 02OCT07* 45 05DEC07 238 0.00 13,650.40

55-20 Final Design (Title II) 06DEC07 20 10JAN08 238 0.00 13,650.40

55-30 Installation, Testing, Documentation (Title III) 11JAN08 120 27JUN08 238 0.00 134,352.40

56 - Central Safety Interlock Systems

56-10 Preliminary Design (Title I) 02OCT07* 87 11FEB08 183 0.00 27,300.80

56-20 Final Design (Title II) 12FEB08 45 14APR08 183 0.00 27,300.80

56-30 Installation, Testing, Documentation (Title III) 15APR08 108 16SEP08 183 0.00 327,335.40

57 - Control Room Facility

57-10 01JUN05 0 31MAY05 1,096 0.00 0.00

58 - Central I&C management and Integration
Job: 5801 -Central I&C Integr & Oversight-OLIARO

51-02 FY05 LOE support 01OCT04A 249* 30SEP05 1,010 LOE 8,162.78 12,462.26

6 - Facility Systems
61 - Water Systems

613 - Vacuum Pumping System

623.011 Design WBS 612 01NOV07* 59 01FEB08 216 0.00 24,890.40

623.012 PDR WBS 612 17DEC07 0 245 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EC//EM   =390hr   ;

EC//SM   =600hr   ; EC//EM   =1,302hr   ;
41=163$k   ;

EC//EM   =170hr   ;

EC//EM   =330hr   ;

EC//EM   =1,080hr   ; 41=57.7$k   ;

EC//EM   =140hr   ;

EC//EM   =160hr   ;

EC//SM   =700hr   ; EC//EM   =360hr   ;
41=25$k   ;

EC//EM   =80hr   ;

EC//EM   =80hr   ;

EC//EM   =480hr   ; EC//SM   =500hr   ;
41=0$k   ;

EC//EM   =160hr   ;

EC//EM   =160hr   ;

EC//EM   =780hr   ; EE//SM   =1,200hr   ;
41=27$k   ;

EC//EM   =86hr   ;

em//em=80; ea//dm=80
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623.013 FDR WBS 612 0 01FEB08 216 0.00 0.00

632.021 WBS 612 Assembly/Fabrication/Installation 04FEB08 40 28MAR08 216 0.00 69,615.20

62 - Cryogenic Systems

621 - LN2-LHe Supply System

631-001 Preliminary Design 02JUL07* 65 02OCT07 252 0.00 16,392.38

631-010 Final Design**reduced scope 03OCT07 65 11JAN08 252 0.00 18,892.61

631-020 Procurement **reduced scope 14JAN08 88 14MAY08 252 0.00 123,340.80

631-015 Fab/Assy/Installation**reduced scope 10MAR08 65 09JUN08 252 0.00 74,417.26

622 - LN2 Coil Cooling Supply

632-001 **deleted scope 01JUN05 0 31MAY05 1,096 0.00 0.00

623 - GN2 Cryostat Cooling System

633-001 Preliminary Design 02JUL07* 40 27AUG07 262 0.00 16,374.22

633-020 Procurement 14NOV07 130 23MAY08 262 0.00 112,569.60

633-010 Final Design 28AUG07 55 13NOV07 262 0.00 26,218.96

633-015 Fab/Assy/Installation 23JAN08 88 23MAY08 262 0.00 75,053.09

63 - Utility Systems

640.011 Design GN2, Air & Vent Systems 01OCT07* 59 01JAN08 251 0.00 34,532.00

640.021 Assembly/Fabrication 02JAN08 40 26FEB08 251 0.00 74,767.58

64 - PFC/VV Heating & Cooling*ELIMINATED*

650.001 Eliminated scope 01JUN05 0 31MAY05 1,096 0.00 0.00

65 - Facility Systems Integration
Job: 6163 - Facility Systems Support FY04

65-03 LOE  WBS 6 01OCT03A 250* 30SEP04A LOE 15,000.00 15,000.00

Job: 6501 - Facility Systems Integration-DUDEK
Prior Costs

6501-001 Apr-Sept MIE Cost PPPL 01APR03A 0 30SEP03A 100 9,380.00 9,380.00

7 - Test Cell Preparation and  Machine Assy
71 - Shield Wall Seismic Modifications
Job: 7101 - Shield Wall Modif Design-PERRY

Prior Costs

7101-000 Apr-Sept MIE Cost PPPL 01APR03A 66 30SEP03A 100 32,150.00 32,150.00

72 - Control Room Refurbishment
Job: 7201 - Control Room Walls&Floors-PERRY

710.001 Block Wall east side control room 01JUN05* 24 05JUL05 1,054 0.00 39,573.60

711B.050 Complete Control Room Flooring 06JUL05 18 29JUL05 1,054 0.00 8,019.12

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

em//em=80; em//tb=288; 41=$20.5k

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =176-160=16hr   ;

41=88$k -51.4=36.6  ;

EM//EM   =89hr   ; EM//SM   =140-116=24hr   ;
EM//TB   =580-170=410hr   ;

EM//EM   =89hr   ;

41=80$k   ;

EM//EM   =89hr   ; EA//DM   =80hr   ;

EM//EM   =89hr   ; EM//TB   =656hr   ;

em//em=80; ea//dm=160

em//em=48; em//tb=458; 41=$17.40k

ee//tb=320; 41=$12k

ee//sm Edwards= 24 hrs;
tucker jr =36 voorhees=36
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73 - Platform Design & Fabrication
Job: 7301 - Platform Design & Fab-PERRY

712.008 Update Platform Specification 01JUN05* 10* 14JUN05 1,086 0.00 6,416.80

712.010 Final Design 02MAY05A 32* 15JUN05 1,091 75 39,872.85 53,163.80

711A.040 Platform nut plates 01APR05A 171* 02DEC05 967 90 26,077.09 28,974.54

712.020 Platform Parts 01JUL05* 65* 30SEP05 665 0.00 22,649.66

712.030 Miscs Hardware/Material 01JUL05* 65* 30SEP05 665 0.00 44,835.00

74 - Machine Assembly Planning and Oversight
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

Oversight and Supervision

711A.020 LOE FY04 01OCT03A 256* 30SEP04A LOE 148,582.46 148,582.46

Prior Costs

7401-001 Apr-Sept MIE Cost PPPL 01APR03A 66 30SEP03A 100 164,000.00 164,000.00

Project Scope

714.010 LOE FY05 01OCT04A 249* 30SEP05 1,010 LOE 72,031.94 109,972.42

714.020 LOE FY06 prior to assy starting 03OCT05* 436* 02JUL07 574 0.00 124,295.03

714.030 LOE FY07 thru first plasma 02JUL07* 444* 31MAR09 131 0.00 865,203.33

FED/Infrastructure Support (non Project cost)

613.010 Remove Shield Walls ** GPP ** 01APR04A 64* 22JUN04A 0.00 0.00

613.015 Fabricate New Bottom Course of Blocks **GPP** 01APR04A 207* 31JAN05A 0.00 0.00

613.017 Install New Bottom Course **GPP** 01JUN05* 64* 30AUG05 1,038 0.00 0.00

613.020 Remove south PLT shielding  (cc 7230) 01JUN04A 0* 22JUN04A 0.00 0.00

613.025 Dispose of old south PLT shielding  **GPP** 01AUG04A 0* 31AUG04A 0.00 0.00

EXFAC003 Clear PBX control room & Safe PBX (cc7230) 27JAN03A 110* 30JUN03A 100 0.00 0.00

EXFAC004 Remove Fire protection PLT wall (cc7230) 01MAY03A 21 09MAY03A 100 0.00 0.00

EXFAC005 Remove Fire Protection under platform (cc7230) 01APR03A 21 30APR03A 100 0.00 0.00

EXFAC006 Remove Fire Protection Control rm walls(cc7230) 01MAY03A 21 09MAY03A 100 0.00 0.00

EXFAC007 Remove PBX Base Plates cc7230) 25FEB04A 48* 12MAR04A 100 0.00 0.00

GPP001 GPP-Upgarde C-Site central chilled wtr plant*TBD 01OCT02A 1 01OCT02A 0.00 0.00

GPP004 GPP-Roofing  Design 01APR04A 291 31MAY05A 0.00 0.00

GPP004.1 GPP-Roofing  Install 01MAY05A 0 31MAY05A 0.00 0.00

GPP005 GPP-Test Cell lighting   Design 01APR04A 206* 31JAN05A 0.00 0.00

GPP005.1 GPP-Test Cell lighting   Install  ***TBD*** 02MAY05A 0 31MAY05A 0.00 0.00

GPP006 GPP-Test Cell HVAC/dew point control  Design*TBD 01JUN05 0 31MAY05 1,096 0.00 0.00

GPP006.1 GPP-Test Cell HVAC/dew point control  InstallTBD 01JUN05* 0 31MAY05 1,096 0.00 0.00

GPP007 GPP-C-Site elevators  Design 01JUN05* 0 31MAY05 1,096 0.00 0.00

GPP007.1 GPP-C-Site elevators  Install 01JUN05 0 31MAY05 1,096 0.00 0.00

GPP008 GPP-Fire suppression  high bay design*TBD* 01JUN05 0 31MAY05 1,096 0.00 0.00

GPP008.1 GPP-Fire suppression  high bay install*TBD* 01JUN05 0 31MAY05 1,096 0.00 0.00

GPP009 Control Room Lights & Outlets  design*TBD* 01JUN05 0 31MAY05 1,032 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

Perry=40

PERRY=140;messineo=300

em//tb mech shop =360 hrs;41=$1k

PERRY=410;em//sm=23;em//tb=250

41=$35k

PERRY=449;semler=176;edwards=176

perry=449;semler=176;edwards=176

perry=1851;em//sm=1851
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GPP009.1 Control Room Lights & Outlets  install*TBD* 01JUN05 0 31MAY05 1,032 0.00 0.00

GPP010 Control Room HVAC    Design  **TBD** 01JUN05 0 31MAY05 1,032 0.00 0.00

GPP010.1 Control Room HVAC    Install  **TBD** 01JUN05 0 31MAY05 1,032 0.00 0.00

GPP011 Control Room Ceiling   Design 01JUN05* 64 30AUG05 968 0.00 0.00

GPP011.1 Control Room Ceiling   Install 31AUG05 64 01DEC05 968 0.00 0.00

GPP012 Control Rm Fire Detection & Suppression   Design 01JUN05* 0 31MAY05 968 0.00 0.00

GPP012.1 Control RmFire Detection & Suppression   Install 01JUN05 64 30AUG05 968 0.00 0.00

Test Cell Modifications & Upgrades

613.030 Test Cell copper ground plane cuts 25JUL05* 20 19AUG05 1,045 0.00 10,223.40

713.010 General procurements 02APR05A 60* 27JUN05 1,083 LOE 13,123.85 19,215.00

7502-000 Outlet Design 02FEB04A 107* 30JUN04A 100 25,272.00 25,272.00

7502-001 Test Cell 110v outlets 01APR05A 118* 16SEP05 1,020 50 8,401.60 16,803.20

7502-002 Test Cell 208v outlets 01APR05A 118* 16SEP05 1,020 50 4,200.80 8,401.60

7502-010 Ready Rooms (under control room) 110v outlets 01APR05A 118* 16SEP05 894 50 4,200.80 8,401.60

7502-011 Cable Removal in test cell (S04335-32) 01OCT03A 0* 31OCT03A 100 9,937.20 9,937.20

7502-025 TC Floor penetration covers 03NOV03A 42 26NOV03A 100 16,848.00 16,848.00

EXFAC001.2 Complete Crane Modifications  (S04354) 02FEB04A 0* 30JAN04A 100 37,608.48 37,608.48

75 - Test Cell and Basement Assembly Operations
7501 - Construction Support Crew

7501-05 Construction Support Crew during machine assy 01OCT07* 260 13OCT08 164 0.00 855,212.25

7501-06 Construction Support Crew during e-beam mapping 14JAN09* 41 11MAR09 145 0.00 99,710.51

7501-07 Construction Support Crew during cryostat instl 05NOV08* 40 30DEC08 196 0.00 99,420.88

7502 - Test Cell Facility Preparations

7502-020 Resurface TC floor 03OCT05* 42 01DEC05 884 0.00 33,625.20

7502-030 TC Floor firesealing 02DEC05 42 07FEB06 884 0.00 14,126.40

7502-035 Control room firesealing 08FEB06 42 06APR06 884 0.00 9,417.60

7503 - Machine Assembly
Revised Assembly Logic (ecp18)

7503-010 Begin Assembly Activities 01OCT07* 0 164 0.00 0.00

7503-020 Install & Level Support Base Plates 01OCT07 15 19OCT07 231 0.00 69,152.40

7503-030 Install/Level FPA's  and Spool Piece  supports 22OCT07 30 04DEC07 231 0.00 138,304.80

7503-060 Install Lower PF 4,5&6 into prelim position 18APR08 2 21APR08 154 0.00 4,830.08

7503-070 Install 3 Spool Pieces on fixt & test movement 05DEC07 10 18DEC07 231 0.00 46,101.60

7503-080 FPA-1 Installed on support platform 0 18DEC07 231 0.00 0.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

tucker jr,voorhees 60 each       41=$1k

41=$ 15 k

Work Control Center em//sm=2467 (1fte)
Tool Crib Control em//tb=1234 (.5 fte)
Crane Operator & support em//tb=2468 (1.0 fte)
Forklift Operator & support em//tb=2468 (1.0 fte

em//tb=1087 support techs (4 fte)

Work Control Center em//sm=277 (1 fte)
Tool Crib Control em//tb=139 (.5 fte)
Crane Operator & support em//tb=277 (1 fte)
Forklift Operator & support em//tb=277 (1 fte)

ee//tb=160; M&S=$10k

ee//tb=120;

ee//tb=80

EA//EM   =60hr   ; EM//TB   =480hr   ;
EM//SM   =120hr   ;

EA//EM   =120hr   ; EM//TB   =960hr   ;
EM//SM   =240hr   ;

EM//SM   =16hr   ; EM//TB   =32hr   ;

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;

© Primavera Systems, Inc.

Run Date 10JUN05 10:55 PMB Schedule

xECP-30 Baseline

Progress Bar

Critical Activity

0505 NCSX
STATUS THROUGH MAY 30

AGAINST ECP-30

Sheet 48 of 53



Activity
ID

Activity
Description

Forecast
Start

Orig
Dur

Forecast
Finish

Total
Float

PCTC Earned value
cost (BCWP)

ECP-30
Budget

7503-090 Install local Platforms around FPA-1 19DEC07 10 10JAN08 232 0.00 46,101.60

7503-110 FPA-2 Installed on support platform 0 19MAR08 172 0.00 0.00

7503-120 Test movement of FPA-1& -2 & position checks. 20MAR08 5 26MAR08 172 0.00 23,050.80

7503-130 Install local Platforms around FPA-2 20MAR08 3 24MAR08 180 0.00 46,101.60

7503-150 FPA-3 Installed on support platform 0 24JUN08 108 0.00 0.00

7503-160 Position all FPA's / Spool Pieces @ MC Interface 25JUN08 6 02JUL08 108 0.00 27,660.96

7503-170  FPA Metrology Checks to Assure Alignment 03JUL08 3 07JUL08 108 0.00 3,397.56

7503-190 Install local Platforms around FPA-3 08JUL08 10 21JUL08 108 0.00 46,101.60

7503-180 MC Interfaces: shim, ream holes ,bolt together 22JUL08 15 11AUG08 108 0.00 90,404.40

7503-200 Mate-up and weld all VV-to-Spool interfaces 12AUG08 15 01SEP08 108 0.00 78,729.60

7503-240 Bolt on preassembled pump duct 02SEP08 5 08SEP08 108 0.00 19,159.20

7503-250 Begin Vac Vsl Pumpdown 09SEP08 0 115 0.00 0.00

7503-260 PTP Pumpdown & leak check VV 09SEP08 10 22SEP08 115 0.00 52,486.40

7503-210 Fit-up all TF coils 02SEP08 10 15SEP08 108 0.00 60,269.60

7503-270 Raise lower PF 4,5&6 coils into final position 16SEP08 6 23SEP08 108 0.00 27,660.96

7503-280 Install Upper PF 4,5 & 6 coils 24SEP08 6 01OCT08 108 0.00 27,826.64

7503-290 Install PF Solenoid into position (U/L PF1,2,3) 02OCT08 4 07OCT08 108 0.00 19,103.36

7503-310 Complete LN2 connections 08OCT08 10 21OCT08 118 0.00 39,695.20

7503-320 Complete Elect Pwr connections 08OCT08 20 04NOV08 108 0.00 108,744.00

7503-321 Complete mag diag & machine I&C 08OCT08 20 04NOV08 108 0.00 50,036.80

7503-330 Begin Cryostat Installation 05NOV08 0 108 0.00 0.00

7503-340 Install Cryostat Base, vapor barrie& port boots 05NOV08 10 18NOV08 108 0.00 39,695.20

7503-350 Install Cryostat upper section,VB and port boots 19NOV08 10 02DEC08 108 0.00 39,695.20

7503-360 Install Midplane Cryostat sections and port boot 03DEC08 15 23DEC08 108 0.00 59,542.80

7503-370 Install Cryostat Circulation Duct 24DEC08 5 30DEC08 108 0.00 19,847.60

730.8200Z PTP and Cooldown (dup of 730.8200) 31DEC08 10 13JAN09 186 0.00 0.00

730.1248 ACC Review 26NOV08 20 23DEC08 108 0.00 0.00

730.1249 PSO Operational Readiness Assessment 24DEC08 5 30DEC08 108 0.00 0.00

730.1250 PSO Operational Readiness Assessment 0 30DEC08 108 0.00 0.00

730.8200 PTP and Cooldown 31DEC08 10 13JAN09 108 0.00 70,169.60

76 - Tooling Design & Fabrication
Job: 7601 - Tooling Design & Fabrication

713.020 Lab Fab/Assy/Installation 01OCT07* 341* 30JAN09 173 0.00 33,191.75

713.030 Tooling,assy fixtures,misc equipt 01OCT07* 341* 30JAN09 173 0.00 84,851.61

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;

EA//EM   =20hr   ; EM//TB   =160hr   ;
EM//SM   =40hr   ;

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;

EA//EM   =24hr   ; EM//TB   =192hr   ;
EM//SM   =48hr   ;

EA//EM   =12hr   ; EM//TB   =12hr   ;

EA//EM   =40hr   ; EM//TB   =320hr   ;
EM//SM   =80hr   ;

EA//EM   =60hr   ; EM//TB   =720hr   ;
EM//SM   =120hr   ;

EM//SM   =120hr   ; EM//TB   =720hr   ;

EM//SM   =40hr   ; EM//TB   =160hr   ;

EM//SM   =80hr   ; EM//TB   =480hr   ;

EA//EM   =40hr   ; EM//TB   =480hr   ;
EM//SM   =80hr   ;

EA//EM   =24hr   ; EM//TB   =192hr   ;
EM//SM   =48hr   ;

EA//EM   =24hr   ; EM//TB   =192hr   ;
EM//SM   =48hr   ;

EA//EM   =16hr   ; EM//TB   =128hr   ;
EM//SM   =32hr   ;

EM//SM   =80hr   ; EM//TB   =320hr   ;

EM//SM   =160hr   ; EM//TB   =960hr   ;

EM//SM   =160hr   ; EM//TB   =320hr   ;

EM//SM   =80hr   ; EM//TB   =320hr   ;

EM//SM   =80hr   ; EM//TB   =320hr   ;

EM//SM   =120hr   ; EM//TB   =480hr   ;

EM//SM   =40hr   ; EM//TB   =160hr   ;

EM//EM   =80hr   ; EM//SM   =80hr   ;
EM//TB   =480hr   ;

PERRY=80;em//sm=42;em//tb=140

41=$60k
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713.040 General procurements 01OCT07* 341* 30JAN09 173 0.00 63,638.71

713.050 Welding tools, materials & equipt 01OCT07* 341* 30JAN09 173 0.00 56,567.74

8 - Project Oversight and Support
81 - Project Management and Control
Job: 8101 - Project Management & Control-NEILSON

FY04 Actual Cost

M-0110 CD-2 0 03FEB04A 0.00 0.00

810.009 PDR Support 01OCT03A 3* 31OCT03A 100 41,163.08 41,163.08

M-0115 CD-3 0 16SEP04A 0.00 0.00

810.002 Project Management Office PPPL FY04 01OCT03A 256* 30SEP04A LOE 685,961.70 685,961.70

810.002E Project Management Office PPPL FY04 ECP24 01OCT03A 256* 30SEP04A LOE 146,000.00 146,000.00

Prior Costs

810.001 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 100 387,340.00 387,340.00

810.003 Project Management Office PPPL FY05 01OCT04A 251* 30SEP05 1,015 LOE 463,898.68 696,116.95

810.004 Project Management Office PPPL FY06 03OCT05* 250* 29SEP06 765 0.00 698,791.02

810.005 Project Management OfficePPPL FY07 02OCT06* 251* 28SEP07 514 0.00 682,074.19

810.900 Project Management Office PPPL FY08 01OCT07* 253* 30SEP08 261 0.00 576,229.66

810.909 Project Management Office PPPL FY09 01OCT08* 173* 29MAY09 88 0.00 196,534.17

Job: 8102 - NCSX MIE Management ORNL-LYON
FY04 Actual Cost

810.102 Project Management Office ORNL FY04 01OCT03A 256* 30SEP04A LOE 88,000.00 88,000.00

Prior Costs

810.101 Apr-Sept MIE Cost ORNL 01APR03A 129* 30SEP03A 100 58,600.00 58,600.00

810.103 Project Management Office ORNL FY05 01OCT04A 251* 30SEP05 1,015 LOE 62,275.94 95,368.98

810.104 Project Management Office ORNL FY06 03OCT05* 250* 29SEP06 514 0.00 57,354.87

810.104X Project Management Office ORNL FY07 02OCT06 251* 28SEP07 514 0.00 50,514.32

810.105X Project Management Office ORNL FY08 02OCT07* 251* 29SEP08 262 0.00 36,664.00

82 - Project Engineering
Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN

FY04 Actual Cost

820.002 LOE FY04 01OCT03A 256* 30SEP04A LOE 601,555.68 601,555.68

8202-ECP16 ecp16 01OCT03A 256* 30SEP04A LOE 68,000.00 68,000.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG

41=$45k

41=$40k

Hutch=1502 =;41=06$k   ; 35=08$k   ;
strykowsky=1503hr   ; pam  =1040hr;phil=173
schmidt=141

hutch=1503 85%  41=02$k   ; 35=04$k   ;
strykowsky=1592 90% ;pam=832 40% ;phil=173 10%

hutch=1503 85%;
strykowsky=1592 90%;pam=832 40%

hutch=1238 70%;
strykowsky=1326 75% ;pam=624 30%;35=2

hutch=353 30%;
strykowsky=589 50% ;;35=1

ORNLRM   =354hr; ornlam=178
ORNL41   =02$    ; ORNL35   =03$    ;

ORNLRM   =180hr Lyon 10-%
ORNL41   =2$  ornlam=141 Admin 8%

ORNLRM   =180hr 10%
ORNL41   =2$  ornlam=88  5%

ORNLRM   =180hr 10%
ORNL41   =2$  ornlam=88  5%
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Activity
ID

Activity
Description

Forecast
Start

Orig
Dur

Forecast
Finish

Total
Float

PCTC Earned value
cost (BCWP)

ECP-30
Budget

Prior Costs

820.110 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 100 295,530.00 295,530.00

820.003 Proj engr  FY05 01OCT04A 251* 30SEP05 1,015 LOE 323,325.07 469,631.02

820.004 Proj engr FY06 03OCT05* 250* 29SEP06 765 0.00 419,347.10

820.04X Proj engr FY07 02OCT06* 248* 25SEP07 517 0.00 251,952.55

820.004Z Proj engr FY08 02OCT07* 249* 25SEP08 264 0.00 260,851.29

820.005 Proj engr FY09 01OCT08* 173* 29MAY09 88 0.00 110,058.44

8205FY05 System Engr Support FY05 01OCT04A 251* 30SEP05 1,015 LOE 130,353.17 199,622.00

8205FY06 Systems Engineering Support FY06 03OCT05* 250* 29SEP06 765 0.00 158,420.91

Job: 8203 - Design Integration-BROWN
FY04 Actual Cost

820.200 LOE FY04 01OCT03A 256* 30SEP04A LOE 247,570.20 247,570.20

8203-ECP16 ecp16 01OCT03A 256* 30SEP04A LOE 125,000.00 125,000.00

Prior Costs

820.150 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 100 178,750.00 178,750.00

8203FY05 Design Integration FY05 LOE 01OCT04A 251* 30SEP05 1,015 117,927.61 171,028.50

8203-01 General Design Integration 01OCT04A 251* 30SEP05 1,015 LOE 0.00 0.00

8203-02 Suprt interface aux sys dev&coolant/lead routing 01OCT04A 251* 30SEP05 1,015 LOE 0.00 0.00

8203-03 Develop /maintain Pro/E model of NCSX facility 01OCT04A 251* 30SEP05 1,015 LOE 0.00 0.00

8203-04 Support metrology efforts 01OCT04A 251* 30SEP05 1,015 LOE 0.00 0.00

8203-06 Complt rvw of machine assembly approach 01JUN05* 4 06JUN05 1,098 0.00 0.00

8203-07 Rvw cryostat & conventional magnet sys design 01JUN05* 9 13JUN05 1,093 0.00 0.00

8203-08 tollerance reqmnts for MCsuprt install fixt dwgs 01JUN05* 39 26JUL05 1,063 0.00 0.00

8203-09 Machine suprt dsn f/compatibility with assy reqt 01JUN05* 12 16JUN05 1,090 0.00 0.00

8203-10 Dynamic simul MC half period install fixt w/ Pro 01JUN05* 42 29JUL05 1,060 0.00 0.00

8203-11 Document NCSX Interlink& dwg control process 01JUN05* 11 15JUN05 1,091 0.00 0.00

8203-12 Update definition VV spool piece assy simul 01JUN05* 19 27JUN05 1,083 0.00 0.00

8203FY06 Design Integration FY06 03OCT05* 250* 29SEP06 765 0.00 256,544.01

8203FY07 Design Integration FY07 02OCT06* 252* 01OCT07 513 0.00 137,444.25

Job: 8204 - Systems Analysis-BROOKS
FY04 Actual Cost

820.174 LOE FY04 01OCT03A 172* 30SEP04A LOE 133,179.00 133,179.00

8204.01 Assess magnetic material in test cell 02FEB04A 85* 28MAY04A 100 37,080.00 37,080.00

8204.02 Model effects local high MU regions on MCWF 01MAY04A 29 28MAY04A 100 18,540.00 18,540.00

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG
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Activity
ID

Activity
Description

Forecast
Start

Orig
Dur

Forecast
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PCTC Earned value
cost (BCWP)

ECP-30
Budget

Prior Costs

820.173 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 100 44,620.00 44,620.00

8204FY05 Systems Analysis FY05 01OCT04A 251* 30SEP05 1,015 LOE 167,581.51 256,633.25

8204FY06 Systems Analysis FY06 03OCT05* 250* 29SEP06 765 0.00 110,876.28

Job: 8205 - Dimensional Control Coordination
Metrology

740.135 Gary Puhl subcontract for metrology support 06JUL05 77 21OCT05 995 0.00 13,195.71

METFY05 Dimensional control FY05 ECP24 01FEB05A 172* 30SEP05 1,015 LOE 47,744.53 96,648.84

METFY06R Metrology for FP & machine assy FY06 03OCT05* 250* 29SEP06 765 0.00 76,181.55

METFY07R Metrology for FP & machine assy FY07 03OCT06* 251* 01OCT07 513 0.00 78,268.30

METFY08R Metrology for FP & machine assy FY08 03OCT07* 250* 29SEP08 262 0.00 80,750.70

84 - Project Physics
+ Job: 8401 - Project Physcis-ZARNSTORFF

01APR03A 385 30SEP04A 324,076.20 324,076.20

+ Job: 8402 - Project Physics MIE ORNL-LYON
01APR03A 385 30SEP04A 145,856.00 145,856.00

85 - Integrated Systems Testing

920.001 Procedure and Document Preparation 11JAN08* 250 30DEC08 108 0.00 482,604.96

920.000 Startup Personnel 24NOV08 72 03MAR09 108 0.00 706,501.81

920.004 Begin Start-up Testing 14JAN09 0 108 0.00 0.00

920.005 Punch list,Cmplt PTP's,Reconfig, Rm temp Hi-pot 24NOV08 37 13JAN09 108 0.00 0.00

920.010 Field Coil Testsing,FCPC test & E-Beam Mapping 14JAN09 25 17FEB09 108 0.00 0.00

920.020 Final ISTP 18FEB09 7 26FEB09 108 0.00 0.00

920.021 Operations Approval 27FEB09 3 03MAR09 108 0.00 0.00

730.9000 First Plasma 0 03MAR09 108 0.00 0.00

M-0120 CD-4 First Plasma 0 31JUL09* 0 0.00 0.00

Allocations
PPPL Allocations
Job: 8998 - Allocations

FY04 Actual Cost

99.04 PPPL Allocations FY04 01OCT03A 256* 30SEP04A LOE 260,691.00 260,691.00

Prior Costs

99.03 Apr-Sept MIE Cost PPPL 01APR03A 128* 30SEP03A 100 112,000.00 112,000.00

99.05 PPPL Allocations FY05 01OCT04A 251* 30SEP05 1,015 LOE 197,661.14 302,697.00

99.05P PPPL Allocations FY05 rebaeline re-estimate 01OCT04A 251* 30SEP05 1,015 LOE 31,443.13 48,151.80

99.06 PPPL Allocations FY06 03OCT05* 250* 29SEP06 765 0.00 340,474.80

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG
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99.07 PPPL Allocations FY07 02OCT06* 252* 01OCT07 513 0.00 341,437.41

99.08 PPPL Allocations FY08 01OCT07* 252* 29SEP08 262 0.00 171,438.96

+ Contingency
01SEP05 1,037 30SEP09 0 0.00 12,803,920.41

FY05 FY06 FY07 FY08 FY09
F MA M J J A S O N D J F MA M J J A S O N D J F M A M J J A S O N D J F MA M J J A S O N D J F M A M J JAUG
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