
NCSX Cost Performance Report
Period May 1, 2007 through August 31, 2007

(Measured against unofficial proposed baseline)
CUMULATIVE MONTHLY

 RLM  JOB  BCWS  BCWP  ACWP SPI CPI
schedule 
variance cost variance  BCWS  BCWP  ACWP SPI CPI

sched 
variance

 cost 
variance 

A - Jim Anderson Job: 8101 - Project Management &Control-ANDERSON 228              229              212              1.00 1.08 1.12 17 59         59         49         1.01 1.22 0.39 11         

Job: 8102 - NCSX MIE Management ORNL-LYON       50                50                92                0.99 0.54 (0)                    -42 13         13         24         1.01 0.55 0           (11)        

Job: 8998 - Allocations-STRYKOWSKY              119              118              113              0.99 1.05 (1)                    5 31         30         35         0.98 0.87 (1)          (5)          

397         397         417         1.00 0.95 (0)            -20 127       103       107       0.81 0.96 (24)        (5)          

D - Larry Dudek Job: 1204 - VV Sys Procurements (nonVVSA)-DUDEK 46                68                40                1.49 1.73 22                   29 4           4           (26)        0.91 -0.14 (0)          29         

Job: 1250 - Vacuum Vessel Fabrication**CLOSED** (252)             (252)             (254)             1.00 0.99 0                     3 (90)        -        -        0.00 #DIV/0! 90         -        

Job: 1408 - MC Winding Supplies-CHRZANOWSKI     148              156              88                1.06 1.77 8                     68 56         92         21         1.65 4.31 36         71         

Job: 1431 - Mod. Coil Interface Hardware-DUDEK  336              257              191              0.76 1.34 (79)                  66 82         99         -        1.21 #DIV/0! 17         99         

Job: 1451 - Mod Coil Winding-CHRZANOWSKI        821              946              900              1.15 1.05 125                 46 182       227       240       1.25 0.95 45         (13)        

Job: 1459 - Mod Coil Fabr.Punch List-CHRZANOWSKI 43                44                214              1.03 0.21 1                     -170 20         12         65         0.61 0.19 (8)          (53)        

Job: 1802 - FP Assy Oversight&Support-VIOLA     210              210              285              1.00 0.74 0                     -74 52         52         124       0.99 0.41 (0)          (73)        

Job: 1803/1805- FPA Tooling/Constr-BROWN/DUDEK  107              64                128              0.60 0.50 (43)                  -64 42         10         37         0.23 0.26 (32)        (28)        

Job:1810-Field Period Assy -Station 1 2 3  VIOLA 996              855              567              0.86 1.51 (141)                288 316       186       198       0.59 0.94 (130)      (12)        

Job: 1815 - Field Period Assy -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 2101 - Fueling Systems-BLANCHARD           -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 2201 - Vacuum Pumping Systems-BLANCHARD    -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 3101 - Magnetic Diagnostics-STRATTON       145              139              112              0.96 1.24 (6)                    27 96         30         31         0.31 0.98 (66)        (1)          

Job: 3601 - Edge Divertor Diagnostics-STRATTON  -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 3801 - Electron Beam Mapping-STRATTON      -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 3901 - Diagnostics sys Integration-STRATTON 8                  9                  18                1.17 0.53 1                     -8 2           2           4           1.23 0.60 0           (2)          

Job: 6101 - Water Systems-DUDEK                 -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 6201 - Cryogenic Syst-GETTELFINGER         -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 6301 - Utility Systems-DUDEK               -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 6401 - PFC/VV Htng/Cooling(bakeout)- KALISH -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 7301 - Platform Design & -               3                  -               #DIV/0! #DIV/0! 3                     3 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 7401 - TC Prep & Mach Assy Planning-PERRY  (308)             (308)             (283)             1.00 1.09 (0)                    -26 -        -        7           #DIV/0! 0.00 -        (7)          

Job: 7501 - Construction Support Crew-PERRY     -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 7503 - Machine Assembly (station 6)-PERRY  -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 7601 - Tooling Design & Fabrication-PERRY  -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

2,300      2,192      2,005      0.95 1.09 (108)        187 635       714       702       1.12 1.02 79         12         
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NCSX Cost Performance Report
Period May 1, 2007 through August 31, 2007

(Measured against unofficial proposed baseline)
CUMULATIVE MONTHLY

 RLM  JOB  BCWS  BCWP  ACWP SPI CPI
schedule 
variance cost variance  BCWS  BCWP  ACWP SPI CPI

sched 
variance

 cost 
variance 

H - Phil HeitzenroederJob: 1302 - PF  Design -KALISH                  14                47                14                3.38 3.43 33                   34 9           43         7           4.76 6.51 34         36         

Job: 1352 - PF Coil Procurement-KALISH          -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1353 - CS Structure Procurement-DAHLGREN   -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1354 - Trim Coil Design &Procurement-KALISH -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1355 - WBS 13 I&C Proc and Coil Assy-KALISH -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1361 - TF Fabrication-KALISH               168              199              185              1.19 1.08 31                   14 35         90         97         2.56 0.93 55         (7)          

Job: 1404 - MCWF R&D 1st Prod (36)               (36)               (35)               1.00 1.02 0                     -1 -        -        1           #DIV/0! 0.00 -        (1)          

Job: 1411 - MCWF Fabr. S005242-HEITZENROEDER    (84)               (80)               (83)               0.96 0.97 4                     3 (90)        -        -        0.00 #DIV/0! 90         -        

Job: 1416 - Mod Coil Type AB Fnl Dsn-WILLIAMSON 58                103              68                1.78 1.52 45                   35 15         16         27         1.05 0.58 1           (12)        

Job: 1421 - Mod Coil Interface Design-WILLIAMSON 894              711              552              0.80 1.29 (183)                159 191       74         254       0.39 0.29 (117)      (180)      

Job: 1429 - MC Interface R&D-GETTELFINGER       118              83                81                0.71 1.03 (35)                  3 37         9           13         0.25 0.71 (28)        (4)          

Job: 1501 - Coil Structures  Design-DAHLGREN    128              82                175              0.64 0.47 (46)                  -93 58         3           36         0.05 0.09 (55)        (33)        

Job: 1550 - Coil Struct. Procurement -DAHLGREN  -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1601 - Coil Services  Design-GORANSON      6                  6                  -               1.04 #DIV/0! 0                     6 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1701 - Cryostat Design-GETTLEFINGER        -               -               4                  #DIV/0! 0.00 -                  -4 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1702 - Base Support Struct Design-DAHLGREN -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1751 - Cryostat Procurement-GETTLEFINGER   -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1752 - Base Support Proc-DAHLGREN          -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 1806 - FP Assembly specs 67                28                2                  0.41 13.82 (39)                  26 26         3           2           0.13 1.53 (23)        1           

Job: 1901 - Stellarator Core Mngtt&Integr-COLE  133              133              97                1.00 1.37 (0)                    36 35         35         32         1.00 1.11 0           3           

Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN 290              289              264              1.00 1.09 (1)                    25 71         69         87         0.97 0.79 (2)          (18)        

Job: 8203 - Design Integration-BROWN            132              131              22                0.99 5.94 (1)                    109 35         34         10         0.97 3.35 (1)          24         

Job: 8204 - Systems Analysis-BROOKS             148              148              193              1.00 0.77 (0)                    -45 39         38         50         0.99 0.76 (1)          (12)        

Job: 8205 - Dimensional Control Coordin-ELLIS   84                75                82                0.90 0.92 (9)                    -6 30         33         21         1.12 1.56 3           12         

Job: 8210 - FY07 Rebaseling tasks               19                19                39                0.99 0.48 (0)                    -20 -        -        16         #DIV/0! 0.00 -        (16)        

Job: 8215 Plant Design 8                  -               -               0.00 #DIV/0! (8)                    0 8           -        -        0.00 #DIV/0! (8)          -        

2,147      1,939      1,659      0.90 1.17 (208)        279 384       448       653       1.17 0.69 64         (205)      

V - Al vonHalle Job: 4101 - AC Power-RAMAKRISHNAN               (104)             (104)             (104)             1.00 1.00 (0)                    0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 4301 - DC Systems-RAMAKRISHNAN             -               -               -               #DIV/0! #DIV/0! -                  0 1           -        -        0.00 #DIV/0! (1)          -        

Job: 4401 - Control & Protection-RAMAKRISHNAN   -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 4501 - Power Sys Dsn & Integr-RAMAKRISHNAN -               -               (0)                 #DIV/0! 0.00 -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5101 - Network and Fiber -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5201 - I&C Systems-SICHTA                  -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5301 - Data Acquisition-SICHTA             -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5401 - Facility Timing & -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5501 - Real Time Control -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5601 - Central Safety &Interlock Sys-SICHTA -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

Job: 5801 - Central I&C Integr& Oversight-SICHTA 5                  6                  -               1.14 #DIV/0! 1                     6 2           -        -        0.00 #DIV/0! (2)          -        

Job: 8501 - Integrated Systems Testing-GENTILE  -               -               -               #DIV/0! #DIV/0! -                  0 -        -        -        #DIV/0! #DIV/0! -        -        

(99)          (98)          (104)        0.99 0.94 1             6 3           -        -        0.00 #DIV/0! (3)          -        

4,745 4,429 3,977 0.93 1.11    (316)   452 1,149  1,265  1,463  1.10 0.86    116     (198)   
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