Activity Activity
ID Description

+ 12 - Vacuum Vessel Systems

+ 13 - Conventional Coils

1 |
14 - Modular Coils

+ Job: 1411-MCWF Fabrication S005242-HEITZENROEDER

Job: 1451 - Mod Coil Winding-CHRZANOWSKI
+ Station 1 Prep casring & Install Cladding

+ Station 2-Winding, Instl Chill Plates, Tubing,Bag

+ Station 3-Winding, Instl Chill Plates, Tubing,Bag

+ Station 5-VPI

+ Station 1B Final Clamp Installation

18 - Field Period Assembly
Job:1810 - Field Period Assembly-VIOLA
+ Stage 1 VV Prep (instl diag & insul)FP#1

+ Stage 1 VV Prep (instl diag & insul)FP#2

+ Stage 1 VV Prep (instl diag & insul)FP#3

+ Stage 2 MC Subassemble & align (6 MC together)

+ Stage 3 MC Instl (rotate MC over Vsl)-FP#1

+ Stage 3 MC Instl (rotate MC over Vsl)-FP#2

+ Stage 3 MC Instl (rotate MC over Vsl)-FP#3

+ Station 5 - TF HP Pre-Assy (bolt 3 TF together)

+ Stage 4 - Final FP Assy (Instl ports & TF's)FP#1

+ Stage 4 - Final FP Assy (Instl ports & TF's)FP#2

+ Stage 4 - Final FP Assy (Instl ports & TF's)FP#3

75 - Test Cell and Basement Assembly Operations
+ 7503 - Machine Assembly

85 - Integrated Systems Testing
+ Job: 8501 - Integrated Systems Testing
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