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Cost Center 1805 - Facility Operations

.

MILEBASE01 MILE 0000 First plasma 0 30DEC11* 0.00

MILEBASE02 MILE 0000 Six week run - Magnetic 02JAN12 43 29FEB12 0.00

MILEBASE03 MILE 0000 Begin FY13 Operations 0 01APR13* 0.00

MILEBASE04 MILE 0000 FY13 24 week run- Initial 02APR13 130 30SEP13 0.00

MILEBASE05 MILE 0000 Begin FY15 Operations 0 01APR15* 0.00

MILEBASE06 MILE 0000 FY15 24 week run - High 02APR15 130 30SEP15 0.00

+ 8190 - Administration and Management
8190 01OCT09 1,563 28SEP15 5,905,491.39

+ 8191 - Post PTP maintenance and sys caretaking
8191 07JUN11 145 26DEC11 519,177.22

+ 8192 - Machine Operations
8192 29SEP06 2,315 30SEP15 45,618,654.43

+ 8198 - Allocations
8198 01OCT10 1,298 22SEP15 6,194,996.00

+ Cost Center:   1808 - Research
01OCT09 1,300 24SEP14 27,482,262.92

Cost Center 9405 - Diagnostic Equipment
3 - Diagnostics

310 - Magnetics
+ 3102 - In-vessel Magnetics

3 310 3102 03OCT11 133 04APR12 149,179.06

+ 3103 - Magnetic Instrumentation
3 310 3103 01MAR11 315 14MAY12 1,382,510.35

+ 3104 - Terminate ex-vessel magnetics sensors
3 310 3104 01OCT12 65 28DEC12 62,831.52

+ 332 - UV Spectrometer
3 332 3320 07OCT13 182 17JUN14 112,767.30

+ 333 - Bolometer Array
3 333 3330 01APR14 197 31DEC14 235,851.15

+ 335 - Filterscopes
3 335 3350 01APR14 202 07JAN15 146,549.99

+ 341 - Soft X-Ray Arrays
3 341 3410 01OCT13 184 13JUN14 223,784.52

+ 342 - X-ray crystal spectroscopy
3 342 3420 01OCT10 261 30SEP11 679,541.36

+ 351 - Thomson Scattering
3 351 3510 01DEC10 585 26FEB13 2,183,297.35

+ 352 - DNB
3 352 3520 01OCT13 370 02MAR15 964,938.96

+ 353 - MSE
3 353 3530 01MAR13 528 10MAR15 1,430,248.45

+ 354 - CHERS
3 354 3540 01OCT13 343 22JAN15 946,706.84

+ 355 - ECE
3 355 3550 01OCT10 184 15JUN11 484,123.52

+ 356 - Interferometers
3 356 3562 01OCT10 203 12JUL11 311,783.68

+ 361 - Filtered Cameras
3 361 01OCT14 67 01JAN15 239,036.40

+ 364 - IR Camera
3 364 3640 01JUL14 160 09FEB15 89,733.72

+ 366 - PFC mounted Langmiur Probes
3 366 3660 01OCT13 382 18MAR15 79,398.64

Upgrades Contingency
Upgrade Contingency

Upgrade Contingency

       001 C CCC CCCP Contingency @ 30%- 01OCT10* 1,176 03APR15 0.00

Cost Center 9406 - Facilities Upgrades
1 - Stellarator Core Systems

+ NB Armor
1 110 1100 03MAY10 719 31JAN13 3,101,521.83

+ 121 - Vacuum Vessel Assembly
1 121 04JUL11 260 29JUN12 702,508.40

132 - PF Coils
+ 1323 - PF 1-3 Coils

1 132 1323 03OCT11 223 08AUG12 644,985.00

+ 1324 - Central Solenoid Support Structure
1 132 1324 15MAR12 231 31JAN13 767,238.97

2 - Plasma Heating, Fueling & Vac Systems
+ 211 - Gas Fueling Systems

2 211 2111 01MAY12 197 30JAN13 274,722.17

+ 220 - Torus Vacuum Pumping System
2 220 2202 01MAR12 270 13MAR13 565,951.91

+ 231 - Glow Discharge Cleaning System
2 231 2310 01OCT12 125 22MAR13 196,083.60
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250 - Neutral Beam Injection System
+ 2505 - Beamline #1 Installation

2 250 2505 02AUG10 540 24AUG12 1,284,100.63

+ 2506 - Beamline #1 Commissioning
2 250 2506 01OCT12 85 25JAN13 447,887.74

+ 2507 - Beamline #2 Installation
2 250 2507 02AUG10 540 24AUG12 1,100,073.70

+ 2508 - Beamline #2 Commissioning
2 250 2508 01OCT12 85 25JAN13 447,887.74

+ Job: 2591 - 3rd and 4th Beamline-STEVENSON
2 250 2591 01APR13 515 20MAR15 5,448,323.47

+ 260 - ECH System
2 260 2600 01OCT13 391 31MAR15 2,322,782.05

4 - Electrical Power Systems
+ 411 - Auxliary AC Power Systems

4 411 4110 03OCT11 341 21JAN13 356,885.97

+ 412 - Experimental AC Power Systems
4 412 4120 03OCT11 336 14JAN13 79,299.41

+ 422 - D-Site AC/DC Converters
4 422 4220 03OCT11 250 14SEP12 69,514.18

+ 431 - C-Site DC Systems
4 431 4310 03OCT11 244 06SEP12 1,198,256.32

+ 432 - D-to-C Site DC Systems
4 432 4320 01APR11 386 21SEP12 2,805,496.94

+ 433 - D-Site DC Systems
4 433 4330 01APR11 386 21SEP12 922,231.63

+ 441 - Electrical Interlocks
4 441 4410 03OCT11 317 18DEC12 650,284.65

+ 442 - Kirk Key Interlocks
4 442 4420 03OCT11 320 21DEC12 105,403.64

+ 443 - Real Time Control Systems
4 443 4430 03OCT11 125 23MAR12 42,063.12

+ 444 - Instrument Systems
4 444 4440 03OCT11 392 02APR13 432,125.56

+ 445 - Coil protection Systems
4 445 4450 03OCT11 392 02APR13 448,860.08

+ 446 - Ground Fault Monitoring System
4 446 4460 03OCT11 392 02APR13 343,687.88

+ 451 - System Design and Interfaces
4 451 4510 03OCT11 387 26MAR13 345,408.32

+ 452 - Electrical Systems Support
4 452 4520 03OCT11 391 01APR13 831,292.76

+ 453 - System Testing (PTP's)
4 453 4530 01OCT12 115 08MAR13 215,458.85

+ 460 - FCPC Mods
4 460 4600 03OCT11 130 30MAR12 111,975.92

+ 5 - Central I&C Systems
5 02JAN12 327 02APR13 1,921,291.60

6 - Facility Systems
+ 612 - NB Water Cooling Systems

6 612 6120 05APR12 192 28DEC12 362,240.83

+ 613 - Vacuum Pumping System
6 613 6130 01OCT12 85 25JAN13 97,428.55

+ 614 - Bakeout Water System
6 614 6140 01OCT12 125 22MAR13 63,286.67

+ 615 - Diagnostic Water Cooling System
6 615 6150 01OCT12 125 22MAR13 42,640.06

+ 621 - LN2-LHe Supply System
6 621 6210 02JUL12 120 14DEC12 206,285.01

+ 622 - LN2 Coil Cooling Supply
6 622 6220 02JUL12 121 17DEC12 312,369.05

+ 623 - GN2 Cryostat Cooling System
6 623 6230 02JUL12 151 28JAN13 386,897.20

+ 631 - Air GN2 Vent
6 631 6301 02JUL12 125 21DEC12 94,435.36

+ 640 Bakeout System
6 640 6401 02APR12 255 22MAR13 918,654.61

Upgrades Contingency
Upgrade Contingency

+ Upgrade Contingency
C CCC CCCP 01OCT10 1,300 24SEP15 0.00

+ CD-2 BA Funding Profile
01OCT09 1,554 15SEP15 169,827,000.00
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 Row  Group Name 
 1  PPPL
 2  ORNL
 3  NOVA
 4  JHC
 5  AUBURN
 6  UCLA
 7  LLNL
 8  COLLAB
 9  ========
 10  TOTAL
 12  funding

1477684
777299

2254982
2269000

8826626
1833691

70800
70800

176800

35200

11013917
13258000

19693992
1625415
387510
140858

35065

21882840
19300000

36931797
4296811

1490
542

135
5000000

46230775
45000000

15245538
489064

15734602
45000000

27222590

27222590
45000000
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