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Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 184 Title: Receipt, Inspection, and Testing of
the Vacuum Vessel

Originator: Jim Chrzanowski Date: 9/18/03

Technical Schedule Cost Total
Risk Factor (Table 2-1): 6 4 4
Weighting Factor (Table
2-2):

2 1 1

Percent 12 4 4 20
Recommended Contingency Allowance (%):  20%

Rationale for Selection of Contingency Allowance:

These activities are normal construction activities for PPPL and hence only a moderate
level of contingency is deemed necessary.


