NCSX Fabrication Project Cost and Schedule Estimating Form
(Attachment 1c - FAB)

WBS: 52 NCSX Central Instrumentation and Control

Activity Title

Labor
Preliminary Design (Title I)

Final Design (Title 1l)

Lab Fab/Assembly/Installation (Title Ill)

Level of Effort
FY2003

FY2004

FY2005

FY2006

FY2007

Date: 9/15/03

Manhours

160

640

1552
600

24

24

24

FY2002
$$

Start Date End Date
Labor Type Month/Year Month/Year Comments
ECEM 2/1/06 4/1/06 Baseline requirements
ECEM 4/1/06 8/1/06 Final Design Review
ECEM 8/1/06 4/1/07 Procurement, Installation, test
EESM 8/1/06 4/1/07 Installation racks, hubs, power
ECEM
ECEM
ECEM



NCSX Fabrication Project Cost and Schedule Estimating Form
(Attachment 1c - FAB)

WBS: 52 NCSX Central Instrumentation and Control

FY2002 Start Date End Date
Activity Title Manhours $$ Labor Type Month/Year Month/Year Comments
M&S Costs
Manufacturing Development
Purchased Design Services
Procured Hardware/Material
Procured Hardware/Material 63 8/1/06 4/1/07 1/0
15 8/1/06 4/1/07 15 EPICS I0C
10 8/1/06 4/1/07 11 Operator Interface units
10 8/1/06 4/1/07 Development SW, Real Time OS SW
0 8/1/06 4/1/07 Development System
10 8/1/06 4/1/07 Timing & synchronization channels
Purchased Design Services
Procured Installation/Assembly Costs
Other Costs
Travel 0 8/1/06

Allocations (WBS 81 only)
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NCSX Fabrication Project Cost and Schedule Estimating Form
(Attachment 1c - FAB)

WBS: 52 NCSX Central Instrumentation and Control

FY2002 Start Date End Date
Activity Title Manhours $$ Labor Type Month/Year Month/Year Comments

Instructions for Completing Form
(1) One form for each 3 digit WBS element (e.g., 111, 121, 452, etc.) => if no 3 digit WBS, use 2 digit WBS (e.g., 81, 82, 84)
(2) For Lab labor, provide estimate in manhours => provide estimate by specific labor type.
(3) For M&S, provide estimate in FY2002 direct dollars if procured by PPPL, or in fully loaded dollars if procured by ORNL
(4) Start and end date provided in month/year format => March/2003
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