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Contingency Specification Rationale Worksheet 
 

WBS Level 4 Identifier: 74 
 

Title: Machine Assembly Planning and 
Oversight  

Originator: L. Dudek Date: September 16, 2003 
 

 Technical Schedule Cost Total 
Risk Factor (Table 2-1): 3 1 4 
Weighting Factor (Table 
2-2): 

2 1 2 

     
Percent 6 1 8 15

Recommended Contingency Allowance (%):  15% 
 
 
 
Rationale for Selection of Contingency Allowance: 
 
The Stellarator Core assembly represents a very complex undertaking.  Although 
significant R&D would have been completed, the large-scale assembly operations and the 
planning for these do represent a risk. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


