Engineering Plans Preparation Schedule


	Plan
	Initial Draft Prepared
	Final Draft Scheduled
	Revision 0 Approval Date
	Comments

	
	
	
	
	

	Systems Engineering Plan (SEMP)
	Draft B1
	8/02
	By 9/30
	

	WBS Dictionaries
	4/27
	By 8/30
	By 9/30
	

	Interface Planning Document
	By 7/15
	By CD-1
	N/A
	How NCSX Project will approach interface definition and control

	Quality Assurance Plan (QAP)
	Draft E2
	
	
	

	Configuration Management Plan (CMP)
	By 7/15
	By 8/30
	By 9/30
	

	Data Management Plan (DMP)
	By 8/1
	By 8/30
	By 9/30
	

	Document and Records Plan (DOC)
	Draft C
	By 8/15
	By 9/30
	

	Interface Control Management Plan (ICMP)
	By 11/02
	By 1/03
	By CD-2
	

	Commissioning, Test, and Evaluation Plan (CTEP)
	By 11/02
	By 
	By CD-2
	

	Reliability, Availability, and Maintainability Plan ((RAM)
	By 8/30
	By 11/02
	By CD-2
	


6/7/02


