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 Baselining of design documents is an evolutionary process.  WBS Managers will select documents to be 

placed under change control and determine the appropriate milestone for initiating change control, using this

chart as a guideline of project expectations.


