Below are this week's notes with status indicated per this morning's
conference call.
Phil


PPPL Quality Notes for the Week of July 25, 2005



TUESDAY CALL AT 9AM EDT 1-877-952-1506, ACCESS CODE: 833648



1.      Closed Items:



2.      Pending from EIO:  

2.1.   Corrective action - additional 4 side bend tests (at room
temperature) and 1 tension test - for MTM nonconformance report NC17399.  -
Due ASAP and prior to weld repair on any castings other than C1 - estimated
date is now 8/5.  (E-4) 
STATUS:  DUE AUGUST 5. 

2.2.   Location information for C-2 Weld Map.  The X-ray shooting sketch was
proposed and due 7/1.  Roy suggested an update of the existing Weld map to
tie repairs to the latest photos.  Either of these (or other) solutions that
provide direct location information for each defect will work. (E-7)
STATUS;  WILL SUBMIT TO PETE TODAY AND WILL FORWARD TO PPPL.  

2.3.   Product analysis (individual zone chemistries) from MetalTek for one
casting for comparison to chemistry differences. (E-2).
STATUS;  STARTED - WILL BE COMPLETED BY 7/29.   

2.4.   Follow-up (revision or discussion) on PPPL comments (provided 7/13)
regarding the revised MTM portion of the MIT/QA Plan addressing welding and
other changes related to final surface finishing - estimated submittal by
7/29 (E-3) 
STATUS:  WAS SUBMITTED TO PPPL 7/25.  

2.5.   Outcome of EIO investigation into the cause of the thin A-1 casting
wall and actions to minimize the chances of recurrence on the Type B
casting.
STATUS:  NCR EXPECTED FROM EIO SUGGESTING "ACCEPT AS IS" FOR A1. IT NEEDS TO
ALSO INCLUDE CORRECTIVE ACTIONS - EIO HAS TELECON TOMORROW AFTERNOON TO
DISCUSS ROOT CAUSE AND HOW TO ASSURE REPEATABILITY.  MAY WANT TO MODIFY
PATTERN. EIO PLANS TO POUR C5 NEXT.  WILL ADVISE OF NCR SCHEDULE AFTER
TOMORROW'S CONF. CALL.  

2.6.   Update C-1 documentation package per 7/20/05 action items email.
Update should include Radiographic Technique Sheet(s) for C-1 casting. (E-8)
STATUS: RE:  8 ACTION ITEMS FOR C1 DOC. PACKAGE. PETE CONCURS WITH FRANK'S
SUGGESTED ACTIONS.   TWO C OF C'S WERE FORWARDED FROM PETE TO ROY LAST
NIGHT.  WILL REPLY LATER TODAY.   


3.      Pending from PPPL

3.1.   Response to information provided 6/21/05 regarding the different
cryogenic yield test results from the 2 different labs for the C-1 casting
alloys and the plan to have RT tensile and all CVN performed by St. Louis
lab.  Response/closure will be based on DCMA witness of a cryogenic CVN test
at St. Louis Testing. (E-1) 
STATUS:  EIO KEEPING ROSA INFORMED OF WHEN NEXT TEST WILL BE PERFORMED (EST
LATE THIS WEEK OR POSSIBLY MONDAY).  

3.2.   Comments on C-2 preliminary (MetalTek) documentation package. Delayed
since Read_Me file identified posted package as an older version. This has
since been clarified and review is in progress.  Expect comments by 7/28/05.
(E-5)
STATUS:  FRANK SENT COMMENTS LAST NIGHT.  VERY FEW COMMENTS - OVERALL IT
LOOKED VERY GOOD.  FINAL INSPETION REPORT LACKS SOME INFO SUGGESTED AT THE
MAY MEETING.  CHUCK WILL ADD 2 COLUMNS TO THE TABLE AS DISCUSSED.
CORRECTIVE ACTIONS SHOULD BE THE FINAL, SIGNED OFF ONES.  

RADIOGRAPHIC INTERPRETATION SHEET FOR C2 CASTING HAD A LABLE RT2-2.  WHAT
DOES IT MEAN?  ANS: THIS IS THE SECOND RADIOGRAPH, FOR THE SECOND PART # AND
IS STAMPED ON THE PART.  NOT TO BE CONFUSED WITH R2, WHICH IS A SECOND
REPAIR CYCLE.  

CURIES USED TO 'SHOOT' THE PART IS INDICATED ON THE FORM, SINCE THE SOURCE
DECAYS WITH TIME.  

EIO WILL HAVE QUOTES ON WELD STUDS SOON. 

PENDING FORM PPPL:
1. DRAWING CHANGE ON O-RING GROOVE
2. POLOIDAL INSULATOR BREAK REVISION
3. DRAWINGS CHANGED TO SHOW WELD STUDS FOR LEAD BLOCK ATTACHMENT (IF
ACCEPTABLE TO DAVE AND PJ). 

NOTE;  NCSX NEEDS TO CHOOSE A MC MASTER CARR WELD STUD, WELD TEST  AND
PERMEABILTY TEST IT, AND THEN PROVIDED STUD INFO TO EIO.  





--

Frank Malinowski - MS01
