Week of 11/13/06
PPPL MCWF Quality Notes 

Tuesday Teleconference 11/14 9 AM EST (877) 952-1506, Passcode: 833648
1 Closed Items: 
1.1 NC 20676, for discrepant radii at base of the “T” on B-2 (step 130), is Closed.  
1.2 PPPL sent approval of the B1 documentation package on 11/10/06.

2 Pending from EIO:
2.1 (EIO, MTM) Provide documentation of completion of corrective action for EIO CA 090606(NCR) for B-3 & B-6 Vacuum Vessel support pads deviations.  
Status: (Open) MTM confirms that the center hole position is fixed but the tapped hole pattern is being shifted as needed (applies to all Type B castings). EIO/MTM will provide proposed shifted locations prior to drilling.  On B3 & B6 it’s likely that one hole cannot be drilled (corner missing).  The CA will remain open until after B6 is completed.  
2.2 (EIO, MTM) MTM will send IDC’s with Tee radius check added. 
Status: (Open).   NCR was also received;  Will be reviewed and dispositioned today.  
3 Pending from PPPL 

3.1 Issue ECN for the elimination of Thred Gard use on Drawings SE141-101, 102, 103.
Status: (Open) ECN 5197 was generated and is in the processing cycle.  A copy of it will be sent to EIO later this week.  
3.2 PPPL to process EIO RFD for Type B Thin Wall conditions.
Status: (New) EIO RFD 110806 was regenerated as NCSX RFD-14-026 and is in the approval cycle. Note that EIO is holding final submission of B-2 data package until RFD is approved since this RFD will be placed in Doc packages B-2 thru B-6.  ECN 5185 covers the required drawing note changes. RFD will be sent today.   
3.3 PPPL issued ECN 5185 which addresses clearance for counter-bored flange holes & clearance/notching for support post/G11 lead block plate interference.  
Status: (Closed) A copy was transmitted to EIO on 11/13.
3.4 Disposition NC 20471 for RT indications at Holes 26-30 and Holes 41-45. 
Status: (Open) Discuss at Tuesday Teleconference.

4 Discussion Topics For Next Telecon - 
4.1 Results of A-4 Inspection results (including 3.4, above) 
