 Week of 6/19/06
PPPL MCWF Quality Notes 

Tuesday Teleconference 6/20 9 AM EST (877) 952-1506, Passcode: 833648
1 Closed Items: 
1.1 Corrective action for MTM NC19710 (C-5 weld repairs w/o RT) has been documented and the NC closed.
2 Pending from EIO:
2.1 (EIO) Provide final documentation packages for completed MCWF’s.

2.1.1 C-4
Status: (Open) –EIO sent preliminary copy sent to PPPL 6/12 and is awaiting feedback. See 3.6
2.1.2 C-5
Status: (Open) – EIO has MTM portion
2.1.3 A-1
Status: (Open) – In-progress at MTM MTM was awaiting bushing info, which was sent today.
2.2 (EIO) Investigate and take steps to mitigate source of ferromagnetic contamination seen on C-4, B-1 and subsequent castings. Report back with update to CA 1695 so that PPPL can disposition NCR 3633.
Status: (In-Progress) –MTK will clean-up B-1 & A-2, inaccessible at the previous visit, when they are accessible – possibly 6/19 or 6/20. Worked on A-2 6/19.  B-1 not accessible, still on Lucas.  Lucas is down, possibly return to operation today.
2.3 (EIO, MTM) Document Corrective Action to close NC 19783 (A-1Tee hole counter-bore depths).
Status: (Open)  MTM is waiting for PPPL input (3.2) regarding their investigation into mag perm of hardware before manufacturing the required bushings.  Response sent today directing the 316 material be used regardless of the permeability
2.4 (EIO, MTM) Provide Stellalloy bearing plates and replacement fasteners for MCWF’s C-1 through C-5. (Needed to close NCR’s 3618 & 3651.)
Status: (Open) Working, but no ship date yet – possibly with A-2 Because of the machining process, the plates will be done essentially as a group, so they will ship when all are done.  This might be after A-2 ships.
2.5 (EIO, MTM) MTM will add an IDC torque check of poloidal break hardware.
Status: (Open) Added - will see on A-2 MTM will send IDC to PPPL
2.6 (EIO, MTK) Provide R-1 RT report(s) for A-1.
Status: (Open) MTK could not locate copies and has requested them from MQS. MTK got no response – will check again today. 
2.7 (EIO, MTM) MTM to obtain ingredients information for Sherwin penetrant (seen on A-1 PB insulator).
Status: (Open) Initial contact of Sherwin got no response. MTM will pursue. In the interim, MTM will send the MSDS.
3 Pending from PPPL 

3.1 Provide updated requirements documents incorporating the following changes:

3.1.1 CSPEC update addressing revised poloidal break inspection/tolerances. Poloidal break flange fit-up, 0.005” through and 0.015” at edges – edge defined as no more that 1/8” penetration. 
Status: (Open- No Update) Rapid response guidance sent 3/16.  Wording for next CSPEC revision is in process.

3.1.2 PPPL to incorporate guidance on Type A MCWF thermocouple hole placement provided 3/20 into requirements documents. 
Status: (Open) –ECN-5218R2 implements this change, which is described by RFD-14-017.  Change will appear in drawing SE141-114, Rev-7, which should be issued, along with SE141-115, Rev.8, before 6/16. Expected by 6/21
3.1.3 PPPL to correct drawing SE-141-114, Rev. 6 - the dimensions shown in Sect. Q-Q are the correct ones, and the remnant incorrect dimensions will be deleted.
Status: (Open) –ECN-5218R2 also covers this change Expected by 6/21
3.1.4 ECN needed to capture changes discussed on 6/9 regarding Type B thermocouple hole, VPI bleeder hole, thru/tapped holes, & port cut-out. 
Status: (Open) –ECN-5218R2 in progress. Expected by 6/21
3.1.5 ECN needed to address hole added to poloidal break. 
Status: (Open) –   ECN-5218R2 covers this also.  Drawing SE141-058 was at Rev-2, with ECN-5112(RFD-14-019), "add lifting holes", pending.  We will make this change and the new hole and issue it as Rev-3 by 6/16. Expected by 6/21
3.2 PPPL will check and advise MTM on Bushings with acceptable magnetic permeability.
Status: (Open) PPPL & MTM discussing options. sent today
3.3 Review C-2 & C-3 documentation packages posted 5/31
Status: (Open).due 6/16 Acceptance sent today
3.4 Disposition (mark) rejected SS316 bearing plate material and then close EIO’s NC 19233 & 19234.
Status: (Open).  PPPL to verify that all plates are marked with their permeability. Phil requested a check today.
3.5 Review updated CA 1671 (for A6 test results below spec for elongation) with inspection and analysis results.  
Status (Open) – in progress – Phil has been discussing with Brad, but no signed disposition yet. Frank will check on what happened with this
3.6 Review preliminary C-4 Doc. Package
Status: (Open) – By 6/27
4 Discussion Topics for Teleconference:
4.1 New Specification & Drawing Changes
4.1.1 NCSX accepted Mike Griffith's proposal of 6/12/06 to convert (17) clearance holes on the Type B winding form, datum E flange, to 1.375-6 UNC x 1.5" min. thread depth holes. The revised drawing is expected to be posted early this week; NCSX will advise when it is posted.
Misc:

An NCSX/EIO teleconference to discuss the drawing revisions (3.1.2 – 3.1.5) is appropriate.  EIO will get back regarding a day for the teleconference, contingent on when they receive the drawings.  

A-2: PT later today, assembly tomorrow, CMM late Wednesday, early Thursday, CMM data Monday or Tuesday 

A-3 delivery scheduled for 7/11, more likely 7/24.

