 Week of 7/17/06
PPPL MCWF Quality Notes 

Tuesday Teleconference 7/18 9 AM EST (877) 952-1506, Passcode: 833648
1 Closed Items: 
1.1 MetalTek CA 1695, addressing the ferromagnetic contamination seen on C-4, B-1 and subsequent castings has been updated.

1.2 MetalTek has provided additional photos (of the model) for the Type A technique. This will aid in identifying film locations.

2 Pending from EIO:
2.1 (EIO) Provide final documentation packages for completed MCWF’s.

2.1.1 C-4
Status: (Open) –In progress posted 7/17
2.1.2 C-5
Status: (Open) –EIO to complete & resubmit by 7/21
2.1.3 A-1
Status: (Open) – In-progress at MTM. Expected 7/21
2.1.4 A-2
Status: (New) – in progress at EIO Expected 7/21
2.2 (EIO, MTM) Document Corrective Action to close NC 19783 (A-1Tee hole counter-bore depths).
Status: (Open) PPPL sent EIO/MTM direction on 6/20 to use 316 material regardless of the permeability.  MTM has initiated manufacture of the bushings and will deliver by mid-August. NC will be closed on delivery.
2.3 (EIO, MTM) Provide Stellalloy bearing plates and replacement fasteners for MCWF’s C-1 through C-5. (Needed to close NCR’s 3618 & 3651)
Status: (Open) MTM is preparing to ship all hardware (including old magnetic hardware) with A-3.  MTM also submitted information related to the 1” drive socket to PPPL per request.
2.4 (EIO, MTM) Document Corrective Action to close NC 20124 for oversized hole on A-3.
Status: (Open) –
3 Pending from PPPL 

3.1 Revise CSPEC to incorporate the following changes:

3.1.1 CSPEC update addressing revised poloidal break inspection/tolerances. Poloidal break flange fit-up, 0.005” through and 0.015” at edges – edge defined as no more than 1/8” penetration. 
Status: (Open) Rapid response guidance sent 3/16. Target date for Rev. 12 is 7/28.
3.1.2 CSPEC revision to update the inspection points.
Status: (Open) Rapid response guidance sent 5/16. Target date for Rev. 12 is 7/28.
3.1.3 Modify high stress area? (Tee hole designators and possible location changes)
3.2 Review updated CA 1671 (for A6 test results below spec for elongation) with inspection and analysis results.  
Status (Open) – verified in progress on 7/17
3.3 Review additional data for Type B technique mailed to PPPL last week.
Status: (Open) Mail not received as of 7/17/06. Emailed photos received 7/17. Can PPPL borrow the models? Posted on ftp site - RT_B_SHOts.pdf
3.4 MTM to obtain ingredients information for Sherwin penetrant (seen on A-1 PB insulator).
Status: (Open) EIO sent Sherwin info, which is now at ORNL for evaluation. PPPL to follow up
4 Discussion Topics for Teleconference:
4.1 New Specification & Drawing Changes - None
4.2 Plans for EIO to visit PPPL in mid August for a Program Review are currently underway.  If there are any particular items of interest for the agenda/review, please let Nancy or Phil know.  

