 Week of 7/24/06
PPPL MCWF Quality Notes 

Tuesday Teleconference 7/25 9 AM EST (877) 952-1506, Passcode: 833648
1 Closed Items: 
1.1 Closed CA 1671 (for A6 test results below spec for elongation) transmitted 7/24.
2 Pending from EIO:
2.1 (EIO) Provide final documentation packages for completed MCWF’s. 
2.1.1 A-1
Status: (Open) – MTK portion posted –awaiting MTM portion
2.1.2 A-2
Status: (Open) – MTK portion posted –awaiting MTM portion 
2.2 (EIO, MTM) Document Corrective Action to close NC 19783 (A-1Tee hole counter-bore depths).
Status: (Open - No update) PPPL sent EIO/MTM direction on 6/20 to use 316 material regardless of the permeability.  MTM has initiated manufacture of the bushings and will deliver by mid-August. NC will be closed on delivery.
2.3 (EIO, MTM) Provide Stellalloy bearing plates and replacement fasteners for MCWF’s C-1 through C-5. (Needed to close NCR’s 3618 & 3651)
Status: (Open - No update) MTM is preparing to ship all hardware (including old magnetic hardware) with A-3.
2.4 (EIO, MTM) Document Corrective Action to close NC 20124 for oversized hole on A-3.
Status: (Open) – MTM expects to ship custom G-11 bushing with A-3
2.5 (EIO, MTK) PPPL has requested permission to borrow MTK models to facilitate review of radiography shots.  While the models are not contract deliverables, they have been extremely useful communication tools during inspection activities.
Status: (Open) – Request has been communicated to MTK.  Opportunity to safely transport the models is being investigated, perhaps during a future visit of MTK or EIO to PPPL.
3 Pending from PPPL 

3.1 Revise CSPEC to incorporate the following changes:

3.1.1 CSPEC update addressing revised poloidal break inspection/tolerances. Poloidal break flange fit-up, 0.005” through and 0.015” at edges – edge defined as no more than 1/8” penetration. 
Status: (Open) Draft Rev. 12 to EIO for comment – issue date target is 7/28.
3.1.2 CSPEC revision to update the inspection points.
Status: (Open) Draft Rev. 12 to EIO for comment – issue date target is 7/28.
3.1.3 Modify high stress area with Tee hole designators and location changes.
Status: (Open) Draft Rev. 12 to EIO for comment – issue date target is 7/28.

3.2 Review additional data for Type B technique mailed to PPPL last week.
Status: (Open) Mail not received as of 7/24/06. Emailed photos, received 7/17, and posted photos reviewed and PPPL questions sent to EIO 7/24. 
3.3 MTM to obtain ingredients information for Sherwin penetrant (seen on A-1 PB insulator).
Status: (Open) EIO sent Sherwin info, which is now at ORNL for evaluation. 
3.4 Review updated Documentation packages

3.4.1 C-4
Status: (Open) –Downloaded 7/24
3.4.2 C-5
Status: (Open) –Downloaded 7/24
3.5 NC20166, A-3 PT rejections, was discussed and, based on location and stresses, the project decided to accept all as-is.
4 Discussion Topics for Teleconference:
4.1 New Specification & Drawing Changes
4.1.1 Draft Rev. 12 of CSPEC sent to  EIO for review

4.2 Draft Rev. 12 of the CSPEC says that inspection points for Type B were posted 7/18, but they are not on the site. 
Partial points were posted, but are not now.  Full inspection points will be posted by end of week.
4.3 Plans for EIO to visit PPPL in mid August for a Program Review are currently underway.  If there are any particular items of interest for the agenda/review, please let Nancy or Phil know.  

