October 3, 2006, Monthly Report 
Contract S005242-F for Production of Modular Coil Winding Forms
Submitted by:  Energy Industries of Ohio (EIO)
 

This is the twenty-fifth monthly report under Contract S005242-F.  The report provides highlights of accomplishments for the month of September.  Please note that some of the figures for percent complete differ slightly from our projected figures for September, which were provided in last month's report (as part of the PPPL Fiscal Year End Accrual process). 
 

Following our typical monthly format, the comments set forth below represent this month's most significant highlights, and are provided to support new and revised data contained in this month's spreadsheet (Column Letter - Row Number included in parentheses).  These comments, along with other references from past reports, are viewable in the spreadsheet - Select "View" from the tool bar and select "Comments" to see all of the comments appear on the spreadsheet at once, or simply move your cursor over a red triangle to review a specific comment.  
 

1)  A-1 % Complete 10/06 - PPPL Acceptance: 99% (G, 33) A-1 doc package was completed in August & is under review at PPPL.  Comments were provided to EIO in September and are currently being addressed.

2a)  B-1 % Complete 10/06 - MTM machining: 100% (G, 44) B-1  has passed inspection and was formally released for shipment on 9/27/06 and is therefore reflected as 100%  complete.  However, PPPL has requested additional (new) work on the casting for machining of the counterbores.  The part will remain at MTM pending completion.

2b) B-1 % Complete 10/06 - PPPL Acceptance: 25% (G, 45) Delivery of B-1 is projected on or before 10/12/06, after completion of the new work requested by PPPL.  Doc package will be submitted thereafter.

3) A-4 % Complete 10/06 - MTM machining: 60% (G, 48) A-4 commenced machining on the 40' Mitsu during the last week of September.  It is expected to move to the U5 for final operation mid October.

4a) B-2 % Complete 10/06 - MTM machining:  70% (G, 52) B-2 commenced machining on the U5 the last week of September.     

4b) Projected Schedule for completion of MTM machining (D, 52) Target Delivery Date (set forth in the contract) for B-2 is currently 10/3/06.   Actual release of B-2 for shipment is now projected to be closer to 10/27.

5a) B-3 % Complete 10/06 - MTM machining: 40% (G, 56) B-3 has completed operations on the 40T Lucas  as well as the 30' Mitsu.  The part is currently staged for the 40' Mitsu.

5b) Projected Schedule for completion of MTM machining (D, 56) Target Delivery date (set forth in the contract) for B-3 is 10/31/06.  Actual Shipping Release will likely occur around 11/30

6a) B-4 % Complete 10/06 - MTM machining: 32%  (G,60) B-4 completed all operations on the 40T Lucas and is currently being machined on the 30' Mitsu.  The poloidal break has been machined completely through and sizing of the break was underway by month's end.  

6b) Projected Schedule for completion of MTM machining (D, 60) Target Delivery Date (set forth in the contract) for B-4 is currently 11/28/06.   Actual shipping release will likely occur around 12/22.

7a) B-5 % Complete 10/06 - MTM machining: 20% (G, 64)  B-5 completed machining on the 40T Lucas and will have the large openings removed, at which time it will be staged for the 30' Mitsu.

7b) Projected Schedule for completion of MTM machining (D, 64) Target Delivery Date (set forth in the contract) for B-5 is currently 12/29/06.   Projected date for shipping release is now 1/19/07.  

      Projected Schedule Dates for completion of MTM machining of the remaining parts are updated as follows:

8) B-6:  2/15/07 --(G,68)  Target Delivery Date (set forth in the contract) for B-6 is currently 1/23/07.   Projected date for shipping release is now 2/15/07.  

9) A-5:  3/10/07 --(G, 72) Target Delivery Date (set forth in the contract) for A-5 is currently 2/20/07.   Actual completion of machining is now projected for 3/10/07

10) A-6:  3/31/07 --(G,76)  Target Delivery Date (set forth in the contract) for A-6 is currently 3/20/07.   Actual completion of machining is now projected for 3/31/07

11) C-6:  4/17/06  --(G, 80) Despite contract changes resulting in additional work,  and other challenges during the machining process, projected completion of the last casting is still the contract target date of 4/17/06.
 

As always, if you have any questions about this report and/or how to navigate the spreadsheet, please feel free to contact me at 216-496-2314.

 

Nancy Horton

EIO Program Manager for NCSX

