Date:  10-15-04

The C.A. Lawton Co.

Pattern Division

Weekly Report – Coil A&B

Contract Number: SUB# S005242

Administration:  

The project kick-off meeting was held on Monday October 11, 2004.  

Technical:  

Solidification models are pending the completion of the models of the critical components of the Coil C-1 tool.  We anticipate breaking into the Coil C1 modeling to prepare the solidification models for Coil B by approximately November 1, 2004.

Quality Assurance:

Lawton representatives met with Peter Djordjevich from Energy of Ohio on 10-12-04 to review the quality assurance requirements.  Peter will be assisting Lawton and is providing additional information.










