
ID Task Name % Comp

1 Submit Proposal 100
2 Teleconference to discuss Proposal 100
3 Receive Order 100
4 WO# 65678  PPPL VVSA Lot # 14
5 Start Up/Engineering QLI#1
6 Process Order 100
7 Sect 5.1 Segmentation Scheme 100
8 Sect 5.1.2 Fiducials 98
9 Sect 5.1.3 Proc Outline & Asc Proc. 100
10 Special Tooling QLI# 2
11 Dies & Gages Lot # 10
12 Engineering 100
13 Procure Materials 100
14 Machine Complete 100
15 Deburr 100
16 Inspection 100
17 Development Panels 100
18 Fixtures (2) 60 degree Lot # 11
19 Engineering 100
20 Procure Materials 100
21 Fab & Machine Complete 100
22 Assemble 100
23 Deburr 100
24 Inspection 100
25 Fixture (3) 120 degree Lot # 12
26 Engineering 100
27 Procure Materials 100
28 Fab & Machine Complete 100
29 Assemble 100
30 Deburr 100
31 Inspection 100
32 Procure Vessel Material 100
33 Production Panels Period #1 Lot # 4 100
34 Production Panels Period #2 Lot # 5 100
35 Production Panels Period #3 Lot # 6 100
36 Port Ext,Misc Hardware Period #1 Lot # 7 100
37 Port Ext,Misc Hardware Period # 2 Lot # 8 100
38 Port Ext,Misc Hardware Period # 3 Lot # 9 100
39 (1) Spacer (3) Port Ext.  Fixtures Lot # 13 100
40 First 120 deg seg QLI #3 Lot # 1
41 1st 60 deg segment 100
42 2nd 60 deg segment 100
43 Join two pieces 100
44 Machine for Ports 100
45 Weld Ports
46 Round Ports (less dome ports) 100
47 Dome Ports 17 & 18 100
48 (8) Bosses 100
49 100% Laser Scan Layout and Weld Flanges 100
50 Polish and Rough Clean  Interior 100
51 Weld on Spacer and Covers 100
52 Vacuum Test
53 First Vacuum Test 100
54 Heat Blankets 100
55 Thermal Cycle 100
56 Final Vacuum Test 100
57 Laser check after Vacuum Test 100
58 Cut Off Ports 100
59 Final Machine 100
60 Tack on Ports, weld on tube and block (NEW) 40
61 Final Inspection
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62 Pack for Shipping #1
63 Receive at PPPL 
64 Second 120 deg seg QLI# 3 Lot # 2
65 60 deg segment 100
66 60 deg segment 100
67 Join two pieces 100
68 Machine for Ports 100
69 Weld Ports
70 NB Port 100
71 Port 4 100
72 Port 12 100
73 Domes 100
74 Round Ports (less dome ports) 100
75 Dome Ports 17 & 18 100
76 (8) Bosses 100
77 100% Laser Scan Layout and Weld Flanges 20
78 Polish and Rough Clean  Interior
79 Weld on Spacer and Covers
80 Vacuum Test
81 First Vacuum Test 
82 Heat Blankets (deleted)
83 Thermal Cycle (deleted)
84 Final Vacuum Test
85 Laser check after Vacuum Test
86 Cut Off Ports
87 Final Machine
88 Tack on Ports, weld on tube and block (NEW)
89 Final Inspection
90 Pack for Shipping #2
91 Receive at PPPL
92 Third 120 deg seg QLI# 3 Lot # 3
93 60 deg segment 100
94 60 deg segment 100
95 Join two pieces 100
96 Machine for Ports 100
97 Weld Ports
98 NB
99 Port 4

100 Port 12
101 Domes
102 Round Ports (less dome ports)
103 Dome Ports 17 & 18
104 (8) Bosses
105 100% Laser Scan Layout and Weld Flanges
106 Polish and Rough Clean  Interior
107 Weld on Spacer and Covers
108 Vacuum Test
109 First Vacuum Test 
110 Heat Blankets (deleted)
111 Thermal Cycle (deleted)
112 Final Vacuum Test
113 Laser check after Vacuum Test
114 Cut Off Ports
115 Final Machine
116 Tack on Ports, weld on tube and block (NEW)
117 Final Inspection
118 Pack for Shipping #3
119 Receive at PPPL
120 Tooling Deliveries
121 Pack for PPPL - Tooling
122 Receive at PPPL - Tooling
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