Data as of February 5, 2004 Data as of March 5, 2004

Resource Hours Rate Extension Resource Hours Rate Extension
Lot 1 Lot 1
105 13.47 86 1,158.42 105 Deburr/Assembly Plant 1 13.47 86 1,158.42
108 88 - 108 Plant 1 Tool Room 11.15 88 981.20
110 86 - 110 Assembly - Rigging 10.78 86 927.08
205 13.72 86 1,179.92 205 Plasma Workcenter 41.76 86 3,591.36
230 235.71 86  20,271.06 230 Large Fab Work Center 676.48 86  58,177.28
260 7.37 86 633.82 260 Sandblast 7.37 86 633.82
340 87 - 340 Verson Press 2.04 87 177.48
341 197.77 87 17,205.99 341 Pacific Press 197.16 87 17,152.92
405 84 - 405 Saws 0.37 84 31.08
410 1.38 84 115.92 410 Burn Out Table 1.38 84 115.92
415 7.18 90 646.20 415 Rolling, Shear 9.2 90 828.00
700 573.5 100 57,350.00 700 Engineering 652.5 100 65,250.00
705 0.44 100 44.00 705 Weld Engineering 0.44 100 44.00
805 5.2 84 436.80 805 In-Process Inspection 25.52 84 2,143.68
817 14.95 203 3,034.85 817 SMX Laser 76.43 203 15,515.29
818 3 102 306.00 818 X-Ray 10.37 102 1,057.74
820 8.65 84 726.60 820 Receiving Inspection 8.65 84 726.60
825 8.26 84 693.84 825 Final Inspection 14.55 84 1,222.20
1090.6 1759.62
Total Labor and Overhead 103,803.42 Total Labor and Overhead 169,734.07
Material and Services 25,538.39 Material and Services 34,253.55
Total Cost for lot 129,341.81 Total Cost for lot 203,987.62
Lot 2 Lot 2
105 54.25 86 4,665.50 105 Deburr/Assembly Plant 1 56.25 86 4,837.50
152 41.52 89 3,695.28 152 TC-5000 41.52 89 3,695.28
160 134.06 89 11,931.34 160 30' Mitsu 134.06 89 11,931.34
162 433.32 167  72,364.44 162 DSI Large Gantry Mill 433.32 167  72,364.44
215 3.46 86 297.56 215 HGIH 3.46 86 297.56
260 3.87 86 332.82 260 Sandblast 3.88 86 333.68
340 280.37 87  24,392.19 340 Verson Press 280.37 87  24,392.19
341 80.42 87 6,996.54 341 Pacific Press 80.42 87 6,996.54
405 5.23 84 439.32 405 Saws 5.23 84 439.32
700 72 100 7,200.00 700 Engineering 72 100 7,200.00
751 244 100  24,400.00 751 Cad/Cam 244 100  24,400.00
800 0.62 84 52.08 800 Receiving 0.62 84 52.08
805 3.31 84 278.04 805 In-Process Inspection 3.31 84 278.04
815 73.22 109 7,980.98 815 CMM - Large Gantry 73.22 109 7,980.98
820 6.22 84 522.48 820 Receiving Inspection 6.22 84 522.48
825 0.83 84 69.72 825 Final Inspection 0.83 84 69.72
1436.7 1438.71
Total Labor and Overhead 165,618.29 Total Labor and Overhead 165,791.15
Material and Services 164,575.07 Material and Services 164,575.07
Total Cost for lot 330,193.36 Total Cost for lot 330,366.22
Lot 3 Lot 3
108 17.4 88 1,631.20 108 Plant 1 Tool Room 17.4 88 1,631.20
134 52.25 89 4,650.25 134 Froriep 52.25 89 4,650.25
160 90.79 89 8,080.31 160 30' Mitsu 90.79 89 8,080.31
230 37.67 86 3,239.62 230 Large Fab Work Center 37.68 86 3,240.48
405 8.21 84 689.64 405 Saws 8.21 84 689.64
410 10.93 84 918.12 410 Burn Out Table 10.93 84 918.12
800 0.32 84 26.88 800 Receiving 0.32 84 26.88
815 14.25 109 1,5653.25 815 CMM - Large Gantry 14.25 109 1,5653.25
231.82 231.83
Total Labor and Overhead 20,689.27 Total Labor and Overhead 20,690.13
Material and Services 13,645.61 Material and Services 13,777.61
Total Cost for lot 34,334.88 Total Cost for lot 34,467.74
64880 64880
Total Labor and Overhead 290,110.98 Total Labor and Overhead 356,215.35
Total Material and Services 203,759.07 Total Material and Services 212,606.23
Total cost for 64880 493,870.05 Total cost for 64880 568,821.58




