
NCSX Contract Plan and Reporting (Invoicing)
Contract: Subcontract S-04344-F

Date:  April 5, 2004

A B C D E F G H W I J
Baseline Forecast or Actual Total Total Total % BCWP

Description
Prerequisites 
(list task 
numbers)

Start Finish Start Finish Orig
Budget

Budget on 11/03
Ref Q03-00639

Q03-00639 
Adjusted 1/5/04 Actual 04/05/04 Est to complete Estimated at 

Completion
Completed 

Effort (budget x %) 

Task 1 VVSA Manufacturing Methods.  
Plus related technical reports. SOW 3.1 April 10 '03 May 23 '03 April 10 '03 Jan '04 14,222.00$    15,708.00$         35,150.00$         9,460.00$            -$                 9,460.00$        100% 35,150.00$     

Task 2 MIT and Quality Plans for the 
PVVS SOW 3.2.1 April 10 '03 May 23 '03 April 10 '03 April '04 8,321.00$      19,448.00$         17,415.00$         46,102.72$          348.30$           46,451.02$      98% 17,066.70$     

Task 3 Procure PVVS Materials SOW 3.2.2 May 30 '03 July 7 '03 June 30 '03 Dec 22 '03 51,600.00$    17,200.00$         21,150.00$         33,091.12$          -$                 33,091.12$      100% 21,150.00$     

Task 4 Manufacture the PVVS SOW 3.2.2 July 31 '03 Nov 15 '03 July 31 '03 March 31 ' 04 79,775.00$    87,601.00$         40,022.00$         138,714.28$        8,004.40$        146,718.68$    80% 36,019.80$     

Task 5 Manufacture the Fixtures SOW 3.2.2 May 30 '03 Aug 8 '03 June 20 '03 Jan '04 48,237.00$    61,431.00$         30,500.00$         36,696.59$          1,525.00$        38,221.59$      95% 28,975.00$     

Task 6 Procure Material Dies SOW 3.2.2 May 23 '03 June 27 '03 June 16 '03 Jan '04 103,943.00$  130,000.00$       166,300.00$       176,121.84$        -$                 176,121.84$    100% 166,300.00$   

Task 7 Manufacture Dies SOW 3.2.2 June 6 '03 Sept 12 '03 July 7 '03 Nov 21  '03 85,731.00$    129,396.00$       148,893.00$       176,202.57$        -$                 176,202.57$    100% 148,893.00$   

Task 8 Final MIT and QA Plans for the 
VVSA/Firm Fixed Cost Proposal SOW 3.3.1 &.2Oct 13 '03 Nov 15 '03 Oct 13 '03 April 31 ' 04 3,870.00$      7,480.00$           8,270.00$           -$                     8,270.00$        8,270.00$        0% -$                

Task 9 Engineering & Project 
Management SOW 5.0 April 10 '03 Nov 15 '03 April 10 '03 April 31 ' 04 4,644.00$      5,236.00$           5,800.00$           4,300.00$            870.00$           5,170.00$        85% 4,930.00$       

400,343.00$  473,500.00$       473,500.00$       620,689.12$        19,017.70$      639,706.82$    458,484.50$   

Adjusted to match our actual 
processed that relates directly to our 
MIT as processed 12/15/03

Increases;
Task 3 - Vacuum Equipmet (+$6,111)
Task 4 - Vacuum Test took longer than planned &
                   Welding of the tube took longer than planned
                    (+$ 63,506)

Prepared By: Mike Manuel
 4/5/2004 MTM RLS 20040405 Inv Gov Rates.XLS      Invoice Report      


