
Scope of Work: NCSX-SOW-121-01-02
Product Specification:
NCSX-CSPEC-121-01-01

NCSX PVVS
Sub Contract No. S-04344-F

MTM Order No. 64880

Document Assigned to Target Date SUBMITTED RESPONSE
Design Change Recommendations
Email sent PDF and Word file of document 6/25/2003 ol & Machine design change recommendations.msg
Fab Fixture
Emailed drawing with weekly status 09/03903 Major Tool & Machine (WSR Sept 3rd 2003).msg
Geometry Verification
Emailed coordinate check step files 8/21/2003 RE  Coordinate check.msg
Emailed PVVS Prel. MIT QA Plans & Geometry verification file 7/13/2003 ary MIT QA Plans and Geometry verification file.msg FW  Review of step file.msg
Emailed verification file with weekly status 9/3/2003 Major Tool & Machine (WSR Sept 3rd 2003).msg
Inspection Techniques
(preliminary) inspection drawing for the formed panels 9/8/2003 nary) inspection drawing for the formed panels .msg
Interior Surface Finish Inspection Procedure

Mike Manuel 10/31/2003
Radiographic Testing Procedure
Emaild Cooperheat-MQS-20.A.100.pdf 9/8/2003 Request from Frank Malinowski for Information.msg
Magnetic Permeability Testing Procedure
Emialed web page -maker of magnetic perm. Gage 6/18/2003 Magnetic Permeability Meter FERROMASTER.msg
Emailed PP476 & PP477 with weekly status 8/27/2003 Major Tool & Machine (WSR Aug 27th 2003).msg MIT Questions and Answers (in red).msg
Emailed PP476 & PP477 again with staus update from Qs 9/8/2003 Request from Frank Malinowski for Information.msg
Vacuum Testing Procedure

Doug McCorkle
Process Parameters for Cleaning and Cleanliness
Emailed PP475 8/6/2003 MIT QA Plans plus supporting documentation.msg VS MIT QA Plans  plus supporting documentation.msg
Emailed PP475 again with weekly status 8/24/2003 Major Tool & Machine (WSR Aug 24th 2003).msgFwd  Major Tool & Machine (WSR Aug 20th 2003).msg

Process Parameters for Ultrasonic Thickness Testing
Emailed Cooperheat-MQS-20.A.100.pdf 9/8/2003 Request from Frank Malinowski for Information.msg MIT Questions and Answers (in red).msg
MIT and QA Plans
Emailed PVVS Preliminary Manufacturing Plan 6/4/2003 PPPL PVVS Preliminary Manufacturing Plan.msgSX PVVS MIT QA revisions and related comments.msg
Emailed  PVVS Preliminary Quality Plan 6/4/2003 PPPL PVVS Preliminary Quality Plan.msg
Emailed PVVS Preliminary Inspection Plan 6/4/2003 PVVS Preliminary Inspection Plan.msg
Emailed  Preliminary Manufacturing Plan VVSA 6/23/2003 achine (Preliminary Manufacturing Plan VVSA).msg
Emailed Layout of how The Visual Manufacturing Screen  VVSA 6/23/2003 Tool & Machine (Preliminary VVSA VN Layout.msg
Emailed VVSA Mfg Plan as a world file 6/23/2003 ool & Machine (VVSA Mfg Plan as a world file).msg
Emailed revised VVSA MIT and QA plans 6/29/2003 evised preliminary NCSX VVSA MIT QA Plans.msg
Emailed PVVS Preliminary MIT QA Plans and Geometry verification file 7/13/2003 ary MIT QA Plans and Geometry verification file.msg Major tool MIT QA plan comments.msg

more comments from 7/13 submittal Fwd  MTM Added comments.msg
more comments from 7/13 submittal NCSX Prototype Vaccum Vessel Segment (PVVS) MIT and QA Plan.msg

Emailed PVVS MIT QA revisions and related comments 7/30/2003 PVVS MIT QA revisions and related comments.msg Fwd  MTM's latest submittal.msg
more comments from 7/30 submittal Fwd  Re  Rohwedder and MTM plans.msg

Emailed NCSX Revised PVVS MIT QA Plans 8/6/2003 MIT QA Plans plus supporting documentation.msg SOW item 3 2 1 (referenceing 3 1 3).msg
more comments from 8/6 submittal Fwd  Re  Fwd  FW  Major Tool & Machine NCSX PVVS MIT QA Plans  plus supporting documentation.msg

SOPs, Wis & Forms
Emailed  ISO info w/ Trosen's weld wire writeup 6/19/2003 Major Tool & Machine - Weld Dept Info.msg Re  FW  Major Tool & Machine - Weld Dept Info.msg
Emailed ISO again this time to Frank  8/21/2003 FW  Major Tool & Machine - Weld Dept Info.msg Re  Major Tool & Machine - Weld Dept Info.msg
Emialed request for more ISO docs 9/5/2003 Request from Frank Malinowski for Information.msg
Mailed 3 CD with ISO inforamtion 9/8/2003 Request from Frank Malinowski for Information.msg MIT Questions and Answers (in red).msg
More ISO doc not on the CD sent 9/8 9/18/2003  & Machine (Those Missing Work Instructions).msgachine (Those Missing Work Instructions)response.msg
Emailed two files left off of the CD and 9/18 emai 9/25/2003  & Machine (Those Missing Work Instructions).msg
WPS_PQR
Emailed  WPS 291.5 7/30/2003 PVVS MIT QA revisions and related comments.msg
Emailed; WPS # 291.5 – Inconel 625 to Inconel 625, WPS # 328.5 – 
Inconel 625 to 304L sst and PQR # 291,  PQR # 328 8/6/2003 MIT QA Plans plus supporting documentation.msg VS MIT QA Plans  plus supporting documentation.msg
Emailed updated WPS291.5 9/3/2003
PQR's and WPS's 328.5 and 380 Mike Manuel 31-Oct
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