
Data as of March 5, 2004 Data as of April 5, 2004
Resource Hours Rate Extension Resource Hours Rate Extension

Lot 1 Lot 1
105 Deburr/Assembly Plant 1 13.47 86 1,158.42      105 Deburr/Assembly Plant 1 13.47 86 1,158.42      
108 Plant 1 Tool Room 11.15 88 981.20         108 Plant 1 Tool Room 11.15 88 981.20         
110 Assembly - Rigging 10.78 86 927.08         110 Assembly - Rigging 10.86 86 933.96         
205 Plasma Workcenter 41.76 86 3,591.36      205 Plasma Workcenter 41.76 86 3,591.36      
230 Large Fab Work Center 676.48 86 58,177.28    230 Large Fab Work Center 747.02 86 64,243.72    
260 Sandblast 7.37 86 633.82         260 Sandblast 7.37 86 633.82         
340 Verson Press 2.04 87 177.48         340 Verson Press 2.04 87 177.48         
341 Pacific Press 197.16 87 17,152.92    341 Pacific Press 197.16 87 17,152.92    
405 Saws 0.37 84 31.08           405 Saws 0.37 84 31.08           
410 Burn Out Table 1.38 84 115.92         410 Burn Out Table 1.38 84 115.92         
415 Rolling, Shear 9.2 90 828.00         415 Rolling, Shear 9.69 90 872.10         
700 Engineering 652.5 100 65,250.00    700 Engineering 812.5 100 81,250.00    
705 Weld Engineering 0.44 100 44.00           705 Weld Engineering 0.44 100 44.00           

800 Receiving 0.43 84 36.12           
805 In-Process Inspection 25.52 84 2,143.68      805 In-Process Inspection 25.56 84 2,147.04      
817 SMX Laser 76.43 203 15,515.29    817 SMX Laser 79.55 203 16,148.65    
818 X-Ray 10.37 102 1,057.74      818 X-Ray 10.37 102 1,057.74      
820 Receiving Inspection 8.65 84 726.60         820 Receiving Inspection 8.65 84 726.60         
825 Final Inspection 14.55 84 1,222.20      825 Final Inspection 36.05 84 3,028.20      

1759.62 2015.82
Total Labor and Overhead 169,734.07  Total Labor and Overhead 194,330.33  
Material and Services 34,253.55    Material and Services 31,683.09    

Total Cost for lot 203,987.62 Total Cost for lot 226,013.42

Lot 2 Lot 2
105 Deburr/Assembly Plant 1 56.25 86 4,837.50      105 Deburr/Assembly Plant 1 58.32 86 5,015.52      
152 TC-5000 41.52 89 3,695.28      152 TC-5000 41.52 89 3,695.28      
160 30' Mitsu 134.06 89 11,931.34    160 30' Mitsu 134.06 89 11,931.34    
162 DSI Large Gantry Mill 433.32 167 72,364.44    162 DSI Large Gantry Mill 433.32 167 72,364.44    
215 HGIH 3.46 86 297.56         215 HGIH 3.46 86 297.56         
260 Sandblast 3.88 86 333.68         260 Sandblast 3.88 86 333.68         
340 Verson Press 280.37 87 24,392.19    340 Verson Press 280.37 87 24,392.19    
341 Pacific Press 80.42 87 6,996.54      341 Pacific Press 80.42 87 6,996.54      
405 Saws 5.23 84 439.32         405 Saws 5.23 84 439.32         
700 Engineering 72 100 7,200.00      700 Engineering 72 100 7,200.00      
751 Cad/Cam 244 100 24,400.00    751 Cad/Cam 244 100 24,400.00    
800 Receiving 0.62 84 52.08           800 Receiving 0.62 84 52.08           
805 In-Process Inspection 3.31 84 278.04         805 In-Process Inspection 3.31 84 278.04         
815 CMM - Large Gantry 73.22 109 7,980.98      815 CMM - Large Gantry 73.22 109 7,980.98      
820 Receiving Inspection 6.22 84 522.48         820 Receiving Inspection 6.22 84 522.48         
825 Final Inspection 0.83 84 69.72           825 Final Inspection 0.83 84 69.72           

1438.71 1440.78
Total Labor and Overhead 165,791.15  Total Labor and Overhead 165,969.17  
Material and Services 164,575.07  Material and Services 164,575.07  

Total Cost for lot 330,366.22 Total Cost for lot 330,544.24

Lot 3 Lot 3
108 Plant 1 Tool Room 17.4 88 1,531.20      108 Plant 1 Tool Room 17.4 88 1,531.20      
134 Froriep 52.25 89 4,650.25      134 Froriep 52.25 89 4,650.25      
160 30' Mitsu 90.79 89 8,080.31      160 30' Mitsu 90.79 89 8,080.31      
230 Large Fab Work Center 37.68 86 3,240.48      230 Large Fab Work Center 37.68 86 3,240.48      
405 Saws 8.21 84 689.64         405 Saws 8.21 84 689.64         
410 Burn Out Table 10.93 84 918.12         410 Burn Out Table 10.93 84 918.12         

700 Engineering 1.36 100 136.00         
800 Receiving 0.32 84 26.88           800 Receiving 0.32 84 26.88           
815 CMM - Large Gantry 14.25 109 1,553.25      815 CMM - Large Gantry 14.25 109 1,553.25      

231.83 233.19
Total Labor and Overhead 20,690.13    Total Labor and Overhead 20,826.13    
Material and Services 13,777.61    Material and Services 13,777.61    

Total Cost for lot 34,467.74  Total Cost for lot 34,603.74  

64880 64880
Total Labor and Overhead 356,215.35  Total Labor and Overhead 381,125.63  
Total Material and Services 212,606.23  Total Material and Services 210,035.77  

Total cost for 64880 568,821.58 Total cost for 64880 591,161.40


