
ID Task Name

1 Engineering & Design

2 Segment Manipulation

3 Die & Tooling Design

4 Fixture Design

5 Manufacture

6 Die Fabrication

7 Weld Fixture Fabrication

8 Segment Forming

9 Flange Fabrication

10 Port Extension Fabrication

11 Vessel Shell Welding

12 Vessel Electropolish

13 Port Extension Welding

14 Port Removal

15 Brakdown & Shipping
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Originator:  Bob Williams
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mviola
Ron looked at this schedule and doesn't see any testing tasks (i.e. thermal cycling, vacuum testing etc) . 


