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Accomplishments for Last Week
1. Organized budget tracking and costing per Task # as will be set forth in Earned Value Reports.

2. Researched CAD/CAM options for maximizing efficiency and accuracy of VVSA manufacture (for deliverables 3.1.1, 3.1.2 and 3.1.3).
3. Coordinated with sub-contractor Nu Vacuum on respective tasks for preparation of deliverables 3.1.1, 3.1.2 and 3.1.3.
Plan for Next Week
1. Research measurement and verification systems and techniques and potential for interfacing directly with CAD/CAM software.
2. Continue coordinating with sub-contractor Nu Vacuum on respective tasks for preparation of deliverables 3.1.1, 3.1.2 and 3.1.3.

3. Begin assessing and compiling expected costs determined through action items above in order to develop deliverable 3.1.4.

Issues and Concerns

1. Need to set scheduling of deliverables in Section 3.1 of the SOW.
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