As part of the design integration closeout activity a final review of the NCSX device was made to document configuration and interface issues and to identify design activities that would need to be made “if” and when the NCSX project were reactivated.  Special emphases were placed on documenting the cryostat design, which was still in the design process prior to closeout, as it has significant integration impacts on interfacing components.  Where cryostat-interfacing subsystems were still in design and time allowed changes, subsystems were altered to allow proper interface with the cryostat.  When design changes were too involved, the expected cryostat imposed subsystem changes were documented. Specific components highlighted in this report include the cryostat, magnetic systems electrical services, the neutral beam transition duct, diagnostic ports and the pumping duct.  To complete the review facilities issues brought about through the integration of the device core with its updated cryostat were also documented. 

Cryostat 

A conceptual design of the cryostat was developed in XXXXX to form the bases   

